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01-AFC-7C 

 
Monthly Compliance Report #12 

July 1 – July 31, 2011 
1. Project Construction Status 

The overall project progress is 11.2% complete against a target schedule of 11.7% 
Engineering continues to support construction needs and is generally ahead of their 
deliverables for bulk commodities with an earned progress of 57.3% complete. 

The project attained its First  Concrete milestone on July 9, 2011 with placement of the 
HRSG#2 foundation. Placement of concrete was also completed for HRSG #1 this month and 
work is continuing on the STG basemat foundation and CTG transformer foundations. 
Significant progress was made on installation of the circulating water pipe and Trenwa 
precast electrical trench this month.  Installation of underground pipe and conduit continues 
as work fronts become available. 
The circulating water pipe installation continues and the leg along side the cooling tower is 
nearing completion.  This leaves the section from the STG area to the forebay to complete 
and excavation for this area is being coordinated with the construction of the cooling tower 
forebay.  

Underground pipe installation continued ahead of the plan for the month with 4,497 linear 
feet of underground pipe installed for the month. There was 3,697 linear feet of underground 
conduit installed for the month. 

The site is continuing to mitigate and study the radio frequency hazard. 

The Bechtel direct hire effort continues to increase in activity with 127 union craft on the 
payroll as of July 27.  Construction coordinators presence on the design team continues to 
support engineering and procurement regarding scheduling, sequencing and constructability. 

Work Completed: 
• Concrete placement of HRSG#1 and 2 foundations 
• STG basemat formwork and embedded pipe and conduit. 
• Formwork for CTG#1 Main & Aux transformer and installation of bottom mat rebar 

for the basemat slab. 
• Embedded conduit in CTG#1 Main & Aux transformer foundation. 
• Formwork for CTG#2 Main & Aux transformer as well as bottom mat rebar and the 

start  of conduit installation. 

Work in Progress: 
• STG basemat anchor bolts and embeds. 
• Formwork for HRSG #2 pipe rack. 
• Excavation for and installation of Trenwa precast trench between the CTGs and CTG 

Main & Aux transformers. 
• Excavation of cooling tower forebay.  
• Installation of circ water pipe and risers and backfill of the southern portion. 
• Installation of underground pipe and duct bank in areas 2A,2B, 9,12 & 13 
• Lime treating of excavation spoils for use as backfill 
• Receiving of underground utility material 
• Dewatering as required by SWPP 

Biological, cultural and paleontological monitoring was conducted. 
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2. Required Monthly Compliance Report documents 

GEN-2 A copy of the most recent schedule is 
attached 

AQ-SC3 A copy of the AQCMM report is attached 

GEN-3 Email from CBO stating verification of 
payment is attached. 

AQ-SC4 A copy of the AQCMM report is attached 

GEN-6 N/A. No special inspectors were approved 
during the reporting period. 

AQ-SC5 A copy of the AQCMM report is attached 

GEN-7 N/A. No CBO corrective actions for the 
reporting period 

AQ-1 N/A. Applicable work not completed during 
the reporting period 

GEN-8 N/A. No work completed for the reporting 
period 

AQ-2 N/A. Applicable work not completed during 
the reporting period 

CIVIL-3 N/A. There were no non-compliance issues 
during the reporting period. 

AQ-3 N/A. Applicable work not completed during 
the reporting period 

CIVIL-4 N/A. Applicable work not completed during 
the reporting period 

AQ-4 N/A. Applicable work not completed during 
the reporting period 

STRUC-3 N/A. Applicable work not completed during 
the reporting period 

AQ-5 N/A. Applicable work not completed during 
the reporting period 

STRUC-4 N/A. Applicable work not completed during 
the reporting period 

AQ-6 N/A. Applicable work not completed during 
the reporting period 

MECH-1 Statement of LORS compliance from the 
responsible engineer(s) is attached. 

AQ-7 N/A. Applicable work not completed during 
the reporting period 

MECH-2 N/A. Applicable work not completed during 
the reporting period 

AQ-8 N/A. Applicable work not completed during 
the reporting period 

ELEC-1 Statement of LORS compliance from the 
responsible engineer(s) is attached. 

AQ-9 N/A. Applicable work not completed during 
the reporting period 

TSE-1 A copy of the most recent schedule is 
attached 

AQ-10 N/A. Applicable work not completed during 
the reporting period 

TSE-4 N/A. Applicable work not completed during 
the reporting period 

WS-3 A copy of the CSS report is attached. 
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Required Monthly Compliance Report documents, continued 

BIO-2 A copy of the Designated Biologist’s report 
is attached 

CUL-6 A copy of the Cultural Resource Specialist’s 
weekly reports are attached 

BIO-5 WEAP training was conducted for 41 
personnel during the reporting period. 

PAL-3 A copy of the WEAP training records are 
attached 

SW-1 A narrative DESCP effectiveness is 
attached 

PAL-4 A copy of the Paleontological Resource 
Specialist’s report is attached 

SW-6 N/A. There were no notices of violation 
during the reporting period. 

WASTE-7 No new EPA ID numbers were obtained 
during the reporting period. 

CUL-2 A copy of the current schedule is attached TRANS-9 N/A. There were no encroachment permits 
obtained during the reporting period. 

CUL-4 A copy of the WEAP training records are 
attached 

VIS-11 N/A. There were no complaints reported 
during the reporting period. 

 

3. Compliance Matrix 

A copy of the compliance matrix is attached. 

4. Conditions satisfied during the reporting period 

Ongoing approvals were issued by the CBO for submittals made in accordance with 
CIVIL-1, MECH-1 and ELEC-1. 

5. Submittal deadlines not met 

There are no past due compliance submittals. 

6. Approved condition of certification changes 

• A request for amendment of the license was submitted on November 19, 2009. 
Amendment #2 was approved by the Commission on August 11, 2010. 

• A change to the verification language of LAND-1 was submitted to the CPM on 
April 14, 2010 and approved by staff on April 30, 2010. 

• A change to the verification language of SOIL&WATER-8 was submitted to 
the CPM on August 18, 2010 and approved by staff on August 24, 2010. 



Russell City Energy Center 
01-AFC-7C 

 
7. Filings or permits from other agencies 

No permits were obtained from other agencies during the reporting period. 

8. Projection of compliance activities for August 2011 – September 2011 

GEN-2 Schedule will be updated monthly 

GEN-3 CBO payments will be submitted monthly 

AQ-SC3 The AQCMM report will be updated monthly 

AQ-SC4 The AQCMM report will be updated monthly 

AQ-SC5 The AQCMM report will be updated monthly 

WS-3 The CSS report will be updated monthly 

BIO-2 The Designated Biologist’s report will be updated monthly 

BIO-5 WEAP training will be completed for new employees as needed 

SW-1 DESCP effectiveness will be tracked and reported monthly 

CUL-2 A current schedule will be provided to the CRS weekly 

CUL-4 WEAP training will be completed for new employees as needed 

PAL-3 WEAP training will be completed for new employees as needed 

PAL-4 The PRS report will be updated monthly 

WASTE-3 Bechtel CA registered PE monitoring project during soil excavation. 

 

9. Additions to the on-site compliance file 

WEAP training records 

CRS reports 

10. Listing of complaints, notices of violations, official warnings and citations 

None received during the reporting period. 
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1 CIVIL-1

CIVIL-1 CERMW 

0810-0111 (REV0) 

(110601)

N/A N/A
Matthew Waterman - CIVIL-1 Certificate of Comliance AUG10-

JAN11

Certificate of 

Compliance
Civil 06/01/11 MW GAKG-00410 6/22/11 6/1/11 6/1/11 Reference Only

2 CIVIL-1
CIVIL-1 CERRK 0710-

0411 (REV1) (110615)
N/A N/A

Robert Krumpen - CIVIL-1 Certificate of Compliance JUL10-

APR11

Certificate of 

Compliance
Civil 06/01/11 RK GAKG-00454 7/6/11 6/16/11 6/16/11 Reference Only

3 CIVIL-1
CIVIL-1 CERRK 0710-

0411 (REV0) (110613)
N/A N/A

Robert Krumpen - CIVIL-1 Certificate of Compliance JUL10-

APR11

Certificate of 

Compliance
Civil 06/01/11 RK GAKG-00440 7/4/11

Superseded 

by later 

revision

Superseded 

by later 

revision

Superseded by later revision

4 CIVIL-1
CIVIL-1 CERDG 0910-

0211 (REV0) (110601)
N/A N/A

Donald Gerken - CIVIL-1 Certificate of Compliance SEP10-

FEB11

Certificate of 

Compliance
Civil 06/01/11 DG GAKG-00412 6/22/11 6/1/11 6/1/11 Reference Only

5 CIVIL-1
CIVIL-1 SWPPP  

(REV1) (100804)
25483-000-30G-K03G-00001 0 STORM WATER POLLUTION PREVENTION PLAN GHES Civil 08/04/10 RK GAKG-00007 8/18/10 8/19/10 8/19/10 Approved

6 CIVIL-1
CIVIL-1 DESCP  

(REV1) (100804)
25483-001-30G-K03G-00002 0

EROSION AND SEDIMENT CONTROL AND STORM 

WATER MANAGEMENT PLAN
GHES Civil 08/04/10 RK GAKG-00006 8/18/10 8/27/10 8/27/10 Approved

7 CIVIL-1
CIVIL1-GEO2 (REV0) 

(100812)
25483-000-30R-K01G-00001 0

SUBSURFACE INVESTIGATION AND FOUNDATION 

REPORT
Report Civil 06/01/11 DG GAKG-00010 8/26/10

10/11/10

Superseded 

by later 

revision

CBO Comments (10/11/10) Changing the Title of the Report, 

Version 1.3

CBO Comments (10/4/10) in zip fle of document, Version 1.2

Response to CBO from Donald Gerken 9/30/10 - Cover Note to 

Subsurface Investigation Report in document version 1.1 zip file 

and also included as the second page to Transmittal CIVIL1-

GE03 (REV0) (100813) G26-GAKG-00011

8 CIVIL-1
CIVIL1-GEO2 (REV3) 

(110114)
25483-000-30R-K01G-00002 0 ENGINEERING GEOLOGY REPORT Report Civil 06/01/11 MW GAKG-00125 2/9/11 2/16/11 2/16/11 Approved

9 CIVIL-1
CIVIL1-GEO2 (REV2) 

(110106)
25483-000-30R-K01G-00002 0 ENGINEERING GEOLOGY REPORT Report Civil 06/01/11 MW GAKG-00125 1/27/11

1/13/11 

Superseded 

by Rev 3

1/19/11

Superseded 

by later 

revision

Rejected again due to CBO requiring Calc (reference document) 

to be sealed. Re-submitted 1/14/11 under (REV3) (110114)

10 CIVIL-1
CIVIL1-GEO2  

(REV1) (110103)
25483-000-30R-K01G-00002 0 ENGINEERING GEOLOGY REPORT Report Civil 06/01/11 MW GAKG-00125 1/24/11

1/13/11 

Superseded 

by Rev 2

1/13/11

Superseded 

by later 

revision

Rejected due to no blank signature area for CBO

Re-submitted 1/6/11 under (REV2) (110106)

11 CIVIL-1
CIVIL1-GEO1  

(REV0) (100811)
25483-000-30R-K01G-00002 0 ENGINEERING GEOLOGY REPORT Report Civil 06/01/11 MW GAKG-00009 8/25/10

1/13/11 

Superseded 

by Rev 1

1/3/11

Superseded 

by later 

revision

CBO Comments (10/11/10) Changing the Title of the Report, 

Version 1.3

CBO Comments (10/4/10) in zip fle of document, Version 1.2

12 CIVIL-1
CIVIL1-GEO2 (REV3) 

(110114)
25483-000-30R-K01G-00003

DEVELOPMENT OF THE 2007 CALIFORNIA BUILDING 

CODE DESIGN RESPONSE SPECTRUM  (ORIGINALLY 

A BECHTEL INTEROFFICE MEMORANDUM)

Memorandum Civil 01/14/11 MW GAKG-00125 2/4/11 2/16/11 2/16/11 Approved

13 CIVIL-1
CIVIL-1 CE01   

(REV1) (100802)
25483-000-3PS-CE01-00001 0

TECHNICAL SPECIFICATION FOR EARTHWORK, 

GRADING AND STRUCTURAL BACKFILL
Specification Civil 08/02/10 RK GAKG-00005 8/17/10 8/16/10

Superseded 

by later 

revision

See Comment Response to 25483-001-C2-0000-00001 - 

(8/16/10)

14 CIVIL-1
CIVIL-1 CE02 (REV1) 

(110427)
25483-000-3PS-CE02-00001 2

Technical Specification for the Excavation, Backfill and 

Compaction of Trenches for Pipes, Electrical Ducts and Other 

Underground Utilities

Specification Civil 04/27/11 RK GAKG-00322 5/18/11 5/12/11 5/12/11 Approved

CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

25483-000-G02-GGG-00014.xls Page 1 of 59
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

15 CIVIL-1
CIVIL-1 CE02 (REV0) 

(110405)
25483-000-3PS-CE02-00001 1

Technical Specification for the Excavation, Backfill and 

Compaction of Trenches for Pipes, Electrical Ducts and Other 

Underground Utilities

Specification Civil 04/05/11 RK GAKG-00281 4/26/11

4/22/11

Superseded 

by REV1

4/27/11

Superseded 

by later 

revision

CBO comments rec'd zipped with doc in IW and distributed 4/25

16 CIVIL-1
CIVIL-1 CE03   

(REV1) (100917)
25483-000-3PS-CE03-00001 1 TECHNICAL SPECIFICATION FOR SOIL STABILIZATION Specification Civil 09/17/10 DG GAKG-00023 9/20/10

12/7/10 

Superseded 

by Rev 2

9/21/10 Approved

17 CIVIL-1
CIVIL-1 CE03  

(REV0) (100913)
25483-000-3PS-CE03-00001 0 TECHNICAL SPECIFICATION FOR SOIL STABILIZATION Specification Civil 09/13/10 DG GAKG-00020 9/17/10

9/17/10 

Superseded 

by Rev 1

Superseded 

by later 

revision

SUPERSEDED BY REV 1  - PER CBO TRACKING LOG 

9/24/10

18 CIVIL-1
CIVIL-1 DB02  

(REV0) (101007)
25483-000-3PS-DB02-00001 0 TECHNICAL SPECIFICATION FOR CONCRETE WORK Specification Civil 10/07/10 RK GAKG-00043 10/21/10 11/2/10 11/1/10 Approved

19 CIVIL-1
CIVIL-1 CE03 (REV1) 

(100917)
25483-000-3PS-CE03-00001 1 TECHNICAL SPECIFICATION FOR SOIL STABILIZATION Specification Civil 09/17/10 DG GAKG-00020 9/20/10 9/21/10 9/21/10 Approved

20 CIVIL-1
CIVIL-1 CE03 (REV2) 

(101207)
25483-000-3PS-CE03-00001 2 TECHNICAL SPECIFICATION FOR SOIL STABILIZATION Specification Civil 12/07/10 DG GAKG-00097 12/14/10 4/27/11 4/27/11 Approved

21 CIVIL-1 25483-000-3PS-NNP0-XXXXX
STANDARD SPECIFICATION FOR EXTERNAL THERMAL 

INSULATION AND LAGGING
Plant Design 2011, Q1

22 CIVIL-1 25483-000-3PS-NNP0-XXXXX
PROJECT SPECIFICATION FOR STEAM TURBINE 

EXTERNAL THERMAL INSULATION AND LAGGING
Plant Design 2011, Q1

23 CIVIL-1 25483-000-3PS-PS02-XXXXX
STANDARD SPECIFICATION FOR FIELD FABRICATION 

AND INSTALLATION OF PIPING
Plant Design 2011, Q1

24 CIVIL-1
CIVIL-1 SY01  

(REV1) (101207)
25483-000-3PS-SY01-00001 3

TECHNICAL SPECIFICATION FOR MATERIAL TESTING 

SERVICES FOR CONCRETE AND EARTHWORK
Specification Civil 12/07/10 RK GAKG-00098 12/14/10 4/27/11 4/27/11 Approved

25 CIVIL-1
CIVIL-1 SY01  

(REV0) (101007)
25483-000-3PS-SY01-00001 0

TECHNICAL SPECIFICATION FOR MATERIAL TESTING 

SERVICES FOR CONCRETE AND EARTHWORK
Specification Civil 10/07/10 RK GAKG-00042 10/21/10

12/7/10 

Superseded 

by Rev 1

11/1/10 Approved  - Superseded by Rev 1

26 CIVIL-1
CIVIL-1 SY01  

(REV0) (101007)
25483-000-3PS-SY01-00001 2

TECHNICAL SPECIFICATION FOR MATERIAL TESTING 

SERVICES FOR CONCRETE AND EARTHWORK
Specification Civil 10/07/10 RK GAKG-00042 10/21/10 11/0210 11/2/10 Approved

27 CIVIL-1 25483-000-3PS-PH06-XXXXX
TECHNICAL SPECIFICATION - FIELD DESIGN, 

FABRICATION AND INSTALLATION OF PIPE SUPPORTS
Plant Design 2011, Q1

28 CIVIL-1
CIVIL-1 P0K01  

(REV2) (110215)
25483-000-C2-0000-00002 J CONSTRUCTION FACILITIES LAYOUT

Drawing 

REFERENCE 

DOCUMENT

Civil 06/01/11 GAKG-00198 2/17/11 2/17/11 2/17/11 Reviewed for Referenced Only

29 CIVIL-1
CIVIL-1 P0K01  

(REV1) (110203)
25483-000-C2-0000-00002 J CONSTRUCTION FACILITIES LAYOUT

Drawing 

REFERENCE 

DOCUMENT

Civil 06/01/11 GAKG-00178 2/8/11

2/17/11

Superseded 

by REV2

2/15/11

Superseded

by later 

revision

Verbal comment by Lowell Brown to Kevin Kidd for one doc

pkg from William Scotsman revised. Resubmit without CBO 

returning comment respon

30 CIVIL-1
CIVIL-1 P0K01  

(REV0) (110112)
25483-000-C2-0000-00002 J CONSTRUCTION FACILITIES LAYOUT

Drawing 

REFERENCE 

DOCUMENT

Civil 06/01/11 GAKG-00147 1/26/11

1/14/11 

Superseded 

by REV 1

Superseded 

by later 

revision

CBO Comment Response zipped with document in IW (doc 

submitted for reference with new documents)

31 CIVIL-1
CIVIL-1 CE01  

(REV2) (100823)
25483-000-C2-0000-00002 H CONSTRUCTION FACILITIES LAYOUT

Drawing 

REFERENCE 

DOCUMENT

Civil 06/01/11 GAKG-00012 8/30/10

8/27/10

Superseded 

by REV 0 of 

new COC #

8/27/10

Reviewed for Referenced Only (Listed on CBO Spreadsheet as 

Unit 001) . Also submitted under GEN-2  WS1-0000 (REV1) 

(101116)

32 CIVIL-1
CIVIL-1  CE01  

(REV1) (100802)
25483-001-C2-0000-00001 0 SITE PLAN Drawing Civil 08/02/10 RK GAKG-00005 8/17/10

8/16/10
Superseded 

by later 

revision

Comment Response - RCEC Civil Document Plan Review 

Comments - Civil1 CE01 (Rev1); ABAG ESC Manual May 

1995; CASQA BMP SE-2 Feb 2010 (New); CASQA BMP SE-

2 Jan 2003 (Old)

25483-000-G02-GGG-00014.xls Page 2 of 59
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

33 CIVIL-1
CIVIL-1 CE01-(REV0) 

(100720)
25483-001-C2-0000-00001 0 SITE PLAN Drawing Civil 07/20/10 RK GAKG-00001 8/3/10

8/2/10 

Superseded 

by Rev 1

Superseded 

by later 

revision

Superseded by Rev 1 - Sent Rev 0 to CBO on 7/20 and again 

8/02

34 CIVIL-1
CIVIL-1 CE01  

(REV2) (100823)
25483-000-C2K-0000-00001 C CONSTRUCTION FENCE LAYOUT

Drawing

Reference 

Document

Civil 06/01/11 GAKG-00012 8/13/10 8/27/10 8/27/10 Reviewed for Referenced Only

35 CIVIL-1 25483-000-CD-0100-00001 STORM WATER DRAINAGE PLAN Civil 3/30/11

36 CIVIL-1
CIVIL-1 CE01  

(REV5) (100917)
25483-000-CG-0100-00001 5 ROUGH GRADING EXCAVATION PLAN (PHASE 1) Drawing Civil 09/17/10 RK GAKG-00022 9/22/10 9/21/10 9/21/10 Approved

37 CIVIL-1
CIVIL-1 CE01  

(REV2) (100823)
25483-000-CG-0100-00001 4

RESPONSE TO PLAN CHECK COMMENTS - ROUGH 

GRADING EXCAVATION PLAN (PHASE 1)
Drawing Civil 08/23/10 RK GAKG-00012 8/30/10

8/16/10 

Superseded 

8/24/10
8/27/10

Bechtel Response to Plan Check Comments (8-24-10)

38 CIVIL-1
CIVIL-1 CE01   

(REV1) (100802)
25483-000-CG-0100-00001 2 ROUGH GRADING EXCAVATION PLAN Drawing Civil 08/02/10 RK GAKG-00005 8/17/10

8/23/10 

Superseded 

by REV2

Superseded 

by later 

revision

Superseded by Rev 2 - RCEC Civil Document Plan Review 

Comments - Civil1 CE01 (Rev1); ABAG ESC Manual May 

1995; CASQA BMP SE-2 Feb 2010 (New); CASQA BMP SE-

39 CIVIL-1
CIVIL-1 CE01  

(REV0) (100720)
25483-000-CG-0100-00001 1 ROUGH GRADING EXCAVATION PLAN Drawing Civil 07/20/10 RK GAKG-00001 8/3/10

8/2/10 

Superseded 

by REV 1

Superseded 

by later 

revision

Superseded by Rev 1

40 CIVIL-1
CIVIL-1 CE01 (REV5) 

(100917)
25483-000-CG-0100-00002 5 ROUGH GRADING BACKFILL PLAN  (PHASE 1) Drawing Civil 09/17/10 RK GAKG-00022 9/22/10 9/21/10 9/21/10 Approved

41 CIVIL-1
CIVIL-1 CE01  

(REV2) (100823)
25483-000-CG-0100-00002 4 ROUGH GRADING BACKFILL PLAN  (PHASE 1) Drawing Civil 08/23/10 RK GAKG-00012 8/30/10

8/16/10 

Superseded 

by REV 5

8/24/10 8/27/10 Approved

42 CIVIL-1
CIVIL-1 CE01   

(REV1) (100802)
25483-000-CG-0100-00002 2 ROUGH GRADING BACKFILL PLAN Drawing Civil 08/02/10 RK GAKG-00005 8/17/10

8/23/10 

Superseded 

by REV 2

Superseded 

by later 

revision

Superseded by Rev 2 - RCEC Civil Document Plan Review 

Comments - Civil1 CE01 (Rev1); ABAG ESC Manual May 

1995; CASQA BMP SE-2 Feb 2010 (New); CASQA BMP SE-

2 Jan 2003 (Old) (8/16/10)

43 CIVIL-1
CIVIL-1 CE01  

(REV0) (100720)
25483-000-CG-0100-00002 1 ROUGH GRADING BACKFILL PLAN Drawing Civil 07/20/10 RK GAKG-00001 8/3/10

8/2/10 

Superseded 

by  REV 1

Superseded 

by later 

revision

Superseded by Rev 1

44 CIVIL-1
CIVIL-1 CE01 (REV5) 

(100917)
25483-000-CG-0100-00003 5 ROUGH GRADING PLAN (PHASE 2) Drawing Civil 09/17/10 RK GAKG-00022 9/22/10 9/21/10 9/21/10 Approved

45 CIVIL-1
CIVIL-1 CE01  

(REV2) (100823)
25483-000-CG-0100-00003 4 ROUGH GRADING PLAN (PHASE 2) Drawing Civil 08/23/10 RK GAKG-00012 8/30/10

8/16/10 

Superseded 

by Rev 5

8/24/10 8/27/10 Approved

46 CIVIL-1
CIVIL-1 CE01   

(REV1) (100802)
25483-000-CG-0100-00003 2 ROUGH GRADING PLAN Drawing Civil 08/02/10 RK GAKG-00001 8/3/10

8/23/10 

Superseded 

by REV 2 

Superseded 

by later 

revision

Superseded by Rev 2 - RCEC Civil Document Plan Review 

Comments - Civil1 CE01 (Rev1); ABAG ESC Manual May 

1995; CASQA BMP SE-2 Feb 2010 (New); CASQA BMP SE-

2 Jan 2003 (Old) (8/16/10)

47 CIVIL-1
CIVIL-1 CE01  

(REV0) (100720)
25483-000-CG-0100-00003 1 ROUGH GRADING PLAN Drawing Civil 07/20/10 RK GAKG-00001 8/3/10

8/2/10 

Superseded 

by REV 1

Superseded 

by later 

revision

Superseded by later revision

48 CIVIL-1
CIVIL-1 CE01  

(REV5) (100917)
25483-000-CG-0100-00004 0 ROUGH GRADING BACKFILL PLAN (PHASE 1A) Drawing Civil 09/17/10 RK GAKG-00022 9/22/10 9/21/10 9/21/10 Approved

49 CIVIL-1
CIVIL-1 CE01 (REV5) 

(100917)
25483-000-CG-0190-00001 5 ROUGH GRADING DETAILS, SHEET 1 Drawing Civil 09/17/10 RK GAKG-00022 9/22/10 9/21/10 9/21/10 Approved

50 CIVIL-1
CIVIL-1 CE01  

(REV2) (100823)
25483-000-CG-0190-00001 4 ROUGH GRADING DETAILS, SHEET 1 Drawing Civil 08/23/10 RK GAKG-00012 8/30/10

8/16/10 

Superseded 

by Rev 5

8/24/10 8/27/10 Approved

51 CIVIL-1
CIVIL-1 CE01   

(REV1) (100802)
25483-000-CG-0190-00001 2 ROUGH GRADING DETAILS, SHEET 1 Drawing Civil 08/02/10 RK GAKG-00005 8/17/10

8/23/10 

Superseded 

by REV 2

Superseded 

by later 

revision

Superseded by Rev 2 - RCEC Civil Document Plan Review 

Comments - Civil1 CE01 (Rev1); ABAG ESC Manual May 

1995; CASQA BMP SE-2 Feb 2010 (New); CASQA BMP SE-

2 Jan 2003 (Old) (8/16/10)
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25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

52 CIVIL-1
CIVIL-1 CE01  

(REV0) (100720)
25483-000-CG-0190-00001 1 ROUGH GRADING DETAILS, SHEET 1 Drawing Civil 07/20/10 RK GAKG-00001 8/3/10

8/20/10 

Superseded 

by REV 1

Superseded 

by later 

revision

Superseded by later revision

53 CIVIL-1
CIVIL-1 CE01 (REV5) 

(100917)
25483-000-CG-0190-00002 6 ROUGH GRADING DETAILS, SHEET 2 Drawing Civil 09/17/10 RK GAKG-00022 9/22/10 9/21/10 9/21/10 Approved

54 CIVIL-1
CIVIL-1 CE01  

(REV2) (100823)
25483-000-CG-0190-00002 5 ROUGH GRADING DETAILS, SHEET 2 Drawing Civil 08/23/10 RK GAKG-00012 8/30/10

8/16/2010 

Superseded 

by Rev 5

8/27/10 Approved

55 CIVIL-1
CIVIL-1 CE01   

(REV1) (100802)
25483-000-CG-0190-00002 3 ROUGH GRADING DETAILS, SHEET 2 Drawing Civil 08/02/10 RK GAKG-00005 8/17/10

8/23/10 

Superseded 

by REV 2

Superseded 

by later 

revision

Superseded by Rev 2 - RCEC Civil Document Plan Review 

Comments - Civil1 CE01 (Rev1); ABAG ESC Manual May 

1995; CASQA BMP SE-2 Feb 2010 (New); CASQA BMP SE-

2 Jan 2003 (Old) (8/16/10)

56 CIVIL-1
CIVIL-1 CE01  

(REV0) (100720)
25483-000-CG-0190-00002 2 ROUGH GRADING DETAILS, SHEET 2 Drawing Civil 07/20/10 RK GAKG-00001 8/3/10

8/2/10 

Superseded 

by ReEV1

Superseded 

by later 

revision

Superseded by later revision

57 CIVIL-1

CIVIL-1 CE01  

(REV3) (100901) Part 

1 of 2

25483-000-CGN-0100-00001 0

DCN FOR ROUGH GRADING - EXCAVATION PLAN 

(PHASE 1) (ADD CLARIFICATION OF EXISTING 

UNDERGROUND UTILITIES)

DCN Civil 09/01/10 GAKG-00015 9/7/10 10/12/10 10/12/10 Approved

58 CIVIL-1
CIVIL-1 CE01  

(REV4) (100908)
25483-000-CGN-0100-00002 0

DCN FOR ROUGH GRADING - EXCAVATION PLAN 

(PHASE 1)
DCN Civil 09/08/10 RK GAKG-00019 9/10/10 9/10/10 9/9/10 Approved

59 CIVIL-1
CIVIL-1 CE01  

(REV8) (110112)
25483-000-CGN-0100-00005 0

DCN - ADDITIONAL FILTERING ADDED TO 

SEDIMENTATION POND 1
DCN Civil 01/12/11 RK GAKG-00150 1/19/11 1/14/11 1/14/11 Approved

60 CIVIL-1
CIVIL-1 CE01  

(REV6) (101004)
25483-000-CGN-0100-00103 0

DCN FOR ROUGH GRADING - EXCAVATION PLAN 

(PHASE 1)
DCN Civil 10/04/10 GAKG-00038 10/6/10 10/7/10 10/7/10 Approved

61 CIVIL-1
CIVIL-1 CE01  

(REV7) (101007)
25483-000-CGN-0100-00004 0

DCN - REVISED MAIN ACCESS ROAD ALIGNMENT, 

ADDED FIELD NOTE FOR UTILITY MANHOLE 

MODIFICATION AND REVISED CONSTRUCTION 

ACCESS ROAD TO SHOW EXISTING PAVED ROAD

DCN Civil 10/07/10 RK GAKG-00039 10/8/01 10/11/10 10/11/10 Approved

62 CIVIL-1
CIVIL-1 CE01  

(REV8) (110112)
25483-000-CGN-0190-00001 0

DCN  - REVISED SECTION "D" TP ADD CONCRETE 

BASE
DCN Civil 01/12/11 RK GAKG-00150 1/19/11 1/14/11 1/14/11 Approved

63 CIVIL-1

CIVIL-1 CE01  

(REV3) (100901) Part 

1 of 2

25483-000-CGN-0190-00002 0
DCN FOR ROUGH GRADING DETAILS, SHEET 2 

(REVISED ROAD OVER EXCAVATION DEPTH)
DCN Civil 09/01/10 GAKG-00015 9/7/10 10/12/10 10/12/10 Approved

64 CIVIL-1
CIVIL-1 CE01  

(REV4) (100908)
25483-000-CGN-0190-00003 0 DCN FOR ROUGH GRADING DETAILS SHEET 2 DCN Civil 09/08/10 RK GAKG-00019 9/10/10 9/10/10 9/9/10 Approved

65 CIVIL-1 25483-000-CPR-GCE-00001
PILE LOAD TEST REPORT - GEOTECHNICAL & 

HYDRAULIC ENGINEERING SERVICES
Civil 12/15/10

66 CIVIL-1 25483-000-CS-0010-00001 FINISH GRADNG PLAN Grading Plan Civil 4/30/11

67 CIVIL-1 25483-000-CS-0010-00002 FINISH PAVING PLAN Paving Plan Civil 4/30/11

68 CIVIL-1 25483-000-CS-0090-00002 FINISH GRADING SECTIONS AND DETAILS
Grading Sections 

& Details
Civil 4/30/11

69 CIVIL-1 25483-000-CS-0090-00003 FINISH GRADING SECTIONS AND DETAILS
Grading Sections 

& Details
Civil 4/30/11

70 CIVIL-1 25483-000-CS-0200-00001 MAIN ACCESS ROAD PLAN AND PROFILE Civil 4/30/11

71 CIVIL-1
CIVIL-1 P0K01  

(REV2) (110215)
25483-000-E1-UA00-00001 5

CONSTRUCTION TEMPORARY POWER LAYOUT & 

SINGLE LINE

Drawing 

REFERENCE 

DOCUMENT

Electrical 06/01/11 GAKG-00198 2/17/11 2/17/11 2/17/11 Reviewed for Referenced Only

72 CIVIL-1
CIVIL-1 P0K01  

(REV1) (110203)
25483-000-E1-UA00-00001 5

CONSTRUCTION TEMPORARY POWER LAYOUT & 

SINGLE LINE

Drawing 

REFERENCE 

DOCUMENT

Electrical 06/01/11 GAKG-00178 2/8/11

2/17/11 

Superseded 

by REV2

Superseded 

by later 

revision
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GEN2-0004 (REV 13) 
Bechtel Job 25483
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RUSSELL CITY ENERGY CENTER

73 CIVIL-1
CIVIL-1 P0K01  

(REV2) (110215)
25483-000-ELK-0000-00001 B

CONSTRUCTION FACILITIES TEMPORARY LIGHTING 

PLAN

Drawing 

REFERENCE 

DOCUMENT

Electrical 06/01/11 GAKG-00198 2/17/11 2/17/11 2/17/11 Reviewed for Referenced Only

74 CIVIL-1
CIVIL-1 P0K01  

(REV1) (110203)
25483-000-ELK-0000-00001 B

CONSTRUCTION FACILITIES TEMPORARY LIGHTING 

PLAN

Drawing 

REFERENCE 

DOCUMENT

Electrical 06/01/11 GAKG-00178 2/8/11

2/1711 

Superseded 

by REV2

Superseded 

by later 

revision

75 CIVIL-1
CIVIL-1 P0K01  

(REV2) (110215)
25483-000-G27-GEC-00002 0 TEMPORARY SEWER EJECTION PUMP - TRIPLE D

Reference 

Document
Civil 06/01/11 GAKG-00198 2/17/11 2/17/11 2/17/11 Reviewed for Referenced Only

76 CIVIL-1
CIVIL-1 P0K01  

(REV1) (110203)
25483-000-G27-GEC-00002 0 TEMPORARY SEWER EJECTION PUMP - TRIPLE D

Reference 

Document
Civil 06/01/11 GAKG-00178 2/8/11

2/1711 

Superseded 

by REV2

Superseded 

by later 

revision

77 CIVIL-1 25483-000-GPE-GGG-00001 0

SOIL & WATER-2 (Notice of Intent) NOI

STATE WATER RESOURCE CONTROL BOARD NOTICE 

OF INTENT

NOI Civil

Reference 

Document 

Only

Information Only - included in CBO Pkg for CIVIL1-CE01 

(REV2) (100827) Part 1 and 2 and CIVIL1-DESP (REV1) 

(100827) Rec'd 8-27-10

78 CIVIL-1 25483-000-GPE-GXA-00010 0
SOIL & WATER-7

CONDITIONAL LETTER OF MAP REVISION FROM FEMA
Civil

Reference 

Document 

Only

Information Only - included in CBO Pkg for CIVIL1-CE01 

(REV2) (100827) Part 1 and 2 and CIVIL1-DESP (REV1) 

(100827) Rec'd 8-27-10

79 CIVIL-1
CIVIL1-GEO2 (REV3) 

(110114)
25483-000-K0C-0000-00003 0

LIQUEFACTION POTENTIAL AND DYNAMIC 

SETTLEMENT CALCULATION
Calculation Civil 01/14/11 DG GAKG-00125 2/4/11 2/16/11 2/16/11 Approved

80 CIVIL-1
CIVIL1-GEO1  

(REV2) (110106)
25483-000-KOC-0000-00003 0

LIQUEFACTION POTENTIAL AND DYNAMIC 

SETTLEMENT CALCULATION
Calculation Civil 01/06/11 GAKG-00125 1/27/11

1/6/11 

Superseded 

by REV 3

1/14/11

Superseded 

by later 

revision

CBO Requesting this Calc to be sealed w/blank area for

81 CIVIL-1
CIVIL-1  GEO1   

(REV1) (110103)
25483-000-KOC-0000-00003 0

LIQUEFACTION POTENTIAL AND DYNAMIC 

SETTLEMENT CALCULATION
Calculation Civil 01/03/11 MW GAKG-00125 1/24/11

1/3/11 

Superseded 

by REV 2

1/6/11

Superseded 

by later 

revision

Rejected due to no blank signature area on 000-30R-K01G-

00002 for CBO

Re-submitted 1/6/11 under (REV2) (110106)

82 CIVIL-1
CIVIL-1 GE04 (REV0) 

(101222)
25483-000-KOC-0000-00006 0

AXIAL AND LATERAL PILE SPRINGS - STATIC AND 

DYNAMIC CALCULATION

GHES - 

Calculation
Civil 12/22/10 DG GAKG-00118 1/11/11 1/6/11 1/6/11 Approved

83 CIVIL-1
CIVIL-1 GE05 (REV0) 

(110210)
25483-000-KOC-0000-00007 0 DEEP FOUNDATIONS - LOAD TEST RESULTS

GHES - 

Calculation
Civil 02/10/11 DG GAKG-00190 2/17/11 2/18/11 2/18/11 Approved

84 CIVIL-1
CIVIL-1 CE01  

(REV2) (100823)
25483-000-K0C-7400-00002 1 SEDIMENTATION BASIN SIZING CALCULATION

GHES - 

Calculation
Civil 08/23/10 RK GAKG-00012 8/30/10 8/27/10 8/27/10 Approved

85 CIVIL-1
CIVIL-1 CE01  

(REV0) (100720)
25483-000-K0C-7400-00002 0 SEDIMENTATION BASIN SIZING CALCULATION

GHES - 

Calculation
Civil 07/20/10 RK GAKG-00001 8/3/10

8/23/10 

Superseded 

by REV 2

Superseded 

by later 

revision

86 CIVIL-1 25483-000-G27-GEK-00002 A ENGINEERING GEOLOGY REPORT Civil 08/10/10

87 CIVIL-1 25483-000-K0C-7400-00001
STORM WATER MANAGEMENT BASIN SIZING 

CALCULATION
Civil 2010, Q3

88 CIVIL-1
CIVIL-1 P0K01  

(REV2) (110215)
25483-000-P0K-0000-00001 C CONSTRUCTION FACILITY PLOT PLAN

Drawing 

REFERENCE 

DOCUMENT

Plant Design 06/01/11 GAKG-00198 2/17/11 2/17/11 2/17/11 Reviewed for Referenced Only

89 CIVIL-1
CIVIL-1 P0K01  

(REV1) (110203)
25483-000-P0K-0000-00001 C CONSTRUCTION FACILITY PLOT PLAN

Drawing 

REFERENCE 

DOCUMENT

Plant Design 06/01/11 GAKG-00178 2/8/11

2/1711 

Superseded 

by REV2

Superseded 

by later 

revision

Verbal comment by Lowell Brown to Kevin Kidd for one doc in 

pkg from William Scotsman revised. Resubmit without CBO 

returning comment response

90 CIVIL-1
CIVIL-1 P0K01  

(REV0) (110112)
25483-000-P0K-0000-00001 B CONSTRUCTION FACILITY PLOT PLAN

Drawing 

REFERENCE 

DOCUMENT

Plant Design 06/01/11 GAKG-00147 1/26/11

1/14/11 

Superseded 

by REV 1

Superseded 

by later 

revision

CBO Comment Response zipped with document in IW

91 CIVIL-1 25483-000-K0C-7400-00003 STORM DRAIN SYSTEM DESIGN Civil 4/30/10
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GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

92 CIVIL-1
CIVIL-1 P0K01  

(REV2) (110215)
25483-000-P0K-0000-00003 B

CONSTRUCTION FACILITY POTABLE WATER & 

WASTEWATER PLAN

Drawing 

REFERENCE 

DOCUMENT

Plant Design 06/01/11 GAKG-00198 2/8/11 2/17/11 2/17/11 Reviewed for Referenced Only

93 CIVIL-1
CIVIL-1 P0K01  

(REV1) (110203)
25483-000-P0K-0000-00003 B

CONSTRUCTION FACILITY POTABLE WATER & 

WASTEWATER PLAN

Drawing 

REFERENCE 

DOCUMENT

Plant Design 06/01/11 GAKG-00178 2/8/11

2/1711 

Superseded 

by REV2

Superseded 

by later 

revision

Verbal comment by Lowell Brown to Kevin Kidd for one doc in 

pkg from William Scotsman revised. Resubmit without CBO 

returning comment response

94 CIVIL-1
CIVIL-1 P0K01  

(REV0) (110112)
25483-000-P0K-0000-00003 A

CONSTRUCTION FACILITY POTABLE WATER & 

WASTEWATER PLAN

Drawing 

REFERENCE 

DOCUMENT

Plant Design 06/01/11 GAKG-00147 1/26/11

1/14/11 

Superseded 

by REV 1

Superseded 

by later 

revision

CBO Comment Response zipped with document in IW

95 CIVIL-1
CIVIL-1 P0K01  

(REV2) (110215)
25483-000-P0K-0000-00004 A

CONSTRUCTION FACILITY STAIR & HANDICAP RAMP 

DETAILS

Drawing 

REFERENCE 

DOCUMENT

Plant Design 06/01/11 GAKG-00198 2/8/11 2/17/11 2/17/11 Reviewed for Referenced Only

96 CIVIL-1
CIVIL-1 P0K01  

(REV1) (110203)
25483-000-P0K-0000-00004 A

CONSTRUCTION FACILITY STAIR & HANDICAP RAMP 

DETAILS

Drawing 

REFERENCE 

DOCUMENT

Plant Design 06/01/11 GAKG-00178 2/8/11
Superseded 

by REV2

Superseded

by later 

revision

Verbal comment by Lowell Brown to Kevin Kidd for one doc

pkg from William Scotsman revised. Resubmit without CBO 

returning comment respon

97 CIVIL-1
CIVIL-1  P101  

(REV0) (100727)
24583-000-P1-3312-00001 A

GENERAL ARRANGEMENT - STG/CTB TRANSFORMER 

AREA - PLAN AT GRADE AND ABOVE

General 

Arrangement 

REFERENCE 

DOCUMENT

Plant Design
06/01/11 GAKG-00002 8/17/10

8/18/10 8/18/10
Reviewed for Referenced Only

98 CIVIL-1
CIVIL-1  P103 (REV1) 

(110518)
25483-000-P1-7111-00001 0

GENERAL ARRANGEMENT RECYCLED WATER 

FACILITY PLAN AT GRADE AND ABOVE

General 

Arrangement 

REFERENCE 

DOCUMENT

Plant Design 06/01/11 GAKG-00378 6/22/11 6/21/11 CBO Comments Received - zipped with doc in IW

99 CIVIL-1
CIVIL-1  P103 (REV0) 

(110106)
25483-000-P1-7111-00001 A

GENERAL ARRANGEMENT RECYCLED WATER 

FACILITY PLAN AT GRADE AND ABOVE

General 

Arrangement 

REFERENCE 

DOCUMENT

Plant Design 06/01/11 GAKG-00130 1/27/11 4/19/11 4/19/11 Reviewed for Reference Only

100 CIVIL-1
CIVIL-1  P103 (REV1) 

(110518)
25483-000-P1-7111-00002 0

GENERAL ARRANGEMENT RECYCLED WATER 

FACILITY PLAN AT GRADE AND ABOVE

General 

Arrangement 

REFERENCE 

DOCUMENT

Plant Design 06/01/11 GAKG-00378 6/22/11 6/21/11 CBO Comments Received - zipped with doc in IW

101 CIVIL-1
CIVIL-1  P103 (REV0) 

(110106)
25483-000-P1-7111-00002 A

GENERAL ARRANGEMENT RECYCLED WATER 

FACILITY PLAN AT GRADE AND ABOVE

General 

Arrangement 

REFERENCE 

DOCUMENT

Plant Design 06/01/11 GAKG-00130 1/27/11 4/19/11 4/19/11 Reviewed for Reference Only

102 CIVIL-1
CIVIL-1 P0K02 

(REV0) (110228)
25483-000-G27-GEP-00003 0

HIGH DENSITY POLYETHYLENE PIPE FOR POTABLE 

WATER SERVICE FOR POTABLE WATER

Potable Water 

Document
Civil 02/28/11 EG GAKG-00226 3/1/11 4/6/11

CBO Response - HDPE for potable water is not allowed by the 

City of Hayward Municipal Code - zipped with doc in IW and 

distrib  NO ACTION REQUIRED

103 CIVIL-1
CIVIL-1  P102 (REV0) 

(100730)
25483-000-P1-7211-00001 A

GENERAL ARRANGEMENT - COOLING TOWER AREA - 

PLAN AT GRADE AND ABOVE

General 

Arrangement 

REFERENCE 

DOCUMENT

Plant Design
06/01/11 GAKG-00004 8/20/10

8/18/10 8/18/10
Reviewed for Referenced Only

104 CIVIL-1
CIVIL-1  P102 (REV0) 

(100730)
25483-000-P1-7211-00002 A

GENERAL ARRANGEMENT - COOLING TOWER AREA - 

PLAN AT GRADE AND ABOVE

General 

Arrangement 

REFERENCE 

DOCUMENT

Plant Design
06/01/11 GAKG-00004 8/20/10

8/18/10 8/18/10
Reviewed for Referenced Only

105 CIVIL-1
CIVIL-1  P102 (REV0) 

(100730)
25483-000-P1-7211-00003 A

GENERAL ARRANGEMENT - COOLING TOWER AREA - 

PLAN AT GRADE AND ABOVE

General 

Arrangement 

REFERENCE 

DOCUMENT

Plant Design
06/01/11 GAKG-00004 8/20/10

8/18/10 8/18/10
Reviewed for Referenced Only
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RUSSELL CITY ENERGY CENTER

106 CIVIL-1

Issued for City of 

Hayward Approval - 

Site

25483-000-P0K-0000-00003 C
CONSTRUCTION FACILITY POTABLE WATER & 

WASTEWATER PLAN
Drawing Plant Design 02/22/11

Hand Carried to City 

for Approval

Hand carried to City of Hayward for approval for permit.  (City 

required Mylar copy).  City perceded to markup the mylar copy, 

kept for their files and issued the permit. We never got a copy of 

the changes the city made in order to issue the permit. 

107 CIVIL-1 25483-000-P1-
GENERAL ARRANGEMENT  WATER TREATMENT AREA 

PLAN AT GRADE AND ABOVE
Plant Design 2010, Q4

108 CIVIL-1
CIVIL-1  P104 (REV0) 

(110106)
25483-001-P1-0010-00001 C PLOT PLAN

General 

Arrangement 

REFERENCE 

DOCUMENT

Plant Design 06/01/11 GAKG-00132 1/27/11 1/25/11
CBO Comment Response zipped with document in IW - 

distributed 1/28/11 iNotification 000001458

109 CIVIL-1

CIVIL-1 CE01  

(REV0) (100720)

CIVIL-1 CE01   

(REV1) (100802)

25483-001-P1-0010-00001 A RUSSELL CITY - PLOT PLAN

General 

Arrangement 

REFERENCE 

DOCUMENT

Plant Design
06/01/11

NONE

BR

GAKG-00001

GAKG-00005
8/23/10 8/16/10 CBO Comment Response - 8/16/10

110 CIVIL-1
CIVIL-1  P101  

(REV0) (100727)
25483-001-P1-1111-00001 A

GENERAL ARRANGEMENT - HRSG UNIT 1 AREA PLAN 

AT GRADE AND ABOVE

General 

Arrangement 

REFERENCE 

DOCUMENT

Plant Design
06/01/11 GAKG-00002 8/17/10

8/18/10 8/18/10
Reviewed for Referenced Only

111 CIVIL-1
CIVIL-1  P101  

(REV0) (100727)
25483-001-P1-1411-00001 A

GENERAL ARRANGEMENT - COMBUSTION TURBINE 

Unit 1 AREA PLAN AT GRADE AND ABOVE

General 

Arrangement 

REFERENCE 

DOCUMENT

Plant Design
06/01/11 GAKG-00002 8/17/10

8/18/10 8/18/10
Reviewed for Referenced Only

112 CIVIL-1
CIVIL-1  P101  

(REV0) (100727)
24583-001-P1-3311-00001 A

GENERAL ARRANGEMENT - CTG TRANSFORMER 

AREA - PLAN AT GRADE AND ABOVE

General 

Arrangement 

REFERENCE 

DOCUMENT

Plant Design
06/01/11 GAKG-00002 8/17/10

8/18/10 8/18/10
Reviewed for Referenced Only

113 CIVIL-1
CIVIL-1  P101  

(REV0) (100727)
25483-002-P1-1112-00001 A

GENERAL ARRANGEMENT - HRSG UNIT 2 AREA - PLAN 

AT GRADE AND ABOVE

General 

Arrangement 

REFERENCE 

DOCUMENT

Plant Design
06/01/11 GAKG-00002 8/17/10

8/18/10 8/18/10
Reviewed for Referenced Only

114 CIVIL-1
CIVIL-1  P101  

(REV0) (100727)
25483-002-P1-1412-00001 A

GENERAL ARRANGEMENT - COMBUSTION TURBINE 

UNIT 2 AREA -  PLAN AT GRADE AND ABOVE

General 

Arrangement 

REFERENCE 

DOCUMENT

Plant Design
06/01/11 GAKG-00002 8/17/10

8/18/10 8/18/10
Reviewed for Referenced Only

115 CIVIL-1
CIVIL-1 P101  (REV1) 

(110106)
25483-003-P1-2111-00001 0

GENERAL ARRANGEMENT - STEAM TURBINE UNIT 3 

AREA - PLAN AT GRADE AND ABOVE

General 

Arrangement 

REFERENCE 

DOCUMENT

Plant Design
06/01/11 GAKG-00129 1/27/11 1/24/11 CBO Comment Response zipped with dwg in IW

116 CIVIL-1
CIVIL-1 P101   

(REV0) (100727)
25483-003-P1-2111-00001 A

GENERAL ARRANGEMENT - STEAM TURBINE UNIT 3 

AREA - PLAN AT GRADE AND ABOVE

General 

Arrangement 

REFERENCE 

DOCUMENT

Plant Design
06/01/11 None GAKG-00002 8/17/10

8/18/10  

Superseded 

by REV 1

8/18/10
Reviewed for Referenced Only

117 CIVIL-1 25483-000-P1-

GENERAL ARRANGEMENT DRAWING, 

ADMINISTRATION / WAREHOUSE BLDG. AREA PLAN 

AT GRADE AND ABOVE

Plant Design 2010, Q4

118 CIVIL-1 25483-000-P1-

GENERAL ARRANGEMENT DRAWING, GAS METERING 

AND COMPRESSOR AREA PLAN AT GRADE AND 

ABOVE

Plant Design 2010, Q4

119 CIVIL-1 25483-000-P30-AB-XXXXX
LARGE BORE PIPING ISOMETRIC - MAIN STEAM 

SYSTEM (SAMPLE ISOMETRICS)
Plant Design 2011, Q1

120 CIVIL-1 25483-000-P30-AE-XXXXX
LARGE BORE PIPING ISOMETRIC - BOILER FEED 

WATER SYSTEM (SAMPLE ISOMETRICS)
Plant Design 2011, Q1

25483-000-G02-GGG-00014.xls Page 7 of 59



Project Address: 3862 Depot Road,  

Hayward, CA 94545

SORT 

ORDER
COC Number

CBO Reference 

Number
Document Number Rev Document Title Document Type

Responsible 

Discipline

Scheduled to 

CBO

Actual to 

CBO

RPE 

Seal

Transmittal Letter 

Number

Requested 

Approval Date

CBO 

Response 

Date

Re-Submittal 

Responses to 

Comments

CBO 

Approval 

Date

Comments

CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

121 CIVIL-1 25483-000-P30-PW-XXXXX
LARGE BORE PIPING ISOMETRIC - POTABLE WATER 

SYSTEM
Plant Design 2011, Q1

122 CIVIL-1 25483-000-P30-XN-XXXXX LARGE BORE PIPING ISOMETRIC - SANITARY DRAINS Plant Design 2011, Q1

123 CIVIL-1 25483-000-P30-XW-XXXXX
LARGE BORE PIPING ISOMETRIC - WASTEWATER 

SYSTEM
Plant Design 2011, Q1

124 CIVIL-1 25483-000-P6C-AB-XXXXX
STRESS CALCULATION FOR MAIN STEAM SYSTEM 

(SAMPLE)
Plant Design 2011, Q1

125 CIVIL-1 25483-000-P6C-AE-XXXXX
STRESS CALCULATION FOR BOILER FEED WATER 

(SAMPLE)
Plant Design 2011, Q1

126 CIVIL-1 25483-000-PHC-AB-XXXXX
PIPE SUPPORT DESIGN CALCULATIONS - MAIN STEAM 

SYSTEM (SAMPLE)
Plant Design 2011, Q1

127 CIVIL-1 25843-000-GPE-GXA-00004 0
MR. ROBB KRUMPEN , RPE CIVIL DRAINING/EROSION 

CONTROL
Resume PE 06/22/10 7/6/10 7/15/10 7/15/10 Approved

128 CIVIL-1
CIVIL-1 CE01  

(REV2) (100824)
25483-000-G27-GEGC-00001 0 RESPONSE TO PLAN CHECK COMMENTS

Comment 

Repsonse

Reference 

Document Only

Civil 8/31/10 06/01/11 GAKG-00013 9/21/10
8/27/10 Summary of Comments on Project Engineer - Author: A. Cook - 

Reviewed by Lowell Brown

129 CIVIL-1
CIVIL-1  P106 (REV0) 

(110330)
24583-000-P1-6101-00001 0

GENERAL ARRANGEMENT FUEL GAS COMPRESSOR 

AREA PLAN AT GRADE AND ABOVE

General 

Arrangement 

REFERENCE 

DOCUMENT

Plant Design
06/01/11 GAKG-00269 4/20/11 4/5/11

CBO Comment Response zipped with document in IW - Distr

iNotification 000002757

130 CIVIL-1
CIVIL-1  P105 (REV0) 

(110330)
25483-000-P1-7111-00003 0

GENERAL ARRANGEMENT

ZERO LIQUID DISCHARGE (ZLD) AREA – 

PLAN AT GRADE AND ABOVE

General 

Arrangement 

REFERENCE 

DOCUMENT

Plant Design 06/01/11 GAKG-00268 4/20/11 4/5/11
CBO comments rec'd zipped with doc in IW - distrib - 

iNotification 000002756

131 CIVIL-1 25483-000-PHC-AE-XXXXX
PIPE SUPPORT DESIGN CALCULATIONS - BOILER 

FEED WATER SYSTEM (SAMPLE)
Plant Design 2011, Q1

132 CIVIL-1 25483-000-PHJ-PH01-XXXXX
SMALL BORE NON-ANALIZED PIPE HANGERS AND 

SUPPORT NOTES, SYMBOLS AND DETAILS
Plant Design 2011, Q1

133 ELEC-1
ELEC-1 CERKC 

0611 (REV0) (110713)
N/A N/A Koushik Chanda - ELEC-1 Certificate of Compliance June 11

Certificate of 

Compliance
Electrical 06/01/11 KC GAKG-00515 8/3/11 7/13/11 7/13/11 Reference Only

134 ELEC-1
ELEC-1 CERKC 

0511 (REV1) (110614)
N/A N/A Koushik Chanda - ELEC-1 Certificate of Compliance MAY11

Certificate of 

Compliance
Electrical 06/01/11 KC GAKG-00451 7/5/11 6/16/11 6/16/11 Reference Only

135 ELEC-1
ELEC-1 CERKC 

0511 (REV0) (110613)
N/A N/A Koushik Chanda - ELEC-1 Certificate of Compliance MAY11

Certificate of 

Compliance
Electrical 06/01/11 KC GAKG-00447 7/4/11

Superseded 

by later 

revision

Superseded 

by later 

revision

Superseded by later revision

136 ELEC-1
ELEC-1 CERQP 

0211 (REV0) (110531
N/A N/A Qin Pan - ELEC-1 Certificate of Compliance FEB11_signed

Certificate of 

Compliance
Electrical 06/01/11 QP GAKG-00407 6/21/11 6/1/11 6/1/11 Reference Only

137 ELEC-1

ELEC-1 CERKC 

0810-0411 (REV0) 

(110531)

N/A N/A
ELEC-1 Certificate of Compliance for Koushik Chanda Aug 2010-

Apr2011

Certificate of 

Compliance
Electrical 06/01/11 KC GAKG-00403 6/21/11 6/1/11 6/1/11 Reference Only

138 ELEC-1 25483-000-3DR-E001-00001 ELECTRICAL DESIGN CRITERIA Electrical 2011, Q3

139 ELEC-1 25483-000-E0C-ES01-00001 LOAD FLOW AND SHORT CIRCUIT CALCULATION Electrical 2011, Q3

140 ELEC-1
ELEC-1  0007 (REV0) 

(101203)
25483-000-E0C-EW-00001 0

5kV AND 600V ABOVE GROUND CABLE SIZING 

CALCULATION
Calculation Electrical 12/03/10 KC GAKG-00092 12/24/10 12/21/10 12/21/10 Approved

141 ELEC-1
ELEC-1  0007 (REV0) 

(101203)
25483-000-E0C-EW-00002 0 SIZING OF CABLES IN UNDERGROUND DUCTBANKS Calculation Electrical 12/03/10 KC GAKG-00092 12/24/10 12/21/10 12/21/10 Approved

142 ELEC-1
ELEC-1 0001 (REV3) 

(110623)
25483-000-E1-0000-00001 3 MAIN ONE LINE DIAGRAM Drawing Electrical 06/23/11 KC GAKG-00480 7/14/11 6/28/11 6/28/11 Approved
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25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

143 ELEC-1
ELEC-1  0001 (REV2) 

(101215)
25483-000-E1-0000-00001 2 MAIN ONE LINE DIAGRAM Drawing Electrical 12/15/10 KC GAKG-00108 1/12/11 12/23/10 12/23/10 Approved

144 ELEC-1
ELEC-1  0001  

(REV1) (101018)
25483-000-E1-0000-00001 1 MAIN ONE LINE DIAGRAM Drawing Electrical 10/18/10 KC GAKG-00045 11/1/10

12/15/10 

Superseded 

by Rev 2

10/19/10 Approved

145 ELEC-1
ELEC-1  0001 (REV0) 

(100830)
25483-000-E1-0000-00001 0 MAIN ONE LINE DIAGRAM Drawing Electrical 08/30/10 KC GAKG-00014 9/13/10

10/18/10 

Superseded 

by Rev 1

Superseded 

by later 

revision

General Comments Rec'd from CBO: Select data shown on 

single line dwg is identified as being on hold (clouded elemen

Items on hold include ratings of some buses, incoming breakers 

and ratings of some motor feeders and transformer data.  Prior to 

approval of this submittal, all info comprising entire single line is 

requested (9/14/10).  Superseded by Rev 1 (10/18/10)

146 ELEC-1
ELEC-1 0008 (REV1) 

(110614)
25483-000-E1-EK-00001 1

SINGLE LINE METER & RELAY DIAGRAM 480V COMMON 

AREA LOAD CENTER BUS A and B - 0-EK-EKL-001A AND 

0-EK-EKL-001B

Drawing Electrical 06/14/11 KC GAKG-00452 7/5/11 6/28/11 6/28/11 Approved

147 ELEC-1
ELEC-1  0008 (REV0) 

(101222)
25483-000-E1-EK-00001 0

SINGLE LINE METER & RELAY DIAGRAM 480V COMMON 

AREA LOAD CENTER BUS A and B - 0-EK-EKL-001A AND 

0-EK-EKL-001B

Drawing Electrical 12/22/10 KC GAKG-00116 1/12/11 1/6/11 1/6/11 Approved

148 ELEC-1
ELEC-1 0008 (REV1) 

(110614)
25483-000-E1-EK-00002 1

SINGLE LINE METER & RELAY DIAGRAM 480V COOLING 

TOWER-ZLD LOAD CENTER BUS A and B - 0-EK-EKL-

002A and 0-EK-EKL-002B

Drawing Electrical 06/14/11 KC GAKG-00452 7/5/11 6/28/11 6/28/11 Approved

149 ELEC-1
ELEC-1  0008 (REV0) 

(101222)
25483-000-E1-EK-00002 0

SINGLE LINE METER & RELAY DIAGRAM 480V COOLING 

TOWER-ZLD LOAD CENTER BUS A and B - 0-EK-EKL-

002A and 0-EK-EKL-002B

Drawing Electrical 12/22/10 KC GAKG-00116 1/12/11 1/6/11 1/6/11 Approved

150 ELEC-1
ELEC-1 0008 (REV1) 

(110614)
25483-000-E1-EK-00003 1

SINGLE LINE METER & RELAY DIAGRAM 480V COOLING 

TOWER LOAD CENTER BUS A and B 0-EK-EKL-003A and 

0-EK-EKL-003B

Drawing Electrical 06/14/11 KC GAKG-00452 7/5/11 6/28/11 6/28/11 Approved

151 ELEC-1
ELEC-1  0008 (REV0) 

(101222)
25483-000-E1-EK-00003 0

SINGLE LINE METER & RELAY DIAGRAM 480V COOLING 

TOWER LOAD CENTER BUS A and B 0-EK-EKL-003A and 

0-EK-EKL-003B

Drawing Electrical 12/22/10 KC GAKG-00116 1/12/11 1/6/11 1/6/11 Approved

152 ELEC-1
ELEC-1 0008 (REV1) 

(110614)
25483-001-E1-EK-00001 1

SINGLE LINE METER & RELAY DIAGRAM 480V CTG-

HRSG-1 LOAD CENTER BUS A and B - 1-EK-EKL-001A and 

1-EK-EKL-001B

Drawing Electrical 06/14/11 KC GAKG-00452 7/5/11 6/28/11 6/28/11 Approved

153 ELEC-1
ELEC-1  0008 (REV0) 

(101222)
25483-001-E1-EK-00001 0

SINGLE LINE METER & RELAY DIAGRAM 480V CTG-

HRSG-1 LOAD CENTER BUS A and B - 1-EK-EKL-001A and 

1-EK-EKL-001B

Drawing Electrical 12/22/10 KC GAKG-00116 1/12/11 1/6/11 1/6/11 Approved

154 ELEC-1
ELEC-1 0008 (REV1) 

(110614)
25483-002-E1-EK-00001 1

SINGLE LINE METER & RELAY DIAGRAM 480V CTG-

HRSG-2 LOAD CENTER BUS A and B - 2-EK-EKL-001A and 

2-EK-EKL-001B

Drawing Electrical 06/14/11 KC GAKG-00452 7/5/11 6/28/11 6/28/11 Approved

155 ELEC-1
ELEC-1  0008 (REV0) 

(101222)
25483-002-E1-EK-00001 0

SINGLE LINE METER & RELAY DIAGRAM 480V CTG-

HRSG-2 LOAD CENTER BUS A and B - 2-EK-EKL-001A and 

2-EK-EKL-001B

Drawing Electrical 12/22/10 KC GAKG-00116 1/12/11 1/6/11 1/6/11 Approved

156 ELEC-1
ELEC-1 0008 (REV1) 

(110614)
25483-003-E1-EK-00001 1

SINGLE LINE METER & RELAY DIAGRAM 480V STEAM 

TURBINE LOAD CENTER BUS A and B - 3-EK-EKL-001A 

and 3-EK-EKL-001B

Drawing Electrical 06/14/11 KC GAKG-00452 7/5/11 6/28/11 6/28/11 Approved

157 ELEC-1
ELEC-1  0008 (REV0) 

(101222)
25483-003-E1-EK-00001 0

SINGLE LINE METER & RELAY DIAGRAM 480V STEAM 

TURBINE LOAD CENTER BUS A and B - 3-EK-EKL-001A 

and 3-EK-EKL-001B

Drawing Electrical 12/22/10 KC GAKG-00116 1/12/11 1/6/11 1/6/11 Approved

158 ELEC-1
ELEC-1 0009 (REV1) 

(110524)
25483-000-E1-ES-00001 1

SINGLE LINE & RELAY DIAGRAM 4160V SWITCHGEAR - 

MCC  NO 1 BUS A - 0-ES-ESM-001A
Drawing Electrical 05/24/11 KC GAKG-00394 6/14/11 6/7/11 6/7/11 Approved

159 ELEC-1
ELEC-1  0009 (REV0) 

(101222)
25483-000-E1-ES-00001 0

SINGLE LINE & RELAY DIAGRAM 4160V SWITCHGEAR - 

MCC  NO 1 BUS A - 0-ES-ESM-001A
Drawing Electrical 12/22/10 KC GAKG-00117 1/12/11 1/6/6/11 1/6/11 Approved
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RUSSELL CITY ENERGY CENTER

160 ELEC-1
ELEC-1 0009 (REV1) 

(110524)
25483-000-E1-ES-00002 1

SINGLE LINE METER & RELAY DIAGRAM 4160V 

SWITCHGEAR - MCC  NO 1 BUS B - 0-ES-ESM-001B
Drawing Electrical 05/24/11 KC GAKG-00394 6/14/11 6/7/11 6/7/11 Approved

161 ELEC-1
ELEC-1  0009 (REV0) 

(101222)
25483-000-E1-ES-00002 0

SINGLE LINE METER & RELAY DIAGRAM 4160V 

SWITCHGEAR - MCC  NO 1 BUS B - 0-ES-ESM-001B
Drawing Electrical 12/22/10 KC GAKG-00117 1/12/11 1/6/6/11 1/6/11 Approved

162 ELEC-1
ELEC-1 0009 (REV1) 

(110524)
25483-000-E1-ES-00003 1

SINGLE LINE METER & RELAY DIAGRAM 4160V 

SWITCHGEAR - MCC  NO 2 BUS A - 0-ES-ESM-002A
Drawing Electrical 05/24/11 KC GAKG-00394 6/14/11 6/7/11 6/7/11 Approved

163 ELEC-1
ELEC-1  0009 (REV0) 

(101222)
25483-000-E1-ES-00003 0

SINGLE LINE METER & RELAY DIAGRAM 4160V 

SWITCHGEAR - MCC  NO 2 BUS A - 0-ES-ESM-002A
Drawing Electrical 12/22/10 KC GAKG-00117 1/12/11 1/6/6/11 1/6/11 Approved

164 ELEC-1
ELEC-1 0009 (REV1) 

(110524)
25483-000-E1-ES-00004 1

SINGLE LINE METER & RELAY DIAGRAM 4160V 

SWITCHGEAR - MCC  NO 2 BUS B - 0-ES-ESM-002B
Drawing Electrical 05/24/11 KC GAKG-00394 6/14/11 6/7/11 6/7/11 Approved

165 ELEC-1
ELEC-1  0009 (REV0) 

(101222)
25483-000-E1-ES-00004 0

SINGLE LINE METER & RELAY DIAGRAM 4160V 

SWITCHGEAR - MCC  NO 2 BUS B - 0-ES-ESM-002B
Drawing Electrical 12/22/10 KC GAKG-00117 1/12/11 1/6/6/11 1/6/11 Approved

166 ELEC-1
ELEC-1 0010 (REV2) 

(110713)
25483-001-E1-EY-00001 2

SINGLE LINE METER AND RELAY DIAGRAM CTG-1 

GENERATOR, GSUT, AND UAT
Drawing 7/13/11 KC GAKG-00516 8/3/11 7/19/11 7/19/11 Approved

167 ELEC-1
ELEC-1  0010  

(REV1) (110328)
25483-001-E1-EY-00001 1

SINGLE LINE METER AND RELAY DIAGRAM CTG-1 

GENERATOR, GSUT, AND UAT
Drawing Electrical 3/28/11 KC GAKG-00264 4/18/11 4/6/11 4/6/11 Approved

168 ELEC-1
ELEC-1  0010  

(REV0) (110120)
25483-001-E1-EY-00001 0

SINGLE LINE METER AND RELAY DIAGRAM CTG-1 

GENERATOR, GSUT, AND UAT
Drawing Electrical 1/20/11 KC GAKG-00159 2/10/11 2/7/11 2/7/11 Approved

169 ELEC-1
ELEC-1  0010  

(REV0) (110120)
25483-002-E1-EY-00001 0

SINGLE LINE METER AND RELAY DIAGRAM CTG-1 

GENERATOR, GSUT, AND UAT
Drawing Electrical 1/20/11 KC GAGK-00159 2/10/11 2/7/11 2/7/11 Approved

170 ELEC-1
ELEC-1 0010 (REV2) 

(110713)
25483-002-E1-EY-00001 2

SINGLE LINE METER AND RELAY DIAGRAM CTG-1 

GENERATOR, GSUT, AND UAT
Drawing 7/13/11 KC GAKG-00516 8/3/11 7/19/11 7/19/11 Approved

171 ELEC-1
ELEC-1  0010  

(REV1) (110328)
25483-002-E1-EY-00001 1

SINGLE LINE METER AND RELAY DIAGRAM CTG-1 

GENERATOR, GSUT, AND UAT
Drawing Electrical 3/28/11 KC GAKG-00264 4/18/11 4/6/11 4/6/11 Approved

172 ELEC-1
ELEC-1 0012 (REV2) 

(110713)
25483-003-E1-EY-00001 2

Single Line Meter and Relay Diagram STG Generator and 

GSU Transformer
Drawing 7/13/11 KC GAKG-00517 8/3/11 7/19/11 7/19/11 Approved

173 ELEC-1
ELEC-1  0012  

(REV1) (110328)
25483-003-E1-EY-00001 1

Single Line Meter and Relay Diagram STG Generator and GSU 

Transformer
Drawing Electrical 3/28/11 KC GAKG-00265 4/18/11 4/6/11 4/6/11 Approved

174 ELEC-1
ELEC-1  0012  

(REV0) (110223)
25483-003-E1-EY-00001 0

Single Line Meter and Relay Diagram STG Generator and GSU 

Transformer
Drawing Electrical 2/23/11 KC GAKG-00213 3/16/11 2/24/11 2/24/11 Approved

175 ELEC-1
ELEC-1 0006 (REV2) 

(110602)
25483-000-E1-UA00-00001 6

CONSTRUCTION TEMPORARY POWER LAYOUT & 

SINGLE LINE

Layout & Single 

Line Drawing
Electrical 6/2/11 KC GAKG-00421 6/23/11 6/7/11 6/7/11 Approved

176 ELEC-1
ELEC-1  0006 (REV1) 

(101119)
25483-000-E1-UA00-00001 5

CONSTRUCTION TEMPORARY POWER LAYOUT & 

SINGLE LINE

Layout & Single 

Line Drawing
Electrical 12/15/10 KC GAKG-00107 12/20/10 12/20/10 12/20/10 Approved

177 ELEC-1
ELEC-1  0006 (REV0) 

(101119)
25483-000-E1-UA00-00001 4

CONSTRUCTION TEMPORARY POWER LAYOUT & 

SINGLE LINE

Layout & Single 

Line Drawing
Electrical 11/19/10 KC GAKG-00069 12/8/10

12/7/10 

Superseded 

by REV 1
12/15/10

Superseded 

by later 

revision

CBO Comment Response Form zipped with document in IW

RE Response to Plan Check Comments to CBO (REV1) 

(101215)

178 ELEC-1 25483-001-E3-1401-00001
HAZARDOUS AREA CLASSIFICATION DRAWING- UNIT 1 

CTG AREA
Electrical 2011, Q3

179 ELEC-1 25483-002-E3-1401-00001
HAZARDOUS AREA CLASSIFICATION DRAWING- UNIT 2 

CTG AREA
Electrical 2011, Q3

180 ELEC-1 25483-002-E3-6101-00001
HAZARDOUS AREA CLASSIFICATION DRAWING- GAS 

COMPRESSOR AREA
Electrical 2011, Q3

181 ELEC-1
ELEC-1 0017 (REV0) 

(110428)
25483-000-E5-EY-00001 0 Logic Diagram Typical CTG Unit Generator Protection A

Logic Diagram 

Drawing 

REFERENCE 

DOCUMENT

Electrical 06/01/11 GAKG-00328 5/19/11 5/12/11 5/12/11 Reviewed for Reference Only
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

182 ELEC-1
ELEC-1 0017 (REV0) 

(110428)
25483-000-E5-EY-00002 0 Logic Diagram Typical CTG Unit Generator Protection B

Logic Diagram 

Drawing 

REFERENCE 

DOCUMENT

Electrical 06/01/11 GAKG-00328 5/19/11 5/12/11 5/12/11 Reviewed for Reference Only

183 ELEC-1
ELEC-1 0017 (REV0) 

(110428)
25483-000-E5-EY-00003 0

Logic Diagram Typical CTG GSU Transformer Protection A and 

B

Logic Diagram 

Drawing 

REFERENCE 

DOCUMENT

Electrical 06/01/11 GAKG-00328 5/19/11 5/12/11 5/12/11 Reviewed for Reference Only

184 ELEC-1
ELEC-1 0017 (REV0) 

(110428)
25483-000-E5-EY-00004 0

Logic Diagram Typical Unit Auxiliary Transformer Protection A 

and B

Logic Diagram 

Drawing 

REFERENCE 

DOCUMENT

Electrical 06/01/11 GAKG-00328 5/19/11 5/12/11 5/12/11 Reviewed for Reference Only

185 ELEC-1
ELEC-1 0017 (REV0) 

(110428)
25483-000-E5-EY-00005 0 Logic Diagram Typical Generator Circuit Breaker

Logic Diagram 

Drawing 

REFERENCE 

DOCUMENT

Electrical 06/01/11 GAKG-00328 5/19/11 5/12/11 5/12/11 Reviewed for Reference Only

186 ELEC-1
ELEC-1 0017 (REV0) 

(110428)
25483-003-E5-EY-00001 0 Logic Diagram STG Unit Generator Protection A

Logic Diagram 

Drawing 

REFERENCE 

DOCUMENT

Electrical 06/01/11 GAKG-00328 5/19/11 5/12/11 5/12/11 Reviewed for Reference Only

187 ELEC-1
ELEC-1 0017 (REV0) 

(110428)
25483-003-E5-EY-00002 0 Logic Diagram STG Unit Generator Protection B

Logic Diagram 

Drawing 

REFERENCE 

DOCUMENT

Electrical 06/01/11 GAKG-00328 5/19/11 5/12/11 5/12/11 Reviewed for Reference Only

188 ELEC-1
ELEC-1 0017 (REV0) 

(110428)
25483-003-E5-EY-00003 0 Logic Diagram STG GSU Transformer Protection A and B

Logic Diagram 

Drawing 

REFERENCE 

DOCUMENT

Electrical 06/01/11 GAKG-00328 5/19/11 5/12/11 5/12/11 Reviewed for Reference Only

189 ELEC-1
ELEC-1  0013  

(REV0) (110228)
25483-000-E5-EK-00001 0

LOGIC DIAGRAM TYPICAL 480 VOLT LOAD CENTER 

MAIN I/C BREAKER 52A

Logic Diagram 

Drawing 

REFERENCE 

DOCUMENT

Electrical 06/01/11 GAKG-00223 3/21/11 3/10/11 3/10/11 Review for Reference Only

190 ELEC-1
ELEC-1  0013  

(REV0) (110228)
25483-000-E5-EK-00002 0

LOGIC DIAGRAM TYPICAL 480 VOLT LOAD CENTER TIE 

BREAKER 52C

Logic Diagram 

Drawing 

REFERENCE 

DOCUMENT

Electrical 06/01/11 GAKG-00223 3/21/11 3/10/11 3/10/11 Review for Reference Only

191 ELEC-1
ELEC-1  0013  

(REV0) (110228)
25483-000-E5-EK-00003 0

LOGIC DIAGRAM TYPICAL 480 VOLT LOAD CENTER 

MAIN I/C BREAKER 52B

Logic Diagram 

Drawing 

REFERENCE 

DOCUMENT

Electrical 06/01/11 GAKG-00223 3/21/11 3/10/11 3/10/11 Review for Reference Only

192 ELEC-1
ELEC-1  0013  

(REV0) (110228)
25483-000-E5-EK-00004 0

LOGIC DIAGRAM TYPICAL 480 VOLT LOAD CENTER 

FEEDER BREAKER 52D

Logic Diagram 

Drawing 

REFERENCE 

DOCUMENT

Electrical 06/01/11 GAKG-00223 3/21/11 3/10/11 3/10/11 Review for Reference Only

193 ELEC-1
ELEC-1 0013 (REV1) 

(110628)
25483-000-E5-ES-00001 1

LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPICAL MAIN 

BREAKER 52A FROM UAT-1

Logic Diagram 

Drawing 

REFERENCE 

DOCUMENT

Electrical 06/01/11 GAKG-00485 7/19/11 7/7/11 7/7/11 Reviewed for Reference Only

194 ELEC-1
ELEC-1  0013  

(REV0) (110228)
25483-000-E5-ES-00001 0

LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPICAL MAIN 

BREAKER 52A FROM UAT-1

Logic Diagram 

Drawing 

REFERENCE 

DOCUMENT

Electrical 06/01/11 GAKG-00223 3/21/11 3/10/11 3/10/11 Review for Reference Only
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

195 ELEC-1
ELEC-1 0013 (REV1) 

(110628)
25483-000-E5-ES-00002 1

LOGIC DIAGRAM 4.16 kV SWITCHGEAR TYPICAL TIE 

BREAKER 52C

Logic Diagram 

Drawing 

REFERENCE 

DOCUMENT

Electrical 06/01/11 GAKG-00485 7/19/11 7/7/11 7/7/11 Reviewed for Reference Only

196 ELEC-1
ELEC-1  0013  

(REV0) (110228)
25483-000-E5-ES-00002 0

LOGIC DIAGRAM 4.16 kV SWITCHGEAR TYPICAL TIE 

BREAKER 52C

Logic Diagram 

Drawing 

REFERENCE 

DOCUMENT

Electrical 06/01/11 GAKG-00223 3/21/11 3/10/11 3/10/11 Review for Reference Only

197 ELEC-1
ELEC-1 0013 (REV1) 

(110628)
25483-000-E5-ES-00003 1

LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPICAL MAIN 

BREAKER 52B FROM UAT-2

Logic Diagram 

Drawing 

REFERENCE 

DOCUMENT

Electrical 06/01/11 GAKG-00485 7/19/11 7/7/11 7/7/11 Reviewed for Reference Only

198 ELEC-1
ELEC-1  0013  

(REV0) (110228)
25483-000-E5-ES-00003 0

LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPICAL MAIN 

BREAKER 52B FROM UAT-2

Logic Diagram 

Drawing 

REFERENCE 

DOCUMENT

Electrical 06/01/11 GAKG-00223 3/21/11 3/10/11 3/10/11 Review for Reference Only

199 ELEC-1
ELEC-1 0013 (REV1) 

(110628)
25483-000-E5-ES-00004 1

LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPICAL 480 

VOLT L.C. TRANSFORMER FEEDER

Logic Diagram 

Drawing 

REFERENCE 

DOCUMENT

Electrical 06/01/11 GAKG-00485 7/19/11 7/7/11 7/7/11 Reviewed for Reference Only

200 ELEC-1
ELEC-1  0013  

(REV0) (110228)
25483-000-E5-ES-00004 0

LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPICAL 480 

VOLT L.C. TRANSFORMER FEEDER

Logic Diagram 

Drawing 

REFERENCE 

DOCUMENT

Electrical 06/01/11 GAKG-00223 3/21/11 3/10/11 3/10/11 Review for Reference Only

201 ELEC-1
ELEC-1 0013 (REV1) 

(110628)
25483-000-E5-ES-00005 1

LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPCIAL MV 

MOTOR CONTRACTOR

Logic Diagram 

Drawing 

REFERENCE 

DOCUMENT

Electrical 06/01/11 GAKG-00485 7/19/11 7/7/11 7/7/11 Reviewed for Reference Only

202 ELEC-1
ELEC-1  0013  

(REV0) (110228)
25483-000-E5-ES-00005 0

LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPCIAL MV 

MOTOR CONTRACTOR

Logic Diagram 

Drawing 

REFERENCE 

DOCUMENT

Electrical 06/01/11 GAKG-00223 3/21/11 3/10/11 3/10/11 Review for Reference Only

203 ELEC-1 25483-000-E4-3211-00001
ELECTRICAL EQUIPMENT LOCATION MAIN 

SWITCHGEAR BUILDING
Electrical 2011, Q4

204 ELEC-1 25483-000-E4-7211-00001
ELECTRICAL EQUIPMENT LOCATION COOLING TOWER 

SWITCHGEAR BUILDING
Electrical 2011, Q4

205 ELEC-1
ELEC-1 E801 (REV0) 

(110622)
25483-000-E8-EC-00001 0 RCEC Electrical Load List Load List Electrical 6/22/11 KC GAKG-00469 7/13/11 6/28/11 6/28/11 Approved

206 ELEC-1
ELEC-1 0002 (REV0) 

(100921)
25483-000-EG-0000-00001 0

GROUNDING NOTES, SYMBOLS AND DETAILS, SHEET 

1 of 3

Grounding 

Drawing
Electrical 9/21/10 KC GAKG-00025 10/5/10 10/12/10 10/12/10 Approved

207 ELEC-1
ELEC-1 0002 (REV0) 

(100921)
25483-000-EG-0000-00002 0

GROUNDING NOTES, SYMBOLS AND DETAILS, SHEET 

2 of 3

Grounding 

Drawing
Electrical 9/21/10 KC GAKG-00025 10/5/10 10/12/10 10/12/10 Approved

208 ELEC-1
ELEC-1 0002 (REV0) 

(100921)
25483-000-EG-0000-00003 0

GROUNDING NOTES, SYMBOLS AND DETAILS, SHEET 

3 of 3

Grounding 

Drawing
Electrical 9/21/10 KC GAKG-00025 10/5/10 10/12/10 10/12/10 Approved

209 ELEC-1
ELEC-1  0005 (REV0) 

(101102)
25483-000-EG-0100-00001 0 SITE MAIN GROUNDING GRID

Grounding 

Drawing
Electrical 11/2/10 KC GAKG-00056 11/23/10 11/17/10 11/17/10 Approved

210 ELEC-1 25483-000-EG-2001-00002
LIGHTNING PROTECTION PLAN - STEAM TURBINE AND 

DEMIN AREA
Electrical 2011, Q4

211 ELEC-1
ELEC-1 0018 (REV1) 

(110713)
25483-003-EG-2101-00001 1 Grounding Plan Steam Turbine Area at Grade and Below Grade Drawing Electrical 7/13/11 KC GAKG-00512 8/3/11 7/19/11 7/19/11 Approved

212 ELEC-1
ELEC-1 0018 (REV0) 

(110503)
25483-003-EG-2101-00001 0

GROUNDING PLAN STEAM TURBINE AREA AT GRADE 

AND BELOW GRADE
Drawing Electrical 5/3/11 KC GAKG-00336 5/24/11 5/17/11 5/17/11 Approved
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

213 ELEC-1
ELEC-1 0018 (REV0) 

(110503)
25483-003-EG-2101-00002 0

GROUNDING PLAN STEAM TURBINE AREA AT 

MEZZANINE & OPERATING FLOOR
Drawing Electrical 5/3/11 KC GAKG-00336 5/24/11 5/17/11 5/17/11 Approved

214 ELEC-1 25483-000-EG-3201-00001
GROUNDING AND LIGHTNING PROTECTION PLAN- MAIN 

SWGR BUILDING
Electrical 2011, Q4

215 ELEC-1
ELEC-1 0021 (REV1) 

(110713)
25483-000-EG-6101-00001 1 Grounding Plan Fuel Gas Compressor Area Drawing Electrical 7/13/11 KC GAKG-00510 8/3/11 7/19/11 7/19/11 Approved

216 ELEC-1
ELEC-1 0021 (REV0) 

(110510)
25483-000-EG-6101-00001 0 Grounding Plan Fuel Gas Compressor Area Drawing Electrical 5/10/11 GAKG-00360 5/31/11 5/24/11 5/24/11 Approved

217 ELEC-1
ELEC-1 EG02 

(REV0) (110525)
25483-000-EG-7101-00001 0 GROUNDING PLAN- RWF Area Drawing Electrical 5/25/11 KC GAKG-00398 6/16/11 6/7/11 6/7/11 Approved

218 ELEC-1
ELEC-1 EG02 

(REV2) (110713)
25483-001-EG-1401-00001 1 GROUNDING PLAN - UNIT 1 CTG Area Drawing Electrical 7/13/11 KC GAKG-00511 8/3/11 7/19/11 7/19/11 Approved

219 ELEC-1
ELEC-1 EG02 

(REV1) (110613)
25483-000-EG-7101-00002 1 GROUNDING PLAN- RWF Area Drawing Electrical 6/13/11 KC GAKG-00444 7/4/11 6/16/11 6/16/11 Approved

220 ELEC-1
ELEC-1 EG02 

(REV0) (110525)
25483-000-EG-7101-00002 0 GROUNDING PLAN- RWF Area Drawing Electrical 5/25/11 KC GAKG-00398 6/16/11 6/7/11 6/7/11 Approved

221 ELEC-1 25483-000-EG-7102-00001
GROUNDING AND LIGHTNING PROTECTION PLAN- TITLE 

22 WATER TREATMENT AREA
Electrical 2011, Q4

222 ELEC-1
ELEC-1 0018 (REV0) 

(110503)
25483-000-EG-7201-00001 0

GROUNDING PLAN ZERO LIQUID DISCHARGE (ZLD) 

AREA
Drawing Electrical 5/3/11 KC GAKG-00336 5/24/11 5/17/11 5/17/11 Approved

223 ELEC-1
ELEC-1 0018 (REV0) 

(110503)
25483-000-EG-7201-00002 0

GROUNDING PLAN ZERO LIQUID DISCHARGE (ZLD) 

AREA
Drawing Electrical 5/3/11 KC GAKG-00336 5/24/11 5/17/11 5/17/11 Approved

224 ELEC-1
ELEC-1 0019 (REV0) 

(110504)
25483-000-EG-7201-00003 0 Grounding Plan Cooling Tower Area Drawing Electrical 5/4/11 KC GAKG-00343 5/25/11 5/18/11 5/18/11 Approved

225 ELEC-1
ELEC-1 0019 (REV0) 

(110504)
25483-000-EG-7201-00004 0 Grounding Plan Cooling Tower Area Drawing Electrical 5/4/11 KC GAKG-00343 5/25/11 5/18/11 5/18/11 Approved

226 ELEC-1
ELEC-1 0019 (REV0) 

(110504)
25483-000-EG-7201-00005 0 Grounding Plan Cooling Tower Area Drawing Electrical 5/4/11 KC GAKG-00343 5/25/11 5/18/11 5/18/11 Approved

227 ELEC-1
ELEC-1 0021 (REV0) 

(110510)
25483-000-EG-7601-00001 0 Grounding Plan Demin Tank and Hydrogen Trailer Area Drawing Electrical 5/10/11 GAKG-00360 5/31/11 5/24/11 5/24/11 Approved

228 ELEC-1
ELEC-1 0022 (REV0) 

(110518) 
25483-000-EG-8101-00001 0 Grounding Plan Administration - Warehouse Building Drawing Electrical 5/18/11 KC GAKG-00379 6/8/11 6/1/11 6/1/11 Approved

229 ELEC-1
ELEC-1 0022 (REV0) 

(110518) 
25483-000-EG-8101-00002 0 Grounding Plan Administration - Warehouse Building Drawing Electrical 5/18/11 KC GAKG-00379 6/8/11 6/1/11 6/1/11 Approved

230 ELEC-1
ELEC-1 EG01 

(REV0) (110524)
25483-001-EG-1101-00001 0 GROUNDING PLAN- UNIT 1 HRSG AREA Drawing Electrical 5/24/11 KC GAKG-00393 6/14/11 6/2/11 6/2/11 Approved

231 ELEC-1 25483-001-EG-1101-00002 LIGHTNING PROTECTION PLAN - UNIT 1 HRSG AREA Electrical 2011, Q4

232 ELEC-1
ELEC-1 0015 (REV0) 

(110408)
25483-001-EG-3301-00001 0 GROUNDING PLAN- UNIT 1 MAIN TRANSFORMER AREA Drawing Electrical 04/08/11 KC GAKG-00286 4/29/11 4/20/11 4/20/11 Approved

233 ELEC-1
ELEC-1  0011  

(REV0) (110128)
25483-002-EG-1101-00001 0 GROUNDING PLAN- UNIT 2 HRSG AREA Drawing Electrical 01/28/11 KC GAKG-00171 2/18/11 2/10/11 2/10/11 Approved

234 ELEC-1
ELEC-1 EG02 

(REV0) (110525)
25483-001-EG-1401-00001 0 GROUNDING PLAN - UNIT 1 CTG Area Drawing Electrical 5/25/11 KC GAKG-00398 6/16/11 6/7/11 6/7/11 Approved

235 ELEC-1 25483-001-EG-1401-00002
LIGHTNING PROTECTION PLAN - UNIT 1 COMBUSTION 

TURBINE
Electrical 2011, Q4

236 ELEC-1
ELEC-1 E301 (REV0) 

(110713)
25483-001-E3-1111-00001 0 Hazardous Area Classification Plan Unit 1 HRSG Area Drawing Electrical 7/13/11 KC GAKG-00513 8/3/11 7/19/11 7/19/11 Approved

237 ELEC-1
ELEC-1 E301 (REV0) 

(110713)
25483-001-E3-1411-00001 0

Hazardous Area Classification Plan and  Section  Unit 1 HRSG 

Area
Drawing Electrical 7/13/11 KC GAKG-00513 8/3/11 7/19/11 7/19/11 Approved

238 ELEC-1
ELEC-1 E301 (REV0) 

(110713)
25483-001-E3-1191-00001 0 Hazardous Area Classification Section  Unit 1 HRSG Area Drawing Electrical 7/13/11 KC GAKG-00513 8/3/11 7/19/11 7/19/11 Approved

239 ELEC-1 25483-002-EG-1101-00002 LIGHTNING PROTECTION PLAN- UNIT 2 HRSG AREA Electrical 2011, Q4

25483-000-G02-GGG-00014.xls Page 13 of 59



Project Address: 3862 Depot Road,  

Hayward, CA 94545

SORT 

ORDER
COC Number

CBO Reference 

Number
Document Number Rev Document Title Document Type

Responsible 

Discipline

Scheduled to 

CBO

Actual to 

CBO

RPE 

Seal

Transmittal Letter 

Number

Requested 

Approval Date

CBO 

Response 

Date

Re-Submittal 

Responses to 

Comments

CBO 

Approval 

Date

Comments

CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

240 ELEC-1
ELEC-1 0016 (REV0) 

(110419)
25483-002-EG-1401-00001 0 GROUNDING PLAN - UNIT 2 COMBUSTION TURBINE Drawing Electrical 04/19/11 KC GAKG-00312 5/10/11 5/3/11 5/3/11 Approved

241 ELEC-1 25483-002-EG-1401-00002
LIGHTNING PROTECTION PLAN - UNIT 2 COMBUSTION 

TURBINE
Electrical 2011, Q4

242 ELEC-1
ELEC-1 0015 (REV0) 

(110408)
25483-002-EG-3301-00001 0 GROUNDING PLAN UNIT-2 CTG TRANSFORMER AREA Drawing Electrical 04/08/11 KC GAKG-00286 4/29/11 4/20/11 4/20/11 Approved

243 ELEC-1
ELEC-1 0015 (REV0) 

(110408)
25483-003-EG-3301-00001 0 GROUNDING PLAN UNIT-3 STG TRANSFORMER AREA Drawing Electrical 04/08/11 KC GAKG-00286 4/29/11 4/20/11 4/20/11 Approved

244 ELEC-1
ELEC-1  0004 (REV0) 

(101102)
25483-000-EGC-EG-00001 0 GROUND GRID CALCULATION Calculation Electrical 11/2/10 GAKG-00054 11/23/10 11/17/10 11/17/10 Approved

245 ELEC-1
ELEC-1  0006 (REV1) 

(101119)
25483-000-ELK-0000-00001 B

CONSTRUCTION FACILITIES TEMPORARY LIGHTING 

PLAN
DRAWING Electrical 12/15/10 KC GAKG-00107 12/20/10 12/20/10 12/20/10 Approved

246 ELEC-1
ELEC-1  0006 (REV0) 

(101119)
25483-000-ELK-0000-00001 B

CONSTRUCTION FACILITIES TEMPORARY LIGHTING 

PLAN
DRAWING Electrical 11/19/10 KC GAKG-00069 12/8/10

12/7/10 

Superseded 

by REV 1
12/15/2010

Superseded 

by later 

revision

CBO Comment Response Form zipped with document in IW

RE Response to Plan Check Comments to CBO (REV1) 

(101215)

247 ELEC-1 25483-000-ELC-EL01-00001 LIGHTING ENERGY CALCULATIONS Electrical 2011, Q4

248 ELEC-1 25483-000-EMC-EM01-00001

SETTINGS OF PROTECTIVE RELAYS ON 4.16KV 

SWITCHGEAR INCOMER, TIE AND TRANSFORMER 

FEEDERS

Electrical 2012, Q1

249 ELEC-1 25483-000-EMC-EM01-00002
SETTINGS OF PROTECTIVE RELAYS ON 4.16KV 

SWITCHGEAR MOTOR FEEDERS
Electrical 2012, Q1

250 ELEC-1 25483-000-EMC-EM01-00003
SETTINGS OF PROTECTIVE RELAYS ON 480V LOAD 

CENTERS
Electrical 2012, Q1

251 ELEC-1 25483-000-EMC-EM01-00004 SETTINGS OF PROTECTIVE RELAYS FOR CTG Electrical 2012, Q2

252 ELEC-1 25483-000-EMC-EM01-00005 SETTINGS OF PROTECTIVE RELAYS FOR STG Electrical 2012, Q2

253 ELEC-1 25483-000-EMC-EM01-00006

ELECTRICAL PROTECTIVE RELAY SETTINGS FOR GSU 

TRANSFORMER FOR CTG AND STG, AND UNIT AUX 

TRANSFORMER FOR CTG

Electrical 2012, Q1

254 ELEC-1
ELEC-1 0014 (REV1) 

(110610)
25483-000-EQ-0000-00001 2

SACRIFICIAL ANODE CATHODIC PROTECTION NOTES 

AND DETAILS

Notes & Details

REFERENCE 

DOCUMENT

Electrical 06/01/11 GAKG-00436 6/17/11 6/16/11 6/16/11 Review for Reference Only

255 ELEC-1
ELEC-1 0014 (REV0) 

(110323)
25483-000-EQ-0000-00001 1

SACRIFICIAL ANODE CATHODIC PROTECTION NOTES 

AND DETAILS

Notes & Details

REFERENCE 

DOCUMENT

Electrical 06/01/11 GAKG-00256

4/13/2011 

superseded by 

REV1

4/6/11 4/6/11 Review for Reference Only

256 ELEC-1
ELEC-1 0014 (REV1) 

(110610)
25483-000-EQ-6101-00001 1

CATHODIC PROTECTION PLAN UNDERGROUND 

CARBON STEEL PIPE FUEL GAS COMPRESSOR AREA

Cathodic 

Protection Plan 

Drawings

Electrical 6/10/11 KC GAKG-00436 6/17/11 6/16/11 6/16/11 Approved

257 ELEC-1
ELEC-1 0014 (REV0) 

(110323)
25483-000-EQ-6101-00001 0

CATHODIC PROTECTION PLAN UNDERGROUND 

CARBON STEEL PIPE FUEL GAS COMPRESSOR AREA

Cathodic 

Protection Plan 

Drawings

Electrical 3/23/11 KC GAKG-00256

4/13/2011 

superseded by 

REV1

4/6/11 4/6/11 Approved

258 ELEC-1
ELEC-1 0014 (REV1) 

(110610)
25483-000-EQ-8101-00001 1

CATHODIC PROTECTION PLAN UNDERGROUND 

CARBON STEEL PIPE SOUTH EAST OF ADMIN AREA

Cathodic 

Protection Plan 

Drawings

Electrical 6/10/11 KC GAKG-00436 6/17/11 6/16/11 6/16/11 Approved

259 ELEC-1
ELEC-1 0014 (REV0) 

(110323)
25483-000-EQ-8101-00001 0

CATHODIC PROTECTION PLAN UNDERGROUND 

CARBON STEEL PIPE SOUTH EAST OF ADMIN AREA

Cathodic 

Protection Plan 

Drawings

Electrical 3/23/11 KC GAKG-00256

4/13/2011 

superseded by 

REV1

4/6/11 4/6/11 Approved

260 ELEC-1
ELEC-1 0014 (REV1) 

(110610)
25483-001-EQ-1401-00001 1

CATHODIC PROTECTION PLAN UNDERGROUND 

CARBON STEEL PIPE UNIT 1 CTG AND HRSG AREA

Cathodic 

Protection Plan 

Drawings

Electrical 6/10/11 KC GAKG-00436 6/17/11 6/16/11 6/16/11 Approved
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

261 ELEC-1
ELEC-1 0014 (REV0) 

(110323)
25483-001-EQ-1401-00001 0

CATHODIC PROTECTION PLAN UNDERGROUND 

CARBON STEEL PIPE UNIT 1 CTG AND HRSG AREA

Cathodic 

Protection Plan 

Drawings

Electrical 3/23/11 KC GAKG-00256

4/13/2011 

superseded by 

REV1

4/6/11 4/6/11 Approved

262 ELEC-1
ELEC-1 0014 (REV1) 

(110610)
25483-000-EQC-EQ-00001 1 CATHODIC PROTECTION CALCULATION

Calculation

REFERENCE 

DOCUMENT

Electrical 06/01/11 GAKG-00436 6/17/11 6/16/11 6/16/11
Koushik to notify when RCEC comments are resolved to put 

in IW

263 ELEC-1
ELEC-1 0014 (REV0) 

(110323)
25483-000-EQC-EQ-00001 0 CATHODIC PROTECTION CALCULATION

Calculation

REFERENCE 

DOCUMENT

Electrical 06/01/11 KC GAKG-00256

4/13/2011 

superseded by 

REV1

4/6/11 4/6/11 Review for Reference Only

264 ELEC-1
ELEC-1 0003 (REV1) 

(110719)
25483-000-ER-0000-00001 1

UNDERGROUND RACEWAY NOTES, SYMBOLS AND 

DETAILS, SHEET 1 OF 2

Raceway Notes, 

Symbols & 

Details

Electrical 7/19/11 KC GAKG-00526 8/9/11

265 ELEC-1
ELEC-1  0003 (REV0) 

(100921)
25483-000-ER-0000-00001 0

UNDERGROUND RACEWAY NOTES, SYMBOLS AND 

DETAILS, SHEET 1 OF 2

Raceway Notes,

Symbols & 

Details

Electrical 9/21/10 KC GAKG-00026 10/5/10 10/7/10 10/7/10 Approved

266 ELEC-1
ELEC-1 0003 (REV1) 

(110719)
25483-000-ER-0000-00002 1

UNDERGROUND RACEWAY NOTES, SYMBOLS AND 

DETAILS, SHEET 2 OF 2

Raceway Notes, 

Symbols & 

Details

Electrical 7/19/11 KC GAKG-00526 8/9/11

267 ELEC-1
ELEC-1  0003 (REV0) 

(100921)
25483-000-ER-0000-00002 0

UNDERGROUND RACEWAY NOTES, SYMBOLS AND 

DETAILS, SHEET 2 OF 2

Raceway Notes, 

Symbols & 

Details

Electrical 9/21/10 KC GAKG-00026 10/5/10 10/7/10 10/7/10 Approved

268 ELEC-1
ELEC-1 ER00 

(REV0) (110512)
25483-000-ER-6101-00001 0 Underground Raceway Plan Fuel Gas Compressor Area

Drawing 

Reference 

Document

Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

ELEC-1
ELEC-1 ER00 

(REV1) (110720)
25483-000-ER-6101-00002 1 Underground Raceway Plan Fuel Gas Compressor Area

Drawing 

Reference 

Document

Electrical 06/01/11 GAKG-00531 8/10/11

269 ELEC-1
ELEC-1 ER00 

(REV0) (110512)
25483-000-ER-6101-00002 0 Underground Raceway Plan Fuel Gas Compressor Area

Drawing 

Reference 

Document

Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

270 ELEC-1
ELEC-1 ER00 

(REV0) (110512)
25483-000-ER-6101-00003 0 Underground Raceway Plan Fuel Gas Compressor Area

Drawing 

Reference 

Document

Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

271 ELEC-1
ELEC-1 ER00 

(REV0) (110512)
25483-000-ER-6101-00004 0 Underground Raceway Plan Fuel Gas Compressor Area

Drawing 

Reference 

Document

Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

272 ELEC-1
ELEC-1 ER00 

(REV0) (110512)
25483-000-ER-6101-00005 0 Underground Raceway Plan Fuel Gas Compressor Area

Drawing 

Reference 

Document

Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

ELEC-1
ELEC-1 ER00 

(REV1) (110720)
25483-000-ER-7101-00001 2 Underground Raceway Plan RWF Area

Drawing 

Reference 

Document

Electrical 06/01/11 GAKG-00531 8/10/11

273 ELEC-1
ELEC-1 ER00 

(REV0) (110512)
25483-000-ER-7101-00001 0 Underground Raceway Plan RWF Area

Drawing 

Reference 

Document

Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

274 ELEC-1
ELEC-1 ER00 

(REV0) (110512)
25483-000-ER-7101-00002 0 Underground Raceway Plan RWF Area

Drawing 

Reference 

Document

Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

275 ELEC-1
ELEC-1 ER00 

(REV0) (110512)
25483-000-ER-7101-00003 0 Underground Raceway Plan RWF Area

Drawing 

Reference 

Document

Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

276 ELEC-1
ELEC-1 ER00 

(REV0) (110512)
25483-000-ER-7101-00004 0 Underground Raceway Plan RWF Area

Drawing 

Reference 

Document

Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

277 ELEC-1
ELEC-1 ER00 

(REV0) (110512)
25483-000-ER-7101-00005 0 Underground Raceway Plan RWF Area

Drawing 

Reference 

Document

Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

278 ELEC-1
ELEC-1 ER00 

(REV0) (110512)
25483-000-ER-7101-00006 0 Underground Raceway Plan RWF Area

Drawing 

Reference 

Document

Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

279 ELEC-1
ELEC-1 ER00 

(REV0) (110512)
25483-000-ER-7201-00001 1 Underground Raceway Plan Zero Liquid Discharge Area Sheet 1

Drawing 

Reference 

Document

Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

280 ELEC-1
ELEC-1 ER00 

(REV0) (110512)
25483-000-ER-7201-00002 0 Underground Raceway Plan Zero Liquid Discharge Area Sheet 2

Drawing 

Reference 

Document

Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

281 ELEC-1
ELEC-1 ER00 

(REV0) (110512)
25483-000-ER-7201-00003 0 Underground Raceway Plan Zero Liquid Discharge Area Sheet 3

Drawing 

Reference 

Document

Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

282 ELEC-1
ELEC-1 ER00 

(REV0) (110512)
25483-000-ER-7201-00004 0 Underground Raceway Plan Zero Liquid Discharge Area Sheet 4

Drawing 

Reference 

Document

Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

283 ELEC-1
ELEC-1 ER00 

(REV0) (110512)
25483-000-ER-7201-00005 0

Underground Raceway Plan Cooling Tower Swichgear BLDG 

Area

Drawing 

Reference 

Document

Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

284 ELEC-1
ELEC-1 ER00 

(REV0) (110512)
25483-000-ER-7201-00006 0 Underground Raceway Plan Cooling Tower

Drawing 

Reference 

Document

Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

285 ELEC-1
ELEC-1 ER00 

(REV0) (110512)
25483-000-ER-7201-00007 0 Underground Raceway Plan Cooling Tower

Drawing 

Reference 

Document

Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

286 ELEC-1
ELEC-1 ER00 

(REV0) (110512)
25483-000-ER-7201-00008 0 Underground Raceway Plan Cooling Tower

Drawing 

Reference 

Document

Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

287 ELEC-1
ELEC-1 ER00 

(REV0) (110512)
25483-000-ER-7601-00001 1 Underground Raceway Plan Demin Tank Area

Drawing 

Reference 

Document

Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

288 ELEC-1
ELEC-1 ER00 

(REV0) (110512)
25483-000-ER-8101-00001 1 Underground Raceway Plan Admin Bldg - Warehouse - West

Drawing 

Reference 

Document

Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

289 ELEC-1
ELEC-1 ER00 

(REV0) (110512)
25483-000-ER-8101-00002 1 Underground Raceway Plan Admin Bldg - Warehouse - East

Drawing 

Reference 

Document

Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

290 ELEC-1
ELEC-1 ER00 

(REV0) (110512)
25483-001-ER-1101-00001 1 Underground Raceway Plan Unit 1 HRSG Area - North

Drawing 

Reference 

Document

Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

291 ELEC-1
ELEC-1 ER00 

(REV0) (110512)
25483-001-ER-1101-00002 1 Underground Raceway Plan Unit 1 HRSG Area - South

Drawing 

Reference 

Document

Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

25483-000-G02-GGG-00014.xls Page 16 of 59
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

292 ELEC-1
ELEC-1 ER00 

(REV0) (110512)
25483-001-ER-1401-00001 0 Underground Raceways Plan Unit 1 Gas Turbine Area - North

Drawing 

Reference 

Document

Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

293 ELEC-1
ELEC-1 ER00 

(REV0) (110512)
25483-001-ER-1401-00002 0 Underground Raceways Plan Unit 1 Gas Turbine Area - South

Drawing 

Reference 

Document

Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

294 ELEC-1
ELEC-1 ER00 

(REV0) (110512)
25483-001-ER-1491-00001 0

Underground Raceway Sections And Details Unit 1 Gas Turbine 

Area

Drawing 

Reference 

Document

Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

295 ELEC-1
ELEC-1 ER00 

(REV0) (110512)
25483-001-ER-3301-00001 0 Underground Raceway Plan Unit 1 CTG Transformer Area

Drawing 

Reference 

Document

Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

296 ELEC-1
ELEC-1 ER00 

(REV0) (110512)
25483-002-ER-1101-00001 0 Underground Raceway Plan Unit 2 HRGC Area - North

Drawing 

Reference 

Document

Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

297 ELEC-1
ELEC-1 ER00 

(REV0) (110512)
25483-002-ER-1101-00002 1 Underground Raceway Plan Unit 2 HRGC Area - South

Drawing 

Reference 

Document

Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

298 ELEC-1
ELEC-1 ER00 

(REV0) (110512)
25483-002-ER-1401-00001 1 Underground Raceway Plan Unit 2 Gas Turbine Area - North

Drawing 

Reference 

Document

Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

299 ELEC-1
ELEC-1 ER00 

(REV0) (110512)
25483-002-ER-1401-00002 0 Underground Raceway Plan Unit 2 Gas Turbine Area - South

Drawing 

Reference 

Document

Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

300 ELEC-1
ELEC-1 ER00 

(REV0) (110512)
25483-002-ER-1491-00001 0

Underground Raceway Sections and Details Unit 2 Gas Turbine 

Area

Drawing 

Reference 

Document

Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

301 ELEC-1
ELEC-1 ER00 

(REV0) (110512)
25483-002-ER-3301-00001 0 Underground Raceway Plan Unit 2 CTG Transformer Area

Drawing 

Reference 

Document

Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

302 ELEC-1
ELEC-1 ER00 

(REV0) (110512)
25483-003-ER-2101-00001 0 Underground Raceway Plan Steam Turbine area - North

Drawing 

Reference 

Document

Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

303 ELEC-1
ELEC-1 ER00 

(REV0) (110512)
25483-003-ER-2101-00002 0 Underground Raceway Plan Steam Turbine Area - South

Drawing 

Reference 

Document

Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

304 ELEC-1
ELEC-1 ER00 

(REV0) (110512)
25483-003-ER-2101-00003 0 Underground Raceway Plan Steam Turbine Electrical Bldg Area

Drawing 

Reference 

Document

Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

305 ELEC-1
ELEC-1 ER00 

(REV0) (110512)
25483-003-ER-3301-00001 0 Underground Raceway Plan Unit 3 STG Transformer Area

Drawing 

Reference 

Document

Electrical 06/01/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

306 ELEC-1

ELEC-1 ER001 

(REV2) (110622) 

COMBO

25483-000-ER-0000-00003 1
Response to Plan Check Comments CONDUIT AND TRAY 

NOTES, SYMBOLS AND DETAILS SHEET 1 OF 7

Conduit & Tray 

Notes, Symbols 

& Details

Electrical 6/22/11 KC GAKG-00473 6/29/11 6/28/11 6/28/11 Approved

307 ELEC-1

ELEC-1  ER001  

(REV1) (110228) 

COMBO

25483-000-ER-0000-00003 0
CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 1 OF 7

Conduit & Tray 

Notes, Symbols 

& Details

Electrical 2/28/11
KC

QP
GAKG-00220 3/21/11 3/14/11

Superseded 

by later 

revision

CBO Comment on STRUC-1 ER001 (REV0) (110314) 

COMBO Only - zipped with doc in IW & distributed

308 ELEC-1

ELEC-1  ER001  

(REV0) (110225) 

COMBO

25483-000-ER-0000-00003 0
CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 1 OF 7

Conduit & Tray 

Notes, Symbols 

& Details

Electrical 2/25/11 KC GAKG-00220 3/18/11

2/28/11 

Superseded 

by REV1

Superseded 

by later 

revision

Correction to drawings to add add'l seal
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

309 ELEC-1

ELEC-1 ER001 

(REV2) (110622) 

COMBO

25483-000-ER-0000-00004 1
Response to Plan Check Comments CONDUIT AND TRAY 

NOTES, SYMBOLS AND DETAILS SHEET 2 OF 7

Conduit & Tray 

Notes, Symbols 

& Details

Electrical 6/22/11 KC GAKG-00473 6/29/11 6/28/11 6/28/11 Approved

310 ELEC-1

ELEC-1  ER001  

(REV1) (110228) 

COMBO

25483-000-ER-0000-00004 0
CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 2 OF 7

Conduit & Tray 

Notes, Symbols 

& Details

Electrical 2/28/11
KC

QP
GAKG-00220 3/21/11 3/14/11

Superseded 

by later 

revision

CBO Comment on STRUC-1 ER001 (REV0) (110314) 

COMBO Only - zipped with doc in IW & distributed

311 ELEC-1

ELEC-1  ER001  

(REV0) (110225) 

COMBO

25483-000-ER-0000-00004 0
CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 2 OF 7

Conduit & Tray 

Notes, Symbols 

& Details

Electrical 2/25/11 KC GAKG-00220 3/18/11

2/28/11 

Superseded 

by REV1

Superseded 

by later 

revision

Correction to drawings to add add'l seal

312 ELEC-1

ELEC-1 ER001 

(REV2) (110622) 

COMBO

25483-000-ER-0000-00005 1
Response to Plan Check Comments CONDUIT AND TRAY 

NOTES, SYMBOLS AND DETAILS SHEET 3 OF 7

Conduit & Tray 

Notes, Symbols 

& Details

Electrical 6/22/11 KC GAKG-00473 6/29/11 6/28/11 6/28/11 Approved

313 ELEC-1

ELEC-1  ER001  

(REV1) (110228) 

COMBO

25483-000-ER-0000-00005 0
CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 3 OF 7

Conduit & Tray 

Notes, Symbols 

& Details

Electrical 2/28/11
KC

QP
GAKG-00220 3/21/11 3/14/11

Superseded 

by later 

revision

CBO Comment on STRUC-1 ER001 (REV0) (110314) 

COMBO Only - zipped with doc in IW & distributed

314 ELEC-1

ELEC-1  ER001  

(REV0) (110225) 

COMBO

25483-000-ER-0000-00005 0
CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 3 OF 7

Conduit & Tray 

Notes, Symbols 

& Details

Electrical 2/25/11 KC GAKG-00220 3/18/11

2/28/11 

Superseded 

by REV1

Superseded 

by later 

revision

Correction to drawings to add add'l seal

315 ELEC-1

ELEC-1 ER001 

(REV2) (110622) 

COMBO

25483-000-ER-0000-00006 1
Response to Plan Check Comments CONDUIT AND TRAY 

NOTES, SYMBOLS AND DETAILS SHEET 4 OF 7

Conduit & Tray 

Notes, Symbols 

& Details

Electrical 6/22/11 KC GAKG-00473 6/29/11 6/28/11 6/28/11 Approved

316 ELEC-1

ELEC-1  ER001  

(REV1) (110228) 

COMBO

25483-000-ER-0000-00006 0
CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 4 OF 7

Conduit & Tray 

Notes, Symbols 

& Details

Electrical 2/28/11
KC

QP
GAKG-00220 3/21/11 3/14/11

Superseded 

by later 

revision

CBO Comment on STRUC-1 ER001 (REV0) (110314) 

COMBO Only - zipped with doc in IW & distributed

317 ELEC-1

ELEC-1  ER001  

(REV0) (110225) 

COMBO

25483-000-ER-0000-00006 0
CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 4 OF 7

Conduit & Tray 

Notes, Symbols 

& Details

Electrical 2/25/11 KC GAKG-00220 3/18/11

2/28/11 

Superseded 

by REV1

Superseded 

by later 

revision

Correction to drawings to add add'l seal

318 ELEC-1

ELEC-1 ER001 

(REV2) (110622) 

COMBO

25483-000-ER-0000-00007 1
Response to Plan Check Comments CONDUIT AND TRAY 

NOTES, SYMBOLS AND DETAILS SHEET 5 OF 7

Conduit & Tray 

Notes, Symbols 

& Details

Electrical 6/22/11 KC GAKG-00473 6/29/11 6/28/11 6/28/11 Approved

319 ELEC-1

ELEC-1  ER001  

(REV1) (110228) 

COMBO

25483-000-ER-0000-00007 0
CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 5 OF 7

Conduit & Tray 

Notes, Symbols 

& Details

Electrical 2/28/11
KC

QP
GAKG-00220 3/21/11 3/14/11

Superseded 

by later 

revision

CBO Comment on STRUC-1 ER001 (REV0) (110314) 

COMBO Only - zipped with doc in IW & distributed

320 ELEC-1

ELEC-1  ER001  

(REV0) (110225) 

COMBO

25483-000-ER-0000-00007 0
CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 5 OF 7

Conduit & Tray 

Notes, Symbols 

& Details

Electrical 2/25/11 KC GAKG-00220 3/18/11

2/28/11 

Superseded 

by REV1

Superseded 

by later 

revision

Correction to drawings to add add'l seal

321 ELEC-1

ELEC-1 ER001 

(REV2) (110622) 

COMBO

25483-000-ER-0000-00008 1
Response to Plan Check Comments CONDUIT AND TRAY 

NOTES, SYMBOLS AND DETAILS SHEET 6 OF 7

Conduit & Tray 

Notes, Symbols 

& Details

Electrical 6/22/11 KC GAKG-00473 6/29/11 6/28/11 6/28/11 Approved

322 ELEC-1

ELEC-1  ER001  

(REV1) (110228) 

COMBO

25483-000-ER-0000-00008 0
CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 6 OF 7

Conduit & Tray 

Notes, Symbols 

& Details

Electrical 2/28/11
KC

QP
GAKG-00220 3/21/11 3/14/11

Superseded 

by later 

revision

CBO Comment on STRUC-1 ER001 (REV0) (110314) 

COMBO Only - zipped with doc in IW & distributed

323 ELEC-1

ELEC-1  ER001  

(REV0) (110225) 

COMBO

25483-000-ER-0000-00008 0
CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 6 OF 7

Conduit & Tray 

Notes, Symbols 

& Details

Electrical 2/25/11 KC GAKG-00220 3/18/11

2/28/11 

Superseded 

by REV1

Superseded 

by later 

revision

Correction to drawings to add add'l seal
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

324 ELEC-1

ELEC-1 ER001 

(REV2) (110622) 

COMBO

25483-000-ER-0000-00010 1
Response to Plan Check Comments CONDUIT AND TRAY 

NOTES, SYMBOLS AND DETAILS SHEET 7 OF 7

Conduit & Tray 

Notes, Symbols 

& Details

Electrical 6/22/11 KC GAKG-00473 6/29/11 6/28/11 6/28/11 Approved

325 ELEC-1

ELEC-1  ER001  

(REV1) (110228) 

COMBO

25483-000-ER-0000-00010 0
CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 7 OF 7

Conduit & Tray 

Notes, Symbols 

& Details

Electrical 2/28/11
KC

QP
GAKG-00220 3/21/11 3/14/11

Superseded 

by later 

revision

CBO Comment on STRUC-1 ER001 (REV0) (110314) 

COMBO Only - zipped with doc in IW & distributed

326 ELEC-1

ELEC-1  ER001  

(REV0) (110225) 

COMBO

25483-000-ER-0000-00010 0
CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 7 OF 7

Conduit & Tray 

Notes, Symbols 

& Details

Electrical 2/25/11 KC GAKG-00220 3/18/11

2/28/11 

Superseded 

by REV1

Superseded 

by later 

revision

Correction to drawings to add add'l seal

GEN-2
GEN-2 Area Key 

(REV1) (110720)
N/A N/A

Underground Construction Areas Key Plan (Constr 

Volumes.pdf)

Construction 

Plan Reference 

Only

General 06/01/11 GAKG-00533 8/10/11

327 GEN-2
GEN-2 Area Key 

(REV0) (110714)
N/A N/A Underground Construction Areas Key Plan

Construction Plan 

Reference Only
General 06/01/11 GAKG-00522 8/4/11 7/19/11 7/20/11

Superseded 

by later 

revision

CBO Comments Received - emailed to Krumpen.

328 GEN-2
GEN-2 CERRK 1010 

(REV1) (110615)
N/A N/A Robert Krumpent - GEN-2 Certificate of Compliance OCT10

Certificate of 

Compliance
Civil 06/01/11 RK GAKG-00455 7/6/11 6/16/11 6/16/11 Reference Only

329 GEN-2
GEN-2 CERRK 1010 

(REV0) (110613)
N/A N/A Robert Krumpent - GEN-2 Certificate of Compliance OCT10

Certificate of 

Compliance
Civil 06/01/11 RK GAKG-00442 7/4/11

Superseded 

by later 

revision

6/15/11

Superseded 

by later 

revision

Superseded by later revision

330 GEN-2 25483-000-3PS-CS01-00001 PAVING, BITUMINOUS, ROADS AND PARKING AREAS Civil 4/30/11

331 GEN-2

GEN-2  DB01  

(REV0) (101011) 

(COMBO)

25483-000-3PS-DB01-00001 0
TECHNICAL SPECIFICATION FOR FURNISHING 

PORTLAND CEMENT CONCRETE
Specification Civil 10/11/10 RK GAKG-00041 10/25/10 10/21/10 10/22/10 Approved

332 GEN-2
GEN-2 WS1-0000 

(REV1) (101116)
25483-000-4SP-T01G-00003 0

EMERGENCY PREPAREDNESS PLAN FOR RUSSELL 

CITY ENERGY CENTER (RCEC) PROJECT

Construction 

Emergency 

Preparedness 

Plan Reference 

Document 

Construction
06/01/11 GAKG-00065 12/2/10 5/18/11 5/18/11 Reviewed for Reference Only

333 GEN-2
GEN-2 WS1-0000 

(REV0) (100930)
25483-000-4SP-T01G-00003 0

EMERGENCY PREPAREDNESS PLAN FOR RUSSELL 

CITY ENERGY CENTER (RCEC) PROJECT

Construction 

Emergency 

Preparedness 

Plan Reference 

Document 

Construction
06/01/11 GAKG-00036 10/17/10

10/21/10

Superseded 

by REV1

11/16/10

Superseded 

by later 

revision

Comments - zipped with document in IW 10/21/10

334 GEN-2
GEN-2 WS1-0000 

(REV1) (101116)
25483-000-C2-0000-00002 J CONSTRUCTION FACILITIES LAYOUT

Drawing 

Reference 

Document

Civil 06/01/11 GAKG-00065 12/2/10 5/18/11 5/18/11 Reviewed for Reference Only

335 GEN-2
GEN-2 NUMBERING 

(REV0) (110608)
25483-000-3DS-P72G-00001 1

Engineering Design Standard for Standard Piping Class Sheets 

for Russell City Energy Center Project (Excerpt)

Reference 

Document
Plant Design 06/01/11 GAKG-00432 6/29/11 6/29/11 CBO Comments Received - zipped with doc in IW

336 GEN-2
GEN-2 NUMBERING 

(REV0) (110608)
25483-000-E0-0000-00001 0 Electrical General Notes and Component Numbering Sheet 1 of 2

Reference 

Document
Electrical 06/01/11 GAKG-00432 6/29/11 6/29/11 CBO Comments Received - zipped with doc in IW

337 GEN-2
GEN-2 NUMBERING 

(REV0) (110608)
25483-000-E0-0000-00002 0 Electrical General Notes and Component Numbering Sheet 2 of 2

Reference 

Document
Electrical 06/01/11 GAKG-00432 6/29/11 6/29/11 CBO Comments Received - zipped with doc in IW

338 GEN-2
GEN-2 NUMBERING 

(REV0) (110608)
N/A N/A Russell City Model Volumes

Reference 

Document
Plant Design 06/01/11 GAKG-00432 6/29/11 6/29/11 CBO Comments Received - zipped with doc in IW

339 GEN-2 LIST
PROPOSED LIST OF DOCUMENTS FOR THE CTG 

EQUIPMENT FOR SIEMENS WESTINGHOUSE
PE 2011, Q3
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

340 GEN-2 LIST
PROPOSED LIST OF DOCUMENTS FOR THE STG 

EQUIPMENT FOR GENERAL ELECTRIC
PE 2011, Q3

341 GEN-2
GEN-2  0001   (REV1) 

(100727)
25483-000-G27-GEGC-00002 1

RESPONSE TO CBO COMMENTS ON 'RCEC - GEN-2 

SUBMITTALS LIST 6-14-2010'

Master Drawing & 

Specification List
General 07/27/10 GAKG-00003 8/10/10 8/13/10

Comment Response Form to include Fire Safety During 

Construction and Demolition (chapter 14); Emergency Planning 

and Preparedness (Chapter 4)

342 GEN-2
GEN-2 0004 (REV11) 

(110620)
25483-000-G02-GGG-00013 12 RCEC CBO Submittals List 6-20-11

Submittals List 

Reference 

Document

General 06/01/11 GAKG-00463 7/11/11 6/21/11 6/21/11 Reviewed for Reference

343 GEN-4
GEN-4 CERDG 0311 

(REV0) (110601)
N/A N/A Donald Gerken - GEN-4 Certificate of Compliance MAR11

Certificate of 

Compliance
RE 06/01/11 DG GAKG-00413 6/22/11 6/1/11 6/1/11 Reference Only

344 GEN-4
GEN-4 REM01 

(REV0) (110311)
25483-000-G70-GCE-00001 0

RESIDENT ENGINEER'S MONTHLY REPORT FOR 

FEBRUARY, 2011
Monthly Report RE 06/01/11 DG GAKG-00243 4/1/11 3/15/11 3/15/11 Approved

345 GEN-4
GEN-4 REM02 

(REV0) (110330)
25483-000-G70-GCE-00002 0

RESIDENT ENGINEER'S MONTHLY REPORT FOR 

SEPTEMBER, 2010

Monthly Report 

Reference Only
RE 06/01/11 DG GAKG-00271 4/20/11 5/4/11 5/4/11

Reviewed for Referernce Only - Reference Only (Per Lowell 

Brown) will not be reviewing the reports.  See email from Don 

Gerken regarding Lowell Brown's email consenting to returning 

drawings stamped "For Review for Reference Only"

346 GEN-4
GEN-4 REM02 

(REV0) (110330)
25483-000-G70-GCE-00003 0

RESIDENT ENGINEER'S MONTHLY REPORT FOR 

OCTOBER, 2010

Monthly Report 

Reference Only
RE 06/01/11 DG GAKG-00271 4/20/11 5/4/11 5/4/11

Reviewed for Reference Only - Reference Only (Per Lowell 

Brown) will not be reviewing the reports.  See email from Don 

Gerken regarding Lowell Brown's email consenting to return

347 GEN-4
GEN-4 REM02 

(REV0) (110330)
25483-000-G70-GCE-00004 0

RESIDENT ENGINEER'S MONTHLY REPORT FOR 

NOVEMBER, 2010

Monthly Report 

Reference Only
RE 06/01/11 DG GAKG-00271 4/20/11 5/4/11 5/4/11

Reviewed for Reference Only - Reference Only (Per Lowell 

Brown) will not be reviewing the reports.  See email from Don 

Gerken regarding Lowell Brown's email consenting to returning 

drawings stamped "For Review for Reference Only"

348 GEN-4
GEN-4 REM02 

(REV0) (110330)
25483-000-G70-GCE-00005 0

RESIDENT ENGINEER'S MONTHLY REPORT FOR 

DECEMBER, 2010

Monthly Report 

Reference Only
RE 06/01/11 DG GAKG-00271 4/20/11 5/4/11 5/4/11

Reviewed for Reference Only - Reference Only (Per Lowell 

Brown) will not be reviewing the reports.  See email from Don 

Gerken regarding Lowell Brown's email consenting to returning 

drawings stamped "For Review for Reference O

349 GEN-4
GEN-4 REM02 

(REV0) (110330)
25483-000-G70-GCE-00006 0

RESIDENT ENGINEER'S MONTHLY REPORT FOR 

JANUARY, 2011

Monthly Report 

Reference Only
RE 06/01/11 DG GAKG-00271 4/20/11 5/4/11 5/4/11

Reviewed for Reference Only - Reference Only (Per Lowell 

Brown) will not be reviewing the reports.  See email from Don 

Gerken regarding Lowell Brown's email consenting to returning 

drawings stamped "For Review for Reference O

350 GEN-4
GEN-4 REM03 

(REV0) (110413)
25483-000-G70-GCE-00007 0

RESIDENT ENGINEER'S MONTHLY REPORT FOR 

MARCH, 2011

Monthly Report 

Reference Only
RE 06/01/11 DG GAKG-00303 5/4/11 5/4/11 5/4/11

Reviewed for Reference Only - Reference Only (Per Lowell 

Brown) will not be reviewing the reports.  See email from Don 

Gerken regarding Lowell Brown's email consenting to returning 

drawings stamped "For Review for Reference Only"

351 GEN-4
GEN-4 REM04 

(REV0) (110608)
25483-000-G70-GCE-00008 0

RESIDENT ENGINEER'S MONTHLY REPORT FOR 

APRIL, 2011

Monthly Report 

Reference Only
RE 06/01/11 DG GAKG-00431 6/29/11 6/29/11 6/29/11 Reviewed for Reference Only

352 GEN-4
GEN-4 REM04 

(REV0) (110608)
25483-000-G70-GCE-00009 0

RESIDENT ENGINEER'S MONTHLY REPORT FOR MAY, 

2011

Monthly Report 

Reference Only
RE 06/01/11 DG GAKG-00431 6/29/11 6/29/11 6/29/11 Reviewed for Reference Only

353 GEN-4
GEN-4 0001 (REV0) 

(110331)
25483-000-GPE-GXA-00004 1

ROBB KRUMPEN - RESUME (BECHTEL)  - NEW 

RESIDENT ENGINEER Resume RE 3/31/11 GAKG-00273 4/21/11 4/4/11 4/4/11 Approved

354 GEN-5
GEN-5 PE05 (REV1) 

(110219)
25483-000-G27-GEGS-00054 1

STEPHEN ELLIOTT - RESUME (SIEMENS) - 

STRUCTURAL DESIGN/CALCS, HVAC DETAIL, 

ELECTRICAL
Resume Mechanical 2/19/11 GAKG-00210 03/12/11 3/1/11 03/01/11 Approved

355 GEN-5
GEN-5 PE05 (REV0) 

(101124)
25483-000-G27-GEGS-00054 0 STEPHEN ELLIOTT - RESUME (SIEMENS) Resume Mechanical 11/24/10 GAKG-00087 12/15/10

12/16/10

Superseded 

by REV1

2/19/11

Superseded 

by later 

revision

CBO Requests confirmation of Registration number for 

Registered Engineer in the State of Calif.  iNotification sent to 

RCEC 12/17/10
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

356 GEN-5
GEN-5 0001   (REV0) 

(100724)
25483-000-GPE-GXA-00002 0

CHRIS LOY, RPE MECHANICAL ENGINEER (BECHTEL) 

MECHANICAL PLANT SYSTEMS INCLUDING P&IDs
Resume PE 07/02/10 07/15/10 07/15/10 07/15/10 Approved

357 GEN-5
GEN-5 0001   (REV0) 

(100724)
25483-000-GPE-GXA-00003 0

DON GERKEN  - RESUME (BECHTEL) - RPE/ RFE 

RESIDENT FIELD ENGINEER - GEOTECHNICAL 

ENGINEERING, PILING, EARTHWORKS INCLUDING 

GRADING AND DRAINAGE

Resume PE 07/02/10 07/15/10 07/15/10 07/15/10 Approved

358 GEN-5
GEN-5 0001   (REV0) 

(100724)
25483-000-GPE-GXA-00004 0

ROBB KRUMPEN - RESUME (BECHTEL) RPE 

CIVIL/STRUCTURAL ENGINEER (BECHTEL) - 

RESPOSIBLE FOR:

1. Grading and earthwork, including finish grading, paving, 

roadwork storm water drainage permitting sup

Resume PE 07/02/10 07/15/10 07/15/10 07/15/10 Approved

359 GEN-5
GEN-5  0001   (REV1) 

(100809)
25483-000-GPE-GXA-00006 0

KOUSHIK CHANDA  - RESUME (BECHTEL) ELECTRICAL 

RESPONSIBLE ENGINEER - RESPONSIBLE FOR 

ELECTRICAL SYSTEM DESIGNS, INCLUDING 

GROUNDING AND LIGHTING

Resume Electrical 08/09/10 GAKG-00008 8/23/10 08/23/10 08/23/10 Approved

360 GEN-5
GEN-5 PEO1 (REV0) 

(100921)
25483-000-GPE-GXA-00008 0

JAMES THOMPSON - RESUME (SIEMENS) - 

BIOGRAPHICAL INFORMATION
Resume Mechanical 9/21/10 GAKG-00024 10/4/10 9/24/10 9/24/10 Approved

361 GEN-5
GEN-5  NE01 (REV0) 

(101011)
25483-000-GPE-GXA-00019 0

RYAN S. BURKHARDT  - RESUME (NOOTER-ERIKSEN) 

HRSG CIVIL/STRUCTURAL Resume Mechanical 10/11/10 GAKG-00040 10/25/10 10/28/10 10/28/10 Approved

362 GEN-5
GEN-5 FCI01 (REV0) 

(101026)
25483-000-GPE-GXA-00020 0

JERRY LUCZENCZYN  - RESUME (FOUNDATON 

CONSTRUCTORS) - PRESTRESSED CONCRETE PILE 

RPE

Resume CIVIL 10/26/10 GAKG-00051 11/9/10

11/17/2010

Rejected - Signature is Invalid - Resubmit with Valid Signatu

(Electronic)

Resubmitted after uploading electronic signature info - STRUC1-

FCI01 (REV0) (101026

363 GEN-5
GEN-5  0002  (REV0) 

(101102)
25483-000-GPE-GXA-00021 0

QIN PAN - RESUME (BECHTEL) CIVIL ENGINEER - 

MISCELLANEOUS SUPPORT STEEL INCLUDING CABLE 

TRAY SUPPORTS, PIPE SUPPORTS & PLATFORMS

Resume Civil 11/02/10 GAKG-00053 11/16/10 11/12/10 11/12/10 Approved

364 GEN-5
GEN-5  PE02 (REV0) 

(101110)
25483-000-GPE-GXA-00022 0

JAMES POREBSKI - RESUME  (SIEMENS) - CT 

Mechanical Package Structure
Resume Mechanical 11/10/10 GAKG-00062 12/1/10 12/16/10 12/16/10 Approved

365 GEN-5
GEN-5   (REV0) 

(101116)
25483-000-GPE-GXA-00024 0

NEIL MOORE - RESUME (SIEMENS) -  AMERICAN FIRE 

PE 
Resume Mechanical 11/16/10 GAKG-00066 12/7/10 12/16/10 12/16/10

fdf file and Digital Certification Validation Form Emailed to 

Michelle Masterman 11-16-10.  Resume uploaded to Basecamp 

11-16-10

366 GEN-5
GEN-5  0003  (REV0) 

(101220)
25483-000-GPE-GXA-00034 0

ESWARA GOLLAPUDI  - RESUME (BECHTEL)  PLANT 

DESIGN ENGINEER - WILL BE SEALING PIPING 

STRESS DESIGN

Resume PD 12/20/10 GAKG-00111 1/10/11 12/21/10 12/21/10 Approved

367 GEN-5
GEN-5 GE01 (REV1) 

(110111)
25483-000-GPE-GXA-00035 0

CHRIS S. WARNER  - RESUME (GE) - CIVIL ENGINEER - 

as of 3/24/11 Chris Warner will be sealing for GE (Steam Turbine 

Generator -all) and Siemens (CT Enclosure Structure)

Resume Mechanical 01/11/11 GAKG-00137 2/1/11 1/26/11 01/26/11 Approved

368 GEN-5
GEN-5 GE01 (REV0) 

(101223)
25483-000-GPE-GXA-00035 0 CHRIS S. WARNER  - RESUME Resume Mechanical 12/23/10 GAKG-00120 1/13/11

12/29/10 

Superseded 

by REV1

1/11/11

Superseded 

by later 

revision

CBO Comments zipped with document in IW and notified Client

369 GEN-5
GEN-5 PE07  (REV1) 

(110317)
25483-000-GPE-GXA-00036 1

RAAFAT SHEHATA - RESUME (SIEMENS)

Responsible for sealing documents pertaining to the Inlet Air 

Structure supplied by Pneumafill

Resume Mechanical 03/17/11 GAKG-00249 4/7/11 03/29/11 03/29/11 Approved

370 GEN-5
GEN-5 PE07  (REV0) 

(110103)
25483-000-GPE-GXA-00036 0 RAAFAT SHEHATA - RESUME (SIEMENS) Resume Mechanical 01/03/11 GAKG-00121 1/24/11 1/17/11 3/17/11

Superseded 

by later 

revision

CBO Comments zipped with doc in IW and distributed to client 

for Response to Plan Check Comments
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

371 GEN-5
GEN-5 HPP01 

(REV2) (110411)
25483-000-GPE-GXA-00046 0

HUGH MARTIN  RESUME (HANSON)   CIRCULATING 

WATER PIPE/STRUCTURAL ENGINEER - 

RESPONSIBLE FOR BUOYANCY CALCULATIONS, PIPE 

DESIGN (UDP) AND THRUST RESTRAINT 

CALCULATIONS

Resume Civil 04/11/11 GAKG-00289 5/2/11 4/19/11 04/19/11 Approved

372 GEN-5
GEN-5 HPP01 

(REV1) (110207)
25483-000-GPE-GXA-00046 0

HUGH MARTIN - RESUME (HANSON)  - CIRCULATING 

WATER PIPE/STRUCTURAL ENGINEER - 

RESPONSIBLE FOR BUOYANCY CALCULATIONS, PIPE 

DESIGN (UDP) AND THRUST RESTRAINT 

CALCULATIONS

Resume Civil 2/7/11 GAKG-00186 2/28/11

2/22/2011 

Superseded 

by REV2

04/11/11

Superseded 

by later 

revision

CBO comments zipped with doc in IW  - distrib to RE & 

uploaded to eRoom for Hanson's retrieval

373 GEN-5
GEN-5 HPP01 

(REV0) (110119)
25483-000-GPE-GXA-00046 0 HUGH MARTIN - RESUME (HANSON) Resume Civil 01/19/11 GAKG-00157 2/9/11

1/26/2011

Superseded 

by REV1

2/7/11

Superseded 

by later 

revision

CBO comments zipped with doc in IW & distrib to RE

374 GEN-5
GEN-5  0004  (REV1) 

(110202)
25483-000-GPE-GXA-00051 1

AJAY MALHOTRA RESUME (BECHTEL) - CIVIL 

ENGINEER

Responsible for all Bechtel initiated foundation & superstructure 

steel / concrete designs.  With reference to GEN-5 condition 

responsible for segment C.   

Resume Civil 2/2/11 GAKG-00177 2/8/11 2/9/11 2/9/11 Approved

375 GEN-5
GEN-5  0004  (REV0) 

(110128)
25483-000-GPE-GXA-00051 0

AJAY MALHOTRA  - RESUME (BECHTEL) 

CIVIL/STRUCTURAL ENGINEER
Resume Civil 01/28/11 GAKG-00170 2/4/11

2/2/11

Superseded 

by REV1

2/2/11

Superseded 

by later 

revision

CBO Comment Response zipped with document in IW

376 GEN-5
GEN-5 TW01 (REV1) 

(110225)
25483-000-GPE-GXA-00052 1

ISAO KAWASAKI  - RESUME (TRENWA) - WILL BE 

SEALING ELECTRICAL PRECAST TRENCH DESIGN
Resume PE 2/25/11 GAKG-00219 03/18/11 3/1/11 03/01/11 Approved

377 GEN-5
GEN-5 TW01 (REV0) 

(110217)
25483-000-GPE-GXA-00052 0 ISAO KAWASAKI  - RESUME (TRENWA) Resume PE 2/17/11 GAKG-00206 3/10/11

2/23/11 

Superseded 

by REV1

2/25/11

Superseded 

by later 

revision

CBO Comment Response zipped with document in IW

378 GEN-5
GEN-5  0005  (REV0) 

(110304)
25483-000-GPE-GXA-00055 0

BABANNA BIRADAR - RESUME  (BECHTEL) 

MECHANICAL ENGINEER - WILL BE SEALING FIRE 

PROTECTION SYSTEM DOCUMENTS

Resume Mechanical 3/4/11 GAKG-00234 3/25/11 3/15/11 03/15/11 Approved

379 GEN-5
GEN-5 PE06 (REV1) 

(110228)
25483-000-G27-GEGS-00056 0

JOSEPH LUCCA  - RESUME (SIEMENS) - ELECTRICAL 

BUS SUPPORTS AND FOUNDATION LOADING
Resume Mechanical 2/28/11 GAKG-00222 3/21/11 3/1/11 3/1/11 Approved

380 GEN-5
GEN-5 PE06 (REV0) 

(101216)
25483-000-G27-GEGS-00056 0

JOSEPH LUCCA  - RESUME (SIEMENS) - ELECTRICAL 

BUS SUPPORTS AND FOUNDATION LOADING
Resume Mechanical 12/16/10 GAKG-00109 1/6/11

12/28/10

Superseded 

by REV1

2/28/11

Superseded 

by later 

revision

Comments placed in eRoom for Client and zipped with 

document in IW & client notified

381 GEN-5
GEN-5 GEW02 

(REV1) (110405)
25483-000-GPE-GXA-00065 1

ROGER HEERINGA - RESUME (GE - MEVV) - LEAD - Zero 

Liquid Discharge System
Resume Mechanical 4/5/11 GAKG-00279 4/26/11 4/8/11 4/8/11 Approved

382 GEN-5
GEN-5 GEW02 

(REV0) (110315)
25483-000-GPE-GXA-00065 0

ROGER HEERINGA - RESUME (GE - MEVV) - LEAD - Zero 

Liquid Discharge System
Resume Mechanical 3/15/11 GAKG-00244 4/5/11 3/22/11

Superseded 

by later 

revision

Comments zipped with document in IW and uploaded to eRoom 

for Vendor response iNotification 000002493 uploaded to eRoom 

3/28/11

383 GEN-5
GEN-5 GEW02 

(REV1) (110405)
25483-000-GPE-GXA-00066 1

TOM XIA  - RESUME (GE - MEVV) WATER TREATMENT 

AND ZLD AREAS
Resume Mechanical 4/5/11 GAKG-00279 4/26/11 4/8/11 4/8/11 Approved

384 GEN-5
GEN-5 GEW02 

(REV0) (110315)
25483-000-GPE-GXA-00066 0

TOM XIA  - RESUME (GE - MEVV) WATER TREATMENT 

AND ZLD AREAS
Resume Mechanical 3/15/11 GAKG-00244 4/5/11 3/22/11

Superseded 

by later 

revision

Comments zipped with document in IW and uploaded to eRoom 

for Vendor response iNotification 000002493 uploaded to eRoom 

3/28/11

385 GEN-5
GEN-5 PE08 (REV1) 

(110428)
25483-000-GPE-GXA-00069 0

CHANDER NANGIA - RESUME (Siemens) - CT Exhaust 

Transition Duct Structural Engineer
Resume Mechanical 4/28/11 GAKG-00324 5/19/11 5/9/11 5/9/11 Approved 

386 GEN-5
GEN-5 PE08 (REV0) 

(110325)
25483-000-GPE-GXA-00069 0

CHANDER NANGIA - RESUME - SIEMENS - CT Exhaust 

Transition Duct Structural Engineer
Resume Mechanical 3/25/11 GAKG-00259 4/15/11

3/30/2011 

Superseded 

by REV1

4/4/11

Superseded 

by later 

revision

CBO Comments rec'd, zipped with doc in IW & distributed to 

client - iNotification 000002627
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

387 GEN-5
GEN-5 PE09 (REV1) 

(110411)
25483-000-GPE-GXA-00070 0 DALE WHEELER - Resume (Siemens)  & Calif License Resume Mechanical 4/11/11 GAKG-00287 5/2/11 4/19/11 4/19/11 Approved

388 GEN-5
GEN-5 PE09 (REV0) 

(110325)
25483-000-GPE-GXA-00070 0

DALE WHEELER - RESUME & CALIF LICENSE - 

SIEMENS
Resume Mechanical 03/25/11 GAKG-00262 4/15/11

3/31/2011 

Superseded 

by REV1

4/11/11

Superseded 

by later 

revision

CBO Comments rec'd, zipped with doc in IW & distributed to 

client - iNotification 000002630

389 GEN-5
GEN-5 IDI01 (REV1) 

(110412)
25483-000-GPE-GXA-00071 0

Harold Johnson - Resume - Infilco Degremont Inc. - 

Respoonsible for sealing Foundation Interface Details and 

Foundation Load documents - Recycled Water Fac

Resume Mech 4/12/11 GAKG-00293 5/3/11 4/18/11 4/18/11 Approved

390 GEN-5
GEN-5 IDI01 (REV0) 

(110330)
25483-000-GPE-GXA-00071 0

Harold Johnson - Resume - Infilco Degremont Inc. - 

Respoonsible for sealing Foundation Interface Details and 

Foundation Load documents - Recycled Water Facility

Resume Mech 3/30/11 GAKG-00270 4/20/11

3/31/2011 

Superseded 

by REV1

Superseded 

by later 

revision

CBO Comments rec'd, zipped with doc in IW & distributed to 

IDI - iNotification 000002628

391 GEN-5
GEN-5 PE10 (REV0) 

(110411)
25483-000-GPE-GXA-00072 0

STEVEN HALL - RESUME  - (SIEMENS) - No Longer 

Engaged in the Project
Resume Mechanical 04/11/11 GAKG-00288 5/2/11 4/19/11 N/A

CBO Comments received and zipped with doc in I

iNotification 000002959; Per Dave Anderson's email on 4/27/11 

Robert Fossati will be sealing documents in place of Steven 

Hall

392 GEN-5
GEN-5 IDI03 (REV0) 

(110411)
25483-000-GPE-GXA-00073 0

Salvatore Granata - Resume - Infilco Degremont Inc. - 

Respoonsible for sealing Structural Calculations - Recycled 

Water Facility

Resume Mech 4/11/11 GAKG-00291 5/2/11 4/19/11 4/19/2011 Approved

393 GEN-5
GEN-5 PE11 (REV1) 

(110505)
25483-000-GPE-GXA-00074 0

Robert Fossatti - Resume (Siemens) - CT Generator 

Enclosure Structure
Resume Mechanical 5/4/11 GAKG-00338 5/25/11 05/13/11 05/13/11 Approved

394 GEN-5
GEN-5 PE11(REV0) 

(110418)
25483-000-GPE-GXA-00074 0

ROBERT FOSSATTI - RESUME - SIEMENS - CT Generator 

Enclosure Structure
Resume Mech 4/18/11 GAKG-00308 5/9/11 5/2/2011

Superseded 

by later 

revision

CBO Comments Received

395 GEN-5
GEN-5 SPI01 (REV1) 

(110510
25483-000-GPE-GXA-00075 0 Resume for Greg McCombs - Spig Resume 5/10/11 GAKG-00361 5/31/11 5/11/2011 05/11/11 Approved

396 GEN-5
GEN-5 SPI01 (REV0) 

(110428)
25483-000-GPE-GXA-00075 0 Resume for Greg McCombs - Spig Resume 04/28/11 GAKG-00327 5/19/11 5/3/2011

Superseded 

by later 

revision

Comments Received - zipped with Document in IW

397 GEN-6
GEN-6 NE01 (REV0) 

(110502)
25483-000-GPE-GXA-00076 0

SPECIAL INSPECTOR - NOOTER ERIKSEN - 

TEERASAK INTASAN
Inspector Resume PE 5/2/11 GAKG-00333 5/23/11 5/11/11 5/11/11 Approved

398 GEN-6
GEN-6 BSI01 (REV0) 

(110509)
25483-000-GPE-GXA-00077 0 Ron Cable - Bechtel Special Inspector

Special Inspector 

Resume
PE 5/9/11 GAKG-00354 5/30/11 5/11/11

CBO Comments Received - zipped with doc in IW - distributed 

to RE

399 GEN-6
GEN-6 BSI01 (REV0) 

(110509)
25483-000-GPE-GXA-00078 0 Andrew Scelfo - Bechtel Special Inspector

Special Inspector 

Resume
PE 5/9/11 GAKG-00354 5/30/11 5/11/11

CBO Comments Received - zipped with doc in IW - distributed 

to RE

400 GEN-5
GEN-5 HOL01 

(REV1) (110601)
25483-000-GPE-GXA-00079 1 Ajay Ray - Resume - Holtec Resume Civil 6/1/11 GAKG-00415 6/22/11 6/2/11

CBO Comments Received zipped with doc in IW.  Placed in 

eRoom - iNote 000003978

401 GEN-5
GEN-5 HOL01 

(REV0) (110517
25483-000-GPE-GXA-00079 0 Ajay Ray - Resume - Holtec Resume Civil 5/17/11 GAKG-00376 6/7/11

Superseded 

by Rev 1
6/1/2011

superseded 

by later 

revision

402 GEN-5
GEN-5 KOB01 

(REV1) (110712)
25483-000-GPE-GXA-00080 Resume for Scott Rosier - Kobelco Resume 7/12/11 GAKG-00506 8/2/2011 7/15/11

CBO Comments Received Zipped with doc in IW.  Placed in 

eRoom - iNote 000005025

403 GEN-5
GEN-5 KOB01 

(REV0) (110524)
25483-000-GPE-GXA-00080 0 Resume for Scott Rosier - Kobelco Resume 05/24/11 GAKG-00392 6/14/2011 5/24/11 7/12/2011

superseded 

by later 

revision

CBO Comments Received
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

404 GEN-6
GEN-6 SY11 (REV0) 

(110531)
25483-000-GPE-GXA-00081 0

SPECIAL INSPECTOR - SIGNET - HENRY LODEL - 

RESUME

Special Inspector 

Resume
05/31/11 GAKG-00408 06/07/11 06/01/11 06/01/11 Approved

405 GEN-6
GEN-6 SY11 (REV0) 

(110531)
25483-000-GPE-GXA-00082 0

SPECIAL INSPECTOR - SIGNET - HENRY LODEL - ICC 

REPORT
Special Inspector 05/31/11 GAKG-00408 06/07/11 06/01/11 06/01/11 Approved

406 STRUC-1

STRUC-1 SSC01 

Derivation (REV0) 

(110606)

25483-000-GPE-GXA-00051 1 Resume - Ajay Malhotra - Bechtel
Resume for 

Reference Only
Structural 06/01/11 GAKG-00425 6/27/11 6/10/11 CBO Comments Received for Calc.

407 STRUC-1

STRUC-1 SSC01 

Derivation (REV0) 

(110606)

25483-000-GPE-GXA-00083 0 Resume - Sanj Malushte - Bechtel
Resume for 

Reference Only
Structural 06/01/11 GAKG-00425 6/27/11 6/10/11 CBO Comments Received for Calc.

408 STRUC-1

STRUC-1 SSC01 

Derivation (REV0) 

(110606)

25483-000-GPE-GXA-00084 0 Resume - Dr. Stephen Weinbeck - Bechtel
Resume for 

Reference Only
Structural 06/01/11 GAKG-00425 6/27/11 6/10/11 CBO Comments Received for Calc.

409 STRUC-1

STRUC-1 SSC01 

Derivation (REV0) 

(110606)

25483-000-GPE-GXA-00085 0 Resume - Krishnamurthy Raghu - Bechtel
Resume for 

Reference Only
Structural 06/01/11 GAKG-00425 6/27/11 6/10/11 CBO Comments Received for Calc.

410 GEN-5
GEN-5 AG01 (REV1) 

(110701)
25483-000-GPE-GXA-00086 1

Response to CBO Comments - Resume - Ben Riehl - Agate - 

Civil/Structural
Resume Structural 07/01/11 GAKG-00490 7/22/11 7/15/11 7/15/11 Approved

411 GEN-5
GEN-5 AG01 (REV0) 

(110607)
25483-000-GPE-GXA-00086 0 Resume - Ben Riehl - Agate - Civil/Structural Resume Structural 06/07/11 GAKG-00427 6/28/11 6/20/11 7/1/11

Superseded 

by later 

revision

CBO Comments Received - zipped with doc in IW - put in 

eRoom for retrieval

412 GEN-5
GEN-5 AG01 (REV1) 

(110701)
25483-000-GPE-GXA-00087 1

Response to CBO Comments - Resume - Boon Tee - Agate - 

Electrical
Resume Structural 07/01/11 GAKG-00490 7/22/11 7/15/11 7/15/11 Approved

413 GEN-5
GEN-5 AG01 (REV0) 

(110607)
25483-000-GPE-GXA-00087 0 Resume - Boon Tee - Agate - Electrical Resume Electrical 06/07/11 GAKG-00427 6/28/11 6/20/11 7/1/11

Superseded 

by later 

revision

CBO Comments Received - zipped with doc in IW - put in 

eRoom for retrieval

414 GEN-5
GEN-5 AG01 (REV1) 

(110701)
25483-000-GPE-GXA-00088 1

Response to CBO Comments - Resume - Randy Christenson - 

Agate - Mechanical
Resume Structural 07/01/11 GAKG-00490 7/22/11 7/15/11 7/15/11 Approved

415 GEN-5
GEN-5 AG01 (REV0) 

(110607)
25483-000-GPE-GXA-00088 0 Resume - Randy Christenson - Agate - Mechanical Resume Mechanical 06/07/11 GAKG-00427 6/28/11 6/20/11 7/1/11

Superseded 

by later 

revision

CBO Comments Received - zipped with doc in IW - put in 

eRoom for retrieval

416 GEN-5
GEN-5 AG01 (REV1) 

(110701)
25483-000-GPE-GXA-00089 1

Response to CBO Comments - Resume - John Brown - Agate - 

Architectural
Resume Structural 07/01/11 GAKG-00490 7/22/11 7/15/11 7/15/11 Approved

417 GEN-5
GEN-5 AG01 (REV0) 

(110607)
25483-000-GPE-GXA-00089 0 Resume - John Brown - Agate - Architectural Resume Architectural 06/07/11 GAKG-00427 6/28/11 6/20/11 7/1/11

Superseded 

by later 

revision

CBO Comments Received - zipped with doc in IW - put in 

eRoom for retrieval

418 GEN-5
GEN-5 AG01 (REV1) 

(110701)
25483-000-GPE-GXA-00090 1 Response to CBO Comments - Resume - Jon Mohs - Agate Resume Structural 07/01/11 GAKG-00490 7/22/11 7/15/11 7/15/11 Approved

419 GEN-5
GEN-5 AG01 (REV0) 

(110607)
25483-000-GPE-GXA-00090 0 Resume - Jon Mohs - Agate Resume Mechanical 06/07/11 GAKG-00427 6/28/11 6/20/11 7/1/11

Superseded 

by later 

revision

CBO Comments Received - zipped with doc in IW - put in 

eRoom for retrieval

420 GEN-5
GEN-5 PE12 (REV0) 

(110623)
25483-000-GPE-GXA-00091 0 Resume - Bill McWilliams - Siemens Resume Structural 6/23/11 GAKG-00478 7/14/11 6/28/11 6/28/11 Approved - iNote 000004576

421 GEN-5
GEN-5 PP01 (REV0) 

(110704)
25483-000-GPE-GXA-00092 0 Resume - Eugene Wilkins - Peerless Pump - Electrical Engineer Resume Electrical 7/4/2011 GAKG-00491 7/25/11 7/15/11 CBO comments received - zipped with document - emailed to

422 GEN-5
GEN-5 PP01 (REV0) 

(110704)
25483-000-GPE-GXA-00093 0

Resume - Jim Shummon - Peerless Pump - Mechanical 

Engineer
Resume Mechanical 7/4/2011 GAKG-00491 7/25/11 7/15/11 CBO comments received - zipped with document - emailed to
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25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

423 GEN-5
GEN-5 PP01 (REV0) 

(110704)
25483-000-GPE-GXA-00094 0 Resume - John Gibbins - Peerless Pump - Electrical Engineer Resume Electrical 7/4/2011 GAKG-00491 7/25/11 7/15/11 CBO comments received - zipped with document - emailed to

424 GEN-5
GEN-5 PP01 (REV0) 

(110704)
25483-000-GPE-GXA-00095 0 Resume - Richard Flower - Peerless Pump - Structural Engineer Resume Structural 7/4/2011 GAKG-00491 7/25/11 7/15/11 CBO comments received - zipped with document - emailed to

425 GEN-6
GEN-6 SY01   

(REV0) (101003)
25483-000-GPE-GXA-00012 0

SPECIAL INSPECTOR - SIGNET TESTING LABS INC - 

JEFF BOSQUE RESUME - GEN5

Special Inspector 

Resume
PE 10/04/10 GAKG-00037 10/11/10 10/15/10 10/15/10 Approved

426 GEN-6
GEN-6 SY01  (REV0) 

(101003)
25483-000-GPE-GXA-00013 0

SPECIAL INSPECTOR - JOHN DAMM RESUME - SENIOR 

ENGINEER - GEOTECHNICAL AND HYDRAULIC 

ENGINEERING SERVICES - BECHTEL POWER CORP - 

Special Inspector 

Resume
PE 10/04/10 GAKG-00037 10/11/10 10/15/10 10/15/10 Approved

427 GEN-6
GEN-6 SY01  (REV0) 

(101003)
25483-000-GPE-GXA-00014 0

SPECIAL INSPECTOR - SAM HUI RESUME - SENIOR 

PRINCIPAL ENGINEER HYDRAULICS AND 

HYDROLOGY GEN6

Special Inspector 

Resume
PE 10/04/10 GAKG-00037 10/11/10 10/15/10 10/15/10 Approved

428 GEN-6
GEN-6 SY01  (REV0) 

(101003)
25483-000-GPE-GXA-00015 0

SPECIAL INSPECTOR - SIGNET TESTING LABS 

QUALIFICATON MATRIX

Special Inspector 

Qualification 

Matirx

PE 10/04/10 GAKG-00037 10/11/10 10/15/10 10/15/10 Approved

429 GEN-6
GEN-6 SY01  (REV0) 

(101003)
25483-000-GPE-GXA-00016

SPECIAL INSPECTOR - (GEOTECHNICAL RPE 

APPROVED BY CBO) MR. DON GERKEN , RPE/ RFE 

RESIDENT FIELD ENGINEER (CIVIL ENGINEER)

Special Inspector 

Resume
PE 10/04/10 GAKG-00037 10/11/10 10/15/10 10/15/10 Approved

430 GEN-6
GEN-6 FCI01 (REV2) 

(110228)
25483-000-GPE-GXA-00025 2

SPECIAL INSPECTOR - TREADWELL AND ROLLO -  LORI 

SIMPSON

Special Inspector

Resume
CIVIL 02/28/11 GAKG-00224 3/1/11 3/2/11 3/2/11 Approved

431 GEN-6
GEN-6 FCI01 (REV1) 

(110128)
25483-000-GPE-GXA-00025 1

SPECIAL INSPECTOR - TREADWELL AND ROLLO -  LORI 

SIMPSON

Special Inspector

Resume
CIVIL 01/28/11 GAKG-00172 2/18/11

2/10/11 

Superseded 

by REV2

2/28/11

Superseded 

by later 

revision

CBO Comments Rec'd and zipped with doc in IW. Distributed 

to Foundation Pile 2/11/11

432 GEN-6
GEN-6 FCI01 (REV0) 

(101208)
25483-000-GPE-GXA-00025 0

SPECIAL INSPECTOR - TREADWELL AND ROLLO -  LORI 

SIMPSON

Special Inspector

Resume
CIVIL 12/08/10 GAKG-00099 12/29/10

1/28/11 

Superseded 

by REV1
1/28/11

Superseded 

by later 

revision

CBO Comments Rec'd and zipped with doc in IW. Distributed 

to Foundation Pile 1/4/11

433 GEN-6
GEN-6 FCI01 (REV2) 

(110228)
25483-000-GPE-GXA-00026 2

SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

CHRISTIAN DIVIS

Special Inspector

Resume
CIVIL 02/28/11 GAKG-00224 3/1/11 3/2/11 3/2/11 Approved

434 GEN-6
GEN-6 FCI01 (REV1) 

(110128)
25483-000-GPE-GXA-00026 1

SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

CHRISTIAN DIVIS

Special Inspector

Resume
CIVIL 01/28/11 GAKG-00172 2/18/11

2/10/11 

Superseded 

by REV2

2/28/11

Superseded 

by later 

revision

CBO Comments Rec'd and zipped with doc in IW. Distributed 

to Foundation Pile 2/11/11

435 GEN-6
GEN-6 FCI01 (REV0) 

(101208)
25483-000-GPE-GXA-00026 0

SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

CHRISTIAN DIVIS

Special Inspector

Resume
CIVIL 12/08/10 GAKG-00099 12/29/10

1/28/11 

Superseded 

by REV1
1/28/11

Superseded 

by later 

revision

CBO Comments Rec'd and zipped with doc in IW. Distributed 

to Foundation Pile 1/4/11

436 GEN-6
GEN-6 FCI01 (REV2) 

(110228)
25483-000-GPE-GXA-00027 2

SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

KRISTEN LEASE

Special Inspector

Resume
CIVIL 02/28/11 GAKG-00224 3/1/11 3/2/11 3/2/11 Approved

437 GEN-6
GEN-6 FCI01 (REV1) 

(110128)
25483-000-GPE-GXA-00027 1

SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

KRISTEN LEASE

Special Inspector

Resume
CIVIL 01/28/11 GAKG-00172 2/18/11

2/10/11 

Superseded 

by REV2

2/28/11

Superseded 

by later 

revision

CBO Comments Rec'd and zipped with doc in IW. Distributed 

to Foundation Pile 2/11/11

438 GEN-6
GEN-6 FCI01 (REV0) 

(101208)
25483-000-GPE-GXA-00027 0

SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

KRISTEN LEASE

Special Inspector

Resume
CIVIL 12/08/10 GAKG-00099 12/29/10

1/28/11 

Superseded 

by REV1
1/28/11

Superseded 

by later 

revision

CBO Comments Rec'd and zipped with doc in IW. Distributed 

to Foundation Pile 1/4/11
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

439 GEN-6
GEN-6 FCI01 (REV2) 

(110228)
25483-000-GPE-GXA-00028 2

SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

NATHAN SHERWOOD

Special Inspector

Resume
CIVIL 02/28/11 GAKG-00224 3/1/11 3/2/11 3/2/11 Approved

440 GEN-6
GEN-6 FCI01 (REV1) 

(110128)
25483-000-GPE-GXA-00028 1

SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

NATHAN SHERWOOD

Special Inspector

Resume
CIVIL 01/28/11 GAKG-00172 2/18/11

2/10/11 

Superseded 

by REV2

2/28/11

Superseded 

by later 

revision

CBO Comments Rec'd and zipped with doc in IW. Distributed 

to Foundation Pile 2/11/11

441 GEN-6
GEN-6 FCI01 (REV0) 

(101208)
25483-000-GPE-GXA-00028 0

SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

NATHAN SHERWOOD

Special Inspector

Resume
CIVIL 12/08/10 GAKG-00099 12/29/10

1/28/11 

Superseded 

by REV1
1/28/11

Superseded 

by later 

revision

CBO Comments Rec'd and zipped with doc in IW. Distributed 

to Foundation Pile 1/4/11

442 GEN-6
GEN-6 FCI01 (REV2) 

(110228)
25483-000-GPE-GXA-00029 2

SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

RACHAEL SEVERN

Special Inspector

Resume
CIVIL 02/28/11 GAKG-00224 3/1/11 3/2/11 3/2/11 Approved

443 GEN-6
GEN-6 FCI01 (REV1) 

(110128)
25483-000-GPE-GXA-00029 1

SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

RACHAEL SEVERN

Special Inspector

Resume
CIVIL 01/28/11 GAKG-00172 2/18/11

2/10/11 

Superseded 

by REV2

2/28/11

Superseded 

by later 

revision

CBO Comments Rec'd and zipped with doc in IW. Distributed 

to Foundation Pile 2/11/11

444 GEN-6
GEN-6 FCI01 (REV0) 

(101208)
25483-000-GPE-GXA-00029 0

SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

RACHAEL SEVERN

Special Inspector

Resume
CIVIL 12/08/10 GAKG-00099 12/29/10

1/28/11 

Superseded 

by REV1
1/28/11

Superseded 

by later 

revision

CBO Comments Rec'd and zipped with doc in IW. Distributed 

to Foundation Pile 1/4/11

445 GEN-6
GEN-6 FCI01 (REV2) 

(110228)
25483-000-GPE-GXA-00030 2

SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

ROMAN NELSON

Special Inspector

Resume
CIVIL 02/28/11 GAKG-00224 3/1/11 3/2/11 3/2/11 Approved

446 GEN-6
GEN-6 FCI01 (REV1) 

(110128)
25483-000-GPE-GXA-00030 1

SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

ROMAN NELSON

Special Inspector

Resume
CIVIL 01/28/11 GAKG-00172 2/18/11

2/10/11 

Superseded 

by REV2

2/28/11

Superseded 

by later 

revision

CBO Comments Rec'd and zipped with doc in IW. Distributed 

to Foundation Pile 2/11/11

447 GEN-6
GEN-6 FCI01 (REV0) 

(101208)
25483-000-GPE-GXA-00030 0

SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

ROMAN NELSON

Special Inspector

Resume
CIVIL 12/08/10 GAKG-00099 12/29/10

1/28/11 

Superseded 

by REV1
1/28/11

Superseded 

by later 

revision

CBO Comments Rec'd and zipped with doc in IW. Distributed 

to Foundation Pile 1/4/11

448 GEN-6
GEN-6 FCI01 (REV2) 

(110228)
25483-000-GPE-GXA-00031 2

SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

RONALD REINDL

Special Inspector

Resume
CIVIL 02/28/11 GAKG-00224 3/1/11 3/2/11 3/2/11 Approved

449 GEN-6
GEN-6 FCI01 (REV1) 

(110128)
25483-000-GPE-GXA-00031 1

SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

RONALD REINDL

Special Inspector

Resume
CIVIL 01/28/11 GAKG-00172 2/18/11

2/10/11 

Superseded 

by REV2

2/28/11

Superseded 

by later 

revision

CBO Comments Rec'd and zipped with doc in IW. Distributed 

to Foundation Pile 2/11/11

450 GEN-6
GEN-6 FCI01 (REV0) 

(101208)
25483-000-GPE-GXA-00031 0

SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

RONALD REINDL

Special Inspector

Resume
CIVIL 12/08/10 GAKG-00099 12/29/10

1/28/11 

Superseded 

by REV1
1/28/11

Superseded 

by later 

revision

CBO Comments Rec'd and zipped with doc in IW. Distributed 

to Foundation Pile 1/4/11

451 GEN-6
GEN-6 FCI01 (REV2) 

(110228)
25483-000-GPE-GXA-00032 2

SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

SARA MAGALLON

Special Inspector

Resume
CIVIL 02/28/11 GAKG-00224 3/1/11 3/2/11 3/2/11 Approved

452 GEN-6
GEN-6 FCI01 (REV1) 

(110128)
25483-000-GPE-GXA-00032 1

SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

SARA MAGALLON

Special Inspector

Resume
CIVIL 01/28/11 GAKG-00172 2/18/11

2/10/11 

Superseded 

by REV2

2/28/11

Superseded 

by later 

revision

CBO Comments Rec'd and zipped with doc in IW. Distributed 

to Foundation Pile 2/11/11

453 GEN-6
GEN-6 FCI01 (REV0) 

(101208)
25483-000-GPE-GXA-00032 0

SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

SARA MAGALLON

Special Inspector

Resume
CIVIL 12/08/10 GAKG-00099 12/29/10

1/28/11 

Superseded 

by REV1
1/28/11

Superseded 

by later 

revision

CBO Comments Rec'd and zipped with doc in IW. Distributed 

to Foundation Pile 1/4/11

454 GEN-6
GEN-6 FCI01 (REV2) 

(110228)
25483-000-GPE-GXA-00033 2

SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

STEVEN WOLFE

Special Inspector

Resume
CIVIL 02/28/11 GAKG-00224 3/1/11 3/2/11 3/2/11 Approved
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Re-Submittal 
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Comments

CBO 

Approval 

Date

Comments

CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

455 GEN-6
GEN-6 FCI01 (REV1) 

(110128)
25483-000-GPE-GXA-00033 1

SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

STEVEN WOLFE

Special Inspector

Resume
CIVIL 01/28/11 GAKG-00172 2/18/11

2/10/11 

Superseded 

by REV2

2/28/11

Superseded 

by later 

revision

CBO Comments Rec'd and zipped with doc in IW. Distributed 

to Foundation Pile 2/11/11

456 GEN-6
GEN-6 FCI01 (REV0) 

(101208)
25483-000-GPE-GXA-00033 0

SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

STEVEN WOLFE

Special Inspector

Resume
CIVIL 12/08/10 GAKG-00099 12/29/10

1/28/11 

Superseded 

by REV1
1/28/11

Superseded 

by later 

revision

CBO Comments Rec'd and zipped with doc in IW. Distributed 

to Foundation Pile 1/4/11

457 GEN-6
GEN-6 SY02  (REV0) 

(110114)
25483-000-GPE-GXA-00037 0 SIGNET INSPECTOR QUALIFICATION MATRIX

Special Inspector 

Resume
PE 01/14/11 GAKG-00148 2/4/11 01/25/11 CBO Comments zipped with doc in IW and distributed

458 GEN-6
GEN-6 SY02 (REV0) 

(110114)
25483-000-GPE-GXA-00038 0

SPECIAL INSPECTOR - SIGNET TESTING LABS - 

MICHAEL EVERSON  RESUME

Special Inspector 

Resume
PE 01/14/11 GAKG-00148 2/4/11 01/25/11 CBO Comments zipped with doc in IW and distributed

459 GEN-6
GEN-6 SY02 (REV0) 

(110114)
25483-000-GPE-GXA-00039 0

SPECIAL INSPECTOR - SIGNET TESTING LABS - PAUL 

COLBY RESUME

Special Inspector 

Resume
PE 01/14/11 GAKG-00148 2/4/11 01/25/11 CBO Comments zipped with doc in IW and distributed

460 GEN-6
GEN-6 SY02 (REV0) 

(110114)
25483-000-GPE-GXA-00040 0

SPECIAL INSPECTOR - SIGNET TESTING LABS - 

ROBERT LEON RESUME

Special Inspector 

Resume
PE 01/14/11 GAKG-00148 2/4/11 01/25/11 CBO Comments zipped with doc in IW and distributed

461 GEN-6
GEN-6 SY02 (REV0) 

(110114)
25483-000-GPE-GXA-00041 0

SPECIAL INSPECTOR - SIGNET TESTING LABS - SCOTT 

EDBERG  RESUME

Special Inspector 

Resume
PE 01/14/11 GAKG-00148 2/4/11 01/25/11 CBO Comments zipped with doc in IW and distributed

462 GEN-6
GEN-6 SY02 (REV0) 

(110114)
25483-000-GPE-GXA-00042 0

SPECIAL INSPECTOR - SIGNET TESTING LABS - 

TIMOTHY RODRIGUEZ RESUME

Special Inspector 

Resume
PE 01/14/11 GAKG-00148 2/4/11 01/25/11 CBO Comments zipped with doc in IW and distributed

463 GEN-6
GEN-6 SY02 (REV0) 

(110114)
25483-000-GPE-GXA-00043 0

SPECIAL INSPECTOR - SIGNET TESTING LABS - 

WILLIAM WAHBEH RESUME

Special Inspector 

Resume
PE 01/14/11 GAKG-00148 2/4/11 01/25/11 CBO Comments zipped with doc in IW and distributed

464 GEN-6
GEN-6 SY03 (REV0) 

(110114)
25483-000-GPE-GXA-00044 0

SPECIAL INSPECTOR (BECHTEL) - JESSICA BARRON - 

RESUME

Special Inspector 

Resume
PE 01/14/11 GAKG-00148 2/4/11 01/26/11 CBO Comments zipped with doc in IW and distributed

465 GEN-6
GEN-6 SY04 (REV0) 

(110119)
25483-000-GPE-GXA-00045 0

SPECIAL INSPECTOR - SIGNET TESTING LABS - DAVE 

PERRY   RESUME

Special Inspector 

Resume
PE 01/19/11 GAKG-00156 2/9/11 01/26/11 CBO Comments zipped with doc in IW and distributed

466 GEN-6
GEN-6 SY09 (REV0) 

(110126)
25483-000-GPE-GXA-00047 0

SPECIAL INSPECTOR - SIGNET TESTING LABS - 

CHRISTOPHER WALTERS   RESUME

Special Inspector 

Resume
PE 01/26/11 GAKG-00167 2/16/11 01/28/11 01/28/11 Approved

467 GEN-6
GEN-6 SY09 (REV0) 

(110126)
25483-000-GPE-GXA-00048 0

SPECIAL INSPECTOR - SIGNET TESTING LABS  -  

FRED MANGRUM  RESUME

Special Inspector 

Resume
PE 01/26/11 GAKG-00167 2/16/11 01/28/11 01/28/11 Approved

468 GEN-6
GEN-6 SY09 (REV0) 

(110126)
25483-000-GPE-GXA-00049 0

SPECIAL INSPECTOR - SIGNET TESTING LABS  -  

JOHN GILLESPIE  RESUME

Special Inspector 

Resume
PE 01/26/11 GAKG-00167 2/16/11 01/28/11 01/28/11 Approved

469 GEN-6
GEN-6 SY09 (REV0) 

(110126)
25483-000-GPE-GXA-00050 0

SPECIAL INSPECTOR - SIGNET TESTING LABS - 

WILLIAM BOOTH  RESUME

Special Inspector 

Resume
PE 01/26/11 GAKG-00167 2/16/11 01/28/11 01/28/11 Approved

470 GEN-6
GEN-6 FCI02 (REV0) 

(110228)
25483-000-GPE-GXA-00053 0

SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

KEYTON RODGERS

Special Inspector 

Resume
PE 02/28/11 GAKG-00225 3/1/11 3/1/11 3/1/11 Approved

471 GEN-6
GEN-6 FCI03 (REV0) 

(110302)
25483-000-GPE-GXA-00054 1

SENIOR SPECIAL INSPECTOR - TREADWELL AND 

ROLLO - MICHAEL HANDEL

Special Inspector 

Resume
PE 03/02/11 GAKG-00231 3/3/11 3/3/11 3/3/11 Approved
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SORT 
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CBO 

Approval 
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Comments

CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

472 GEN-6
GEN-6 FCI02 (REV0) 

(110228)
25483-000-GPE-GXA-00054 0

SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

MICHAEL HANDEL

Special Inspector 

Resume
PE 02/28/11 GAKG-00225 3/1/11 3/2/11 3/1/11 Approved

473 GEN-6
GEN-6 SY10 (REV0) 

(110309)
25483-000-GPE-GXA-00056 0

SPECIAL INSPECTOR - SIGNET TESTING LABS - DAVE 

BENZLER RESUME

Special Inspector 

Resume
PE 3/9/11 GAKG-00240 3/30/11 3/11/11 3/11/11 Approved

474 GEN-6
GEN-6 GQ01 (REV0) 

(110302)
25483-000-GQM-GCE-00001 0 STATEMENT OF REQUIRED SPECIAL INSPECTIONS

Statement of 

Required Special 

Inspections

03/02/11 GAKG-00232 3/23/11 3/17/11 3/17/11 Approved

475 MECH-1
MECH-1 CERBB 

0611 (REV0) (110707)
N/A N/A Babanna Biradar - MECH-1 Certificate of Compliance JUNE11

Certificate of 

Compliance
Mechanical 06/01/11 BB GAKG-00500 7/28/11 7/7/11 7/7/11 Reviewed for Reference

476 MECH-1
MECH-1 CERBB 

0511 (REV1) (110614)
N/A N/A Babanna Biradar - MECH-1 Certificate of Compliance MAY11

Certificate of 

Compliance
Mechanical 06/01/11 BB GAKG-00449 7/5/11 6/16/11 6/16/11 Reviewed for Reference

477 MECH-1
MECH-1 CERBB 

0511 (REV0) (110613)
N/A N/A Babanna Biradar - MECH-1 Certificate of Compliance MAY11

Certificate of 

Compliance
Mechanical 06/01/11 BB GAKG-00445 7/4/11

Superseded 

by later 

revision

Superseded 

by later 

revision

Superseded by later revision

478 MECH-1 MECH-1 CEREG 

0411 (REV0) (110531) N/A N/A

Eswara Gollapudi - MECH-1 Certificate of Compliance for 

APR11

Certificate of 

Compliance Mechanical
06/01/11

EG GAKG-00409 06/21/11
6/1/11 6/1/11 Reviewed for Reference

479 MECH-1

MECH-1 CERBB 

0311-0411 (REV0) 

(110531)

N/A N/A
Babanna Biradar - MECH-1 Certificate of Compliance MAR11-

APR11

Certificate of 

Compliance
Mechanical 06/01/11 BB GAKG-00406 6/21/11 6/3/11 6/3/11 Reviewed for Reference

480 MECH-1 25483-000-3DR-M10-00001 MECHANICAL DESIGN CRITERIA Mechanical 2010, Q4

481 MECH-1
MECH-1  0006 

(REV4) (110624)
25483-000-30R-M82G-00001 2

Response to Plan Check Comments FIRE PROTECTION 

HAZARDS EVALUATION PLAN

Fire Protection 

Plan

REFERENCE 

DOCUMENT

Mechanical 06/01/11 BB GAKG-00481 6/30/2011 6/30/11
CBO Comments Received - zipped with doc in IW - same 

REV as previous package

482 MECH-1
MECH-1  0006 

(REV3) (110425) 
25483-000-30R-M82G-00001 2 FIRE PROTECTION HAZARDS EVALUATION PLAN

Fire Protection 

Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11

Superseded 

by later 

revision

Comments Received - zipped only with this main doc

483 MECH-1
MECH-1  0006 

(REV3) (110425) 
25483-000-V1A-MECM-00040 0 Flame Spread Report for Cooling Tower Components

Fire Protection 

Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 Comments Received 

484 MECH-1
MECH-1  0006 

(REV3) (110425) 
25483-1-P1-0010-00001 C Plot Plan

Fire Protection 

Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 Comments Received 

485 MECH-1
MECH-1  0006 

(REV3) (110425) 
25483-0-P1-0090-00001 A Plant Elevation Views

Fire Protection 

Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 Comments Received 

486 MECH-1
MECH-1  0006 

(REV3) (110425) 
25483-000-A1-8110-00001 0 Administration/Warehouse Building Conceptual Plans

Fire Protection 

Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 Comments Received 

487 MECH-1
MECH-1  0006 

(REV3) (110425) 
25483-000-A2-8190-00001 0

Administration/Warehouse Building Conceptual Elevations and 

Sections

Fire Protection 

Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 Comments Received 

488 MECH-1
MECH-1  0006 

(REV3) (110425) 
25483-000-P1-3312-00001 0

General Arrangement STG-CTG Transformer and Switchgear 

Plan at Grade and Above

Fire Protection 

Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 Comments Received 
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

489 MECH-1
MECH-1  0006 

(REV3) (110425) 
25483-000-P1-6101-00001 0

General Arrangement Fuel Gas Compressor Area Plan at Grade 

and Above

Fire Protection 

Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 Comments Received 

490 MECH-1
MECH-1  0006 

(REV3) (110425) 
25483-000-P1-7111-00001 A

General Arrangement Recycled Water Facility Plan at Grade and 

Above

Fire Protection

Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 Comments Received 

491 MECH-1
MECH-1  0006 

(REV3) (110425) 
25483-000-P1-7111-00002 A

General Arrangement Recycled Water Facility Plan at Grade and 

Above

Fire Protection 

Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 Comments Received 

492 MECH-1
MECH-1  0006 

(REV3) (110425) 
25483-000-P1-7111-00003 0

General Arrangement Zero Liquid Discharge (ZLD) Area Plan at 

Grade and Above

Fire Protection 

Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 Comments Received 

493 MECH-1
MECH-1  0006 

(REV3) (110425) 
25483-000-P1-7211-00001 0

General Arrangement Cooling Tower Area Plan at Grade and 

Above

Fire Protection 

Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 Comments Received 

494 MECH-1
MECH-1  0006 

(REV3) (110425) 
25483-000-P1-7211-00002 0

General Arrangement Cooling Tower Area Plan at Grade and 

Above

Fire Protection 

Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 Comments Received 

495 MECH-1
MECH-1  0006 

(REV3) (110425) 
25483-000-P1-7211-00003 0

General Arrangement Cooling Tower Area Plan at Grade and 

Above

Fire Protection 

Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 Comments Received 

496 MECH-1
MECH-1  0006 

(REV3) (110425) 
25483-000-P1-7611-00001 A

General Arrangement Demineralized Water Area Plan at Grade 

and Above

Fire Protection 

Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 Comments Received 

497 MECH-1
MECH-1  0006 

(REV3) (110425) 
25483-001-P1-1111-00001 0

General Arrangement HRSG Unit 1  Area Plan at Grade and 

Above

Fire Protection 

Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 Comments Received 

498 MECH-1
MECH-1  0006 

(REV3) (110425) 
25483-001-P1-1411-00001 0

General Arrangement Combustion Turbine Unit 1  Area Plan at 

Grade and Above

Fire Protection 

Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 Comments Received 

499 MECH-1
MECH-1  0006 

(REV3) (110425) 
25483-001-P1-3311-00001 0

General Arrangement CTG Transformer Area Plan at Grade and 

Above

Fire Protection 

Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 Comments Received 

500 MECH-1
MECH-1  0006 

(REV3) (110425) 
25483-002-P1-1112-00001 0

General Arrangement HRSG Unit 2 Area Plan at Grade and 

Above

Fire Protection 

Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 Comments Received 

501 MECH-1
MECH-1  0006 

(REV3) (110425) 
25483-002-P1-1412-00001 0

General Arrangement Combustion Turbine Unit 2 Area Plan at 

Grade and Above

Fire Protection 

Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 Comments Received 

502 MECH-1
MECH-1  0006 

(REV3) (110425) 
25483-003-P1-2111-00001 A

General Arrangement Steam Turbine Unit 3  Area Plan at Grade 

and Above

Fire Protection 

Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 Comments Received 

503 MECH-1
MECH-1  0006 

(REV2) (110315) 
25483-000-30R-M82G-00001 1 FIRE PROTECTION HAZARDS EVALUATION PLAN

Fire Protection 

Plan

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00246 4/5/11 3/24/11

Superseded 

by later 

revision

CBO Comments Rec'd and zipped with doc in IW.  Copy given 

to Bruce 3/24/11 Attmts:25483-000-P1-0090-00001, 

25483-000-P1-0090-00001, 25483-000-P1-0090-00001,

 25483-000-A2-8190-00001
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

504 MECH-1
MECH-1  0006 

(REV1) (110125) 
25483-000-30R-M82G-00001 1 FIRE PROTECTION HAZARDS EVALUATION PLAN

Fire Protection 

Plan

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00165 2/15/11

2/18/2011

Superseded 

by REV2

3/15/11

Superseded 

by later 

revision

CBO response recd 2/18/11 zipped with doc in IW

 

Included along w/document  Response to Plan Check  

Comments, Rev A of Fire Protection Hazards Evaluation  

Plan doc, 4 Attmts:25483-000-P1-0090-00001, 

25483-000-P1-0090-00001, 25483-000-P1-0090-00001,

 25483-000-A2-8190-00001

505 MECH-1
MECH-1  0006 

(REV0) (101004)
25483-000-30R-M82G-00001 0 FIRE PROTECTION HAZARDS EVALUATION PLAN

Fire Protection 

Plan

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00035 10/18/10 10/26/10

Superseded 

by REV1 

1/25/11

Superseded 

by later 

revision

Comments for Fire Review RCEC included in IW 25483-000-

30R-M82G-00001 zip file

Amended Comments for Fire Review RCEC included in IW 

25483-000-30R-M82G-00001 zip file

506 MECH-1
MECH-1 M0C01 

(REV1) (110613)
25483-000-M0C-PF-00002 0 Fire Protection (PF): A/G Line sizing and Main Fire Pump Sizing Calculation Mechanical 06/13/11 BB GAKG-00439 7/4/11

superseded by 

MECH-1 

P401 (REV4) 

110617)

superseded 

by MECH-1 

P401 

(REV4) 

110617)

Package being resubmitted (same document revision) per the 

request of Lowell Brown.  Ref. Docs include Hydrant Allocation 

Table; Clow 860 Flow Loss Test; 850/865 Wet Barrel Hydrant 

Flow Test

507 MECH-1
MECH-1 M0C01 

(REV0) (110511)
25483-000-M0C-PF-00002 0 Fire Protection (PF): A/G Line sizing and Main Fire Pump Sizing Calculation Mechanical 05/11/11 BB GAKG-00363 6/1/11 5/19/11 5/19/11 Approved

508 MECH-1
MECH-1  0005 

(REV2) (110622)
25483-000-M6-AB-00001 3

P&ID MAIN STEAM SYSTEM (HP Steam) AND HOT 

REHEAT STEAM SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00471 6/22/11 7/11/11 7/11/11 Reviewed for Referenced

509 MECH-1
MECH-1  0005 

(REV1) (101122)
25483-000-M6-AB-00001 1

P&ID MAIN STEAM SYSTEM (HP Steam) AND HOT 

REHEAT STEAM SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00068 12/13/10 12/13/10 12/13/10 Reviewed for Referenced Only

510 MECH-1
MECH-1  0005 

(REV0) (100930)
25483-000-M6-AB-00001 0 P&ID - STEAM SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00034 10/14/10

10/15/10 

Superseded 

by REV 1

10/15/10 Reviewed for Referenced Only

511 MECH-1
MECH-1  0005 

(REV2) (110622)
25483-000-M6-AB-00002 3 P&ID MAIN STEAM SYSTEM (LP Steam) AND CONTROL VALVE DRAINS

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00471 6/22/11 7/11/11 7/11/11 Reviewed for Referenced

512 MECH-1
MECH-1  0005 

(REV1) (101122)
25483-000-M6-AB-00002 1 P&ID MAIN STEAM SYSTEM (LP Steam) AND CONTROL VALVE DRAINS

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00068 12/13/10 12/13/10 12/13/10 Reviewed for Referenced Only

513 MECH-1
MECH-1  0005 

(REV0) (100930)
25483-000-M6-AB-00002 0 P&ID - STEAM SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00034 10/14/10

10/15/10 

Superseded 

by REV 1

10/15/10 Reviewed for Referenced Only

514 MECH-1
MECH-1  0005 

(REV2) (110622)
25483-000-M6-AB-00003 3 P&ID MAIN STEAM SYSTEM (STEAM TURBINE)

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00471 6/22/11 7/11/11 7/11/11 Reviewed for Referenced

515 MECH-1
MECH-1  0005 

(REV1) (101122)
25483-000-M6-AB-00003 1 P&ID MAIN STEAM SYSTEM (STEAM TURBINE)

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00068 12/13/10 12/13/10 12/13/10 Reviewed for Referenced Only

516 MECH-1
MECH-1  0005 

(REV0) (100930)
25483-000-M6-AB-00003 0 P&ID - STEAM SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00034 10/14/10

10/15/10 

Superseded 

by REV 1

10/15/10 Reviewed for Referenced Only

517 MECH-1
MECH-1  0005 

(REV2) (110622)
25483-000-M6-AB-00004 3

P&ID MAIN STEAM SYSTEM (COLD REHEAT & IP 

STEAM)

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00471 6/22/11 7/11/11 7/11/11 Reviewed for Referenced
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

518 MECH-1
MECH-1  0005 

(REV1) (101122)
25483-000-M6-AB-00004 1

P&ID MAIN STEAM SYSTEM (COLD REHEAT & IP 

STEAM)

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00068 12/13/10 12/13/10 12/13/10 Reviewed for Referenced Only

519 MECH-1
MECH-1  0005 

(REV0) (100930)
25483-000-M6-AB-00004 0 P&ID - STEAM SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00034 10/14/10

10/15/2010 

Superseded 

by REV 1

10/15/10 Reviewed for Referenced Only

520 MECH-1
MECH-1  0005 

(REV2) (110622)
25483-000-M6-AB-00005 3

P&ID MAIN STEAM SYSTEM (HP & HRH STEAM 

BYPASS)

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00471 6/22/11 7/11/11 7/11/11 Reviewed for Referenced

521 MECH-1
MECH-1  0005 

(REV1) (101122)
25483-000-M6-AB-00005 1

P&ID MAIN STEAM SYSTEM (HP & HRH STEAM 

BYPASS)

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00068 12/13/10 12/13/10 12/13/10 Reviewed for Referenced Only

522 MECH-1
MECH-1  0005 

(REV0) (100930)
25483-000-M6-AB-00005 0 P&ID - STEAM SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00034 10/14/10

10/15/10 

Superseded 

by REV 1

10/15/10 Reviewed for Referenced Only

523 MECH-1
MECH-1  0005 

(REV2) (110622)
25483-000-M6-AB-00006 3 P&ID - MAIN STEAM SYSTEM (LP STEAM BYPASS)

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00471 6/22/11 7/11/11 7/11/11 Reviewed for Referenced

524 MECH-1
MECH-1  0005 

(REV1) (101122)
25483-000-M6-AB-00006 1 P&ID - MAIN STEAM SYSTEM (LP STEAM BYPASS)

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00068 12/13/10 12/13/10 12/13/10 Reviewed for Referenced Only

525 MECH-1
MECH-1  0005 

(REV0) (100930)
25483-000-M6-AB-00006 0 P&ID - STEAM SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00034 10/14/10

10/15/10 

Superseded 

by REV 1

10/15/10 Reviewed for Referenced Only

526 MECH-1
MECH-1  0010 

(REV2) (110617)
25483-000-M6-AD-00001 1 P&ID - CONDENSATE SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00460 6/22/11 7/5/11 7/5/11 Reviewed for Reference

527 MECH-1

MECH-1  0001 

(REV0) (100907)

MECH-1  0010 

(REV0) (101104)

25483-000-M6-AD-00001 0 P&ID - CONDENSATE SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00017 11/25/10 11/19/10 11/19/10 Reviewed for Referenced Only

528 MECH-1
MECH-1  0010 

(REV2) (110617)
25483-000-M6-AD-00002 1 P&ID - CONDENSATE SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00460 6/22/11 7/5/11 7/5/11 Reviewed for Reference

529 MECH-1

MECH-1  0001 

(REV0) (100907)

MECH-1  0010 

(REV0) (101104)

25483-000-M6-AD-00002 0 P&ID - CONDENSATE SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00017 11/25/10 11/19/10 11/19/10 Reviewed for Referenced Only

530 MECH-1
MECH-1  0010 

(REV2) (110617)
25483-000-M6-AD-00003 1 P&ID - CONDENSATE SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00460 6/22/11 7/5/11 7/5/11 Reviewed for Reference

531 MECH-1

MECH-1  0001 

(REV0) (100907)

MECH-1  0010 

(REV0) (101104)

25483-000-M6-AD-00003 0 P&ID - CONDENSATE SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00017 11/25/10 11/19/10 11/19/10 Reviewed for Referenced Only

532 MECH-1
MECH-1  0010 

(REV2) (110617)
25483-000-M6-AD-00004 1 P&ID - CONDENSATE SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00460 6/22/11 7/5/11 7/5/11 Reviewed for Reference

533 MECH-1

MECH-1  0001 

(REV0) (100907)

MECH-1  0010 

(REV0) (101104)

25483-000-M6-AD-00004 0 P&ID - CONDENSATE SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00017 11/25/10 11/19/10 11/19/10 Reviewed for Referenced Only
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

534 MECH-1
MECH-1  0011 

(REV2) (110602)
25483-000-M6-AE-00001 2 P&ID - CONDENSATE SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00418 6/22/11 6/21/11 6/21/11 Approved

535 MECH-1
MECH-1  0011 

(REV1) (110106)
25483-000-M6-AE-00001 1 P&ID - CONDENSATE SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00128 1/27/11 1/21/11

Superseded 

by later 

revision

CBO Comment Sheet zipped with doc in IW

536 MECH-1

MECH-1  0001 

(REV0) (100907)

MECH-1  0011 

(REV0) (101104)

25483-000-M6-AE-00001 0 P&ID - CONDENSATE SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00018 �11/25/10

11/19/10 

Superseded 

by REV 1

11/19/10 Reviewed for Referenced Only

537 MECH-1
MECH-1  0011 

(REV2) (110602)
25483-000-M6-AE-00002 2 P&ID - CONDENSATE SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00418 6/22/11 6/21/11 6/21/11 Approved

538 MECH-1
MECH-1  0011 

(REV1) (110106)
25483-000-M6-AE-00002 1 P&ID - CONDENSATE SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00128 1/27/11 1/21/11

Superseded 

by later 

revision

CBO Comment Sheet zipped with doc in IW

539 MECH-1

MECH-1  0001 

(REV0) (100907)

MECH-1  0011 

(REV0) (101104)

25483-000-M6-AE-00002 0 P&ID - CONDENSATE SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00018 �11/25/10

11/19/10 

Superseded 

by REV 1

11/19/10 Reviewed for Referenced Only

540 MECH-1
MECH-1 0015 (REV2) 

(110203)
25483-000-M6-AG-00001 1 P&ID - Unit-1 Combustion Turbine System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00180 2/23/11 2/18/11 2/18/11 Approved

541 MECH-1
MECH-1 0015 (REV1) 

(110106)
25483-000-M6-AG-00001 0 P&ID - Unit-1 Combustion Turbine System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00127 1/27/11

1/21/11

Superseded 

by REV2

1/21/11 Reviewed for Referenced Only

542 MECH-1
MECH-1  0015 

(REV0) (101222)
25483-000-M6-AG-00001 A P&ID - Unit-1 Combustion Turbine System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00115 1/12/11

1/10/11 

Superseded 

by REV 1

1/10/11 Reviewed for Referenced Only

543 MECH-1
MECH-1  0015 

(REV2) (110203)
25483-000-M6-AG-00002 1 P&ID - Unit-1 Combustion Turbine System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00180 2/23/11 2/18/11 2/18/11 Approved

544 MECH-1
MECH-1 0015 (REV1) 

(110106)
25483-000-M6-AG-00002 0 P&ID - Unit-1 Combustion Turbine System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00127 1/27/11

1/21/11

Superseded 

by REV2

1/21/11 Reviewed for Referenced Only

545 MECH-1
MECH-1  0015 

(REV0) (101222)
25483-000-M6-AG-00002 A P&ID - Unit-1 Combustion Turbine System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00115 1/12/11

1/10/2011 

Superseded 

by REV 1

1/10/11 Reviewed for Referenced Only

546 MECH-1
MECH-1 0015 (REV2) 

(110203)
25483-000-M6-AG-00003 1 P&ID - Unit-2 Combustion Turbine System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00180 2/23/11 2/18/11 2/18/11 Approved

547 MECH-1
MECH-1 0015 (REV1) 

(110106)
25483-000-M6-AG-00003 0 P&ID - Unit-2 Combustion Turbine System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00127 1/27/11

1/21/11

Superseded 

by REV2

1/21/11 Reviewed for Referenced Only

548 MECH-1
MECH-1  0015 

(REV0) (101222)
25483-000-M6-AG-00003 A P&ID - Unit-2 Combustion Turbine System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00115 1/12/11

1/10/11 

Superseded 

by REV 1

1/10/11 Reviewed for Referenced Only

549 MECH-1
MECH-1 0015 (REV2) 

(110203)
25483-000-M6-AG-00004 1 P&ID - Unit-2 Combustion Turbine System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00180 2/23/11 2/18/11 2/18/11 Approved
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

550 MECH-1
MECH-1 0015 (REV1) 

(110106)
25483-000-M6-AG-00004 0 P&ID - Unit-2 Combustion Turbine System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00127 1/27/11

1/21/11

Superseded 

by REV2

1/21/11 Reviewed for Referenced Only

551 MECH-1
MECH-1  0015 

(REV0) (101222)
25483-000-M6-AG-00004 A P&ID - Unit-2 Combustion Turbine System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00115 1/12/11

1/10/11 

Superseded 

by REV 1

1/10/11 Reviewed for Referenced Only

552 MECH-1
MECH-1 0024 (REV0) 

(110525)
25483-000-M6-AJ-00001 0 P&ID Condensate and Feed Water Chemical Feed System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00396 6/8/11 6/7/11 6/7/11 Reviewed for Reference Only

553 MECH-1
MECH-1 0024 (REV0) 

(110525)
25483-000-M6-AJ-00002 0 P&ID Condensate and Feed Water Chemical Feed System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00396 6/8/11 6/7/11 6/7/11 Reviewed for Reference Only

554 MECH-1
MECH-1 0024 (REV0) 

(110525)
25483-000-M6-AJ-00003 0 P&ID Condensate and Feed Water Chemical Feed System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00396 6/8/11 6/7/11 6/7/11 Reviewed for Reference Only

555 MECH-1
MECH-1 0020 (REV0) 

(110411)
25483-000-M6-AR-00001 0 P&ID Condenser Air Removal System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00290 5/2/11 4/28/11 4/28/11 Reviewed for Reference Only

556 MECH-1
MECH-1 0020 (REV1) 

(110608)
25483-000-M6-BM-00001 1

Piping And Instrument Diagram unit-1 HRSG Blowdown 

System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00430 6/22/11 6/24/11 6/24/11 Reviewed for Reference

557 MECH-1
MECH-1 0020 (REV0) 

(110411)
25483-000-M6-BM-00001 0 Piping And Instrument Diagram unit-1 HRSG Blowdown System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00290 5/2/11 4/28/11 4/28/11 Reviewed for Reference Only

558 MECH-1
MECH-1 0020 (REV1) 

(110608)
25483-000-M6-BM-00002 1

Piping And Instrument Diagram unit-2 HRSG Blowdown 

System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00430 6/22/11 6/24/11 6/24/11 Reviewed for Reference

559 MECH-1
MECH-1 0020 (REV0) 

(110411)
25483-000-M6-BM-00002 0 Piping And Instrument Diagram unit-2 HRSG Blowdown System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00290 5/2/11 4/28/11 4/28/11 Reviewed for Reference Only

560 MECH-1
MECH-1 0023 (REV0) 

(110427)
25483-000-M6-BS-00001 0 P&ID Ammonia Storage and transfer

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00323 5/18/11 5/13/11 CBO Comments Received - zipped with doc in IW

561 MECH-1
MECH-1  0002 

(REV2) (110503)
25483-000-M6-FG-00001 2 PID - Natural Gas System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00335 6/22/11 5/24/11 5/24/11 Reviewed for Reference 

562 MECH-1
MECH-1  0002 

(REV1) (110211)
25483-000-M6-FG-00001 1 PID - Natural Gas System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00194 3/4/11 2/28/11

Superseded 

by later 

revision

CBO Comment Response zipped with doc in IW and distrib

563 MECH-1
MECH-1  0002 

(REV0) (100928)
25483-000-M6-FG-00001 C P&ID - FUEL GAS SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00031 10/12/10

10/14/10

Superseded 

by REV1

10/14/10 Reviewed for Referenced Only

564 MECH-1
MECH-1  0002 

(REV2) (110503)
25483-000-M6-FG-00002 1 PID - Natural Gas System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00335 6/22/11 5/24/11 5/24/11 Reviewed for Reference 

565 MECH-1
MECH-1  0002 

(REV1) (110211)
25483-000-M6-FG-00002 0 PID - Natural Gas System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00194 3/4/11 2/28/11

Superseded 

by later 

revision

CBO Comment Response zipped with doc in IW and distrib

566 MECH-1
MECH-1  0002 

(REV0) (100928)
25483-000-M6-FG-00002 B P&ID - FUEL GAS SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00031 10/12/10

10/14/2010

Superseded 

by REV1

10/14/10 Reviewed for Referenced Only
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

567 MECH-1
MECH-1  0002 

(REV2) (110503)
25483-000-M6-FG-00003 1 PID - Natural Gas System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00335 6/22/11 5/24/11 5/24/11 Reviewed for Reference 

568 MECH-1
MECH-1  0002 

(REV1) (110211)
25483-000-M6-FG-00003 0 PID - Natural Gas System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00194 3/4/11 2/28/11

Superseded 

by later 

revision

CBO Comment Response zipped with doc in IW and distrib

569 MECH-1
MECH-1  0002 

(REV0) (100928)
25483-000-M6-FG-00003 B P&ID - FUEL GAS SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00031 10/12/10

10/14/10

Superseded 

by REV1

10/14/10 Reviewed for Referenced Only

570 MECH-1
MECH-1 0020 (REV0) 

(110411)
25483-000-M6-FL-00001 0 P&ID Lube Oil System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00290 5/2/11 4/28/11 4/28/11 Reviewed for Reference Only

571 MECH-1
MECH-1 0020 (REV0) 

(110411)
25483-000-M6-FL-00002 0 P&ID Seal Oil System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00290 5/2/11 4/28/11 4/28/11 Reviewed for Reference Only

572 MECH-1
MECH-1 0020 (REV0) 

(110411)
25483-000-M6-FL-00003 0 P&ID Hydraulic Oil System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00290 5/2/11 4/28/11 4/28/11 Reviewed for Reference Only

573 MECH-1
MECH-1  0013 

(REV2) (110405)
25483-000-M6-PA-00001 1 P&ID - COMPRESSED AIR SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00276 6/22/11 4/22/11 4/22/11 Review for Reference Only

574 MECH-1
MECH-1  0013 

(REV1) (110113)
25483-000-M6-PA-00001 0 P&ID - COMPRESSED AIR SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00151 2/3/11 1/28/11

Superseded 

by later 

revision

CBO Comments zipped with dwg in IW

575 MECH-1
MECH-1  0013 

(REV0) (101122)
25483-000-M6-PA-00001 A P&ID - COMPRESSED AIR SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00080 12/13/10

12/16/2010 

Superseded 

by REV 1

12/16/10 Reviewed for Referenced Only

576 MECH-1
MECH-1  0013 

(REV2) (110405)
25483-000-M6-PA-00002 1 P&ID - COMPRESSED AIR SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00276 6/22/11 4/22/11 4/22/11 Review for Reference Only

577 MECH-1
MECH-1  0013 

(REV1) (110113)
25483-000-M6-PA-00002 0 P&ID - COMPRESSED AIR SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00151 2/3/11 1/28/11

Superseded 

by later 

revision

CBO Comments zipped with dwg in IW

578 MECH-1
MECH-1  0013 

(REV0) (101122)
25483-000-M6-PA-00002 A P&ID - COMPRESSED AIR SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00080 12/13/10 12/16/10 12/16/10 Reviewed for Referenced Only

579 MECH-1
MECH-1 0019 (REV0) 

(110405)
25483-000-M6-PA-00003 0 P&ID - COMPRESSED AIR SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00277 6/22/11 4/22/11 4/22/11 Review for Reference Only

580 MECH-1
MECH-1 0019 (REV0) 

(110405)
25483-000-M6-PA-00004 0 P&ID - COMPRESSED AIR SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00277 6/22/11 4/22/11 4/22/11 Review for Reference Only

581 MECH-1
MECH-1 0019 (REV0) 

(110405)
25483-000-M6-PA-00005 0 P&ID - COMPRESSED AIR SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00277 6/22/11 4/22/11 4/22/11 Review for Reference Only

582 MECH-1
MECH-1  0003 

(REV4) (110325)
25483-000-M6-PF-00001 1 P&ID FIRE PROTECTION SYSTEM

P&ID

FOR 

APPROVAL

Mechanical 03/25/11 BB GAKS-00258 4/15/11
5/10/11; 

4/22/2011
5/10/11

Approved- Conditional Approval - email received from 

Masterman stating REV 4 is exactly the same as REV 3 which 

was approved.  Email saved in Outgoing GAKS-00258 folder for 

583 MECH-1
MECH-1  0003 

(REV3) (110318)
25483-000-M6-PF-00001 1 P&ID FIRE PROTECTION SYSTEM

P&ID

FOR 

APPROVAL

Mechanical 03/18/11 BB GAKS-000251 4/8/11

4/5/2011 

Superseded 

by REV4

Superseded 

by later 

revision

wrong public key applied to dwg - reissued REV4 with correct 

public key

CBO Comments rec'd "Conditions of Approval for RCEC 
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

584 MECH-1
MECH-1  0003 

(REV2) (110127)
25483-000-M6-PF-00001 0 P&ID FIRE PROTECTION SYSTEM

P&ID

FOR 

APPROVAL

Mechanical 01/27/11 CL GAKG-00153 2/17/11 2/15/11

Superseded 

by later 

revision

Comment sheet included in zip file of P&ID

585 MECH-1
MECH-1  0003 

(REV1) (110114)
25483-000-M6-PF-00001 C P&ID FIRE PROTECTION SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 CL GAKG-00032 1/14/11

1/19/11 

Superseded 

by REV 2

Superseded 

by later 

revision

Resubmitted Under REV2

REJECTED due to invalid public key for Christopher Loy

586 MECH-1
MECH-1  0003 

(REV0) (100928)
25483-000-M6-PF-00001 C P&ID FIRE PROTECTION SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 CL GAKG-00032 10/12/10

10/14/10 

Superseded 

by REV 1

Superseded 

by later 

revision

Comment sheet included in zip file of P&ID

587 MECH-1
MECH-1  0003 

(REV4) (110325)
25483-000-M6-PF-00002 1 P&ID FIRE PROTECTION SYSTEM

P&ID

FOR 

APPROVAL

Mechanical 03/25/11 BB GAKS-00258 4/15/11
5/10/11; 

4/22/2011
5/10/11

Approved- Conditional Approval - email received from 

Masterman stating REV 4 is exactly the same as REV 3 which 

was approved.  Email saved in Outgoing GAKS-00258 folder for 

reference

588 MECH-1
MECH-1  0003 

(REV3) (110318)
25483-000-M6-PF-00002 1 P&ID FIRE PROTECTION SYSTEM

P&ID

FOR 

APPROVAL

Mechanical 03/18/11 BB GAKS-000251 4/8/11

4/5/2011 

Superseded 

by REV4

Superseded 

by later 

revision

wrong public key applied to dwg - reissued REV4 with correct 

public key

CBO Comments rec'd "Conditions of Approval for RCEC 

REV3 - zipped with doc in IW and  distrib w/explanation - iNote 

000002761

589 MECH-1
MECH-1  0003 

(REV2) (110127)
25483-000-M6-PF-00002 0 P&ID FIRE PROTECTION SYSTEM

P&ID

FOR 

APPROVAL

Mechanical 01/27/11 CL GAKG-00153 2/17/11 2/15/11

Superseded 

by later 

revision

Comment sheet included in zip file of P&ID

590 MECH-1
MECH-1  0003 

(REV1) (110114)
25483-000-M6-PF-00002 C P&ID FIRE PROTECTION SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 CL GAKG-00032 1/14/11

1/19/11 

Superseded 

by REV 2

Superseded 

by later 

revision

Resubmitted Under REV2

REJECTED  due to invalid public key for Christopher Loy

591 MECH-1
MECH-1  0003 

(REV0) (100928)
25483-000-M6-PF-00002 C P&ID FIRE PROTECTION SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 CL GAKG-00032 10/12/10

10/14/10 

Superseded 

by REV 1

Superseded 

by later 

revision

Comment sheet included in zip file of P&ID

592 MECH-1
MECH-1  0003 

(REV4) (110325)
25483-000-M6-PF-00003 1 P&ID FIRE PROTECTION SYSTEM

P&ID

FOR 

APPROVAL

Mechanical 03/25/11 BB GAKS-00258 4/15/11
5/10/11; 

4/22/2011
5/10/11

Approved- Conditional Approval - email received from 

Masterman stating REV 4 is exactly the same as REV 3 which 

was approved.  Email saved in Outgoing GAKS-00258 folder for 

reference

593 MECH-1
MECH-1  0003 

(REV3) (110318)
25483-000-M6-PF-00003 1 P&ID FIRE PROTECTION SYSTEM

P&ID

FOR 

APPROVAL

Mechanical 03/18/11 BB GAKS-000251 4/8/11

4/5/2011 

Superseded 

by REV4

Superseded 

by later 

revision

wrong public key applied to dwg - reissued REV4 with correct 

public key

CBO Comments rec'd "Conditions of Approval for RCEC 

REV3 - zipped with doc in IW and  distrib w/explanation - iNote 

000002761

594 MECH-1
MECH-1  0003 

(REV2) (110127)
25483-000-M6-PF-00003 0 P&ID FIRE PROTECTION SYSTEM

P&ID

FOR 

APPROVAL

Mechanical 01/27/11 CL GAKG-00153 2/17/11 2/15/11

Superseded 

by later 

revision

Comment sheet included in zip file of P&ID

595 MECH-1
MECH-1  0003 

(REV1) (110114)
25483-000-M6-PF-00003 A P&ID FIRE PROTECTION SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 CL GAKG-00032 1/14/11

1/19/11 

Superseded 

by REV 2

Superseded 

by later 

revision

Resubmitted Under REV2

REJECTED due to invalid public key for Christopher Loy

596 MECH-1
MECH-1  0003 

(REV0) (100928)
25483-000-M6-PF-00003 A P&ID FIRE PROTECTION SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 CL GAKG-00032 10/12/10

10/14/10 

Superseded 

by REV 1

Superseded 

by later 

revision

Comment sheet included in zip file of P&ID

597 MECH-1
MECH-1 0018 (Rev0) 

(110317)
25483-000-M6-PG-00001 0 P&ID- Service Gas System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00248 4/7/11 4/4/11 4/4/11 Reviewed for Reference Only
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

598 MECH-1
MECH-1 0018 (Rev0) 

(110317)
25483-000-M6- PG-00002 0 P&ID- Service Gas System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00248 4/7/11 4/4/11 4/4/11 Reviewed for Reference Only

599 MECH-1
MECH-1 0018 (Rev0) 

(110317)
25483-000-M6- PG-00003 0 P&ID- Service Gas System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00248 4/7/11 4/4/11 4/4/11 Reviewed for Reference Only

600 MECH-1
MECH-1 0018 (Rev0) 

(110317)
25483-000-M6- PG-00004 0 P&ID- Service Gas System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00248 4/7/11 4/4/11 4/4/11 Reviewed for Reference Only

601 MECH-1
MECH-1  0009 

(REV4) (110413)
25483-000-M6-PW-00001 2 P&ID POTABLE WATER SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00298 6/22/11 4/29/11 4/29/11 Reviewed for Reference Only

602 MECH-1
MECH-1  0009 

(REV3) (110216)
25483-000-M6-PW-00001 1 P&ID POTABLE WATER SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00199 6/22/11 3/4/11 3/4/11 Reviewed for Reference Only

603 MECH-1
MECH-1  0009 

(REV1) (101208)
25483-000-M6-PW-00001 0 P&ID POTABLE WATER SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00101 12/29/10

12/28/2010

Superseded 

by REV2

Superseded 

by later 

revision

CBO Comments for drawing Rev0 zipped with doc in IW

604 MECH-1
MECH-1  0009 

(REV2) (101220)
25483-000-M6-PW-00001 A P&ID POTABLE WATER SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00112 1/10/11 1/21/11 1/20/11 Reviewed for Reference Only

605 MECH-1
MECH-1  0009 

(REV0) (101101)
25483-000-M6-PW-00001 A P&ID POTABLE WATER SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00052 11/22/10

11/17/10 

Superseded 

by REV 1

12/20/10

Superseded 

by later 

revision

CBO Comment sheet included in zip file of P&ID.

Revision 0 of drawing Submitted 12/8/10 before REV A 

Approved - Superseded by Rev 2

606 MECH-1
MECH-1  0021 

(REV0) (110413)
25483-000-M6-PW-00002 0 P&ID POTABLE WATER SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00299 5/4/11 4/29/11 4/29/11 Reviewed for Reference Only

607 MECH-1
MECH-1  0016 

(REV3) (110629)
25483-000-M6-SA-00001 3 P&ID AUXILIARY STEAM SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00486 6/22/11 7/18/11 7/18/11 Reviewed for Reference

608 MECH-1
MECH-1  0016 

(REV2) (110426)
25483-000-M6-SA-00001 2 P&ID AUXILIARY STEAM SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00321 5/17/11 5/13/11 5/13/11 Reviewed for Reference Only

609 MECH-1
MECH-1  0016 

(REV1) (110303)
25483-000-M6-SA-00001 1 P&ID AUXILIARY STEAM SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00233 3/24/11 3/21/11 3/21/11 Approved

610 MECH-1
MECH-1  0016 

(REV0) (110111)
25483-000-M6-SA-00001 0 P&ID AUXILIARY STEAM SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00135 2/1/11

1/28/11

Superseded 

by REV1

3/3/11

Superseded 

by later 

revision

CBO Comments zipped with dwg in IW

611 MECH-1
MECH-1  0016 

(REV3) (110629)
25483-000-M6-SA-00002 3 P&ID AUXILIARY STEAM SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00486 6/22/11 7/18/11 7/18/11 Reviewed for Reference

612 MECH-1
MECH-1  0016 

(REV2) (110426)
25483-000-M6-SA-00002 2 P&ID AUXILIARY STEAM SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00321 5/17/11 5/13/11 5/13/11 Reviewed for Reference Only

613 MECH-1
MECH-1  0016 

(REV1) (110303)
25483-000-M6-SA-00002 1 P&ID AUXILIARY STEAM SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00233 3/24/11 3/21/11 3/21/11 Approved

614 MECH-1
MECH-1  0016 

(REV0) (110111)
25483-000-M6-SA-00002 0 P&ID AUXILIARY STEAM SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00135 2/1/11

1/28/11

Superseded 

by REV1

3/3/11

Superseded 

by later 

revision

CBO Comments zipped with dwg in IW

25483-000-G02-GGG-00014.xls Page 36 of 59



Project Address: 3862 Depot Road,  

Hayward, CA 94545

SORT 

ORDER
COC Number

CBO Reference 

Number
Document Number Rev Document Title Document Type

Responsible 

Discipline

Scheduled to 

CBO

Actual to 

CBO

RPE 

Seal

Transmittal Letter 

Number

Requested 

Approval Date

CBO 

Response 

Date

Re-Submittal 

Responses to 

Comments

CBO 

Approval 

Date

Comments

CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

615 MECH-1
MECH1-0008 (REV2) 

(110308)
25483-000-M6-SC-00001 1

P&ID DEMIN WATER STORAGE & DISTRIBUTION 

SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00238 6/22/11 4/6/11 4/6/11 Review for Reference Only

616 MECH-1
MECH1-0008 (REV1) 

(101209)
25483-000-M6-SC-00001 0

P&ID DEMIN WATER STORAGE & DISTRIBUTION 

SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00103 12/30/10 12/28/10 12/28/10 Reviewed for Referenced Only

617 MECH-1
MECH-1  0008 

(REV0) (101022)
25483-000-M6-SC-00001 A

P&ID DEMIN WATER STORAGE & DISTRIBUTION 

SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00048 11/5/10

11/8/10 

Superseded 

by REV 1

11/8/10 Reviewed for Referenced Only

618 MECH-1
MECH-1  0014  

(REV1) (110204)
25483-000-M6-SL-00001 0 P&ID STEAM SEAL SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00184 2/25/11 2/23/11 2/23/11 Reviewed for Referenced Only

619 MECH-1
MECH-1  0014 

(REV0) (101208)
25483-000-M6-SL-00001 A P&ID STEAM SEAL SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00100 12/29/10

12/28/10 

Superseded 

by REV 1

Superseded 

by later 

revision

Comment sheet included in zip file of P&ID

620 MECH-1
MECH-1 0025 (REV0) 

(110525)
25483-000-M6-TL-00001 0 P&ID Circullating Water Chemical Feed System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00397 6/8/11 6/7/11 6/7/11 Reviewed for Reference Only

621 MECH-1
MECH-1 0025 (REV0) 

(110525)
25483-000-M6-TL-00002 0 P&ID Circullating Water Chemical Feed System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00397 6/8/11 6/7/11 6/7/11 Reviewed for Reference Only

622 MECH-1
MECH-1 0025 (REV0) 

(110525)
25483-000-M6-TL-00003 0 P&ID Circullating Water Chemical Feed System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00397 6/8/11 6/7/11 6/7/11 Reviewed for Reference Only

623 MECH-1
MECH-1 0007A  

(REV2) (110208)
25483-000-M6-TW-00001 1 P&ID ZERO LIQUID DISCHARGE (ZLD) SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00188 3/1/11 2/24/11 2/24/11 Reviewed for Referenced Only

624 MECH-1
MECH-1  0007A  

(REV1) (110111)
25483-000-M6-TW-00001 1 P&ID ZERO LIQUID DISCHARGE (ZLD) SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00138 2/1/11

1/28/11 

Superseded 

by REV 2

2/8/11

Superseded 

by later 

revision

Comment sheet included in zip file of P&ID

625 MECH-1
MECH-1  0007 

(REV0) (101020)
25483-000-M6-TW-00001 A P&ID ZERO LIQUID DISCHARGE (ZLD) SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00047 11/3/10

11/5/10 

Superseded 

by REV 1

11/5/10 Reviewed for Referenced Only

626 MECH-1
MECH-1 0004 (REV3) 

(110616)
25483-000-M6-WB-00001 2 P&ID Closed Cooling Water System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00457 6/22/11 7/5/11 7/5/11 Reviewed for Reference

627 MECH-1
MECH-1 0004 (REV2) 

(110216)
25483-000-M6-WB-00001 1 P&ID Closed Cooling Water System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00200 3/9/11 3/4/11 3/4/11 Reviewed for Reference Only

628 MECH-1
MECH-1 0004 (REV1) 

(101122)
25483-000-M6-WB-00001 0 P&ID CLOSE COOLING WATER SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00081 12/13/10

12/13/2010

Superseded 

by REV2

12/13/10 Reviewed for Referenced Only

629 MECH-1
MECH-1  0004 

(REV0) (100928)
25483-000-M6-WB-00001 A P&ID CLOSE COOLING WATER SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00033 10/12/10

10/14/10 

Superseded 

by REV 1

10/14/10 Reviewed for Referenced Only

630 MECH-1
MECH-1 0004 (REV3) 

(110616)
25483-000-M6-WB-00002 2 P&ID Closed Cooling Water System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00457 6/22/11 7/5/11 7/5/11 Reviewed for Reference

631 MECH-1
MECH-1 0004 (REV2) 

(110216)
25483-000-M6-WB-00002 1 P&ID Closed Cooling Water System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00200 3/9/11 3/4/11 3/4/11 Reviewed for Reference Only
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

632 MECH-1
MECH-1 0004 (REV1) 

(101122)
25483-000-M6-WB-00002 0 P&ID CLOSE COOLING WATER SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00081 12/13/10

12/13/2010

Superseded 

by REV2

12/13/10 Reviewed for Referenced Only

633 MECH-1
MECH-1  0004 

(REV0) (100928)
25483-000-M6-WB-00002 A P&ID CLOSE COOLING WATER SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00033 10/12/10

10/14/10 

Superseded 

by REV 1

10/14/10 Reviewed for Referenced Only

634 MECH-1
MECH-1  0001 

(REV1) (110215)
25483-000-M6-WL-00001 1 P&ID CIRCULATING WATER SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00197 9/2/11 3/4/11 3/4/11 Reviewed for Referenced Only

635 MECH-1
MECH-1  0001 

(REV0) (100914)
25483-000-M6-WL-00001 A P&ID CIRCULATING WATER SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00021 9/28/10

10/20/10

Superseded 

by REV1

2/15/11 10/20/10 Reviewed for Referenced Only

636 MECH-1
MECH-1  0001 

(REV1) (110215)
25483-000-M6-WL-00002 1 P&ID CIRCULATING WATER SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00197 9/2/11 3/4/11 3/4/11 Reviewed for Referenced Only

637 MECH-1
MECH-1  0001 

(REV0) (100914)
25483-000-M6-WL-00002 A P&ID CIRCULATING WATER SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00021 9/28/10

10/20/10

Superseded 

by REV1

2/15/11 10/20/10 Reviewed for Referenced Only

638 MECH-1
MECH-1  0007 

(REV1) (110505)
25483-000-M6-WR-00001 3 P&ID  Recycle Water System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00346 5/26/11 5/26/11 5/26/11 Reviewed for Reference Only

639 MECH-1
MECH-1  0007 

(REV1) (110505)
25483-000-M6-WR-00002 0 P&ID  Recycle Water System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00346 5/26/11 5/26/11 5/26/11 Reviewed for Referenced Only

640 MECH-1
MECH-1  0007 

(REV1) (110505)
25483-000-M6-WR-00003 1 P&ID  Recycle Water System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00346 5/26/11 5/26/11 5/26/11 Reviewed for Referenced Only

641 MECH-1
MECH-1  0007 

(REV1) (110505)
25483-000-M6-WR-00004 0 P&ID  Recycle Water System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00346 5/26/11 5/26/11 5/26/11 Reviewed for Referenced Only

642 MECH-1
MECH-1  0007 

(REV1) (110505)
25483-000-M6-WR-00005 0 P&ID  Recycle Water System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00346 5/26/11 5/26/11 5/26/11 Reviewed for Referenced Only

643 MECH-1
MECH-1  0007 

(REV1) (110505)
25483-000-M6-WR-00006 1 P&ID  Recycle Water System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00346 5/26/11 5/26/11 5/26/11 Reviewed for Referenced Only

644 MECH-1
MECH-1  0007 

(REV1) (110505)
25483-000-M6-WR-00007 0 P&ID  Recycle Water System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00346 5/26/11 5/26/11 5/26/11 Reviewed for Referenced Only

645 MECH-1
MECH-1  0007 

(REV1) (110505)
25483-000-M6-WR-00008 0 P&ID  Recycle Water System

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00346 5/26/11 5/26/11 5/26/11 Reviewed for Referenced Only

646 MECH-1
MECH-1  0007 

(REV0) (101020)
25483-000-M6-WR-00001 A P&ID- RECYCLED WATER SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00047 11/3/10 11/5/10 11/5/10 Reviewed for Referenced Only

647 MECH-1
MECH-1  0008 

(REV2) (110318)
25483-000-M6-WS-00001 1 P&ID SERVICE WATER SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00252 4/8/11 3/23/11 3/23/11 Reviewed for Referenced Only

648 MECH-1
MECH-1  0008 

(REV1) (101208)
25483-000-M6-WS-00001 0 P&ID SERVICE WATER SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00102 12/29/10

12/28/10

Superseded 

by REV2

12/28/10 Reviewed for Referenced Only
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

649 MECH-1
MECH-1  0008 

(REV0) (101022)
25483-000-M6-WS-00001 A P&ID SERVICE WATER SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00048 11/5/10

11/8/10 

Superseded 

by REV 1

11/8/10 Reviewed for Referenced Only 

650 MECH-1
MECH-1  0008 

(REV2) (110318)
25483-000-M6-WS-00002 1 P&ID SERVICE WATER SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00252 4/8/11 3/23/11 3/23/11 Reviewed for Referenced Only

651 MECH-1
MECH-1  0008 

(REV1) (101208)
25483-000-M6-WS-00002 0 P&ID SERVICE WATER SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00102 12/29/10

12/28/10

Superseded 

by REV2

12/28/10 Reviewed for Referenced Only

652 MECH-1
MECH-1  0008 

(REV0) (101022)
25483-000-M6-WS-00002 A P&ID SERVICE WATER SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00048 11/5/10

11/8/10 

Superseded 

by REV 1

11/8/10 Reviewed for Referenced Only

653 MECH-1
MECH-1  0013 

(REV4) (110425)
25483-000-M6-XN-00001 2 P&ID SANITARY SERVICE SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00320 5/16/11 5/13/11 5/13/11 Reviewed for Reference Only

654 MECH-1
MECH-1  0013 

(REV3) (110308)
25483-000-M6-XN-00001 1 P&ID SANITARY SERVICE SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00237 3/29/11 3/23/11 3/23/11 Reviewed for Referenced Only

655 MECH-1
MECH-1  0013 

(REV2) (110117)
25483-000-M6-XN-00001 0 P&ID SANITARY SERVICE SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00155 2/7/11

1/31/11

Superseded 

by REV2

3/8/11

Superseded 

by later 

revision

CBO Comments Rec'd and zipped with drawing in IW

656 MECH-1
MECH-1  0013 

(REV0) (101122)
25483-000-M6-XN-00001 A P&ID SANITARY SERVICE SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00080 12/13/10

12/16/10 

Superseded 

by REV 1

12/16/10 Reviewed for Referenced Only

657 MECH-1
MECH-1  0014  

(REV2) (110413)
25483-000-M6-XW-00001 1 P & ID WASTE WATER SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00300 5/4/11 4/29/11 4/29/11 Reviewed for Reference Only

658 MECH-1
MECH-1  0014  

(REV1) (110204)
25483-000-M6-XW-00001 0 P & ID WASTE WATER SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00163 2/17/11 2/10/11 2/10/11 Reviewed for Referenced Only

659 MECH-1
MECH-1  0014 

(REV0) (101208)
25483-000-M6-XW-00001 A P & ID WASTE WATER SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00100 12/29/10

12/28/10 

Superseded 

by REV 1

1/27/11

Superseded 

by later 

revision

Comment sheet included in zip file of P&ID

660 MECH-1
MECH-1  0014  

(REV2) (110413)
25483-000-M6-XW-00002 1 P & ID WASTE WATER SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00300 5/4/11 4/29/11 4/29/11 Reviewed for Reference Only

661 MECH-1
MECH-1  0014  

(REV1) (110204)
25483-000-M6-XW-00002 0 P & ID WASTE WATER SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00163 2/17/11 2/10/11 2/10/11 Reviewed for Referenced Only

662 MECH-1
MECH-1  0014 

(REV0) (101208)
25483-000-M6-XW-00002 A P & ID WASTE WATER SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00100 12/29/10

12/28/10 

Superseded 

by REV 1

1/27/11

Superseded 

by later 

revision

Comment sheet included in zip file of P&ID

663 MECH-1
MECH-1 0017 (REV1) 

(110413)
25483-000-M6-XW-00003 1 P & ID WASTE WATER SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00301 5/4/11 4/29/11 4/29/11 Reviewed for Reference Only

664 MECH-1
MECH-1 0017 (REV0) 

(110125)
25483-000-M6-XW-00003 0 P & ID WASTE WATER SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00164 2/15/11 2/10/11 2/10/11 Reviewed for Referenced Only

665 MECH-1
MECH-1 0022 (REV0) 

(110413)
25483-000-M6-XW-00004 0 P & ID WASTE WATER SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00302 5/4/11 4/29/11 4/29/11 Reviewed for Reference Only
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

666 MECH-1
MECH-1 0022 (REV0) 

(110413)
25483-000-M6-XW-00005 0 P&ID SANITARY WASTE SYSTEM

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00302 5/4/11 4/29/11 4/29/11 Reviewed for Reference Only

667 MECH-1
MECH-1  0003 

(REV4) (110325)
25483-000-M6J-YA-00001 0 P&ID SYMBOLS AND LEGENDS

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00258 4/15/11
5/10/11; 

4/22/2011
5/10/11

Reviewed for Reference - Doc previously submitted and 

approved -  included in Pkg MECH-10003 (REV4) (110325) for 

Reference Only

668 MECH-1
MECH-1  0003 

(REV3) (110318)
25483-000-M6J-YA-00001 0 P&ID SYMBOLS AND LEGENDS

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00251 4/8/11

4/5/2011 

Superseded 

by REV4

Superseded 

by later 

revision

Doc previously submitted and approved - included in Pkg 

MECH-10003 (REV3) (110318) for Reference Only.  Returned 

4/5/11 (Public Key Invalid - Pkg re-submitted w/valid key 

REV4) with Conditions of Approval Statement - zipped w/doc in 

IW and distrib

669 MECH-1
MECH-1  0010 

(REV0) (101118)
25483-000-M6J-YA-00001 0 P&ID SYMBOLS AND LEGENDS

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00067 12/16/10 12/9/10 12/9/10 Reviewed for Referenced Only

670 MECH-1
MECH-1  0003 

(REV4) (110325)
25483-000-M6J-YA-00002 0 P&ID SYMBOLS AND LEGENDS

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00258 4/15/11
5/10/11; 

4/22/2011
5/10/11

Reviewed for Reference - Doc previously submitted and 

approved -  included in Pkg MECH-10003 (REV4) (110325) for 

Reference Only

671 MECH-1
MECH-1  0003 

(REV3) (110318)
25483-000-M6J-YA-00002 0 P&ID SYMBOLS AND LEGENDS

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00251 4/8/11

4/5/2011 

Superseded 

by REV4

Superseded 

by later 

revision

Doc previously submitted and approved - included in Pkg 

MECH-10003 (REV3) (110318) for Reference Only.  Returned 

4/5/11 (Public Key Invalid - Pkg re-submitted w/valid key 

REV4) with Conditions of Approval Statement - zipped w/doc in 

IW and distrib

672 MECH-1
MECH-1  0010 

(REV0) (101118)
25483-000-M6J-YA-00002 0 P&ID SYMBOLS AND LEGENDS

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00067 12/16/10 12/9/10 12/9/10 Reviewed for Referenced Only

673 MECH-1
MECH-1  0003 

(REV4) (110325)
25483-000-M6J-YA-00003 1 P&ID SYMBOLS AND LEGENDS

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00258 4/15/11
5/10/11; 

4/22/2011
5/10/11

Reviewed for Reference - Doc previously submitted and 

approved -  included in Pkg MECH-10003 (REV4) (110325) for 

Reference Only

674 MECH-1
MECH-1  0003 

(REV3) (110318)
25483-000-M6J-YA-00003 1 P&ID SYMBOLS AND LEGENDS

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00251 4/8/11

4/5/2011 

Superseded 

by REV4

Superseded 

by later 

revision

Doc previously submitted and approved - included in Pkg 

MECH-10003 (REV3) (110318) for Reference Only.  Returned 

4/5/11 (Public Key Invalid - Pkg re-submitted w/valid key 

REV4) with Conditions of Approval Statement - zipped w/doc in 

IW and distrib

675 MECH-1
MECH-1  0010 

(REV1) (110106)
25483-000-M6J-YA-00003 1 P&ID SYMBOLS AND LEGENDS

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00133 1/27/11 1/21/11 1/21/11 Reviewed for Referenced Only

676 MECH-1
MECH-1  0010 

(REV0) (101118)
25483-000-M6J-YA-00003 0 P&ID SYMBOLS AND LEGENDS

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00067 12/16/10

12/9/10 

Superseded 

by REV 1

12/9/10 Reviewed for Referenced Only

677 MECH-1
MECH-1  0003 

(REV4) (110325)
25483-000-M6J-YA-00004 0 P&ID SYMBOLS AND LEGENDS

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00258 4/15/11
5/10/11; 

4/22/2011
5/10/11

Reviewed for Reference - Doc previously submitted and 

approved -  included in Pkg MECH-10003 (REV4) (110325) for 

Reference Only

678 MECH-1
MECH-1  0003 

(REV3) (110318)
25483-000-M6J-YA-00004 0 P&ID SYMBOLS AND LEGENDS

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00251 4/8/11

4/5/11 

Superseded 

by REV4

Superseded 

by later 

revision

Doc previously submitted and approved - included in Pkg 

MECH-10003 (REV3) (110318) for Reference Only.  Returned 

4/5/11 (Public Key Invalid - Pkg re-submitted w/valid key 

REV4) with Conditions of Approval Statement - zipped w/doc in 

IW and distrib

679 MECH-1
MECH-1  0010 

(REV0) (101118)
25483-000-M6J-YA-00004 0 P&ID SYMBOLS AND LEGENDS

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00067 12/16/10 12/9/10 12/9/10 Reviewed for Referenced Only

680 MECH-1
MECH-1  0003 

(REV4) (110325)
25483-000-M6J-YA-00005 0 P&ID SYMBOLS AND LEGENDS

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00258 4/15/11
5/10/11; 

4/22/2011
5/10/11

Reviewed for Reference - Doc previously submitted and 

approved -  included in Pkg MECH-10003 (REV4) (110325) for 

Reference Only
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

681 MECH-1
MECH-1  0003 

(REV3) (110318)
25483-000-M6J-YA-00005 0 P&ID SYMBOLS AND LEGENDS

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00251 4/8/11

4/5/11 

Superseded 

by REV4

Superseded 

by later 

revision

Doc previously submitted and approved - included in P

MECH-10003 (REV3) (110318) for Reference Only.  Returned 

4/5/11 (Public Key Invalid - Pkg re-submitted w/valid key 

REV4) with Conditions of Approval Statement - zipped w/doc

682 MECH-1
MECH-1  0010 

(REV0) (101118)
25483-000-M6J-YA-00005 0 P&ID SYMBOLS AND LEGENDS

P&ID

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00067 12/16/10 12/9/10 12/9/10 Reviewed for Referenced Only

683 MECH-1
MECH-1 P601 

(REV0) (110420)
25483-000-P0-0000-00001 1

Embedded and Underground Piping General Notes and Standard 

Details
Drawing Plant Design 04/20/11 EG GAKG-00311 5/11/11 5/10/11 5/10/11 Approved

684 MECH-1

MECH-1 P401 

Hydrants (REV1) 

(110607)

N/A N/A
Response to Plan Check Comments: Hydrant Allocation, Table, 

1, dated 05/20/11
Table Mechanical 06/01/11 GAKG-00428 6/10/11

superseded by 

P401 (REV4) 

(110617)

superseded 

by P401 

(REV4) 

(110617)

Not in IW

685 MECH-1

MECH-1 P401 

Hydrants (REV1) 

(110607)

N/A N/A
Email J. Begley to B. Ritter dated May 19, 2011, "RCEC 

Underground Review"

Email Reference 

Only
Mechanical 06/01/11 GAKG-00428 6/10/11

superseded by 

P401 (REV4) 

(110617)

superseded 

by P401 

(REV4) 

(110617)

Not in IW

686 MECH-1
MECH-1  P402 

(REV0) (110617)
25483-000-P4-0000-00002 0 General Notes and Standard Details for Fire Protection System Drawing Plant Design 06/17/11 GAKG-00461 7/8/11 Void Void

Deleted from TRB website.  Repackaged with MECH-1 P402 

(REV0) (110617) and resubmitted by M. Bogart per request of B. 

Ritter.

687 MECH-1
MECH-1  P401 

(REV4) (110617)
25483-000-P4-0000-00001 3

Response to Plan Check Comments - Under Gro

Composite –Fire Protection System Drawing Plant Design 06/17/11 BB GAKG-461 7/8/11 6/20/11 6/20/11 Approved

688 MECH-1
MECH-1  P401 

(REV4) (110617)
25483-000-P4-0000-00002 0 Response to Plan Check Comments - General Notes and Standard 

Details for Fire Protection System

Drawing 

Reference 

Document

Plant Design 06/01/11 GAKG-461 7/8/11 6/20/11 6/20/11 Reviewed for Reference

689 MECH-1
MECH-1  P401 

(REV4) (110617)
25483-000-M0C-PF-00002 0

Response to Plan Check Comments - Fire Protection:  AG Line 

Sizing and Main Fire Pump Sizing
Calculation Plant Design 06/17/11 BB GAKG-461 7/8/11 6/20/11 6/20/11 Approved

690 MECH-1
MECH-1  P401 

(REV4) (110617)
N/A N/A Response to Plan Check Comments - Watts LF709

Catalog Cut 

Sheet Reference 

Only

Plant Design 06/01/11 GAKG-461 7/8/11 6/20/11 6/20/11 Reviewed for Reference

691 MECH-1
MECH-1  P401 

(REV4) (110617)
N/A N/A Response to Plan Check Comments - bingh_taylor-4905

Catalog Cut 

Sheet Reference 

Only

Plant Design 06/01/11 GAKG-461 7/8/11 6/20/11 6/20/11 Reviewed for Reference

692 MECH-1
MECH-1  P401 

(REV4) (110617)
N/A N/A Response to Plan Check Comments - Kennedy 2945A

Catalog Cut 

Sheet Reference 

Only

Plant Design 06/01/11 GAKG-461 7/8/11 6/20/11 6/20/11 Reviewed for Reference

693 MECH-1
MECH-1  P401 

(REV4) (110617)
N/A N/A Response to Plan Check Comments - Kennedy 4701

Catalog Cut 

Sheet Reference 

Only

Plant Design 06/01/11 GAKG-461 7/8/11 6/20/11 6/20/11 Reviewed for Reference

694 MECH-1
MECH-1  P401 

(REV4) (110617)
25483-000-P4-0000-00001 3

UNDER GROUND COMPOSITE –FIRE PROTECTION 

SYSTEM
Drawing Plant Design 06/17/11 BB GAKG-00462 7/8/11 Void Void

Deleted from TRB website.  Repackaged with MECH-1 P402 

(REV0) (110617) and resubmitted by M. Bogart per request of B. 

Ritter.

695 MECH-1
MECH-1  P401 

(REV3) (110614)
25483-000-P4-0000-00001 2

Response to Plan Check Comments - UNDER GROUND 

COMPOSITE –FIRE PROTECTION SYSTEM
Drawing Plant Design 06/14/11 BB GAKG-00448 6/18/11

Superseded 

by later 

revision

Superseded 

by later 

revision

Response Submitted to CBO - same REV as previous package
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

696 MECH-1
MECH-1  P401 

(REV2) (110610)
25483-000-P4-0000-00001 2

Response to Plan Check Comments - UNDER GROUND 

COMPOSITE –FIRE PROTECTION SYSTEM
Drawing Plant Design 06/10/11 BB GAKG-00437 6/14/11 6/13/11 6/14/11

Superseded 

by later 

revision

CBO Comments Received

697 MECH-1
MECH-1  P401 

(REV0) (110324)
25483-000-P0-0000-00002 1

0EMBEDDED & UNDERGROUND PIPING -GENERAL 

NOTES AND STANDARD  DETAILS

Drawing

REFERENCE 

DOCUMENT

Plant Design 06/01/11 GAKG-00257 4/14/11 4/11/11

Superseded 

by later 

revision

CBO Comments Received - Zipped with Document in 

InfoWorks

698 MECH-1
MECH-1  P401 

(REV1) (110520)
25483-000-P4-0000-00001 1

UNDER GROUND COMPOSITE –FIRE PROTECTION 

SYSTEM
Drawing Plant Design 05/20/11 BB GAKG-00387 6/10/11 5/23/11 6/10/11

Superseded 

by later 

revision

Comments Received - zipped with doc

699 MECH-1
MECH-1  P401 

(REV0) (110324)
25483-000-P4-0000-00001 0

UNDER GROUND COMPOSITE –FIRE PROTECTION 

SYSTEM
Drawing Plant Design 03/24/11 BB GAKG-00257 4/14/11 4/11/11 6/10/11

Superseded 

by later 

revision

CBO Comments Received - Zipped with Document in 

InfoWorks

700 MECH-1

MECH-1 P401 

Hydrants (REV1) 

(110607)

25483-000-P4-0000-00001 1 Underground Composite Fire Protection System

Drawing

REFERENCE 

DOCUMENT

Plant Design 06/01/11 GAKG-00428 6/10/11

superseded by 

P401 (REV4) 

(110617)

superseded 

by P401 

(REV4) 

(110617)

superseded by P401 (REV4) (110617)

701 MECH-1

MECH-1 P401 

Hydrants (REV1) 

(110607)

25483-000-P0-0000-00002 0
Embedded & Underground Piping - General Notes and Standard 

Details

Drawing

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00428 6/10/11

superseded by 

P401 (REV4) 

(110617)

superseded 

by P401 

(REV4) 

(110617)

superseded by P401 (REV4) (110617)

702 MECH-1

MECH-1 P401 

Hydrants (REV1) 

(110607)

N/A N/A
Clow Valved Company, "Model #860 Wet Barrel Fire Hydrant 

Frictional Flow Loss Test", Dated 10/23/03

Test Document 

Reference 

Document

Mechanical 06/01/11 GAKG-00428 6/10/11

superseded by 

P401 (REV4) 

(110617)

superseded 

by P401 

(REV4) 

(110617)

Not in IW

703 MECH-1

MECH-1 P401 

Hydrants (REV1) 

(110607)

N/A N/A
Clow Valve Company, "Model 850 and 865 Wet Barrel Fire 

Hydrant Frictional Flow Loss Test", dated 10/10/00

Test Document 

Reference 

Document

Mechanical 06/01/11 GAKG-00428 6/10/11

superseded by 

P401 (REV4) 

(110617)

superseded 

by P401 

(REV4) 

(110617)

Not in IW

704 MECH-1

MECH-1 P401 

Hydrants (REV1) 

(110607)

25483-000-M6-PW-00001 2 P&ID Potable Water System

Drawing

REFERENCE 

DOCUMENT

Mechanical 06/01/11 GAKG-00428 6/10/11

superseded by 

P401 (REV4) 

(110617)

superseded 

by P401 

(REV4) 

(110617)

superseded by P401 (REV4) (110617)

705 MECH-1
MECH-1 P601 

(REV0) (110420)
25483-000-P34-FG-00005 0

Underground Piping Isometric Natural Gas System From Fuel 

Gas Comp to FG Supply Unit
Drawing Plant Design 04/20/11 EG GAKG-00311 5/11/11 5/10/11 5/10/11 Approved

706 MECH-1
MECH-1 P601 

(REV0) (110420)
25483-000-P34-FG-00006 0

Underground Piping Isometric Natural Gas System From Fuel 

Gas Comp to Gas Supply Unit
Drawing Plant Design 04/20/11 EG GAKG-00311 5/11/11 5/10/11 5/10/11 Approved

707 MECH-1
MECH-1 P601 

(REV0) (110420)
25483-000-P34-FG-00007 0

Underground Piping Isometric Natural Gas System From Fuel 

Gas Comp to Gas Supply Unit
Drawing Plant Design 04/20/11 EG GAKG-00311 5/11/11 5/10/11 5/10/11 Approved

708 MECH-1
MECH-1 P601 

(REV0) (110420)
25483-000-P34-FG-00008 0

Underground Piping Isometric Natural Gas System From Fuel 

Gas Comp to Gas Supply Unit
Drawing Plant Design 04/20/11 EG GAKG-00311 5/11/11 5/10/11 5/10/11 Approved

709 MECH-1
MECH-1 P601 

(REV0) (110420)
25483-000-P34-FG-00009 0

Underground Piping Isometric Natural Gas System From Fuel 

Gas Comp to FG Supply Unit
Drawing Plant Design 04/20/11 EG GAKG-00311 5/11/11 5/10/11 5/10/11 Approved
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

710 MECH-1
MECH-1 P601 

(REV0) (110420)
25483-000-P34-FG-00010 0

Underground Piping Isometric Natural Gas System From Fuel 

Gas Comp to FG Supply Unit
Drawing Plant Design 04/20/11 EG GAKG-00311 5/11/11 5/10/11 5/10/11 Approved

711 MECH-1
MECH-1 P601 

(REV0) (110420)
25483-000-P34-FG-00011 0

Underground Piping Isometric Natural Gas System From Gas 

Comp. To FG Supply Unit
Drawing Plant Design 04/20/11 EG GAKG-00311 5/11/11 5/10/11 5/10/11 Approved

712 MECH-1
MECH-1 P601 

(REV0) (110420)
25483-000-P6C-FG-00001 0 FG SYSTEM - UNDERGROUND PIPING CALCULATION Calculation Plant Design 04/20/11 EG GAKG-00311 5/11/11 5/10/11 5/10/11 Approved

713 MECH-1
MECH-1 3PS01 

(REV0) (110422)
25483-000-3PS-NX00-00002 1

Technical Specification for Internal and External Coatings of 

Above and Below Ground Pipes and Fittings

Reference 

Document
Plant Design 06/01/11 GAKG-00317 5/13/11 5/10/11 5/10/11 Reviewed for Reference Only

714 MECH-3 25483-000-3PS-MA00-00000
FURNISHING, DESIGNING, INSTALLING AND TESTING 

OF HVAC SYSTEMS
Mechanical 2011, Q2

715 MECH-3 25483-000-MOC-VB-00001 HVAC SYSTEM REQUIREMENTS (MISC BUILDINGS) Mechanical 2011, Q2 CPM Submittal List - Notify Michelle when document received.

716 STRUC-1
STRUC-1 CERRK 

0611 (REV0) (110713)
N/A N/A Robert Krumpen - STRUC-1 Certificate of Compliance June 11

Certificate of 

Compliance
Civil 06/01/11 RK GAKG-00514 8/3/11 7/13/11 7/13/11 Reference Only

717 STRUC-1
STRUC-1 CERQP 

0611 (REV0) (110705)
N/A N/A Qin Pan - STRUC-1 Certificate of Compliance JUNE11

Certificate of 

Compliance
Civil 06/01/11 QP GAKG-00493 7/25/11 7/5/11 7/5/11 Reference Only

718 STRUC-1
STRUC-1 CERAM 

0611 (REV0) (110706)
N/A N/A Ajay Malhotra - STRUC-1 Certificate of Compliance JUNE11

Certificate of 

Compliance
Civil 06/01/11 AM GAKG-00495 7/27/11 7/6/11 7/6/11 Reference Only

719 STRUC-1
STRUC-1 CERAM 

0511 (REV0) (110614)
N/A N/A Ajay Malhotra - STRUC-1 Certificate of Compliance MAY11

Certificate of 

Compliance
Civil 06/01/11 AM GAKG-00450 7/5/11 6/16/11 6/16/11 Reference Only

720 STRUC-1
STRUC-1 CERRK 

0511 (REV1) (110615)
N/A N/A

Robert Krumpen - STRUC-1 Certificate of Compliance 

MAY11

Certificate of 

Compliance
Civil 06/01/11 RK GAKG-00456 7/6/11 6/16/11 6/16/11 Reference Only

721 STRUC-1
STRUC-1 CERRK 

0511 (REV0) (110613)
N/A N/A Robert Krumpen - STRUC-1 Certificate of Compliance MAY11

Certificate of 

Compliance
Civil 06/01/11 RK GAKG-00446 7/4/11

Superseded 

by later 

revision

Superseded 

by later 

revision

Superseded by later revision

722 STRUC-1

STRUC-1 CERRK 

1010-0411 (REV1) 

(110615)

N/A N/A
Robert Krumpen - STRUC-1 Certificate of Compliance OCT10-

APR11

Certificate of 

Compliance
Civil 06/01/11 RK GAKG-00454 7/6/11 6/16/11 6/16/11 Reference Only

723 STRUC-1

STRUC-1 CERRK 

1010-0411 (REV0) 

(110613)

N/A N/A
Robert Krumpen - STRUC-1 Certificate of Compliance OCT10-

APR11

Certificate of 

Compliance
Civil 06/01/11 RK GAKG-00441 7/4/11

Superseded 

by later 

revision

Superseded 

by later 

revision

Superseded by later revision

724 STRUC-1

STRUC-1 CERAM 

0311-0411 (REV0) 

(110531)

N/A N/A
Ajay Malhotra - STRUC-1 Certificate of Compliance MAR11-

APR11

Certificate of 

Compliance
Mechanical 06/01/11 AM GAKG-00405 6/21/11 6/1/11 6/1/11 Reference Only
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

725 STRUC-1
STRUC-1 CERDG 

1010 (REV0) (110601)
N/A N/A Donald Gerken - STRUC-1 Certificate of Compliance OCT10

Certificate of 

Compliance
Civil 06/01/11 DG GAKG-00411 6/21/11 6/1/11 6/1/11 Reference Only

726 STRUC-1
STRUC-1 C04G 

(REV1) (110621)
25483-000-3DR-C04G-00001 1

CIVIL/STRUCTURAL DESIGN CRITERIA FOR THE 

RUSSELL CITY ENERGY CENTER

Design 

Document
Civil 06/21/11 RK GAKG-00467 7/12/11 7/11/11 7/11/11 CBO Comments Received

727 STRUC-1
STRUC-1 C04G 

(REV0) (101123)
25483-000-3DR-C04G-00001 0

CIVIL/STRUCTURAL DESIGN CRITERIA FOR THE 

RUSSELL CITY ENERGY CENTER

Reference 

Document
Civil 06/01/11 GAKG-00085 12/14/10 12/14/10 6/21/11

Superseded 

by later 

revision

CBO Comment Response Rec'd 12/14/10 zipped with 

document in IW 

728 STRUC-1 25483-003-3DR-C11-00001 CIVIL/STRUCTURAL DESIGN CRITERIA Civil 2010, Q3

729 STRUC-1 25483-000-3PS-CG01-00001
TECHNICAL SPECIFICATION FOR THE DESIGN AND 

CONSTRUCTION OF THE SITE ROAD
Civil 2011, Q2

730 STRUC-1
STRUC-1 CP00 

(REV2) (110506)
25483-000-3PS-CP00-00001 2

TECHNICAL SPECIFICATION FOR DESIGNING, 

FURNISHING, INSTALLING, AND TESTING DRIVEN 

PRECAST PRESTRESSED CONCRETE PILES

Specification Civil 5/6/11 RK GAKG-00347 5/27/11 5/25/11 5/25/11 Approved

731 STRUC-1
STRUC-1 CP00 

(REV1) (110421)
25483-000-3PS-CP00-00001 2

TECHNICAL SPECIFICATION FOR DESIGNING, 

FURNISHING, INSTALLING, AND TESTING DRIVEN 

PRECAST PRESTRESSED CONCRETE PILES

Specification Civil 4/21/11 RK GAKG-00315 5/12/11 5/6/11

Superseded 

by later 

revision

CBO Comments received - zipped with doc in IW

732 STRUC-1
STRUC-1 CP00 

(REV0) (101018)
25483-000-3PS-CP00-00001 1

TECHNICAL SPECIFICATION FOR DESIGNING, 

FURNISHING, INSTALLING, AND TESTING DRIVEN 

PRECAST PRESTRESSED CONCRETE PILES

Specification Civil 10/18/10 DG GAKG-00046 11/1/10 10/29/10 10/29/10 Approved

733 STRUC-1

STRUC-1  DB01 

(REV0) (101011) 

(COMBO)

25483-000-3PS-DB01-00001 0
TECHNICAL SPECIFICATION FOR FURNISHING 

PORTLAND CEMENT CONCRETE
Specification Civil 10/11/10 RK GAKG-00041 10/25/10 10/21/10 10/22/10 Approved

734 STRUC-1
STRUC-1 DD00 

(REV0) (110216)
25483-000-3PS-DD00-00001 0

TECHNICAL SPECIFICATION FOR EMBEDDED STEEL 

AND ANCHOR BOLTS
Specification Civil 02/16/11 RK GAKG-00201 3/9/11 3/2/11 3/2/11 Approved

735 STRUC-1
STRUC-1  DG01 

(REV0) (101109)
25483-000-3PS-DG01-00001 0

TECHNICAL SPECIFICATION FOR FURNISHING AND 

FABRICATING REINFORCING STEEL FOR RCEC
Specification Civil 11/09/10 RK GAKG-00059 11/30/10 11/19/10 11/18/10 Approved

736 STRUC-1
STRUC-1 SS01 

(REV1) (110606)
25483-000-3PS-SS01-00001 1

TECHNICAL SPECIFICATION FOR PURCHASE OF 

STRUCTURAL AND MISCELLANEOUS STEEL FOR 

RCEC

Specification Civil 06/06/11 RK GAKG-00426 6/27/111 6/20/11 6/20/11 Approved

737 STRUC-1
STRUC-1  SS01 

(REV0) (101109)
25483-000-3PS-SS01-00001 0

TECHNICAL SPECIFICATION FOR PURCHASE OF 

STRUCTURAL AND MISCELLANEOUS STEEL FOR 

RCEC

Specification Civil 11/09/10 RK GAKG-00060 11/30/10 11/19/10 11/18/10 Approved

STRUC-2

STRUC-2 

WELDPROCEDUR

E01 (REV0) (110719)

25483-000-4MP-T040-S0001 11 Brazing Performance Specifications BQ-1 Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2

STRUC-2 

WELDPROCEDUR

E01 (REV0) (110719)

25483-000-4MP-T040-S0005 4 General Brazing/Soldering Standard GBS/GSS Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2

STRUC-2 

WELDPROCEDUR

E01 (REV0) (110719)

25483-000-4MP-T040-S0014 21 General Welding standard GWS-2 Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2

STRUC-2 

WELDPROCEDUR

E01 (REV0) (110719)

25483-000-4MP-T040-S0037 9
Weld Standard Weling Fabrication and Quality Control 

Documentation Requirements WD-2
Specification Civil 07/19/11 GAKG-00527 8/9/11
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

STRUC-2

STRUC-2 

WELDPROCEDUR

E01 (REV0) (110719)

25483-000-4MP-T040-S0039 10 Welding Specifiaction Welding Filler Metal Control WFMC-2 Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2

STRUC-2 

WELDPROCEDUR

E01 (REV0) (110719)

25483-000-4MP-T040-S0078 27
Welding Performance Qualification Specification ASME IX WQ-

1
Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2

STRUC-2 

WELDPROCEDUR

E01 (REV0) (110719)

25483-000-4MP-T040-S0086 12
Nondestructive Examination Standard Magnetic Particle 

Examination MT-ASME
Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2

STRUC-2 

WELDPROCEDUR

E01 (REV0) (110719)

25483-000-4MP-T040-S0088 3
Nondestructive Examination Standard Magnetic Particle 

Examination MT-AWS-D1.1
Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2

STRUC-2 

WELDPROCEDUR

E01 (REV0) (110719)

25483-000-4MP-T040-S0091 13
Nondestructive Examination Standard Liquid Penetrant 

Examination PT SR - ASME
Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2

STRUC-2 

WELDPROCEDUR

E01 (REV0) (110719)

25483-000-4MP-T040-S0094 3
Nondestructive Examination Standard Radiographic Examination 

RT-ASME IX
Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2

STRUC-2 

WELDPROCEDUR

E01 (REV0) (110719)

25483-000-4MP-T040-S0104 3
Nondestructive Examination Standard Visual Examination VT-

AWS D1.1
Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2

STRUC-2 

WELDPROCEDUR

E01 (REV0) (110719)

25483-000-4MP-T040-S0106 5
Nondestructive Examination Standard Radiographic Examination 

RT-ASME
Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2

STRUC-2 

WELDPROCEDUR

E01 (REV0) (110719)

25483-000-4MP-T040-S0107 5
Nondestructive Examination Standard Visual Examination VT-

ASME
Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2

STRUC-2 

WELDPROCEDUR

E01 (REV0) (110719)

25483-000-4MP-T040-S0116 2
Nondestructive Examination Standard Liquid Penetrant 

Examination PT SR - AWS d1.1
Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2

STRUC-2 

WELDPROCEDUR

E01 (REV0) (110719)

25483-000-4MP-T040-S0163 4 Non Metallic Pwerformance Specification NMQ-2 Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2

STRUC-2 

WELDPROCEDUR

E01 (REV0) (110719)

25483-000-4MP-T040-S0183 0 ARC Welding of Reinforcing Steel GWS-Rebar D1.4-2005 Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2

STRUC-2 

WELDPROCEDUR

E01 (REV0) (110719)

25483-000-4MP-T040-S0185 0
Welding Performance Qualification Specification AWS D1.4 

WQ-7
Specification Civil 07/19/11 GAKG-00527 8/9/11
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

STRUC-2

STRUC-2 

WELDPROCEDUR

E01 (REV0) (110719)

25483-000-4MP-T040-S0260 0 GWS-Structural Construction Engineering and Technologies Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2

STRUC-2 

WELDPROCEDUR

E01 (REV0) (110719)

25483-000-4MP-T040-S0261 0 Welding Performance Qualification Specification D1.1 WQ-2 Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2

STRUC-2 

WELDPROCEDUR

E01 (REV0) (110719)

25483-000-4MP-T040-W0008 3 Bonding Procdure Specification CPVC-SC-1 Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2

STRUC-2 

WELDPROCEDUR

E01 (REV0) (110719)

25483-000-4MP-T040-W0044 8 Welding Procedure Specification P1-A-c-Lh Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2

STRUC-2 

WELDPROCEDUR

E01 (REV0) (110719)

25483-000-4MP-T040-W0052 0 Welding Procdure Specification P1-AF-c Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2

STRUC-2 

WELDPROCEDUR

E01 (REV0) (110719)

25483-000-4MP-T040-W0054 5 Welding Procedure Specification P1-A-Lh Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2

STRUC-2 

WELDPROCEDUR

E01 (REV0) (110719)

25483-000-4MP-T040-W0070 6 Welding Procedure Specification P1-AT-Lh Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2

STRUC-2 

WELDPROCEDUR

E01 (REV0) (110719)

25483-000-4MP-T040-W0094 0 Welding Procedure Specification P1-FT Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2

STRUC-2 

WELDPROCEDUR

E01 (REV0) (110719)

25483-000-4MP-T040-W0109 6 Welding Procedure Specification P1-T Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2

STRUC-2 

WELDPROCEDUR

E01 (REV0) (110719)

25483-000-4MP-T040-W0134 2 Welding Procedure Specification P1-S-c Structural Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2

STRUC-2 

WELDPROCEDUR

E01 (REV0) (110719)

25483-000-4MP-T040-W0136 1 Welding Procedure Specification P1-A-c-Lh Structural Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2

STRUC-2 

WELDPROCEDUR

E01 (REV0) (110719)

25483-000-4MP-T040-W0140 8 Welding Procedure Specification P1-A-Lh Structural Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2

STRUC-2 

WELDPROCEDUR

E01 (REV0) (110719)

25483-000-4MP-T040-W0144 5 Welding Procedure Specification P1-F A-CO2 Structural Specification Civil 07/19/11 GAKG-00527 8/9/11
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25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

STRUC-2

STRUC-2 

WELDPROCEDUR

E01 (REV0) (110719)

25483-000-4MP-T040-W0146 1 Welding Procedure Specification P1-F Co2 Structural Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2

STRUC-2 

WELDPROCEDUR

E01 (REV0) (110719)

25483-000-4MP-T040-W0147 9 Welding Procedure Specification P1-F Structural Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2

STRUC-2 

WELDPROCEDUR

E01 (REV0) (110719)

25483-000-4MP-T040-W0156 4 Brazing Procedure Specification P107-H101-2 Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2

STRUC-2 

WELDPROCEDUR

E01 (REV0) (110719)

25483-000-4MP-T040-W0159 3 Soldering Procedure Specification Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2

STRUC-2 

WELDPROCEDUR

E01 (REV0) (110719)

25483-000-4MP-T040-W0539 0 Welding Procedure Specification P1-Rebar 0.87 CE Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2

STRUC-2 

WELDPROCEDUR

E01 (REV0) (110719)

25483-000-4MP-T040-W0555 1 Welding Procedure Specification P1-Rebar Inderect - 0.57 CE Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2

STRUC-2 

WELDPROCEDUR

E01 (REV0) (110719)

25483-000-4MP-T040-W0564 1 Welding Procedure Specification P1-AM-Lh STT Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2

STRUC-2 

WELDPROCEDUR

E01 (REV0) (110719)

25483-000-4MP-T040-W0565 2 Welding Procedure Specification P1-FM STT Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2

STRUC-2 

WELDPROCEDUR

E01 (REV0) (110719)

25483-000-4MP-T040-W0638 1
HDPE Pipe Fitting Butt Fusion Bonding Procedure HDPE-BPS-

BF-2
Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2

STRUC-2 

WELDPROCEDUR

E01 (REV0) (110719)

25483-000-4MP-T040-F0001 1 Weldinf and NDE Matrix - Form 167 Specification Civil 07/19/11 GAKG-00527 8/9/11

STRUC-2

STRUC-2 

WELDPROCEDUR

E01 (REV0) (110719)

25483-000-GMX-GCE-00001 1 Welding Standards and Procedures Master Index Specification Civil 07/19/11 GAKG-00527 8/9/11

738 STRUC-1 25483-000-3RC-H01G-00004 NOISE CONTROL PLAN Mechanical 2010, Q4

739 STRUC-1 25483-000-3SS-SS-701
TECHNICAL SPECIFICATION FOR PURCHASE OF 

STRUCTURAL AND MISCELLANEOUS STEEL
Civil 2011, Q1

740 STRUC-1 25843-000-A1-3210-00001 COOLING TOWER ELECTRICAL BUILDING PLAN Architectural 2011, Q1

741 STRUC-1 25843-000-A1-3210-00002 ELECTRICAL SWITCHGEAR BUILDING PLAN Architectural 2011, Q1

742 STRUC-1 25843-000-A1-3210-00003 STG ELECTRICAL BUILDING PLAN Architectural 2011, Q1
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

743 STRUC-1 25843-000-A2-3290-00001
COOLING TOWER ELECTRICAL BUILDING ELEVATIONS, 

SECTIONS
Architectural 2011, Q1

744 STRUC-1 25843-000-A2-3290-00002
ELECTRICAL SWITCHGEAR BUILDING ELEVATIONS 

AND SECTIONS
Architectural 2011, Q1

745 STRUC-1 25843-000-A2-3290-00003
STG ELECTRICAL BUILDING ELEVATIONS AND 

SECTIONS
Architectural 2011, Q1

746 STRUC-1
STRUC-1 CP1101 

(REV3) (110129)
25483-000-CP-1100-00001 2 HRSG AND STACK PILE LOCATION PLAN Drawing Civil 01/29/11 GAKG-00174 1/31/11 1/31/11 1/31/11 Approved

747 STRUC-1
STRUC-1 CP1101 

(REV2) (110128)
25483-000-CP-1100-00001 1 HRSG AND STACK PILE LOCATION PLAN Drawing Civil 01/28/11 GAKG-00169 1/28/11

1/28/11

Superseded 

by REV3

Superseded 

by later 

revision

CBO Comment Response zipped with doc in IW and distrib

748 STRUC-1
STRUC-1 CP1101 

(REV1) (110127)
25483-000-CP-1100-00001 1 HRSG AND STACK PILE LOCATION PLAN Drawing Civil 01/27/11 GAKG-00169 1/28/11

1/28/11

Superseded 

by REV2

Superseded 

by later 

revision

Rejected - Reference document needs doc number

749 STRUC-1
STRUC-1 CP1101 

(REV0) (101115)
25483-000-CP-1100-00001 0 HRSG AND STACK PILE LOCATION PLAN Drawing Civil 11/15/10 RK GAKG-00064 11/22/10

11/22/10

Superseded 

by REV1

11/22/10 Approved

750 STRUC-1
STRUC-1  DB1301 

(REV0) (110203)
25483-000-CP-1300-00001 0

BOILER FEED WATER PUMP, UNIT #1 & UNIT #2, PILE 

LOCATION PLAN & DETAILS
Drawing Structural 2/3/2011 RK GAKG-00179 2/9/11 2/17/11 2/17/11 Approved

751 STRUC-1
STRUC-1 CP1401 

(REV2) (110210)
25483-000-CP-1400-00001 1

COMBUSTION TURBINE GENERATOR, PILE LOCATON 

PLAN
Drawing Civil 02/10/11 RK GAKG-00193 2/17/11 2/15/11 2/15/11

Approved - Raghu emailed to Foundation (Brandon Watson) 2-15-

11

752 STRUC-1
STRUC-1 CP1401 

(REV1) (101230)
25483-000-CP-1400-00001 0

COMBUSTION TURBINE GENERATOR, PILE LOCATON 

PLAN
Drawing Civil 12/30/10 RK GAKG-00124 1/7/11

1/14/2011

Superseded 

by REV2

1/14/11 Approved

753 STRUC-1
STRUC-1  CP1401 

(REV0) (101201)
25483-000-CP-1400-00001 0

COMBUSTION TURBINE GENERATOR, PILE LOCATON 

PLAN
Drawing Civil 12/01/10 RK GAKG-00093 12/22/10

12/17/2010 

Superseded 

by REV1

12/30/10

Superseded 

by later 

revision

CBO Comment Response Rec'd 12/17/10 zipped with 

document in IW 

754 STRUC-1
STRUC-1 CP1402 

(REV1) (110208)
25483-000-CP-1400-00002 1

COMBUSTION TURBINE #1 & #2, AREA SLAB, PILE 

LOCATION PLAN
Drawing Civil 02/08/11 RK GAKG-00187 2/14/11 2/14/11 2/14/11 Approved

755 STRUC-1
STRUC-1  CP1402  

(REV0) (110107)
25483-000-CP-1400-00002 0

COMBUSTION TURBINE #1 & #2, AREA SLAB, PILE 

LOCATION PLAN
Drawing Civil 01/07/11 RK GAKG-00134 1/27/11

1/26/11

Superseded 

by REV1

02/08/11

Superseded 

by later 

revision

CBO Comment Response Rec'd and zipped with doc in IW

756 STRUC-1
STRUC-1 CP6101 

(REV1) (110415)
25483-000-CP-6100-00001 1 Gas compressor Skid, Pile location plan Drawing Civil 04/15/11 AM GAKG-00305 4/22/11 4/15/11 4/15/11 Approved

757 STRUC-1
STRUC-1 CP6101 

(REV0) (110311)
25483-000-CP-6100-00001 0 Gas compressor Skid, Pile location plan Drawing Civil 03/11/11 AM GAKG-00242 3/17/11 3/17/11 3/17/11 Approved

758 STRUC-1
STRUC-1 CP7100 

(REV1) (110310)
25483-000-CP-7100-00001 0

Zero Liquid Discharge Area, BC Evaporator Foundation, Pile 

location plan
Drawing Civil 03/10/11 AM GAKG-00241 3/16/11 3/16/11 3/16/11 Approved

759 STRUC-1
STRUC-1 CP7100 

(REV0) (110224)
25483-000-CP-7100-00001 0

Zero Liquid Discharge Area, BC Evaporator Foundation, Pile 

location plan
Drawing Civil 02/24/11 AM GAKG-00216 3/3/11

3/3/2011

Superseded 

by REV1

3/10/11

Superseded 

by later 

revision

CBO Comments Rec'd and zipped with doc - distrib

760 STRUC-1
STRUC-1 DB1110 

(REV1) (110218)
25483-000-CP-9200-00001 0 HRSG PIPERACK PILE LOCATION PLAN Drawing Civil 02/18/11 RK GAKG-00209 2/21/11 2/18/11 2/18/11 Approved

761 STRUC-1
STRUC-1  DB1110 

(REV0) (110210)
25483-000-CP-9200-00001 0 HRSG PIPERACK PILE LOCATION PLAN Drawing Civil 02/10/11 RK GAKG-00192 2/17/11

2/17/11

Superseded 

by Rev1

2/18/11

Superseded 

by later 

revision

CBO Comments Rec'd and zipped with doc in IW

762 STRUC-1 25483-001-CP-1400-00001 COMBUSTION TURBINE #1 PILE LOCATION Civil 2011, Q2

763 STRUC-1 25483-001-CP-1400-00001 COMBUSTION TURBINE #1 PILE LOCATION Civil 2011, Q1

764 STRUC-1
STRUC-1 CP3301 

(REV0) (110316)
25483-001-CP-3300-00001 0 CTG Unit #1 Main & Auxiliary Transformer Pile Location Plan Drawing Civil 03/16/11 AM GAKG-00245 3/22/11 3/21/11 3/21/11 Approved
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

765 STRUC-1
STRUC-1 CP3301 

(REV0) (110316)
25483-002-CP-3300-00001 0 CTG Unit #2 Main & Auxiliary Transformer Pile Location Plan Drawing Civil 03/16/11 AM GAKG-00245 3/22/11 3/21/11 3/21/11 Approved

766 STRUC-1
STRUC-1 CP2101 

(REV0) (110216)
25483-003-CP-2100-00001 0 STG PIPERACK PILE LOCATION PLAN Drawing Civil 02/16/11 AM GAKG-00202 2/22/11 2/22/11 2/22/11 Approved

767 STRUC-1
STRUC-1  CP2401 

(REV1) (110211)
25483-003-CP-2400-00001 1

STEAM TURBINE PEDESTAL, FOUNDATION MAT, PILE 

LOCATION PLAN
Drawing Civil 02/11/11 AM GAKG-00195 2/18/11 2/18/11 2/18/11 Approved

768 STRUC-1
STRUC-1  CP2401 

(REV0) (110121)
25483-003-CP-2400-00001 0

STEAM TURBINE PEDESTAL, FOUNDATION MAT, PILE 

LOCATION PLAN
Drawing Civil 01/21/11 RK GAKG-00160 2/10/11

2/7/11

Superseded 

by REV1

2/11/11

Superseded 

by later 

revision

CBO Comment Response Rec'd and zipped with doc in IW 

769 STRUC-1
STRUC-1 CP3303 

(REV1) (110316)
25483-003-CP-3300-00001 0 Main STG GSU Transformer, Pile Location Plan Drawing Civil 03/16/11 AM GAKG-00247 3/22/11 03/18/11 3/18/2011 Approved

770 STRUC-1
STRUC-1 CP3303 

(REV0) (110307)
25483-003-CP-3300-00001 0 Main STG GSU Transformer, Pile Location Plan Drawing Civil 03/07/11 AM GAKG-00235 3/14/11

3/10/11

Superseded 

by REV1

3/16/11

Superseded 

by later 

revision

CBO Comment Response Rec'd and zipped with doc in IW

771 STRUC-1
STRUC-1  CPC 

(REV1) (101130)
25483-000-CPC-1100-00001 1

HRSG AND STACK PILE ARRANGEMENT AND 

ADEQUACY CALCULATION
Calculation Civil 11/30/10 RK GAKG-00091 12/7/10 12/14/10 12/14/10 Approved

772 STRUC-1
STRUC-1  CPC 

(REV0) (101102)
25483-000-CPC-1100-00001 0

HRSG AND STACK PILE ARRANGEMENT AND 

ADEQUACY CALCULATION
Calculation Civil 11/02/10 RK GAKG-00055 11/16/10

11/15/10 

Superseded 

by REV 1

11/30/10

Superseded 

by later 

revision

Comment Response from CBO zipped with document in IW

Comment Response from Bechtel RE zipped with document in 

IW and (REV1) Submitted to CBO  

Superseded by REV 1

773 STRUC-1
STRUC-1 CP1402 

(REV1) (110208)
25483-000-CPC-1411-00001 1 CTG AREA FOUNDATION PILE ADEQUACY CHECK Drawing Civil 02/08/11 RK GAKG-00187 2/14/11 2/14/11 2/14/11 Approved

774 STRUC-1
STRUC-1  CP1402  

(REV0) (110107)
25483-000-CPC-1411-00001 0 CTG AREA FOUNDATION PILE ADEQUACY CHECK Drawing Civil 01/07/11 RK GAKG-00134 1/27/11

1/26/11 

Superseded 

by REV1

02/08/11

Superseded 

by later 

revision

CBO Comment Response Rec'd and zipped with doc in IW

775 STRUC-1
STRUC-1 CP2101 

(REV0) (110216)
25483-000-CPC-2100-00001 0

STG PIPERACK FOUNDATION - PILE ADEQUACY 

CHECK CALCULATION
Calculation Civil 02/16/11 AM GAKG-00202 2/22/11 2/22/11 2/22/11 Approved

776 STRUC-1
STRUC-1  CP2401 

(REV1) (110211)
25483-000-CPC-2410-00001 0

Steam Turbine Generator Pile Arrangement & Adequacy 

Check
Calculation Civil 2/18/11 2/18/11

Approved by Latchezar Radev - Calculation was returned in 

CBO Trans Dated 2/18/11  NDEU did not make corrections to 

calc nor include in Rev 1 package back to CBO with response 

to comments

777 STRUC-1
STRUC-1  CP2401 

(REV0) (110121)
25483-000-CPC-2410-00001 0 Steam Turbine Generator Pile Arrangement & Adequacy Check Calculation Civil 01/21/11 RK GAKG-00160 2/10/11

2/7/2011

NOT 

INCLUDED 

IN REV 1 

PKG

Superseded 

by later 

revision

CBO Comment Response Rec'd and zipped with doc in IW -

Calc needs correction (same doc # on each pg, orientation) 

before resubmitting to CBO

CALC WAS NOT INCLUDED IN REV 1 OF THIS COC#

778 STRUC-1
STRUC-1 CP3301 

(REV0) (110316)
25483-000-CPC-3300-00001 0 CTG Transformer Foundation, Pile Adequacy Check Calculation Calculation Civil 03/16/11 AM GAKG-00245 3/22/11 3/21/11 3/21/11 Approved

779 STRUC-1
STRUC-1 CP7100 

(REV1) (110310)
25483-000-CPC-7100-00001 1 BC Evaporator Foundation, Pile Adequacy  Check CalculationCalculation Civil 03/10/11 AM GAKG-00241 3/16/11 3/16/11 3/16/11 Approved

780 STRUC-1
STRUC-1 CP7100 

(REV0) (110224)
25483-000-CPC-7100-00001 0 BC Evaporator Foundation, Pile Adequacy  Check Calculation Calculation Civil 02/24/11 AM GAKG-00216 3/3/11

3/3/2011

Superseded 

by REV1

3/10/11

Superseded 

by later 

revision

CBO Comments Rec'd and zipped with Calc in IW

781 STRUC-1
STRUC-1 DB1110 

(REV1) (110218)
25483-000-CPC-9200-00001 0

HRSG PIPERACK FOUNDATION – PILE ADEQUACY 

CHECK CALCULATION
Calculation Civil 02/18/11 RK GAKG-00209 2/21/11 2/18/11 2/18/11 Approved

782 STRUC-1
STRUC-1  DB1110 

(REV0) (110210)
25483-000-CPC-9200-00001 0

HRSG PIPERACK FOUNDATION – PILE ADEQUACY 

CHECK CALCULATION
Calculation Civil 02/10/11 RK GAKG-00192 2/17/11

2/17/11

Superseded 

by Rev1

2/18/11

Superseded 

by later 

revision

CBO Comments Rec'd and zipped with Calc in IW

783 STRUC-1
STRUC-1 CP3303 

(REV1) (110316)
25483-003-CPC-3300-00001 1 STG Transformer Foundation, Pile adequacy check Calculation Civil 03/16/11 AM GAKG-00247 3/22/11 03/18/11 3/18/2011 Approved
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

784 STRUC-1
STRUC-1 CP3303 

(REV0) (110307)
25483-003-CPC-3300-00001 0 STG Transformer Foundation, Pile adequacy check Calculation Civil 03/07/11 AM GAKG-00235 3/14/11 3/10/2011

Superseded 

by later 

revision

CBO Comments Rec'd and zipped with Calc in IW

785 STRUC-1
 STRUC-1 D001 

(REV1) (100428)
25483-000-D0-0000-00001 2

Civil-Structural Standards Concrete Sheet 1 General Notes 

and Legend
Drawing Civil 04/28/11 AM GAKG-00325 5/5/11 5/5/11 5/5/11 Approved

786 STRUC-1
 STRUC-1 D001 

(REV0) (101223)
25483-000-D0-0000-00001 1

Civil-Structural Standards Concrete Sheet 1 General Notes and 

Legend
Drawing Civil 12/23/10 RK GAKG-00119 1/13/11 1/12/10

Superseded 

by later 

revision

CBO Comments Rec'd and zipped with drawings in IW

787 STRUC-1
 STRUC-1 D001 

(REV1) (100428)
25483-000-D0-0000-00002 1

Civil/Structural Standards Concrete Sheet 2 Typical Sections 

and Details
Drawing Civil 04/28/11 AM GAKG-00325 5/5/11 5/5/11 5/5/11 Approved

788 STRUC-1
 STRUC-1 D001 

(REV0) (101223)
25483-000-D0-0000-00002 0

Civil/Structural Standards Concrete Sheet 2 Typical Sections 

and Details
Drawing Civil 12/23/10 RK GAKG-00119 1/13/11 1/12/10

Superseded 

by later 

revision

CBO Comments Rec'd and zipped with drawings in IW

789 STRUC-1
 STRUC-1 D001 

(REV1) (100428)
25483-000-D0-0000-00003 0

Civil/Structural Standards Concrete Sheet 3 Typical Sections 

and Details
Drawing Civil 04/28/11 RK GAKG-00325 5/5/11 5/5/11 5/5/11 Approved

790 STRUC-1
 STRUC-1 D001 

(REV0) (101223)
25483-000-D0-0000-00003 0

Civil/Structural Standards Concrete Sheet 3 Typical Sections 

and Details
Drawing Civil 12/23/10 RK GAKG-00119 1/13/11 1/12/10

Superseded 

by later 

revision

CBO Comments Rec'd and zipped with drawings in IW

791 STRUC-1
 STRUC-1 D001 

(REV1) (100428)
25483-000-D0-0000-00004 1

Civil/Structural Standards Concrete Sheet 4 Typical Sections 

and Details
Drawing Civil 04/28/11 AM GAKG-00325 5/5/11 5/5/11 5/5/11 Approved

792 STRUC-1
 STRUC-1 D001 

(REV0) (101223)
25483-000-D0-0000-00004 0

Civil/Structural Standards Concrete Sheet 4 Typical Sections 

and Details
Drawing Civil 12/23/10 RK GAKG-00119 1/13/11 1/12/10

Superseded 

by later 

revision

CBO Comments Rec'd and zipped with drawings in IW

793 STRUC-1
STRUC-1 DB7201 

(REV0) (110711)
25483-000-DA-7210-00001 0 Cooling Tower Basin, Pre Cast Panels Sections and details drawing Civil 07/11/11 AM GAKG-00505 8/1/11

794 STRUC-1
STRUC-1 DB3301 

(REV1) (110707)
25483-001-DA-3310-00001 1

Response to Plan Check Comments - CTG unit #1 Main & 

Auxiliary transformer,, detail of precast concrete fire wall, 

plan, sections & details

Drawing Civil 07/07/11 AM GAKG-00497 7/28/11 7/14/11 7/14/11 Approved

795 STRUC-1
STRUC-1 DB3301 

(REV0) (110513)
25483-001-DA-3310-00001 0

CTG unit #1 Main & Auxiliary transformer,, detail of precast 

concrete fire wall, plan, sections & details
drawing Civil 05/13/11 AM GAKG-00373 6/3/11 6/7/11

superseded 

by later 

revision

CBO Comments Received

796 STRUC-1
STRUC-1 DB3301 

(REV0) (110513)
25483-002-DA-3310-00001 0

CTG unit #2 Main & Auxiliary transformer,, detail of precast 

concrete fire wall, plan, sections & details
drawing Civil 05/13/11 AM GAKG-00373 6/3/11 6/7/11

superseded 

by later 

revision

CBO Comments Received

797 STRUC-1
STRUC-1 DB3301 

(REV1) (110707)
25483-002-DA-3310-00001 1

Response to Plan Check Comments - CTG unit #2 Main & 

Auxiliary transformer,, detail of precast concrete fire wall, 

plan, sections & details

Drawing Civil 07/07/11 AM GAKG-00497 7/28/11 7/14/11 7/14/11 Approved

798 STRUC-1
STRUC-1 DB3303 

(REV2) (110720)
25483-3-DA-3310-00001 2

Main STG GSU transformer, detail of precast concrete fire 

wall, plan, sections & details
Drawing Civil 07/20/11 AM GAKG-00528 7/27/11

798 STRUC-1
STRUC-1 DB3303 

(REV1) (110523)
25483-3-DA-3310-00001 1

RESPONSE TO PLAN CHECK COMMENTS - Main STG 

GSU transformer, detail of precast concrete fire wall, plan, 

sections & details

Drawing Civil 05/23/11 AM GAKG-00390 6/13/11 6/14/11 6/14/11 Approved

799 STRUC-1
STRUC-1 DB3303 

(REV0) (110429)
25483-3-DA-3310-00001 0

Main STG GSU transformer, detail of precast concrete fire wall, 

plan, sections & details
Drawing Civil 04/29/11 AM GAKG-00332 5/20/11 5/17/11 5/23/11

Superseded 

by later 

revision

Comments Received - zipped with Document in IW

800 STRUC-1
STRUC-1 DB1111 

(REV1) (110711)
25483-0-DB-1111-00002 0 HRSG Unit#1 & 2, E House Foundation Plan and Sections Drawing Civil 07/11/11 AM GAKG-00503 7/18/11 7/15/11 7/15/11 Approved

801 STRUC-1
STRUC-1 DB1111 

(REV0) (110621)
25483-0-DB-1111-00002 0 HRSG Unit#1 & 2, E House Foundation Plan and Sections Drawing Civil 06/21/11 AM GAKG-00465 7/12/11 6/29/11 7/11/11

Superseded 

by later 

revision

CBO Comments Received - zipped with document in IW

802 STRUC-1
STRUC-1 DB1111 

(REV1) (110711)
25483-0-DB-1111-00003 0

HRSG Unit # 1 &2 Area, HRSG Chemical Skid Foundation 

plan, Sections & Details
Drawing Civil 07/11/11 AM GAKG-00503 7/18/11 7/15/11 7/15/11 Approved
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GEN2-0004 (REV 13) 
Bechtel Job 25483
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RUSSELL CITY ENERGY CENTER

803 STRUC-1
STRUC-1 DB1111 

(REV0) (110621)
25483-0-DB-1111-00003 0

HRSG Unit # 1 &2 Area, HRSG Chemical Skid Foundation 

plan, Sections & Details
Drawing Civil 06/21/11 AM GAKG-00465 7/12/11 6/29/11 7/11/11

Superseded 

by later 

revision

CBO Comments Received - zipped with document in IW

STRUC-1
STRUC-1  DB1301 

(REV2) (110720)
25483-000-DB-1310-00001 1

Response to CBO Comments - Boiler Feed Water Pump, Unit #1 & 

Unit #2, Foundation Plan & Details
Drawing Structural 07/20/11 AM GAKG-00532 7/26/11

804 STRUC-1
STRUC-1  DB1301 

(REV1) (110714)
25483-000-DB-1310-00001 1

Boiler Feed Water Pump, Unit #1 & Unit #2, Foundation Plan & 

Details
Drawing Structural 07/14/11 AM GAKG-00179 7/21/11 7/19/11 7/20/11

Superseded 

by later 

revision

CBO Comments Received - zipped with Document

805 STRUC-1
STRUC-1  DB1301 

(REV0) (110203)
25483-000-DB-1310-00001 0

HRSG Unit # 1 &2 Area, HRSG Chemical Skid Foundation 

plan, Sections & Details
Drawing Structural 02/03/11 RK GAKG-00179 2/9/11 2/17/11 7/14/11 2/17/11 Approved

806 STRUC-1
STRUC-1 DB1411 

(REV1) (110707)
25483-0-DB-1411-00001 1

HRSG Unit#1, Load Center Transformer, Foundation Plan & 

Sections
Drawing Civil 07/07/11 AM GAKG-00498 7/28/11 7/13/11 7/13/11 Approved

807 STRUC-1
STRUC-1 DB1411 

(REV0) (110511)
25483-0-DB-1411-00001 0

HRSG Unit#1, Load Center Transformer, Foundation Plan & 

Sections
Drawing Civil 05/11/11 AM GAKG-00364 6/1/11 6/6/11 7/7/11

Superseded 

by later 

revision

CBO Comments Received - Zipped with Doc in IW

808 STRUC-1
STRUC-1 DB1411 

(REV1) (110707)
25483-0-DB-1491-00001 1

HRSG Unit#2, Load Center Transformer, Foundation Plan & 

Sections
Drawing Civil 07/07/11 AM GAKG-00498 7/28/11 7/13/11 7/13/11 Approved

809 STRUC-1
STRUC-1 DB1411 

(REV0) (110511)
25483-0-DB-1491-00001 0

HRSG Unit#2, Load Center Transformer, Foundation Plan & 

Sections
Drawing Civil 05/11/11 AM GAKG-00364 6/1/11 6/6/11 7/7/11

Superseded 

by later 

revision

CBO Comments Received - Zipped with Doc in IW

810 STRUC-1 25483-000-DB-2111-00001
INTERNAL DRAIN TANK PIT PLAN, SECTIONS & 

DETAILS
Civil 2011, Q2

811 STRUC-1 25483-000-DB-2111-00002 INTERNAL DRAIN TANK PIT SECTIONS AND DETAILS Civil 2011, Q2

812 STRUC-1 25483-000-DB-3200-00001 ELECTRICAL/SWITCHGEAR BUILDING FOUNDATION Civil 2011, Q2

813 STRUC-1 25483-000-DB-3290-00001
ELECTRICAL/SWITCHGEAR BUILDING FOUNDATION 

SECTIONS AND DETAILS
Civil 2011, Q2

814 STRUC-1 25483-000-DB-3290-00002 ELECTRICAL/SWITCHGEAR BUILDING FOUNDATION Civil 2011, Q1

815 STRUC-1
STRUC-1 DB6102 

(REV0) (110418)
25483-000-DB-6110-00001 0 Gas compressor Skid, Foundation plan, Section & details Drawing Civil 04/18/11 AM GAKG-00307 5/9/11 5/11/11 5/11/11 Approved

816 STRUC-1
STRUC-1 DB6101 

(REV0) (110415)
25483-000-DB-6110-00001 0 Gas compressor Skid, Foundation plan, Section & details Drawing Civil 04/15/11 AM GAKG-00306 5/5/11

superseded by 

STRUC1 

DB6102 

(REV0) 

(110418)

4/18/11

superseded 

by STRUC1 

DB6102 

(REV0) 

(110418)

COC# DB6101 used on GAKG-242 zip file.  Actual Transmittal 

Resubmitted to CBO with fresh submittal no.

817 STRUC-1
STRUC-1 DB6103 

(REV0) (110707)
25483-000-DB-6110-00002 0 Gas Compressor area foundation, Plan, Section and details Drawing Civil 07/07/11 AM GAKG-00496 7/28/11

818 STRUC-1
STRUC-1 DB7102 

(REV0) (110630)
25483-000-DA-7110-00001 0

Recycled Water Facility, Chlorine Contact Basin, Screen & Stop 

Log Details
drawing Civil 06/30/11 AM GAKG-00489 7/21/11 7/18/11 CBO Comments Received - zipped with document

819 STRUC-1
STRUC-1 DB7103 

(REV0) (110714)
25483-000-DB-7110-00001 0

Recycled Water Facility, Clarifier and Filter, Foundation Plan & 

Details
drawing Civil 07/14/11 AM GAKG-00520 8/3/11

820 STRUC-1
STRUC-1 DB7102 

(REV0) (110630)
25483-000-DB-7110-00002 0

Recycled Water Facility, Chlorine Contact Basin, Plan, Section 

& Details
drawing Civil 06/30/11 AM GAKG-00489 7/21/11 7/18/11 CBO Comments Received - zipped with document

821 STRUC-1
STRUC-1 DB7101 

(REV1) (110711)
25483-000-DB-7110-00003 0 Recycled Water Facility, Chlorine Contact Basin, Sections Drawing Civil 07/11/11 AM GAKG-00504 7/18/11 7/15/11 7/15/11 Approved

822 STRUC-1
STRUC-1 DB7101 

(REV0) (110613)
25483-000-DB-7110-00003 0 Recycled Water Facility, Chlorine Contact Basin, Sections Drawing Civil 06/13/11 AM GAKG-00438 7/4/11 6/24/11 7/11/11

Superseded 

by later 

revision

CBO Comments Received - Zipped with Document in IW

823 STRUC-1
STRUC-1 DB7104 

(REV0) (110715)
25483-000-DB-7110-00004 0

WATER TREATMENT MISC. YARD EQUIPMENT 

FOUNDATION
drawing Civil 07/15/11 AM GAKG-00523 8/5/11
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25483-000-G02-GGG-00014-000
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Bechtel Job 25483
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824 STRUC-1
STRUC-1 DB7111 

(REV1) (110714)
25483-000-DB-7111-00001 0

Zero Liquid Discharge (ZLD) Area,

B C Evaporator Foundation plan & Details
Drawing Civil 07/14/11 AM GAKG-00521 7/21/11

825 STRUC-1
STRUC-1 DB7111 

(REV0) (110628)
25483-000-DB-7111-00001 0

Zero Liquid Discharge (ZLD) Area,

B C Evaporator Foundation plan & Details
Drawing Civil 06/28/11 AM GAKG-00483 7/19/11 7/12/11 7/14/11

Superseded 

by later 

revision

CBO Comments Received - zipped with document

826 STRUC-1
STRUC-1 DB7103 

(REV0) (110714)
25483-000-DB-7190-00001 0 Recycled Water Facility, Clarifier and Filter, Sections drawing Civil 07/14/11 AM GAKG-00520 8/3/11

827 STRUC-1
STRUC-1 DB7102 

(REV0) (110630)
25483-000-DB-7190-00002 0 Recycled Water Facility, Chlorine Contact Basin, Sections drawing Civil 06/30/11 AM GAKG-00489 7/21/11 7/18/11 CBO Comments Received - zipped with document

828 STRUC-1
STRUC-1 DB7201 

(REV0) (110711)
25483-000-DB-7210-00001 0

Cooling Tower Basin, Foundation Plan, Section & Details Sheet 

1
Drawing Civil 07/11/11 AM GAKG-00505 8/1/11

829 STRUC-1
STRUC-1 DB7201 

(REV0) (110711)
25483-000-DB-7210-00002 0

Cooling Tower Basin, Foundation Plan, Section & Details Sheet 

2
Drawing Civil 07/11/11 AM GAKG-00505 8/1/11

830 STRUC-1 25483-000-DB-7210-00004 COOLING TOWER CONCRETE FOUNDATIONS SHEET 3 Civil 2011, Q2

831 STRUC-1 25483-000-DB-7210-00005 COOLING TOWER CONCRETE FOUNDATIONS SHEET 4 Civil 2011, Q2

832 STRUC-1 25483-000-DB-7290-00001
COOLING TOWER CONCRETE NEAT LINE AND 

REINFORCING
Civil 2011, Q2

833 STRUC-1
STRUC-1 DB7301 

(REV1) (110530)
25483-0-DB-7310-00001 0

RESPONSE TO PLAN CHECK COMMENTS - Cooling 

Tower Forebay, Plan, section and details
Drawing Civil 05/30/11 AM GAKG-00402 6/20/11 6/15/11 6/15/11 Approved

834 STRUC-1
STRUC-1 DB7301 

(REV0) (110503)
25483-000-DB-7310-00001 0 Cooling Tower Forebay, Plan, section and details Drawing Civil 05/03/11 AM GAKG-00334 5/24/11 5/23/11 5/30/11

Superseded 

by later 

revision

Comments Received - zipped with doc & distributed

835 STRUC-1
STRUC-1 DB7301 

(REV1) (110530)
25483-000-DB-7310-00002 0

RESPONSE TO PLAN CHECK COMMENTS - Cooling 

Tower Forebay, screen and stop log details
Drawing Civil 05/30/11 AM GAKG-00402 6/20/11 6/15/11 6/15/11 Approved

836 STRUC-1
STRUC-1 DB7301 

(REV0) (110503)
25483-000-DB-7310-00002 0 Cooling Tower Forebay, screen and stop log details Drawing Civil 05/03/11 AM GAKG-00334 5/24/11 5/23/11 5/30/11

Superseded 

by later 

revision

Comments Received - zipped with doc & distributed

837 STRUC-1
STRUC-1 DB7601 

(REV0) (110718)
25483-000-DB-7610-00001 0

Fire Water/ Service Water Storage Tank Foundation plan and 

details
drawing Civil 07/18/11 AM GAKG-00524 8/8/11

STRUC-1
STRUC-1 DB7602 

(REV0) (110720)
25483-000-DB-7610-00002 0 Cooling Tower Blow down Tank Foundation plan and details drawing Civil 07/20/11 AM GAKG-00529 8/10/11

STRUC-1
STRUC-1 DB7602 

(REV0) (110720)
25483-000-DB-7610-00003 0 Recycled Water Storage Tank Foundation plan and details drawing Civil 07/20/11 AM GAKG-00529 8/10/11

STRUC-1
STRUC-1 DB7602 

(REV0) (110720)
25483-000-DB-7610-00004 0 Sludge collection Tank Foundation plan and details drawing Civil 07/20/11 AM GAKG-00529 8/10/11

838 STRUC-1 25483-000-DB-7710-00001
OIL/WATER SEPARATOR-FOUNDATIONS PLAN 

SECTIONS AND DETAILS
Civil 2011, Q2

839 STRUC-1 25483-000-DB-9010-00001 MISCELLANEOUS CONCRETE FOUNDATION Civil 2011, Q2

840 STRUC-1 25483-000-DB-9010-00002 MISCELLANEOUS CONCRETE FOUNDATION SHEET 2 Civil 2011, Q2

841 STRUC-1
STRUC-1 DB9210 

(REV1) (110711)
25483-000-DB-9210-00001 1

Response to Plan Check Comments - HRSG Pipe rack – 

Foundation Plan, Sections & Details
Drawing Civil 07/11/11 AM GAKG-00506 7/18/11 7/14/11 7/14/11 Approved

842 STRUC-1
STRUC-1 DB9210 

(REV0) (110629)
25483-000-DB-9210-00001 0 HRSG Pipe rack – Foundation Plan, Sections & Details Drawing Civil 06/29/11 AM GAKG-00487 7/6/11 7/8/11 7/11/11

Superseded 

by later 

revision

CBO Comments Received - issued for Response to Comments

843 STRUC-1 25483-000-DB-9210-00002
PIPE RACK FOUNDATION CONCRETE NEAT LINE & 

REINFORCING PLAN, SHEET 2
Civil 2011, Q2

844 STRUC-1
STRUC-1 DB9210 

(REV1) (110711)
25483-000-DB-9290-00001 1

Response to Plan Check Comments - HRSG Pipe rack 

Foundations-Rebar Sections & Details
Drawing Civil 07/11/11 AM GAKG-00506 7/18/11 7/14/11 7/14/11 Approved
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

845 STRUC-1
STRUC-1 DB9210 

(REV0) (110629)
25483-000-DB-9290-00001 0 HRSG Pipe rack Foundations-Rebar Sections & Details Drawing Civil 06/29/11 AM GAKG-00487 7/6/11 7/8/11 7/11/11

Superseded 

by later 

revision

CBO Comments Received - issued for Response to Comments

846 STRUC-1
STRUC-1 DB9210 

(REV1) (110711)
25483-000-DB-9290-00002 0

Response to Plan Check Comments - HRSG Pipe rack 

Foundations-Rebar Sections & Details
Drawing Civil 07/11/11 AM GAKG-00506 7/18/11 7/14/11 7/14/11 Approved

847 STRUC-1
STRUC-1 DB9210 

(REV0) (110629)
25483-000-DB-9290-00002 0 HRSG Pipe rack Foundations-Rebar Sections & Details Drawing Civil 06/29/11 AM GAKG-00487 7/6/11 7/8/11 7/11/11

Superseded 

by later 

revision

CBO Comments Received - issued for Response to Comments

848 STRUC-1
STRUC-1 SSC01 

(REV1) (110629)
25483-000-SSC-0000-00001 0

Response to Plan Check Comments - Wind Exposure 

Calculation
Calculation Structural 06/29/11 AM GAKG-00488 7/20/11

7/19/11 

7/15/2011

7/19/11 

7/15/2011
Approved

849 STRUC-1
STRUC-1 SSC01 

(REV0) (110525) 
25483-000-SSC-0000-00001 0 Wind Exposure Calculation Calculation Structural 05/24/11 AM GAKG-00395 6/1/11 6/6/11

superseded 

by Rev 1
CBO Comments Received

850 STRUC-1
STRUC-1  DB1101 

(REV4) (110608)
25483-001-DB-1110-00001 2 HRSG & Stack Unit #1, Foundation concrete Neat Line (Sheet 1) Drawing Civil 06/08/11 AM GAKG-00429 6/11/11 6/14/11 6/14/11 Approved

851 STRUC-1
STRUC-1  DB1101 

(REV3) (110510)
25483-001-DB-1110-00001 2 HRSG & Stack Unit #1, Foundation concrete Neat Line (Sheet 1) Drawing Civil 05/10/11 AM GAKG-00357 5/31/11 6/2/11

Superseded 

by later 

revision

CBO Comments Received - zipped with Doc.

852 STRUC-1
STRUC-1  DB1101 

(REV2) (110421)
25483-001-DB-1110-00001 2 HRSG & Stack Unit #1, Foundation concrete Neat Line (Sheet 1) Drawing Civil 04/21/11 AM GAKG-00314 5/12/11 5/4/11

Superseded 

by later 

revision

CBO Comments Received - Zipped with Document in 

InfoWorks

853 STRUC-1
STRUC-1  DB1101 

(REV1) (110217)
25483-001-DB-1110-00001 1 HRSG & Stack Unit #1, Foundation concrete Neat Line (Sheet 1) Drawing Civil 02/16/11 AM GAKG-00205 2/24/11

2/24/11 

Superseded 

by REV2

2/24/11 Approved

854 STRUC-1
STRUC-1  DB1101 

(REV0) (110125)
25483-001-DB-1110-00001 0

HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT 

LINE (SHEET 1)
Drawing Civil 01/25/11 RK GAKG-00161 2/15/11

2/11/11

Superseded 

by REV1

2/16/11

Superseded 

by later 

revision

CBO Comments received  - zipped with doc in IW and 

distributed to RE

855 STRUC-1
STRUC-1  DB1101 

(REV4) (110608)
25483-001-DB-1110-00002 1

HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT 

LINE (SHEET 2)
Drawing Civil 06/08/11 AM GAKG-00429 6/11/11 6/14/11 6/14/11 Approved

856 STRUC-1
STRUC-1  DB1101 

(REV3) (110510)
25483-001-DB-1110-00002 1

HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT 

LINE (SHEET 2)
Drawing Civil 05/10/11 AM GAKG-00357 5/31/11 6/2/11

Superseded 

by later 

revision

CBO Comments Received - zipped with Doc.

857 STRUC-1
STRUC-1  DB1101 

(REV2) (110421)
25483-001-DB-1110-00002 1

HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT 

LINE (SHEET 2)
Drawing Civil 04/21/11 AM GAKG-00314 5/12/11 5/4/11

Superseded 

by later 

revision

CBO Comments Received - Zipped with Document in 

InfoWorks

858 STRUC-1
STRUC-1  DB1101 

(REV1) (110217)
25483-001-DB-1110-00002 0

HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT 

LINE (SHEET 2)
Drawing Civil 02/16/11 RK GAKG-00205 2/24/11

2/24/11 

Superseded 

by REV2

2/24/11 Approved

859 STRUC-1
STRUC-1  DB1101 

(REV0) (110125)
25483-001-DB-1110-00002 0

HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT 

LINE (SHEET 2)
Drawing Civil 01/25/11 RK GAKG-00161 2/15/11

2/11/11

Superseded 

by REV1

2/16/11

Superseded 

by later 

revision

CBO Comments received  - zipped with doc in IW and 

distributed to RE

860 STRUC-1 25483-001-DB-1111-00001
HRSG #1 AREA SLAB NEAT LINE & ANCHOR BOLT 

LOCATION PLAN
Civil 2011, Q1

861 STRUC-1
STRUC-1 DB1111 

(REV1) (110711)
25483-001-DB-1111-00002 0

HRSG Unit#1, Load Center Transformer, Foundation Plan & 

Sections
Drawing Civil 07/11/11 AM GAKG-00503 7/18/11 7/15/11 7/15/11 Approved

862 STRUC-1
STRUC-1 DB1111 

(REV0) (110621)
25483-001-DB-1111-00002 0

HRSG Unit#1, Load Center Transformer, Foundation Plan & 

Sections
Drawing Civil 06/21/11 AM GAKG-00465 7/12/11 6/29/11 7/11/11

Superseded 

by later 

revision

CBO Comments Received - zipped with document in IW

863 STRUC-1 25483-001-DB-1210-00001
BOILER FEEDPUMP BUILDING #1 FOUNDATION PLAN 

AND SECTIONS
Civil 2011, Q2

864 STRUC-1 25483-001-DB-1210-00002
BOILER FEEDWATER PUMP 1A & 1B FOUNDATION 

PLAN AND SECTIONS
Civil 2011, Q2

865 STRUC-1 25483-001-DB-1210-00003
UNIT 1 BOILER FEED PUMP CHEMICAL SUN SHADE 

FDN
Civil 2011, Q2
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25483-000-G02-GGG-00014-000
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Bechtel Job 25483
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RUSSELL CITY ENERGY CENTER

866 STRUC-1 25483-001-DB-1400-00001
MISCELLANEOUS SUMPS PLAN, SECTIONS AND 

DETAILS
Civil 2011, Q2

867 STRUC-1
STRUC-1 DB1401 

(REV2) (110602)
25483-001-DB-1410-00001 1

COMBUSTION TURBINE NO. 1 NEAT LINE & 

EMBEDMENT PLAN
Drawing Civil 06/02/11 AM GAKG-00417 6/7/11 6/7/11 6/7/11 Approved

868 STRUC-1
STRUC-1 DB1401 

(REV1) (110329)
25483-001-DB-1410-00001 1

COMBUSTION TURBINE NO. 1 NEAT LINE & 

EMBEDMENT PLAN
Drawing Civil 03/29/11 AM GAKG-00260 4/19/11 4/18/11

Superseded 

by later 

revision

CBO Comments received, zipped with doc in IW and distributed

869 STRUC-1
STRUC-1 DB1401 

(REV0) (110301)
25483-001-DB-1410-00001 0

COMBUSTION TURBINE NO. 1 NEAT LINE & 

EMBEDMENT PLAN
Drawing Civil 03/01/11 AM GAKG-00228 3/21/11 3/14/11

Superseded 

by later 

revision

CBO Comments received, zipped with doc in IW and distributed 

- iNotification 000002301

870 STRUC-1
STRUC-1 DB1411 

(REV1) (110707)
25483-001-DB-1411-00001 0

Exhaust diffuser & Fire Protection skid, Unit #1, Foundation Plan 

& details
drawing Civil 07/07/11 AM GAKG-00498 7/28/11 7/13/11 7/13/11 Approved

871 STRUC-1
STRUC-1 DB1411 

(REV0) (110511)
25483-001-DB-1411-00001 0

Exhaust diffuser & Fire Protection skid, Unit #1, Foundation Plan 

& details
drawing Civil 05/11/11 AM GAKG-00364 6/1/11 6/6/11 7/7/11

Superseded 

by later 

revision

CBO Comments Received - Zipped with Doc in IW

872 STRUC-1 25483-001-DB-1490-00001 COMBUSTION TURBINE NO. 1 SECTIONS & DETAILS Civil 2011, Q2

873 STRUC-1 25483-001-DB-1491-00001 CT #1 AREA SLAB SECTION AND DETAILS Civil 2011, Q2

874 STRUC-1 25483-001-DB-1491-00004
COMBUSTION TURBINE #1 ELECTRICAL VAULT 

SECTIONS & DETAILS
Civil 2011, Q2

875 STRUC-1
STRUC-1 DB3301 

(REV0) (110513)
25483-001-DB-3310-00001 0

COMBUSTION TURBINE #1 MAIN AND UNIT AUX 

TRANSFORMER FOUNDATION PLAN & SECTIONS
drawing Civil 05/13/11 AM GAKG-00373 6/3/11 6/7/11

superseded 

by later 

revision

CBO Comments Received

876 STRUC-1
STRUC-1 DB3301 

(REV1) (110707)
25483-001-DB-3310-00001 0

Response to Plan Check Comments - COMBUSTION 

TURBINE #1 MAIN AND UNIT AUX TRANSFORMER 

FOUNDATION PLAN & SECTIONS

Drawing Civil 07/07/11 AM GAKG-00497 7/28/11 7/14/11 7/14/11 Approved

877 STRUC-1 25483-001-DB-3390-00001
COMBUSTION TURBINE #1 MAIN AND UNIT AUX 

TRANSFORMER FOUNDATION SECTIONS & DETAILS
Civil 2011, Q2

878 STRUC-1 25483-001-DB-4110-00001
AIR INLET FILTER/SILENCER #1 FOUNDATION PLAN 

SECTIONS & DETAILS
Civil 2011, Q2

879 STRUC-1 25483-001-DB-4410-00001
UNIT 1 CEMS FOUNDATION CONCRETE NEAT LINE & 

REINFORCING
Civil 2011, Q2

880 STRUC-1
STRUC-1  DB1101 

(REV4) (110608)
25483-002-DB-1110-00001 2

HRSG & STACK UNIT #2, FOUNDATION CONCRETE 

NEAT 1 LINE (SHEET 1)
Drawing Civil 06/08/11 AM GAKG-00429 6/11/11 6/14/11 6/14/11 Approved

881 STRUC-1
STRUC-1  DB1101 

(REV3) (110510)
25483-002-DB-1110-00001 2

HRSG & STACK UNIT #2, FOUNDATION CONCRETE 

NEAT 1 LINE (SHEET 1)
Drawing Civil 05/10/11 AM GAKG-00357 5/31/11 6/2/11

Superseded 

by later 

revision

CBO Comments Received - zipped with Doc.

882 STRUC-1
STRUC-1  DB1101 

(REV2) (110421)
25483-002-DB-1110-00001 2

HRSG & STACK UNIT #2, FOUNDATION CONCRETE 

NEAT 1 LINE (SHEET 1)
Drawing Civil 04/21/11 AM GAKG-00314 5/12/11 5/4/11

Superseded 

by later 

revision

CBO Comments Received - Zipped with Document in 

InfoWorks

883 STRUC-1
STRUC-1  DB1101 

(REV1) (110217)
25483-002-DB-1110-00001 1

HRSG & STACK UNIT #2, FOUNDATION CONCRETE 

NEAT 1 LINE (SHEET 1)
Drawing Civil 02/16/11 AM GAKG-00205 2/24/11 2/24/11 2/24/11 Approved

884 STRUC-1
STRUC-1  DB1101 

(REV0) (110125)
25483-002-DB-1110-00001 0

HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT 

LINE (SHEET 1)
Drawing Civil 01/25/11 RK GAKG-00161 2/15/11

2/11/11

Superseded 

by REV1

2/16/11

Superseded 

by later 

revision

CBO Comments received  - zipped with doc in IW and 

distributed to RE

885 STRUC-1
STRUC-1  DB1101 

(REV4) (110608)
25483-002-DB-1110-00002 1

HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT 

LINE (SHEET 2)
Drawing Civil 06/08/11 AM GAKG-00429 6/11/11 6/14/11 6/14/11 Approved

886 STRUC-1
STRUC-1  DB1101 

(REV3) (110510)
25483-002-DB-1110-00002 1

HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT 

LINE (SHEET 2)
Drawing Civil 05/10/11 AM GAKG-00357 5/31/11 6/2/11

Superseded 

by later 

revision

CBO Comments Received - zipped with Doc.

887 STRUC-1
STRUC-1  DB1101 

(REV2) (110421)
25483-002-DB-1110-00002 1

HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT 

LINE (SHEET 2)
Drawing Civil 04/21/11 AM GAKG-00314 5/12/11 5/4/11

Superseded 

by later 

revision

CBO Comments Received - Zipped with Document in 

InfoWorks
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888 STRUC-1
STRUC-1  DB1101 

(REV1) (110217)
25483-002-DB-1110-00002 0

HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT 

LINE (SHEET 2)
Drawing Civil 02/16/11 RK GAKG-00205 2/24/11 2/24/11 2/24/11 Approved

889 STRUC-1
STRUC-1  DB1101 

(REV0) (110125)
25483-002-DB-1110-00002 0

HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT 

LINE (SHEET 2)
Drawing Civil 01/25/11 RK GAKG-00161 2/15/11

2/11/11

Superseded 

by REV1

2/16/11

Superseded 

by later 

revision

CBO Comments received  - zipped with doc in IW and 

distributed to RE

890 STRUC-1
STRUC-1 DB1102 

(REV1) (110606)
25483-002-DB-1111-00001 0 HRSG Area Slab Unit 2 Plan Sections and Details Drawing Civil 06/06/11 AM GAKG-00424 6/10/11 6/14/11 6/14/11 Approved

891 STRUC-1
STRUC-1 DB1102 

(REV0) (110518)
25483-002-DB-1111-00001 0 HRSG Area Slab Unit 2 Plan Sections and Details Drawing Civil 05/18/11 AM GAKG-00377 5/25/11 5/25/11

superseded 

by later 

revision

Comments Received - Zipped with Doc and distributed in IW

892 STRUC-1
STRUC-1 DB1111 

(REV1) (110711)
25483-002-DB-1111-00002 0

HRSG Unit#2, Load Center Transformer, Foundation Plan & 

Sections
Drawing Civil 07/11/11 AM GAKG-00503 7/18/11 7/15/11 7/15/11 Approved

893 STRUC-1
STRUC-1 DB1111 

(REV0) (110621)
25483-002-DB-1111-00002 0

HRSG Unit#2, Load Center Transformer, Foundation Plan & 

Sections
Drawing Civil 06/21/11 AM GAKG-00465 7/12/11 6/29/11 7/11/11

Superseded 

by later 

revision

CBO Comments Received - zipped with document in IW

894 STRUC-1 25483-002-DB-1210-00001
BOILER FEEDPUMP BUILDING #2 FOUNDATION PLAN 

AND SECTIONS
Civil 2011, Q2

895 STRUC-1 25483-002-DB-1210-00002
BOILER FEEDWATER PUMP 2A & 2B FOUNDATION 

PLAN AND SECTIONS
Civil 2011, Q2

896 STRUC-1 25483-002-DB-1210-00003
UNIT 2 BOILER FEED PUMP CHEMICAL SUN SHADE 

FDN
Civil 2011, Q2

897 STRUC-1 25483-002-DB-1400-00001
MISCELLANEOUS SUMPS PLAN, SECTIONS AND 

DETAILS
Civil 2011, Q1

898 STRUC-1
STRUC-1 DB1401 

(REV2) (110602)
25483-002-DB-1410-00001 1

COMBUSTION TURBINE UNIT 2 FOUNDATION NEAT LINE 

AND EMBEDMENT PLAN
Drawing Civil 06/02/11 AM GAKG-00417 6/7/11 6/7/11 6/7/11 Approved

899 STRUC-1
STRUC-1 DB1401 

(REV1) (110329)
25483-002-DB-1410-00001 1

COMBUSTION TURBINE UNIT 2 FOUNDATION NEAT LINE 

AND EMBEDMENT PLAN
Drawing Civil 03/29/11 AM GAKG-00260 4/19/11 4/18/11

Superseded 

by later 

revision

CBO Comments received, zipped with doc in IW and distributed

900 STRUC-1
STRUC-1 DB1401 

(REV0) (110301)
25483-002-DB-1410-00001 0

COMBUSTION TURBINE UNIT 2 FOUNDATION NEAT LINE 

AND EMBEDMENT PLAN
Drawing Civil 03/01/11 AM GAKG-00228 3/21/11 3/14/11

Superseded 

by later 

revision

CBO Comments received, zipped with doc in IW and distributed 

- iNotification 000002301

901 STRUC-1
STRUC-1 DB1411 

(REV1) (110707)
25483-002-DB-1411-00001 0

Exhaust diffuser & Fire Protection skid, Unit #2, Foundation Plan 

& details
drawing Civil 07/07/11 AM GAKG-00498 7/28/11 7/13/11 7/13/11 Approved

902 STRUC-1
STRUC-1 DB1411 

(REV0) (110511)
25483-002-DB-1411-00001 0

Exhaust diffuser & Fire Protection skid, Unit #2, Foundation Plan 

& details
drawing Civil 05/11/11 AM GAKG-00364 6/1/11 6/6/11 7/7/11

Superseded 

by later 

revision

CBO Comments Received - Zipped with Doc in IW

903 STRUC-1 25483-002-DB-1490-00001 CT #2 SECTIONS AND DETAILS Civil 2011, Q2

904 STRUC-1 25483-002-DB-1491-00001 CT #2 AREA FOUNDATION SECTION AND DETAILS Civil 2011, Q2

905 STRUC-1 25483-002-DB-1491-00003
COMBUSTION TURBINE #2 ELECTRICAL VAULT 

CONCRETE NEAT LINE & REINFORCING
Civil 2011, Q2

906 STRUC-1 25483-002-DB-1491-00004
COMBUSTION TURBINE #2 ELECTRICAL VAULT 

SECTIONS & DETAILS
Civil 2011, Q2

907 STRUC-1
STRUC-1 DB3301 

(REV0) (110513)
25483-002-DB-3310-00001 0

COMBUSTION TURBINE #2 MAIN AND UNIT AUX 

TRANSFORMER FOUNDATION PLAN & SECTIONS
Drawing Civil 05/13/11 AM GAKG-00373 6/3/11 6/7/11

superseded 

by later 

revision

CBO Comments Received

908 STRUC-1
STRUC-1 DB3301 

(REV1) (110707)
25483-002-DB-3310-00001 0

Response to Plan Check Comments - COMBUSTION 

TURBINE #2 MAIN AND UNIT AUX TRANSFORMER 

FOUNDATION PLAN & SECTIONS

Drawing Civil 07/07/11 AM GAKG-00497 7/28/11 7/14/11 7/14/11 Approved

909 STRUC-1 25483-002-DB-3390-00001
COMBUSTION TURBINE #2 MAIN AND UNIT AUX 

TRANSFORMER FOUNDATION SECTIONS & DETAILS
Civil 2011, Q2

910 STRUC-1 25483-002-DB-4110-00001
AIR INLET FILTER/SILENCER #2 FOUNDATION PLAN 

SECTIONS & DETAILS
Civil 2011, Q2

911 STRUC-1 25483-003-DB-2110-00001 STEAM TURBINE AREA FOUNDATION PLAN Civil 2011, Q2
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912 STRUC-1 25483-003-DB-2111-00003 GLAND STEAM SKID PLATFORM FOUNDATION Civil 2011, Q2

913 STRUC-1 25483-003-DB-2112-00001 STEAM JET AIR EJECTOR FOUNDATIONS Civil 2011, Q2

914 STRUC-1 25483-003-DB-2190-00001
STEAM TURBINE AREA FOUNDATION SECTIONS AND 

DETAILS
Civil 2011, Q2

915 STRUC-1 
STRUC-1 DB2401 

(REV3) (110714)
25483-003-DB-2410-00001 2

Response to Plan Check Comments - Steam Turbine Pedestal, 

Foundation Mat, Concrete neat line and Embedment Plan
Drawing Civil 07/14/11 AM GAKG-00519 7/21/11 7/20/11 7/20/11 Approved

916 STRUC-1
STRUC-1 DB2401 

(REV2) (110706)
25483-003-DB-2410-00001 1

Steam Turbine Pedestal, Foundation Mat, Concrete neat line and 

Embedment Plan
Drawing Civil 07/06/11 AM GAKG-00494 7/13/11 7/13/11 7/14/11

Superseded 

by later 

revision

CBO comments received & zipped with documents

917 STRUC-1
STRUC-1 DB2401 

(REV1) (110513)
25483-003-DB-2410-00001 0

Steam Turbine Pedestal, Foundation Mat, Concrete neat line and 

Embedment Plan
Drawing Civil 05/13/11 AM GAKG-00374 6/3/11 6/7/11 6/7/11 Approved

918 STRUC-1
STRUC-1 DB2401 

(REV0) (110406)
25483-003-DB-2410-00001 0

Steam Turbine Pedestal, Foundation Mat, Concrete neat line and 

Embedment Plan
Drawing Civil 04/06/11 AM GAKG-00282 4/27/11 4/27/11 7/14/11

Superseded 

by later 

revision

CBO comments received & zipped with documents

919 STRUC-1
STRUC-1 DB2401 

(REV1) (110513)
25483-003-DB-2420-00001 0 Steam Turbine Pedestal, Operating Deck, Concrete neat line plan Drawing Civil 05/13/11 AM GAKG-00374 6/3/11 6/7/11 6/7/11 Approved

920 STRUC-1
STRUC-1 DB2401 

(REV0) (110406)
25483-003-DB-2420-00001 0 Steam Turbine Pedestal, Operating Deck, Concrete neat line plan Drawing Civil 04/06/11 AM GAKG-00282 4/27/11 4/27/11 5/13/11

Superseded 

by later 

revision

CBO comments received & zipped with documents

921 STRUC-1
STRUC-1 DB2401 

(REV1) (110513)
25483-003-DB-2490-00001 0

Steam Turbine Pedestal, Foundation Concrete, Elevations and 

Sections Sheet #1
Drawing Civil 05/13/11 AM GAKG-00374 6/3/11 6/7/11 6/7/11 Approved

922 STRUC-1
STRUC-1 DB2401 

(REV0) (110406)
25483-003-DB-2490-00001 0

Steam Turbine Pedestal, Foundation Concrete, Elevations and 

Sections Sheet #1
Drawing Civil 04/06/11 AM GAKG-00282 4/27/11 4/27/11 5/13/11

Superseded 

by later 

revision

CBO comments received & zipped with documents

923 STRUC-1
STRUC-1 DB3303 

(REV2) (110720)
25483-003-DB-3310-00001 0

Main STG GSU transformer, Foundation Plan, sections & 

details
Drawing Civil 07/20/11 AM GAKG-00528 7/27/11

923 STRUC-1
STRUC-1 DB3303 

(REV1) (110523)
25483-003-DB-3310-00001 0

RESPONSE TO PLAN CHECK COMMENTS - Main STG 

GSU transformer, Foundation Plan, sections & details
Drawing Civil 05/23/11 AM GAKG-00390 6/13/11 6/14/11 6/14/11 Approved

924 STRUC-1
STRUC-1 DB3303 

(REV0) (110429)
25483-003-DB-3310-00001 0 Main STG GSU transformer, Foundation Plan, sections & details Drawing Civil 04/29/11 AM GAKG-00332 5/20/11 5/17/11

Superseded 

by later 

revision

Comments Received - zipped with Documents in IW

925 STRUC-1 25483-003-DB-3410-00001
STEAM TURBINE FOUNDATION NEAT LINE PLAN AND 

SECTIONS
Civil 2011, Q2

926 STRUC-1 25483-003-DB-3490-00001 STEAM TURBINE FOUNDATION PLAN AND SECTIONS Civil 2011, Q2

927 STRUC-1 25483-003-DB-3490-00002 STEAM TURBINE FOUNDATION SECTIONS AND DETAIL Civil 2011, Q2

928 STRUC-1
STRUC-1 CPC02  

(REV1) (110505)
25483-000-DBC-0000-00001 1 Fixed-Head Pile Embedment Calculation Calculation Civil 05/05/11 RK GAKG-345 5/26/11 5/24/11 5/24/11 Approved

929 STRUC-1
STRUC-1 CPC02 

(REV0) (101209)
25483-000-DBC-0000-00001 0 Fixed-Head Pile Embedment Calculation Calculation Civil 12/09/10 RK GAKG-00105 12/30/10 12/29/10

Superseded 

by later 

revision

CBO Comments Received - Zipped with Document in 

InfoWorks

930 STRUC-1
STRUC-1  DB1101 

(REV1) (110217)
25483-000-DBC-1100-00001 1 HRSG & STACK PILECAP CALCULATION Calculation Civil 02/16/11 AM GAKG-00205 2/24/11 2/24/11 2/24/11 Approved

931 STRUC-1
STRUC-1  DB1101 

(REV0) (110125)
25483-000-DBC-1100-00001 0 HRSG & STACK PILECAP CALCULATION Calculation Civil 01/25/11 RK GAKG-00161 2/15/11

2/11/11

Superseded 

by REV1

2/16/11

Superseded 

by later 

revision

CBO Comments received  - zipped with doc in IW and 

distributed to RE

932 STRUC-1
STRUC-1 DB1110 

(REV2) (110510)
25483-000-DBC-1110-00002 1

DESIGN OF HRSG STAIRTOWER FOUNDATION 

CALCULATION
Calculation Civil 05/10/11 AM GAKG-00356 5/31/11 6/2/11 6/2/11 Approved

933 STRUC-1
STRUC-1 DB1110 

(REV1) (110218)
25483-000-DBC-1110-00002 0

DESIGN OF HRSG STAIRTOWER FOUNDATION 

CALCULATION
Calculation Civil 02/18/11 RK GAKG-00209 2/21/11 2/18/11 2/18/11 Approved
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934 STRUC-1
STRUC-1  DB1110 

(REV0) (110210)
25483-000-DBC-1110-00002 0

DESIGN OF HRSG STAIRTOWER FOUNDATION 

CALCULATION
Calculation Civil 02/10/11 RK GAKG-00192 2/17/11

2/17/11

Superseded 

by Rev1

2/18/11

Superseded 

by later 

revision

CBO Comments Rec'd and zipped with Calc in IW

935 STRUC-1 25483-000-DBC-1110-00004 HRSG STAIR FOUNDATION, UNIT 2 Civil 2011, Q1

936 STRUC-1 25483-000-DBC-1110-00005 HRSG AREA SLAB Civil 2011, Q1

937 STRUC-1 25483-000-DBC-1110-00006 KETTLE BOILER PIERS Civil 2011, Q2

938 STRUC-1
STRUC-1 DB1111 

(REV1) (110711)
25483-000-DBC-1111-00002 0 HRSG Area Misc Foundation- Analysis & Design Calculation Civil 07/11/11 AM GAKG-00503 7/18/11 7/15/11 7/15/11 Approved

939 STRUC-1
STRUC-1 DB1111 

(REV0) (110621)
25483-000-DBC-1111-00002 0 HRSG Area Misc Foundation- Analysis & Design Calculation Civil 06/21/11 AM GAKG-00465 7/12/11 6/29/11 7/11/11

Superseded 

by later 

revision

CBO Comments Received - zipped with document in IW

940 STRUC-1 25483-000-DBC-1210-00001 BOILER FEEDWATER PUMP BUILDING FOUNDATION Civil 2011, Q2

941 STRUC-1 25483-000-DBC-1210-00002 BOILER FEEDWATER PUMP FOUNDATION DESIGN Civil 2011, Q2

942 STRUC-1 25483-000-DBC-1210-00003
CHEMICAL SUN SHADE AND FEED SYSTEM 

FOUNDATIONS
Civil 2011, Q2

943 STRUC-1
STRUC-1  DB1301 

(REV0) (110203)
25483-000-DBC-1310-00001 0 Design of Boiler Feed Water Pump Foundation Calculation Civil 2/3/11 RK GAKG-00179 2/9/11 2/17/11 2/17/11 Approved

944 STRUC-1 25483-000-DBC-1400-00001
COMBUSTION TURBINE WASH WATER SUMP 

CALCULATION
Civil 2011, Q2

945 STRUC-1 25483-000-DBC-1400-00002
MISCELLANEOUS SUMPS PLAN, SECTIONS AND 

DETAILS
Civil 2011, Q1

946 STRUC-1
STRUC-1 CP1401 

(REV4) (110309)
25483-000-DBC-1410-00001 1

CTG  FOUNDATION - ANALYSIS AND DESIGN 

CALCULATION
Calculation Civil 03/09/11 AM GAKG-00236 3/11/11 3/16/11 3/16/11 Approved

947 STRUC-1
STRUC-1 CP1401 

(REV3) (110308)
25483-000-DBC-1410-00001 1

CTG  FOUNDATION - ANALYSIS AND DESIGN 

CALCULATION
Calculation Civil 03/08/11 AM GAKG-00236 3/10/11

Superseded 

by REV4

Superseded 

by later 

revision

Removed approved 25483-000-CP-1400-00001 drawing from 

response to CBO package.  Per CBO - dwg not to be submitted 

as reference since it was already approved

948 STRUC-1
 STRUC-1 CP1401 

(REV2) (110301)
25483-000-DBC-1410-00001 1

CTG  FOUNDATION - ANALYSIS AND DESIGN 

CALCULATION
Calculation Civil 03/01/11 AM GAKG-00229 3/7/11

3/4/11

Superseded 

by REV3

3/8/11

Superseded 

by later 

revision

CBO Comments zipped with doc in IW and distrib

949 STRUC-1
 STRUC-1 CP1401 

(REV1) (101230)
25483-000-DBC-1410-00001 0

COMBUSTION TURBINE FOUNDATION DESIGN, UNIT 1 

CALC
Calculation Civil 12/30/10 RK GAKG-00124 1/7/11

1/14/2011

Superseded 

by REV2

12/30/10 1/14/11 Approved

950 STRUC-1
STRUC-1  CP1401 

(REV0) (101201)
25483-000-DBC-1410-00001 0

CTG  FOUNDATION - ANALYSIS AND DESIGN 

CALCULATION
Calculation Civil 12/01/10 RK GAKG-00093 12/22/10

12/17/10

Superseded 

by REV1

Superseded 

by later 

revision

CBO COMMENT Response Rec'd 12/17/10 zipped with 

document in IW 

951 STRUC-1
STRUC-1 DB1401 

(REV2) (110602)
25483-000-DBC-1410-00002 1

CTG  FOUNDATION - PILE CAP AND EMBED DESIGN 

CALCULATION
Calculation Civil 06/02/11 AM GAKG-00417 6/7/11 6/7/11 6/7/11 Approved

952 STRUC-1
STRUC-1 DB1401 

(REV1) (110329)
25483-000-DBC-1410-00002 1

CTG  FOUNDATION - PILE CAP AND EMBED DESIGN 

CALCULATION
Calculation Civil 03/29/11 AM GAKG-00260 4/19/11 4/18/11

Superseded 

by later 

revision

CBO Comments received, zipped with doc in IW and distributed

953 STRUC-1
STRUC-1 DB1401 

(REV0) (110301)
25483-000-DBC-1410-00002 0

CTG  FOUNDATION - PILE CAP AND EMBED DESIGN 

CALCULATION
Calculation Civil 03/01/11 AM GAKG-00228 3/21/11 3/14/11

Superseded 

by later 

revision

CBO Comments received, zipped with doc in IW and distributed 

- iNotification 000002301

954 STRUC-1 25483-000-DBC-1411-00001
COMBUSTION TURBINE - AIR INLET AND SILENCER 

FOUNDATION, UNIT 1 CALC
Civil 2011, Q2

955 STRUC-1
STRUC-1 DB1411 

(REV1) (110707)
25483-000-DBC-1411-00002 1 CTG Area Foundation-Analysis and Design Calculation Civil 07/07/11 AM GAKG-00498 7/28/11 7/13/11 7/13/11 Approved

956 STRUC-1
STRUC-1 DB1411 

(REV0) (110511)
25483-000-DBC-1411-00002 0 CTG Area Foundation-Analysis and Design Calculation Civil 05/11/11 AM GAKG-00364 6/1/11 6/6/11 7/7/11

Superseded 

by later 

revision

CBO Comments Received - Zipped with Doc in IW

957 STRUC-1 25483-000-DBC-1411-00003 COMBUSTION TURBINE AREA SLAB Civil 2011, Q2

958 STRUC-1 25483-000-DBC-1411-00004 DESIGN OF EXHAUST FOUNDATION INTERFACE Civil 2011, Q2
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Project Address: 3862 Depot Road,  

Hayward, CA 94545

SORT 

ORDER
COC Number

CBO Reference 

Number
Document Number Rev Document Title Document Type

Responsible 

Discipline

Scheduled to 

CBO

Actual to 

CBO

RPE 

Seal

Transmittal Letter 

Number

Requested 

Approval Date

CBO 

Response 

Date

Re-Submittal 

Responses to 

Comments

CBO 

Approval 

Date

Comments

CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

959 STRUC-1 25483-000-DBC-1411-00005 CT GENERATOR BREAKER FOUNDATION Civil 2011, Q2

960 STRUC-1 25483-000-DBC-1491-00001
COMBUSTION TURBINE ELECTRIC PEEC STEEL 

DESIGN CALC
Civil 2011, Q2

961 STRUC-1 25483-000-DBC-1491-00002
COMBUSTION TURBINE - ANCHOR BOLT ON PEEC 

PACKAGE
Civil 2011, Q2

962 STRUC-1 25483-000-DBC-2111-00001 INTERNAL DRAIN TANK SUMP Civil 2011, Q2

963 STRUC-1
STRUC-1 DB2401 

(REV1) (110513)
25483-003-DB-2490-00002 0

Steam Turbine Pedestal, Foundation Concrete, Elevations and 

Sections Sheet #2
Drawing Civil 05/13/11 AM GAKG-00374 6/3/11 6/7/11 6/7/11 Approved

964 STRUC-1
STRUC-1 DB2401 

(REV0) (110406)
25483-003-DB-2490-00002 0

Steam Turbine Pedestal, Foundation Concrete, Elevations and 

Sections Sheet #2
Drawing Civil 04/06/11 AM GAKG-00282 4/27/11 4/27/11 5/13/11

Superseded 

by later 

revision

CBO comments received & zipped with documents

965 STRUC-1 25483-000-DBC-3200-00001 DESIGN OF SWITCHGEAR BUILDING VAULT Civil 2011, Q2

966 STRUC-1 25483-000-DBC-3200-00002
DUCT BANK OPENINGS IN PIT WALLS OF 

SWITCHGEAR BUILDING
Civil 2011, Q1

967 STRUC-1 25483-000-DBC-3200-00003 SWITCHGEAR BUILDING SLAB ON GRADE Civil 2011, Q1

968 STRUC-1
STRUC-1 DB3301 

(REV0) (110513)
25483-000-DBC-3310-00001 0

DESIGN OF FOUNDATION AND PIT FOR CTG 

TRANSFORMER AND UNIT AUX TRANSFORMER
calculation Civil 05/13/11 AM GAKG-00373 6/3/11 6/7/11

superseded 

by later 

revision

CBO Comments Received

969 STRUC-1
STRUC-1 DB3301 

(REV1) (110707)
25483-000-DBC-3310-00001 1

Response to Plan Check Comments - DESIGN OF 

FOUNDATION AND PIT FOR CTG TRANSFORMER AND 

UNIT AUX TRANSFORMER

calculation Civil 07/07/11 AM GAKG-00497 7/28/11 7/14/11 7/14/11 Approved

970 STRUC-1 25483-000-DBC-3310-00002
DESIGN OF EMBEDDED PLATES FOR CTG 

TRANSFORMER AND UNIT AUX TRANSFORMER
Civil 2011, Q2

971 STRUC-1 25483-000-DBC-4410-00001 CEMS FOUNDATION DESIGN Civil 2011, Q2

972 STRUC-1
STRUC-1 CP6101 

(REV0) (110311)
25483-000-DBC-6110-00001 0 Design of Gas Compressor Skid Foundation Calculation Civil 03/11/11 AM GAKG-00242 3/17/11 3/17/11 3/17/11 Approved

973 STRUC-1
STRUC-1 DB6103 

(REV0) (110707)
25483-000-DBC-6110-00002 0 Design of F G Compressor Area slab Calculation Civil 07/07/11 AM GAKG-00496 7/28/11

974 STRUC-1
STRUC-1 DB7103 

(REV0) (110714)
25483-000-DBC-7110-00001 0

RWF area mat for Sand filters, Clarifiers, Sludge Skid and Pipe 

rack
Calculation Civil 07/14/11 AM GAKG-00520 8/3/11

975 STRUC-1
STRUC-1 DB7102 

(REV0) (110630)
25483-000-DBC-7110-00002 0 Chlorine Contact Basin Calculation Civil 06/30/11 AM GAKG-00489 7/21/11 7/18/11 CBO Comments Received - zipped with document

976 STRUC-1
STRUC-1 DB7101 

(REV1) (110711)
25483-000-DBC-7110-00003 1 Reinforced Concrete Design of Wet Well calculation Civil 07/11/11 AM GAKG-00504 7/18/11 7/15/11 7/15/11 Approved

977 STRUC-1
STRUC-1 DB7101 

(REV0) (110613)
25483-000-DBC-7110-00003 0 Reinforced Concrete Design of Wet Well calculation Civil 06/13/11 AM GAKG-00438 7/4/11 6/24/11 7/11/11

Superseded 

by later 

revision

CBO Comments Received - Zipped with Document in IW

978 STRUC-1
STRUC-1 DB7104 

(REV0) (110715)
25483-000-DBC-7110-00004 0

MISC. WATER TREATMENT SYSTEM YARD EQUIPMENT 

FOUNDATION
calculation Civil 07/15/11 AM GAKG-00523 8/5/11

979 STRUC-1
STRUC-1 DB7111 

(REV1) (110714)
25483-000-DBC-7111-00001 1 BC Evaporator Foundation Design Calculation Civil 07/14/11 AM GAKG-00521 7/21/11

980 STRUC-1
STRUC-1 DB7111 

(REV0) (110628)
25483-000-DBC-7111-00001 0 BC Evaporator Foundation Design Calculation Civil 06/28/11 AM GAKG-00483 7/19/11 7/12/11

Superseded 

by later 

revision

CBO Comments Received - zipped with document

981 STRUC-1 25483-000-DBC-7200-00001 CONDENSATE PUMP FOUNDATION CALCULATIONS Civil 2011, Q2

982 STRUC-1
STRUC-1 DB7201 

(REV0) (110711)
25483-000-DBC-7210-00001 0 Design of Cooling Tower Basin calculation Civil 07/11/11 AM GAKG-00505 8/1/11

983 STRUC-1 25483-000-DBC-7210-00003 COOLING TOWER ANCHOR BOLT DUCTILITY CALC Civil 2011, Q2

984 STRUC-1 25483-000-DBC-7210-00004 COOLING TOWER STAIR FOUNDATION CLACULATION Civil 2011, Q2

985 STRUC-1 25483-000-DBC-7210-00005 CONDENSATE COOLING TOWER TANK FOUNDATION Civil 2011, Q2

986 STRUC-1 25483-000-DBC-7210-00009 COOLING TOWER/MCC BUILDING SLAB ON GRADE Civil 2011, Q2
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SORT 

ORDER
COC Number
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Number
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Responsible 
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Seal
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Number
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Approval Date

CBO 

Response 

Date

Re-Submittal 

Responses to 

Comments

CBO 

Approval 

Date

Comments

CEC No. 01-AFC-07C

25483-000-G02-GGG-00014-000

GEN2-0004 (REV 13) 
Bechtel Job 25483

CBO SUBMITTALS LIST

RUSSELL CITY ENERGY CENTER

987 STRUC-1
STRUC-1 DB7301 

(REV1) (110530)
25483-000-DBC-7310-00001 0

RESPONSE TO PLAN CHECK COMMENTS - Design of  

CW Forebay
Calculation Civil 05/30/11 AM GAKG-00402 6/20/11 6/15/11 6/15/11 Approved

988 STRUC-1
STRUC-1 DB7301 

(REV0) (110503)
25483-000-DBC-7310-00001 0 Design of  CW Forebay Calculation Civil 05/03/11 AM GAKG-00334 5/24/11 5/23/11 5/30/11

Superseded 

by later 

revision

Comments Received - zipped with doc & distributed

989 STRUC-1
STRUC-1 DB7601 

(REV0) (110718)
25483-000-DBC-7610-00001 0 Design of ring beam foundation for fire water tank calculation Civil 07/18/11 AM GAKG-00524 8/8/11

STRUC-1
STRUC-1 DB7602 

(REV0) (110720)
25483-000-DBC-7610-00002 0 C T Blow down Tank-Design of Ring Beam Foundation calculation Civil 07/20/11 AM GAKG-00529 8/10/11

STRUC-1
STRUC-1 DB7602 

(REV0) (110720)
25483-000-DBC-7610-00003 0 Design of Ring Beam Foundation For Recycled water Facility calculation Civil 07/20/11 AM GAKG-00529 8/10/11

STRUC-1
STRUC-1 DB7602 

(REV0) (110720)
25483-000-DBC-7610-00004 0 Design of Ring Beam FoundationFor Sludge Collection Tank calculation Civil 07/20/11 AM GAKG-00529 8/10/11

990 STRUC-1
STRUC-1 DB9210 

(REV1) (110711)
25483-000-DBC-9200-00001 1

Response to Plan Check Comments - HRSG Pipe rack 

–Analysis & Design
Calculation Civil 07/11/11 AM GAKG-00506 7/18/11 7/14/11 7/14/11 Approved

991 STRUC-1
STRUC-1 DB9210 

(REV0) (110629)
25483-000-DBC-9200-00001 0 HRSG Pipe rack –Analysis & Design Calculation Civil 06/29/11 AM GAKG-00487 7/6/11 7/8/11 7/11/11

Superseded 

by later 

revision

CBO Comments Received - issued for Response to Comments

992 STRUC-1 25483-000-DBC-9210-00001 PIPE RACK AND STAIR TOWER FOUNDATION Civil 2011, Q2

993 STRUC-1 25483-000-DBC-9210-00002 GAS PREHEATER PIER DESIGN Civil 2011, Q2

994 STRUC-1
STRUC-1 DB1102 

(REV1) (110606)
25483-002-DBC-1111-00001 0 Unit 2 HRSG area slab foundation-Analysis and design Calculation Civil 06/06/11 AM GAKG-00424 6/10/11 6/14/11 6/14/11 Approved

995 STRUC-1
STRUC-1 DB1102 

(REV0) (110518)
25483-002-DBC-1111-00001 0 Unit 2 HRSG area slab foundation-Analysis and design Calculation Civil 05/18/11 AM GAKG-00377 5/25/11 5/25/11

superseded 

by later 

revision

Comments Received - Zipped with Doc and distributed in IW

996 STRUC-1 25483-003-DBC-2110-00001 DESIGN OF STEAM TURBINE AREA SLAB FOUNDATION Civil 2011, Q2

997 STRUC-1 25483-003-DBC-2110-00002
DESIGN OF STEAM TURBINE GENERATOR AIR INLET 

FILTER FOUNDATION
Civil 2011, Q2

998 STRUC-1 25483-003-DBC-2110-00003 GLAND STEAM SKID FOUNDATION Civil 2011, Q2

999 STRUC-1 25483-003-DBC-2110-00006 STEAM JET AIR EJECTOR PLATFORM FOUNDATIONS Civil 2011, Q2

1000 STRUC-1
STRUC-1 DB2401 

(REV1) (110513)
25483-000-DBC-2410-00001 0 Steam Turbine Generator Dynamic Analysis and MTM Calculation Civil 05/13/11 AM GAKG-00374 6/3/11 6/7/11 6/7/11 Approved

1001 STRUC-1
STRUC-1 DB2401 

(REV0) (110406)
25483-000-DBC-2410-00001 0 Steam Turbine Generator Dynamic Analysis and MTM Calculation Civil 04/06/11 AM GAKG-00282 4/27/11 4/27/11 5/13/11

Superseded 

by later 

revision

CBO comments received & zipped with documents

1002 STRUC-1
STRUC-1 DB3303 

(REV2) (110720)
25483-3-DBC-3310-00001 1 STG Transformer Foundation Calculation Civil 07/20/11 AM GAKG-00528 7/27/11
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1

Allison Bryan

From: Todd R. Bailey [tbailey@trbplus.com]
Sent: Friday, August 05, 2011 4:46 PM
To: Allison Bryan
Subject: RE: Russell City Energy Center

Allison

Confirming payment in July 2011 for DCBO Services.

Best,

Todd Bailey, P.E., LEED AP
TRB + Associates, Inc.
3180 Crow Canyon Place, Suite 216
San Ramon, CA 94583
ph: (925) 866-2633
fx: (925) 790-0011
tbailey@trbplus.com

-----Original Message-----
From: Allison Bryan [mailto:allison.bryan@calpine.com]
Sent: Friday, August 05, 2011 2:40 PM
To: Todd Bailey
Subject: Russell City Energy Center

Todd,

Would please confirm that payment for Delegate CBO services was received
during the month of July?

Thanks,

Allison Bryan
EHS Manager
Russell City Energy Center

CONFIDENTIALITY NOTICE:The information in this e-mail may be confidential
and/or privileged and protected by work product immunity or other legal
rules. No confidentiality or privilege is waived or lost by mistransmission.
If you are not the intended recipient or an authorized representative of the
intended recipient, you are hereby notified that any review, dissemination,
or copying of this e-mail and its attachments, if any, or the information
contained herein is prohibited. If you have received this e-mail in error,
please immediately notify the sender by return e-mail and delete this e-mail
from your computer system. Thank you.
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STRUC-1 Krumpen
June 2011 - Page 1of 2

Russell City Energy Center Project
CBO Plan Submittal Package (01-AFC-7C)

Responsible Engineer: Robert Krumpen

C.O.C. No.:  STRUC-1

Certificate of Compliance for Month of: June 2011

DOCUMENT TRANSMITTAL 

I hereby attest that the designs represented by the below referenced 
documents have been completed in accordance with local ordinances, 

regulations, and standards, and the requirements of the California Energy 
Commission (CEC) Final Commission Decision, with respect to the area of 

facility design.

Responsible Engineering Seal, Signature and Date

REVIEW
ED FOR 
REFERE
NCE
ONLY

Digitally signed by 
REVIEWED FOR 
REFERENCE ONLY 
DN: cn=REVIEWED 
FOR REFERENCE 
ONLY, o=TRB + 
Associates, Inc., 
ou=Delegate CBO, 
email=websys@trbplus.
com, c=US 
Date: 2011.07.13 
09:42:37 -07'00'

Robert P. 
Krumpen III 
I am approving 
this document 
2011.07.13
06:16:55
-07'00'
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STRUC-1 Malhotra
June 2011 - Page 1 of 6

Russell City Energy Center Project
CBO Plan Submittal Package (01-AFC-7C)

Responsible Engineer: Ajay Malhotra

C.O.C. No.:  STRUC-1

Certificate of Compliance for Month of: June 2011

DOCUMENT TRANSMITTAL 

I hereby attest that the designs represented by the below referenced 
documents have been completed in accordance with local ordinances, 

regulations, and standards, and the requirements of the California Energy 
Commission (CEC) Final Commission Decision, with respect to the area of 

facility design.

Responsible Engineering Seal, Signature and Date

Digitally signed by 
Ajay Malhotra 
DN: cn=Ajay 
Malhotra, o=Bechtel 
Corporation,
ou=Engineering
Group Supervisor, 
email=axmalhot@be
chtel.com, c=US 
Reason: I have 
reviewed this 
document
Date: 2011.07.06 
10:55:52 +05'30'

REVIEWED
FOR
REFEREN
CE ONLY

Digitally signed by REVIEWED 
FOR REFERENCE ONLY 
DN: cn=REVIEWED FOR 
REFERENCE ONLY, o=TRB + 
Associates, Inc., ou=Delegate 
CBO,
email=websys@trbplus.com,
c=US
Date: 2011.07.06 09:25:08 
-07'00'



ST
R

U
C

-1
 M

al
ho

tra
Ju

ne
 2

01
1 

-P
ag

e 
2

of
6

C
B

O
 

R
ef

er
en

ce
 

N
um

be
r

D
oc

um
en

t N
um

be
r

R
ev

D
oc

um
en

t T
itl

e
A

ct
ua

l t
o 

C
B

O

ST
R

U
C

-1
D

B1
11

1 
(R

EV
0)

 
(1

10
62

1)

25
48

3-
0-

D
B-

11
11

-0
00

02
0

H
R

SG
 U

ni
t#

1 
& 

2,
 E

 H
ou

se
 F

ou
nd

at
io

n 
Pl

an
 a

nd
 

Se
ct

io
ns

06
/2

1/
11

ST
R

U
C

-1
D

B1
11

1 
(R

EV
0)

 
(1

10
62

1)

25
48

3-
0-

D
B-

11
11

-0
00

03
0

H
R

SG
 U

ni
t #

 1
 &

2 
Ar

ea
, H

R
SG

 C
he

m
ic

al
 S

ki
d 

Fo
un

da
tio

n 
pl

an
, S

ec
tio

ns
 &

 D
et

ai
ls

06
/2

1/
11

ST
R

U
C

-1
D

B7
10

2 
(R

EV
0)

 
(1

10
63

0)

25
48

3-
00

0-
D

A-
71

10
-0

00
01

0
R

ec
yc

le
d 

W
at

er
 F

ac
ilit

y,
 C

hl
or

in
e 

C
on

ta
ct

 B
as

in
,

Sc
re

en
 &

 S
to

p 
Lo

g 
D

et
ai

ls
06

/3
0/

11

ST
R

U
C

-1
D

B7
10

2 
(R

EV
0)

 
(1

10
63

0)

25
48

3-
00

0-
D

B-
71

10
-0

00
02

0
R

ec
yc

le
d 

W
at

er
 F

ac
ilit

y,
 C

hl
or

in
e 

C
on

ta
ct

 B
as

in
, P

la
n,

 
Se

ct
io

n 
& 

D
et

ai
ls

06
/3

0/
11

ST
R

U
C

-1
D

B7
10

1 
(R

EV
0)

 
(1

10
61

3)

25
48

3-
00

0-
D

B-
71

10
-0

00
03

0
R

ec
yc

le
d 

W
at

er
 F

ac
ilit

y,
 C

hl
or

in
e 

C
on

ta
ct

 B
as

in
, 

Se
ct

io
ns

06
/1

3/
11

ST
R

U
C

-1
D

B7
11

1 
(R

EV
0)

 
(1

10
62

8)

25
48

3-
00

0-
D

B-
71

11
-0

00
01

0
Ze

ro
 L

iq
ui

d 
D

is
ch

ar
ge

 (Z
LD

) A
re

a,
B 

C
 E

va
po

ra
to

r F
ou

nd
at

io
n 

pl
an

 &
 D

et
ai

ls
06

/2
8/

11

ST
R

U
C

-1
D

B7
10

2 
(R

EV
0)

 
(1

10
63

0)

25
48

3-
00

0-
D

B-
71

90
-0

00
02

0
R

ec
yc

le
d 

W
at

er
 F

ac
ilit

y,
 C

hl
or

in
e 

C
on

ta
ct

 B
as

in
, 

Se
ct

io
ns

06
/3

0/
11



ST
R

U
C

-1
 M

al
ho

tra
Ju

ne
 2

01
1 

-P
ag

e 
3

of
6

C
B

O
 

R
ef

er
en

ce
 

N
um

be
r

D
oc

um
en

t N
um

be
r

R
ev

D
oc

um
en

t T
itl

e
A

ct
ua

l t
o 

C
B

O

ST
R

U
C

-1
D

B9
21

0 
(R

EV
0)

 
(1

10
62

9)

25
48

3-
00

0-
D

B-
92

10
-0

00
01

0
H

R
SG

 P
ip

e 
ra

ck
 –

Fo
un

da
tio

n 
Pl

an
, S

ec
tio

ns
 &

 
D

et
ai

ls
06

/2
9/

11

ST
R

U
C

-1
D

B9
21

0 
(R

EV
0)

 
(1

10
62

9)

25
48

3-
00

0-
D

B-
92

90
-0

00
01

0
H

R
SG

 P
ip

e 
ra

ck
 F

ou
nd

at
io

ns
-R

eb
ar

 S
ec

tio
ns

 &
 

D
et

ai
ls

06
/2

9/
11

ST
R

U
C

-1
D

B9
21

0 
(R

EV
0)

 
(1

10
62

9)

25
48

3-
00

0-
D

B-
92

90
-0

00
02

0
H

R
SG

 P
ip

e 
ra

ck
 F

ou
nd

at
io

ns
-R

eb
ar

 S
ec

tio
ns

 &
 

D
et

ai
ls

06
/2

9/
11

ST
R

U
C

-1
SS

C
01

 
(R

EV
1)

 
(1

10
62

9)
25

48
3-

00
0-

SS
C

-0
00

0-
00

00
1

0
R

es
po

ns
e 

to
 P

la
n 

C
he

ck
 C

om
m

en
ts

 -
W

in
d 

Ex
po

su
re

 
C

al
cu

la
tio

n
06

/2
9/

11

ST
R

U
C

-1
D

B
11

01
 

(R
EV

4)
 

(1
10

60
8)

25
48

3-
00

1-
D

B-
11

10
-0

00
01

2
H

R
SG

 &
 S

ta
ck

 U
ni

t #
1,

 F
ou

nd
at

io
n 

co
nc

re
te

 N
ea

t L
in

e 
(S

he
et

 1
)

06
/0

8/
11

ST
R

U
C

-1
D

B
11

01
 

(R
EV

4)
 

(1
10

60
8)

25
48

3-
00

1-
D

B-
11

10
-0

00
02

1
H

R
SG

 &
 S

TA
C

K 
U

N
IT

 1
, F

O
U

N
D

AT
IO

N
 C

O
N

C
R

ET
E 

N
EA

T 
LI

N
E 

(S
H

EE
T 

2)
06

/0
8/

11

ST
R

U
C

-1
D

B1
11

1 
(R

EV
0)

 
(1

10
62

1)

25
48

3-
00

1-
D

B-
11

11
-0

00
02

0
H

R
SG

 U
ni

t#
1,

 L
oa

d 
C

en
te

r T
ra

ns
fo

rm
er

, F
ou

nd
at

io
n 

Pl
an

 &
 S

ec
tio

ns
06

/2
1/

11



ST
R

U
C

-1
 M

al
ho

tra
Ju

ne
 2

01
1 

-P
ag

e 
4

of
6

C
B

O
 

R
ef

er
en

ce
 

N
um

be
r

D
oc

um
en

t N
um

be
r

R
ev

D
oc

um
en

t T
itl

e
A

ct
ua

l t
o 

C
B

O

ST
R

U
C

-1
D

B
14

01
 

(R
EV

2)
 

(1
10

60
2)

25
48

3-
00

1-
D

B-
14

10
-0

00
01

1
C

O
M

BU
ST

IO
N

 T
U

R
BI

N
E 

N
O

. 1
 N

EA
T 

LI
N

E 
& 

E
M

BE
D

M
EN

T 
PL

AN
06

/0
2/

11

ST
R

U
C

-1
D

B
11

01
 

(R
EV

4)
 

(1
10

60
8)

25
48

3-
00

2-
D

B-
11

10
-0

00
01

2
H

R
SG

 &
 S

TA
C

K 
U

N
IT

 #
2,

 F
O

U
N

D
AT

IO
N

 
C

O
N

C
R

ET
E 

N
EA

T 
1 

LI
N

E 
(S

H
EE

T 
1)

06
/0

8/
11

ST
R

U
C

-1
D

B
11

01
 

(R
EV

4)
 

(1
10

60
8)

25
48

3-
00

2-
D

B-
11

10
-0

00
02

1
H

R
SG

 &
 S

TA
C

K 
U

N
IT

 1
, F

O
U

N
D

AT
IO

N
 C

O
N

C
R

ET
E 

N
EA

T 
LI

N
E 

(S
H

EE
T 

2)
06

/0
8/

11

ST
R

U
C

-1
D

B
11

02
 

(R
EV

1)
 

(1
10

60
6)

25
48

3-
00

2-
D

B-
11

11
-0

00
01

0
H

R
SG

 A
re

a 
Sl

ab
 U

ni
t 2

 P
la

n 
Se

ct
io

ns
 a

nd
 D

et
ai

ls
06

/0
6/

11

ST
R

U
C

-1
D

B1
11

1 
(R

EV
0)

 
(1

10
62

1)

25
48

3-
00

2-
D

B-
11

11
-0

00
02

0
H

R
SG

 U
ni

t#
2,

 L
oa

d 
C

en
te

r T
ra

ns
fo

rm
er

, F
ou

nd
at

io
n 

Pl
an

 &
 S

ec
tio

ns
06

/2
1/

11

ST
R

U
C

-1
D

B
14

01
 

(R
EV

2)
 

(1
10

60
2)

25
48

3-
00

2-
D

B-
14

10
-0

00
01

1
C

O
M

BU
ST

IO
N

 T
U

R
BI

N
E 

U
N

IT
 2

 F
O

U
N

D
AT

IO
N

 
N

EA
T 

LI
N

E 
AN

D
 E

M
BE

D
M

EN
T 

PL
AN

06
/0

2/
11

ST
R

U
C

-1
D

B1
11

1 
(R

EV
0)

 
(1

10
62

1)

25
48

3-
00

0-
D

BC
-1

11
1-

00
00

2
0

H
R

SG
 A

re
a 

M
is

c 
Fo

un
da

tio
n-

An
al

ys
is

 &
 D

es
ig

n
06

/2
1/

11



ST
R

U
C

-1
 M

al
ho

tra
Ju

ne
 2

01
1 

-P
ag

e 
5

of
6

C
B

O
 

R
ef

er
en

ce
 

N
um

be
r

D
oc

um
en

t N
um

be
r

R
ev

D
oc

um
en

t T
itl

e
A

ct
ua

l t
o 

C
B

O

ST
R

U
C

-1
D

B
14

01
 

(R
EV

2)
 

(1
10

60
2)

25
48

3-
00

0-
D

B
C

-1
41

0-
00

00
2

1
C

TG
  F

O
U

N
D

AT
IO

N
 -

PI
LE

 C
AP

 A
N

D
 E

M
BE

D
 

D
ES

IG
N

 C
AL

C
U

LA
TI

O
N

06
/0

2/
11

ST
R

U
C

-1
D

B7
10

2 
(R

EV
0)

 
(1

10
63

0)

25
48

3-
00

0-
D

BC
-7

11
0-

00
00

2
0

C
hl

or
in

e 
C

on
ta

ct
 B

as
in

06
/3

0/
11

ST
R

U
C

-1
D

B7
10

1 
(R

EV
0)

 
(1

10
61

3)

25
48

3-
00

0-
D

BC
-7

11
0-

00
00

3
0

R
ei

nf
or

ce
d 

C
on

cr
et

e 
D

es
ig

n 
of

 W
et

 W
el

l
06

/1
3/

11

ST
R

U
C

-1
D

B7
11

1 
(R

EV
0)

 
(1

10
62

8)

25
48

3-
00

0-
D

BC
-7

11
1-

00
00

1
0

BC
 E

va
po

ra
to

r F
ou

nd
at

io
n 

D
es

ig
n

06
/2

8/
11

ST
R

U
C

-1
D

B9
21

0 
(R

EV
0)

 
(1

10
62

9)

25
48

3-
00

0-
D

BC
-9

20
0-

00
00

1
0

H
R

SG
 P

ip
e 

ra
ck

 –
An

al
ys

is
 &

 D
es

ig
n

06
/2

9/
11

ST
R

U
C

-1
D

B
11

02
 

(R
EV

1)
 

(1
10

60
6)

25
48

3-
00

2-
D

B
C

-1
11

1-
00

00
1

0
U

ni
t 2

 H
R

SG
 a

re
a 

sl
ab

 fo
un

da
tio

n-
An

al
ys

is
 a

nd
 

de
si

gn
06

/0
6/

11

ST
R

U
C

-1
D

B
11

01
 

(R
EV

4)
 

(1
10

60
8)

25
48

3-
00

0-
D

D
-1

11
0-

00
00

1
1

H
R

SG
 &

 S
TA

C
K

 U
N

IT
 1

 &
 U

N
IT

 2
 F

O
U

N
D

A
TI

O
N

 
SO

LE
 P

LA
TE

 &
 S

H
EA

R
 K

EY
 D

ET
AI

LS
06

/0
8/

11



ST
R

U
C

-1
 M

al
ho

tra
Ju

ne
 2

01
1 

-P
ag

e 
6

of
6

C
B

O
 

R
ef

er
en

ce
N

um
be

r
D

oc
um

en
t N

um
be

r
R

ev
D

oc
um

en
t T

itl
e

A
ct

ua
l t

o 
C

B
O

ST
R

U
C

-1
D

B
14

01
 

(R
EV

2)
 

(1
10

60
2)

25
48

3-
00

0-
D

D
-1

41
0-

00
00

1
0

C
O

M
B

U
ST

IO
N

 T
U

R
B

IN
E 

U
N

IT
 1

 A
N

D
 2

 
FO

U
N

D
A

TI
O

N
 A

N
C

H
O

R
 B

O
LT

 L
O

C
A

TI
O

N
 P

LA
N

 
A

N
D

 D
ET

A
IL

S
06

/0
2/

11

ST
R

U
C

-1
D

B
14

01
 

(R
EV

2)
 

(1
10

60
2)

25
48

3-
00

0-
D

G
-1

41
0-

00
00

1
1

C
O

M
B

U
ST

IO
N

 T
R

U
B

IN
E 

U
N

IT
 1

 A
N

D
 2

 
FO

U
N

D
A

TI
O

N
 R

EI
N

FO
R

C
IN

G
 P

LA
N

06
/0

2/
11

ST
R

U
C

-1
D

B
14

01
 

(R
EV

2)
 

(1
10

60
2)

25
48

3-
00

0-
D

G
-1

49
0-

00
00

1
1

C
O

M
B

U
ST

IO
N

 T
U

R
B

IN
E 

U
N

IT
 1

 A
N

D
 2

 
FO

U
N

D
A

TI
O

N
 R

EI
N

FO
R

C
IN

G
 D

ET
A

IL
 A

R
O

U
N

D
 

A
N

C
H

O
R

 B
O

LT
S

06
/0

2/
11



STRUC-1 Pan
June 2011- Page 1 of 3

Russell City Energy Center Project
CBO Plan Submittal Package (01-AFC-7C)

Responsible Engineer: Qin Pan

C.O.C. No.:  STRUC-1

Certificate of Compliance for Month of: June 2011

DOCUMENT TRANSMITTAL 

I hereby attest that the designs represented by the below referenced 
documents have been completed in accordance with local ordinances, 

regulations, and standards, and the requirements of the California Energy 
Commission (CEC) Final Commission Decision, with respect to the area of 

facility design.

Responsible Engineering Seal, Signature and Date

Digitally signed by Qin Pan 
DN: cn=Qin Pan, o=Bechtel 
Power, ou=Senior Civil 
Engineer,
email=qpan1@bechtel.com,
c=US
Date: 2011.07.05 09:59:25 
-04'00'

REVIEWED
FOR
REFERENCE
ONLY

Digitally signed by REVIEWED 
FOR REFERENCE ONLY 
DN: cn=REVIEWED FOR 
REFERENCE ONLY, o=TRB + 
Associates, Inc., ou=Delegate 
CBO, email=websys@trbplus.com, 
c=US
Date: 2011.07.05 13:59:19 -07'00'



ST
R

U
C

-1
 P

an
Ju

ne
 2

01
1-

Pa
ge

 2
of

3

C
B

O
 

R
ef

er
en

ce
 

N
um

be
r

D
oc

um
en

t N
um

be
r

R
ev

D
oc

um
en

t T
itl

e
A

ct
ua

l 
to

 C
B

O

ST
R

U
C

-1
ER

00
1 

(R
EV

2)
 

(1
10

62
2)

 
C

O
M

B
O

25
48

3-
00

0-
ER

-0
00

0-
00

00
3

1
R

es
po

ns
e 

to
 P

la
n 

C
he

ck
 C

om
m

en
ts

 C
O

N
D

U
IT

 A
N

D
 

TR
A

Y 
N

O
TE

S,
SY

M
B

O
LS

 A
N

D
 D

ET
A

IL
S 

SH
EE

T 
1 

O
F 

7
6/

22
/1

1

ST
R

U
C

-1
ER

00
1 

(R
EV

2)
 

(1
10

62
2)

 
C

O
M

B
O

25
48

3-
00

0-
ER

-0
00

0-
00

00
4

1
R

es
po

ns
e 

to
 P

la
n 

C
he

ck
 C

om
m

en
ts

 C
O

N
D

U
IT

 A
N

D
 

TR
A

Y 
N

O
TE

S,
 S

YM
B

O
LS

 A
N

D
 D

ET
A

IL
S 

SH
EE

T 
2 

O
F 

7
6/

22
/1

1

ST
R

U
C

-1
ER

00
1 

(R
EV

2)
 

(1
10

62
2)

 
C

O
M

B
O

25
48

3-
00

0-
ER

-0
00

0-
00

00
5

1
R

es
po

ns
e 

to
 P

la
n 

C
he

ck
 C

om
m

en
ts

 C
O

N
D

U
IT

 A
N

D
 

TR
A

Y 
N

O
TE

S,
 S

YM
B

O
LS

 A
N

D
 D

ET
A

IL
S 

SH
EE

T 
3 

O
F 

7
6/

22
/1

1

ST
R

U
C

-1
ER

00
1 

(R
EV

2)
 

(1
10

62
2)

 
C

O
M

B
O

25
48

3-
00

0-
ER

-0
00

0-
00

00
6

1
R

es
po

ns
e 

to
 P

la
n 

C
he

ck
 C

om
m

en
ts

 C
O

N
D

U
IT

 A
N

D
 

TR
A

Y 
N

O
TE

S,
 S

YM
B

O
LS

 A
N

D
 D

ET
A

IL
S 

SH
EE

T 
4 

O
F 

7
6/

22
/1

1

ST
R

U
C

-1
ER

00
1 

(R
EV

2)
 

(1
10

62
2)

 
C

O
M

B
O

25
48

3-
00

0-
ER

-0
00

0-
00

00
7

1
R

es
po

ns
e 

to
 P

la
n 

C
he

ck
 C

om
m

en
ts

 C
O

N
D

U
IT

 A
N

D
 

TR
A

Y 
N

O
TE

S,
 S

YM
B

O
LS

 A
N

D
 D

ET
A

IL
S 

SH
EE

T 
5 

O
F 

7
6/

22
/1

1

ST
R

U
C

-1
ER

00
1 

(R
EV

2)
 

(1
10

62
2)

 
C

O
M

B
O

25
48

3-
00

0-
ER

-0
00

0-
00

00
8

1
R

es
po

ns
e 

to
 P

la
n 

C
he

ck
 C

om
m

en
ts

 C
O

N
D

U
IT

 A
N

D
 

TR
A

Y 
N

O
TE

S,
 S

YM
B

O
LS

 A
N

D
 D

ET
A

IL
S 

SH
EE

T 
6 

O
F 

7
6/

22
/1

1



ST
R

U
C

-1
 P

an
Ju

ne
 2

01
1-

Pa
ge

 3
of

3

C
B

O
 

R
ef

er
en

ce
 

N
um

be
r

D
oc

um
en

t N
um

be
r

R
ev

D
oc

um
en

t T
itl

e
A

ct
ua

l 
to

 C
B

O

ST
R

U
C

-1
ER

00
1 

(R
EV

2)
 

(1
10

62
2)

 
C

O
M

B
O

25
48

3-
00

0-
ER

-0
00

0-
00

01
0

1
R

es
po

ns
e 

to
 P

la
n 

C
he

ck
 C

om
m

en
ts

 C
O

N
D

U
IT

 A
N

D
 

TR
A

Y
N

O
TE

S,
 S

YM
B

O
LS

 A
N

D
 D

ET
A

IL
S 

SH
EE

T 
7 

O
F 

7
6/

22
/1

1



CONDITION OF CERTIFICATION 
MECH-1 

 
 

Russell City Energy Center 
Monthly Compliance Report #12 

July 2011 



MECH-1 Biradar
June 2011 - Page 1 of 2

Russell City Energy Center Project
CBO Plan Submittal Package (01-AFC-7C)

Responsible Engineer: Babanna Biradar

C.O.C. No.:  MECH-1

Certificate of Compliance for Month of: June 2011

DOCUMENT TRANSMITTAL 

I hereby attest that the designs represented by the below referenced 
documents have been completed in accordance with local ordinances, 

regulations, and standards, and the requirements of the California Energy 
Commission (CEC) Final Commission Decision, with respect to the area of 

facility design.

Responsible Engineering Seal, Signature and Date

Digitally signed by 
Babanna Biradar, P.E. 
DN: cn=Babanna 
Biradar, P.E., 
o=Bechtel, ou=Senior 
Engineer,
email=bbiradar@becht
el.com, c=IN 
Reason: I agree to the 
terms defined by the 
placement of my 
signature on this 
document
Date: 2011.07.07 
09:22:45 +05'30'

REVIEW
ED FOR 
REFER
ENCE
ONLY

Digitally signed by 
REVIEWED FOR 
REFERENCE ONLY 
DN: cn=REVIEWED 
FOR REFERENCE 
ONLY, o=TRB + 
Associates, Inc., 
ou=Delegate CBO, 
email=websys@trbpl
us.com, c=US 
Date: 2011.07.07 
12:34:07 -07'00'



M
EC

H
-1

 B
ira

da
r

Ju
ne

 2
01

1 
-P

ag
e 

2
of

2

C
B

O
 

R
ef

er
en

ce
 

N
um

be
r

D
oc

um
en

t N
um

be
r

R
ev

D
oc

um
en

t T
itl

e
A

ct
ua

l 
to

 C
B

O

M
EC

H
-1

M
0C

01
 (R

EV
1)

 
(1

10
61

3)
25

48
3-

00
0-

M
0C

-P
F-

00
00

2
0

Fi
re

 P
ro

te
ct

io
n 

(P
F)

: A
/G

 L
in

e 
si

zi
ng

 a
nd

 M
ai

n 
Fi

re
 

Pu
m

p
Si

zi
ng

06
/1

3/
11

M
EC

H
-1

  P
40

1 
(R

EV
4)

 
(1

10
61

7)
25

48
3-

00
0-

P4
-0

00
0-

00
00

1
3

R
es

po
ns

e 
to

 P
la

n 
C

he
ck

 C
om

m
en

ts
 -

U
nd

er
 G

ro
un

d 
C

om
po

si
te

 –
Fi

re
 P

ro
te

ct
io

n 
Sy

st
em

06
/1

7/
11

M
EC

H
-1

  P
40

1 
(R

EV
4)

 
(1

10
61

7)
25

48
3-

00
0-

M
0C

-P
F-

00
00

2
0

R
es

po
ns

e 
to

 P
la

n 
C

he
ck

 C
om

m
en

ts
 -

Fi
re

Pr
ot

ec
tio

n:
  A

G
 

Li
ne

 S
iz

in
g 

an
d 

M
ai

n 
Fi

re
 P

um
p 

Si
zi

ng
06

/1
7/

11

M
EC

H
-1

  P
40

1 
(R

EV
3)

 
(1

10
61

4)
25

48
3-

00
0-

P4
-0

00
0-

00
00

1
2

R
es

po
ns

e 
to

 P
la

n 
C

he
ck

 C
om

m
en

ts
 -

U
N

D
ER

 
G

R
O

U
N

D
 C

O
M

PO
SI

TE
 –

FI
R

E 
PR

O
TE

C
TI

O
N

 
SY

ST
EM

06
/1

4/
11

M
EC

H
-1

  P
40

1 
(R

EV
2)

 
(1

10
61

0)
25

48
3-

00
0-

P4
-0

00
0-

00
00

1
2

R
es

po
ns

e 
to

 P
la

n 
C

he
ck

 C
om

m
en

ts
 -

U
N

D
ER

 
G

R
O

U
N

D
 C

O
M

PO
SI

TE
 –

FI
R

E 
PR

O
TE

C
TI

O
N

 
SY

ST
EM

06
/1

0/
11



This page intentionally left blank 



CONDITION OF CERTIFICATION 
ELEC-1 

 
 

Russell City Energy Center 
Monthly Compliance Report #12 

July 2011 
 
 
 



ELEC-1 Chanda
June 2011 - Page 1 of 4

Russell City Energy Center Project
CBO Plan Submittal Package (01-AFC-7C)

Responsible Engineer: Koushik Chanda

C.O.C. No.:  ELEC-1

Certificate of Compliance for Month of: June 2011

DOCUMENT TRANSMITTAL 

I hereby attest that the designs represented by the below referenced 
documents have been completed in accordance with local ordinances, 

regulations, and standards, and the requirements of the California Energy 
Commission (CEC) Final Commission Decision, with respect to the area of 

facility design.

Responsible Engineering Seal, Signature and Date

Digitally signed by Koushik 
Chanda
DN: cn=Koushik Chanda, 
o=Bechtel Power 
Corporation, ou=Electrical, 
email=kchanda@bechtel.c
om, c=US 
Date: 2011.07.13 10:14:14 
-04'00'

REVIEWED
FOR
REFERENCE
ONLY

Digitally signed by REVIEWED 
FOR REFERENCE ONLY 
DN: cn=REVIEWED FOR 
REFERENCE ONLY, o=TRB + 
Associates, Inc., ou=Delegate 
CBO, email=websys@trbplus.com, 
c=US
Date: 2011.07.13 11:02:40 -07'00'



EL
EC

-1
 C

ha
nd

a
Ju

ne
 2

01
1 

-P
ag

e 
2

of
4

C
B

O
 

R
ef

er
en

ce
 

N
um

be
r

D
oc

um
en

t N
um

be
r

R
ev

D
oc

um
en

t T
itl

e
A

ct
ua

l 
to

 C
B

O

EL
EC

-1
 0

00
1 

(R
EV

3)
 

(1
10

62
3)

25
48

3-
00

0-
E1

-0
00

0-
00

00
1

3
M

AI
N

 O
N

E 
LI

N
E 

D
IA

G
R

A
M

06
/2

3/
11

EL
EC

-1
 0

00
8 

(R
EV

1)
 

(1
10

61
4)

25
48

3-
00

0-
E1

-E
K

-0
00

01
1

SI
N

G
LE

 L
IN

E 
M

ET
ER

 &
 R

EL
A

Y 
D

IA
G

R
A

M
 4

80
V 

C
O

M
M

O
N

 A
R

EA
 L

O
A

D
 C

EN
TE

R
 B

U
S 

A
 a

nd
 B

 -
0-

EK
-

EK
L-

00
1A

 A
N

D
 0

-E
K

-E
K

L-
00

1B
06

/1
4/

11

EL
EC

-1
 0

00
8 

(R
EV

1)
 

(1
10

61
4)

25
48

3-
00

0-
E1

-E
K

-0
00

02
1

SI
N

G
LE

 L
IN

E 
M

ET
ER

 &
 R

EL
A

Y 
D

IA
G

R
A

M
 4

80
V 

C
O

O
LI

N
G

 T
O

W
ER

-Z
LD

 L
O

AD
 C

EN
TE

R
 B

U
S 

A
 a

nd
 B

 
-0

-E
K

-E
K

L-
00

2A
 a

nd
 0

-E
K

-E
K

L-
00

2B
06

/1
4/

11

EL
EC

-1
 0

00
8 

(R
EV

1)
 

(1
10

61
4)

25
48

3-
00

0-
E1

-E
K

-0
00

03
1

SI
N

G
LE

 L
IN

E 
M

ET
ER

 &
 R

EL
A

Y 
D

IA
G

R
A

M
 4

80
V 

C
O

O
LI

N
G

 T
O

W
ER

 L
O

A
D

 C
EN

TE
R

 B
U

S 
A

 a
nd

 B
 0

-
EK

-E
K

L-
00

3A
 a

nd
 0

-E
K

-E
K

L-
00

3B
06

/1
4/

11

EL
EC

-1
 0

00
8 

(R
EV

1)
(1

10
61

4)
25

48
3-

00
1-

E1
-E

K
-0

00
01

1
SI

N
G

LE
 L

IN
E 

M
ET

ER
 &

 R
EL

A
Y 

D
IA

G
R

A
M

 4
80

V 
C

TG
-

H
R

SG
-1

 L
O

A
D

 C
EN

TE
R

 B
U

S 
A 

an
d 

B
 -

1-
EK

-E
K

L-
00

1A
 a

nd
 1

-E
K

-E
K

L-
00

1B
06

/1
4/

11

EL
EC

-1
 0

00
8 

(R
EV

1)
 

(1
10

61
4)

25
48

3-
00

2-
E1

-E
K

-0
00

01
1

SI
N

G
LE

 L
IN

E 
M

ET
ER

 &
 R

EL
A

Y 
D

IA
G

R
A

M
 4

80
V 

C
TG

-
H

R
SG

-2
 L

O
A

D
 C

EN
TE

R
 B

U
S 

A 
an

d 
B

 -
2-

EK
-E

K
L-

00
1A

 a
nd

 2
-E

K
-E

K
L-

00
1B

06
/1

4/
11

EL
EC

-1
 0

00
8 

(R
EV

1)
 

(1
10

61
4)

25
48

3-
00

3-
E1

-E
K

-0
00

01
1

SI
N

G
LE

 L
IN

E 
M

ET
ER

 &
 R

EL
A

Y 
D

IA
G

R
A

M
 4

80
V 

ST
EA

M
 T

U
R

B
IN

E 
LO

A
D

 C
EN

TE
R

 B
U

S 
A

 a
nd

 B
 -

3-
EK

-E
K

L-
00

1A
 a

nd
 3

-E
K

-E
K

L-
00

1B
06

/1
4/

11

EL
EC

-1
 0

00
6 

(R
EV

2)
(1

10
60

2)
25

48
3-

00
0-

E1
-U

A0
0-

00
00

1
6

C
O

N
ST

R
U

C
TI

O
N

 T
EM

PO
R

A
R

Y 
PO

W
ER

 L
A

YO
U

T 
&

 
SI

N
G

LE
 L

IN
E

6/
2/

11



EL
EC

-1
 C

ha
nd

a
Ju

ne
 2

01
1 

-P
ag

e 
3

of
4

C
B

O
 

R
ef

er
en

ce
 

N
um

be
r

D
oc

um
en

t N
um

be
r

R
ev

D
oc

um
en

t T
itl

e
A

ct
ua

l 
to

 C
B

O

EL
EC

-1
 E

80
1 

(R
EV

0)
 

(1
10

62
2)

25
48

3-
00

0-
E8

-E
C

-0
00

01
0

R
C

EC
 E

le
ct

ric
al

 L
oa

d 
Li

st
6/

22
/1

1

EL
EC

-1
 E

G
02

 
(R

EV
1)

 
(1

10
61

3)
25

48
3-

00
0-

EG
-7

10
1-

00
00

2
1

G
R

O
U

N
D

IN
G

 P
LA

N
-R

W
F 

Ar
ea

6/
13

/1
1

EL
EC

-1
 0

01
4 

(R
EV

1)
 

(1
10

61
0)

25
48

3-
00

0-
EQ

-6
10

1-
00

00
1

1
C

A
TH

O
D

IC
 P

R
O

TE
C

TI
O

N
 P

LA
N

 U
N

D
ER

G
R

O
U

N
D

 
C

A
R

B
O

N
 S

TE
EL

 P
IP

E 
FU

EL
 G

AS
 C

O
M

PR
ES

SO
R

 
A

R
EA

6/
10

/1
1

EL
EC

-1
 0

01
4 

(R
EV

1)
 

(1
10

61
0)

25
48

3-
00

0-
EQ

-8
10

1-
00

00
1

1
C

A
TH

O
D

IC
 P

R
O

TE
C

TI
O

N
 P

LA
N

 U
N

D
ER

G
R

O
U

N
D

 
C

A
R

B
O

N
 S

TE
EL

 P
IP

E 
SO

U
TH

 E
A

ST
 O

F 
AD

M
IN

 
A

R
EA

6/
10

/1
1

EL
EC

-1
 0

01
4 

(R
EV

1)
 

(1
10

61
0)

25
48

3-
00

1-
EQ

-1
40

1-
00

00
1

1
C

A
TH

O
D

IC
 P

R
O

TE
C

TI
O

N
 P

LA
N

 U
N

D
ER

G
R

O
U

N
D

 
C

A
R

B
O

N
 S

TE
EL

 P
IP

E 
U

N
IT

 1
 C

TG
 A

N
D

 H
R

SG
 A

R
EA

6/
10

/1
1

EL
EC

-1
 E

R
00

1 
(R

EV
2)

 
(1

10
62

2)
 

C
O

M
B

O
25

48
3-

00
0-

ER
-0

00
0-

00
00

3
1

R
es

po
ns

e 
to

 P
la

n 
C

he
ck

 C
om

m
en

ts
 C

O
N

D
U

IT
 A

N
D

 
TR

A
Y 

N
O

TE
S,

 S
YM

B
O

LS
 A

N
D

 D
ET

A
IL

S 
SH

EE
T 

1 
O

F 
7

6/
22

/1
1

EL
EC

-1
 E

R
00

1 
(R

EV
2)

 
(1

10
62

2)
 

C
O

M
B

O
25

48
3-

00
0-

ER
-0

00
0-

00
00

4
1

R
es

po
ns

e 
to

 P
la

n 
C

he
ck

 C
om

m
en

ts
 C

O
N

D
U

IT
 A

N
D

 
TR

A
Y 

N
O

TE
S,

 S
YM

B
O

LS
 A

N
D

 D
ET

A
IL

S 
SH

EE
T 

2 
O

F 
7

6/
22

/1
1



EL
EC

-1
 C

ha
nd

a
Ju

ne
 2

01
1 

-P
ag

e 
4

of
4

C
B

O
 

R
ef

er
en

ce
 

N
um

be
r

D
oc

um
en

t N
um

be
r

R
ev

D
oc

um
en

t T
itl

e
A

ct
ua

l 
to

 C
B

O

EL
EC

-1
 E

R
00

1 
(R

EV
2)

 
(1

10
62

2)
 

C
O

M
B

O
25

48
3-

00
0-

ER
-0

00
0-

00
00

5
1

R
es

po
ns

e 
to

 P
la

n 
C

he
ck

 C
om

m
en

ts
 C

O
N

D
U

IT
 A

N
D

 
TR

A
Y 

N
O

TE
S,

 S
YM

B
O

LS
 A

N
D

 D
ET

A
IL

S 
SH

EE
T 

3 
O

F 
7

6/
22

/1
1

EL
EC

-1
 E

R
00

1 
(R

EV
2)

 
(1

10
62

2)
 

C
O

M
B

O
25

48
3-

00
0-

ER
-0

00
0-

00
00

6
1

R
es

po
ns

e 
to

 P
la

n 
C

he
ck

 C
om

m
en

ts
 C

O
N

D
U

IT
 A

N
D

 
TR

A
Y 

N
O

TE
S,

 S
YM

B
O

LS
 A

N
D

 D
ET

A
IL

S 
SH

EE
T 

4 
O

F 
7

6/
22

/1
1

EL
EC

-1
 E

R
00

1 
(R

EV
2)

 
(1

10
62

2)
 

C
O

M
B

O
25

48
3-

00
0-

ER
-0

00
0-

00
00

7
1

R
es

po
ns

e 
to

 P
la

n 
C

he
ck

 C
om

m
en

ts
 C

O
N

D
U

IT
 A

N
D

 
TR

A
Y 

N
O

TE
S,

 S
YM

B
O

LS
 A

N
D

 D
ET

A
IL

S 
SH

EE
T 

5 
O

F 
7

6/
22

/1
1

EL
EC

-1
 E

R
00

1 
(R

EV
2)

 
(1

10
62

2)
 

C
O

M
B

O
25

48
3-

00
0-

ER
-0

00
0-

00
00

8
1

R
es

po
ns

e 
to

 P
la

n 
C

he
ck

 C
om

m
en

ts
 C

O
N

D
U

IT
 A

N
D

 
TR

A
Y 

N
O

TE
S,

 S
YM

B
O

LS
 A

N
D

 D
ET

A
IL

S 
SH

EE
T 

6 
O

F 
7

6/
22

/1
1

EL
EC

-1
 E

R
00

1 
(R

EV
2)

 
(1

10
62

2)
 

C
O

M
B

O
25

48
3-

00
0-

ER
-0

00
0-

00
01

0
1

R
es

po
ns

e 
to

 P
la

n 
C

he
ck

 C
om

m
en

ts
 C

O
N

D
U

IT
 A

N
D

 
TR

A
Y 

N
O

TE
S,

 S
YM

B
O

LS
 A

N
D

 D
ET

A
IL

S 
SH

EE
T 

7 
O

F 
7

6/
22

/1
1



This page intentionally left blank 



 CONDITION OF CERTIFICATION 
AQ-SC3 and AQ-SC4 

 
 

Russell City Energy Center 
Monthly Compliance Report #12 

July 2011 















































This page intentionally left blank 



CONDITION OF CERTIFICATION 
AQ-SC5 

 
 

Russell City Energy Center 
Monthly Compliance Report #12 

July 2011 
 
 











This page intentionally left blank 



CONDITION OF CERTIFICATION 
WORKER SAFETY-3 
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Russell City Energy Center Monthly Compliance Reports (MCRs) 
 

 
Worker Safety – 3  

 
July 1 – July 31, 2011  

 
The month of July was heavily focused on safety training and accelerating the 
implementation of our safety training and awareness plans.  Bechtel conducted a 
number of the workshops and training sessions with the non-manuals and craft in 
July.   

 
Following are the activities for ESH during the month: 
• Project continues the weekly Supervisors Safety Walk-down process 

utilizing the BESH Core Process Assessment and Life Critical Assessment 
checklists. 

• RF measurements, training, procedure writing, and continued assessment 
of the mitigation efforts continue with the RF Safety Engineer. 

• Extensive efforts continue on grounding cranes and mobile machinery. 
• Hirtzer insulating Main load line links are still in production. Measurements 

continue to indicate a significant improvement in RF Safety protection 
where the links have been installed on the whip lines of all cranes on-site. 
As additional data has become available, ESH is in the process of revising 
the RF/EME Policy and Procedure. 

• Supervisor Safety Weekly and Safely Speaking meetings continue.  
• Continued daily monitoring all subcontractor site work for ESH 

compliance. 
• Conduct New Hire Orientations for new employees. 
• Conducted Fall Prevention/Protection and Confined Space Training. 
• Continued to provide coordination and supervision of Security. 
• Made contact with Hayward Fire Department and arranged for the fire 

crews to visit the site as their schedule allows. Also, Chief Contreras said 
he would support our Emergency Response Team training, as possible. 

• The Emergency Response Team is in the early formation stage and in 
process to secure First Aid and CPR/AED training for Team Members. 

• A total of 33 supervisors, General Foremen, Foremen, and FNM attended 
Safety Leadership Workshop and 27 attended the new Hazard 
Recognition training during the week of July 25, 2011. 

• Explanation of People Based Safety program for supervisors rolled-out 
week of July 18, 2011 

• Daily observations continue for trench and excavation safety. 
• Safety Staff participated in the CEC sponsored Webinar as recommended 

by RCEC.  Part 1, on Gas Line Safety regulatory issues was the topic. 
Three more sessions will be held between now and the end of the year. 

• The Project ESH Manager continues to work with Cal-OSHA to reach an 
acceptable alternative access/egress plan for the HRSG units to eliminate 
a regional determination that a Construction Personnel Hoist will be 
required on each HRSG.  



Russell City Energy Center Monthly Compliance Reports (MCRs) 
 

 
Look-Ahead: 

 
• Continue efforts to control and quantify RFI hazards. 
• Continue focus on trench and excavation safety. 
• Continued support and review of documents and submittals for next 

phase. 
• People Based Safety Training scheduled for August 15-19, 2011. 
• JLG “Train the Trainer” instruction requisitioned to occur in August. 
 

 
 

Complaints:  No complaints were brought to Bechtel’s attention in July. 
 
 
Additions to the on-site compliance file: 

• New Hire Orientation/WEAP training records 
• Fugitive Dust Monitoring Log 
• Tire Inspection Log 
• Diesel Engine Inventory Log 
• ULSD Receipt  
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Russell City Energy Center  

MONTHLY BIOLOGICAL COMPLIANCE REPORT  

July, 2011 

 



BIO-2: The Designated Biologist shall perform the following during any site (or
related facilities) mobilization, ground disturbance, grading, construction,
operation, and closure activities:
1. Advise the project owner's Construction/Operation Manager,
supervising construction and operations engineer on the implementation
of the biological resources conditions of certification;
2. Be available to supervise or conduct mitigation, monitoring, and other
biological resources compliance efforts, particularly in areas requiring
avoidance or containing sensitive biological resources, such as
wetlands and special status species or their habitat;
3. Clearly mark sensitive biological resource areas and inspect these
areas at appropriate intervals for compliance with regulatory terms and
conditions;
4. Inspect active construction areas where animals may have become
trapped prior to construction commencing each day. Inspect for the
installation of structures that prevent entrapment or allow escape during
periods of construction inactivity at the end of the construction day.
Periodically inspect areas with high vehicle activity (parking lots) for
animals in harms way. This inspection may be carried out by a person
with qualifications in biological resources who is identified and selected
by the Designated Biologist;
5. Notify the project owner and the CPM of any non-compliance with any
biological resources condition of certification; and
6. Respond directly to inquiries of the CPM regarding biological resource
issues.
Verification: The Designated Biologist shall maintain written records of the
tasks described above, and summaries of these records shall be submitted in the
Monthly Compliance Reports.
During project operation, the Designated Biologist shall submit record summaries
in the Annual Compliance Report. 
 
 
Biological Resource Monitoring. Construction activities during the month of July consisted 
of foundation work as well as installation of underground water and electrical lines.   
Weekly monitoring by the designated biologist, Russell Huddleston and/or CH2M HILL 
Biologist, Holly Barbare, was conducted on July 7, 14, 20 and 29, 2011.  Most of the wildlife 
observed in and around the site is comprised of various bird species.  Birds are most 
common along the western fence line, in and around the storm water detention basin, 
outside the project area or flying overhead.  The most common and abundant species 
observed were cliff swallows and house finches.    
 
Several house finch nests were observed in the metal shed at the north end of the parking 
area at the west end of Depot Road. No active nests were observed on the project site or in 
any of the off-site laydown areas.   
 



 
 

House finch nests in metal building in the parking area at the west end of Depot Road 
 
There continues to be little to no biological activity associated with the off-site laydown and 
staging areas.  No new wildlife species were observed during the July 2011 monitoring. A 
complete list of species observed to date is included in Table A. 
 
 

Table A
Cumulative Wildlife Species Observed in or Near the Russell City Energy Center

Common Name Scientific Name Comments

BIRDS 
American Coot Fulica americana Common around project site – two 

dead individuals observed on site

American Crow Corvus brachyrhynchos Common in and around project areas

American white pelican Pelecanus erythrorhynchos Observed flying overhead southwest of 
site

Anna’s hummingbird Calypte anna Observed along fences at the Runnels 
and Chess laydown areas

Barn Swallow Hirundo rustica One individual observed at project site 

Black Phoebe Sayornis nigricans Observed perched on fence at Laydown 



Table A
Cumulative Wildlife Species Observed in or Near the Russell City Energy Center

Common Name Scientific Name Comments

Area 2 and around project site

Black-neck Stilt Himantopus mexicanus Observed in open stormwater channel 
west of RCEC site

Brewer’s blackbird Euphagus cyanocephalus Common along western fence line of 
project site.

Brown-headed cowbird Molothrus ater One individual observed along fence at 
Chess parcel.

Bushtit Psaltriparus minimus Observed in fennel at Laydown Area 3

California Gull Larus californicus Common in and around project areas

California towhee Pipilo crissalis Observed on site and in Chess laydown 
area.

Canada Goose Branta canadensis Observed in open stormwater channel 
west of RCEC site

Cliff swallow Petrochelidon pyrrhonota Laydown area 1 and around project site

Cormorant Phalacrocorax sp. Few individuals observed in flight west 
of project site

Cooper’s hawk Acciptercooperii One individual observed flying
overhead.

European Starling Sturnus vulgaris Observed on transmission tower at 
Laydown Area 3

Great Egret Casmerodius albus Flying near sediment ponds west of 
Depot Road

Gulls Larus spp. Common on and around the project 
site.

House Finch Carpodacus mexicanus Common in ruderal vegetation in and 
around project area

Killdeer Charadrius vociferus Observed in project area 

Mallard Anus platyrhynchos Observed in open stormwater channel 
west of RCEC site

Mourning Dove Zenaida macroura Common on and around project site

Northern Mockingbird Mimus polyglottos Observed on fence at Laydown Area 3

Raven Corvus corax Observed on project site

Red-winged Blackbird Agelaius phoeniceus Few individuals observed west of 
project site

Ring-billed Gull Larus delawarensis Common in and around project areas



Table A
Cumulative Wildlife Species Observed in or Near the Russell City Energy Center

Common Name Scientific Name Comments

Rock Dove Columba livia Common in and around project areas

Snowy Egret Egretta thula One individual observed west of 
project site

Song Sparrow Melospiza melodia Common in ruderal vegetation in and 
around project area

Turkey Vulture Cathartes aura One observed overhead south of 
Runnels parcel

Western gull Larus occidentalis Common in and around project site.

Western sandpiper Calidris mauri Several  individuals observed around 
edge of the stormwater detention pond

Western Tanager Piranga ludoviciana Observed on fence at Laydown Area 3

White crowned sparrow Zonotrichia leucophrys Common along fences west side of 
project site

Yellow legs Tringa melanoleuca One individual observed around edge 
of the stormwater detention pond

MAMMALS 
Black-tailed Jackrabbit Lepus californicus One individual observed on project site

California ground squirrel Otospermophilus beecheyi One individual observed adjacent to 
project site

Mice/Voles Microtus spp. Few individuals noted on site during 
clearing and grading activities

Norway Rat Rattus norvegicus One individual observed on project site

Raccoon Procyon lotor Tracks observed only along east fence 
line.

Striped skunk Mephitis mephitis One dead individual observed on site

REPTILES   
Gopher snake Pituophis catenifer catenifer Observed caught in erosion mat netting 

around sediment pond - extricated and 
removed off site.

Western fence lizard Sceloporus occidentalis Observed on site by Cultural Resource 
Monitors
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Russell City Energy Center Monthly Compliance Reports (MCRs) 
 

Soil & Water – 1 
 

July 1 – July 31, 2011  
 
Drainage, Erosion and Sediment Control Measures 
Minor modifications to BMP’s were performed in July including silt fence 
maintenance, routine maintenance on tire wash station debris bin, and off site 
laydown perimeter BMP’s. 
 
The construction project received a groundwater discharge permit (Permit No. 
11-672711.01-5GR) from the City of Hayward to discharge pretreatment 
groundwater into the City of Hayward sanitary sewer. Groundwater was 
withdrawn using small portable diesel engine driven centrifugal pumps and 
transferred into a pretreatment system before discharging off site. Continuing 
construction fugitive dust controls included daily wet street sweeper on paved 
roads, water tanker truck, and tire wash station. 
 
Site Conditions and Weather  
Unseasonably low temperatures were noted throughout the month of July. 
 
• Monthly Weather:  Rainfall/precipitation in July 2011 was seasonally normal 

with a trace of precipitation recorded on July 13.  The average month total of 
**0.00 inch. ( **Hayward Regional Airport)  

 
• Temperatures for the month of July 2011 averaged 69.0 ° with daytime highs 

averaging **75 ° and overnight lows averaging 59 º (** avg. temp. established 
at the Hayward Regional Airport)  

 
July precipitation total = 0.01” 
 
Monitoring and Maintenance Activities 
 
Routine maintenance of erosion control measures (e.g., inlet protection, straw 
wattles, and silt fencing) was preformed during the month of July.  
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E:\22.0 Scheduling\3 Week Look-Ahead\3 week look-ahead Sched. 040411.xls

August 1, 2011 Work Areas

Area 14 - Circ Water Pipe  
Continue excavation of forbay area and 
completion of 72-inch piping phase 7 runs 
(Excavation to elevation (-) 5-ft MSL)

Area 9 - Admin. Building Excavation 
pipe trench north to area 12  
( excavation to elevation - 3 ft. MSL)))

Area 11 -  
Excavation pipe trench for duct 
banks (Excavation to el. -3 SML) 
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August,8 2011 Work Areas

Area 14 - Circ Water Pipe  

Continue excavation of forbay area and completion of 72-inch piping 

phase 6 runs (Excavation to elevation (-) 5-ft MSL)

Area 8 - N/S Run East of ZLD

( excavation to elevation - 3 ft. MSL)
Area 11 -  

Excavation pipe trench for duct banks (Excavation 

to el. -3 SML) 

33A

Area 5/14 Continued excavation of forbay

(Excavation to elevation (-) 5-ft MSL) 

Area 3A Excavate pipe trench ,

broken rise and duct bank between

the HRSG

Area 13 -  

Excavate lateral pipe 

trenches east of HRSG #1 

(Excavation to el. -3 SML) (Excavatio(Excavatio

Area 6  - Trenwa  

Excavation for duct bank south of 

Trenwa  

(Excavation to el. -3 SML) 

66
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T E C H N I C A L M E M O R A N D U M  

Weekly Report of Cultural Resources Monitoring Activities for 
the Russell City Energy Center Project; COC CUL-6

Prepared For: Karen Parker, RCEC Project Manager 
Prepared By: Clint Helton/RCEC CRS 
Reporting For Period: July 1 through July 2, 2011 
 
This report covers cultural resources monitoring activities at the Russell City Energy 
Center project for the week of July 1 through July 2, 2011, as required by Condition of 
Certification CUL-6.  

Personnel Active in Cultural Monitoring This Period
Dimitra Zalarvis-Chase and Sonia Sifuentes participated as CRMs for this week. 

Monitoring and Associated Activities This Period
Monitoring of ground disturbance included the excavation of an electric duct bank 
trench and the continuation of the gas compressor slab area excavation in Area 12.  
Native sub-soils were encountered during excavation in Areas 5/14, 6 and 13.  A 
number of modern fill layers appeared during excavation at a depth of approximately 3 
feet AMSL overlaying native soils consisting of blocky dark brown grey silty clay. 

PG&E Transmission Line Foundation Excavations 

Monitoring of ground disturbance continued for foundation preparation and excavation 
at Poles (P) 0/4a and 0/4b. A backhoe, an excavator, and a large auger were engaged for 
soil removal. 

Native sub-soils continued to be encountered in new excavations. Commercial base-rock 
and fill were present at the top of P 0/4a and P 0/4b to a depth of 2.5 feet below grade. 
Previously observed profiles of dark black or light tan clay with few inclusions (< 2 cm 
in size) continued to be the norm, along with an occasional sandy lens.  
Cultural Resources Discoveries This Period 
None. 

Anticipated Changes in the Next Period
Excavations will continue in Area 13 for UG trench and Area 6 for trenwa trench. The 
CRM will remain on site to continue monitoring and to respond to discoveries if they 
occur.  

PG&E Transmission Line Foundation Excavations 

Excavations for next week will continue for foundation perimeter preparation, 
foundation excavation, and central auguring within the excavations.  The CRM will 
remain on site to continue monitoring and to respond to discoveries if they occur.  
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Comments, Issues or Concerns
None. 

PG&E Transmission Line Foundation Excavations 

CRM Dimitra Zalarvis-Chase will continue monitoring activities through July 8. 
Excavations from July 9 through the end of this activity will be completed by CRM Kurt 
Lambert. 
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T E C H N I C A L M E M O R A N D U M  
 
Weekly Report of Cultural Resources Monitoring Activities for the 
Russell City Energy Center Project; COC CUL-6
 
Prepared For: Karen Parker, RCEC Project Manager 
Prepared By: Clint Helton/RCEC CRS 
Reporting For Period: July 3 through 9, 2011 
 
This report covers cultural resources monitoring activities for construction of the Russell City 
Energy Center project for the week of July 3rd through July 9th, 2011, as required by 
Condition of Certification CUL-6.  

Personnel Active in Cultural Monitoring This Period
Sonia Sifuentes, Dimitra Zalarvis-Chase and Kurt Lambert participated as CRM’s for this 
week. 

Monitoring and Associated Activities This Period
Monitoring of ground disturbance included the continued excavation of the gas compressor 
area and fire water line excavation in Area 12, excavation of UG lines in Area 13 along the 
eastern fence line, excavation of circulation water pipe trench in Area 14 and excavations for 
UG pipes in Area 9.   Native sub-soils were encountered during all excavations this week.  A 
number of modern fill layers appeared during excavation at an approximate depth of 3 feet 
AMSL, overlaying native soils consisting of blocky dark brown grey silty clay. 

PG&E Transmission Line Foundation Excavations 

Monitoring of ground disturbance continued for foundation preparation and excavations. A 
backhoe, an excavator, and a large auger were engaged for soil removal. Activities occurred 
at Poles (P) P 0/4a, 0/4b, P 1/11a, P 1/11b, P 1/12a and P 1/12b. 

Primary excavation and benching work concluded at the double foundations of P 0/4a and 
0/4b, and also at P 1/11a, P 1/11b, and P 1/12a.  Auguring of the central bore was 
completed at both P 0/4a and P 0/4b. Auguring was also completed at P 0/3. This pole 
deviated from the norm and was dug to a depth of 36 feet.  All poles are located on drawing 
number 223614. 

Native sub-soils continued to be encountered in all excavations. Commercial base-rock and 
fill are present at the top of each excavation, ranging from 6 to 24 inches deep, as excavations 
are still located in paved parking lots or gravel/graded lots. Beneath the base-rock, the 
typical profiles are dark black or light tan clay with few inclusions, < 2cm in size. Underlying 
the initial clay is another clay-based layer, but this one contains a high percentage of sand, 
increased moisture content, and is highly plastic. The deepest layer then reverts back to a 
fine, dense, moist clay.  In P 1/11a, a fourth strata was revealed, that of a fine blue-grey bay 
mud.  

Cultural Resources Discoveries This Period
There were no cultural resources discovered during this period.  

Anticipated Changes in the Next Period
Excavations will continue in Area 12 for a fire water line and in Area 14 for circulation water 
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pipe. The CRM will remain on site to continue monitoring and to respond to discoveries if 
they occur.  

PG&E Transmission Line Foundation Excavations 

Excavations will continue next week for foundation perimeter preparation, foundation 
excavation, and central auguring within the excavations.  The CRM will remain on site to 
continue monitoring and to respond to discoveries if they occur. Excavations from July 9 
through the end of this activity will be completed by CRM Kurt Lambert. 

Comments, Issues or Concerns
PG&E Transmission Line Foundation Excavations 

This activity is roughly 50% complete.  
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T E C H N I C A L M E M O R A N D U M  
 
Weekly Report of Cultural Resources Monitoring Activities for the 
Russell City Energy Center Project; COC CUL-6

Prepared For: Karen Parker, RCEC Project Manager 
Prepared By: Clint Helton/RCEC CRS 
Reporting For Period: July 10 through July 16, 2011 
 

This report covers cultural resources monitoring activities for construction of the Russell City 
Energy Center for the week of July 10th through July 16th, 2011, as required by Condition of 
Certification CUL-6.  

Personnel Active in Cultural Monitoring This Period
Sonia Sifuentes, Phillip Reid and Kurt Lambert participated as CRM’s for this week. 

Monitoring and Associated Activities This Period
Monitoring of ground disturbance included the continued excavation of the gas compressor 
area and fire water line excavation in Area 12, excavation of UG lines in Area 13 along the 
eastern fence line, excavation of a circulation water pipe trench in Area 14 and excavations 
for UG pipes in Area 9.   Native sub-soils were encountered during all excavations this week.  
A number of modern fill layers appeared during excavation, including lime treated backfill 
with fabric lining and brown fill. These layers overlaid native soils consisting of blocky 
dark brown grey silty clay. 

PG&E Transmission Line Foundation Excavations 

Monitoring of ground disturbance continued for foundation preparation and excavations. A 
backhoe, an excavator, and a large auger were engaged for soil removal. Activities occurred 
at Poles (P) P 0/3, P-0/5, P-0/6, P 1/11a and P 1/11b.   

Native sub-soils continue to be encountered in all excavations. Commercial base-rock and fill 
are present at the top of each excavation, ranging from 6 to 24 inches deep, as excavations are 
still located in paved parking lots or gravel/graded lots. Beneath the base-rock, the typical 
profiles are dark black or light tan clay with few inclusions, < 2 cm in size. Underlying the 
initial clay is another clay-based layer, but this one contains a high percentage of sand, 
increased moisture content, and is highly plastic. The deepest layer then reverts back to a 
fine, dense, moist clay.  In P 1/11a, a fourth strata was revealed, that of a fine blue-grey bay 
mud.  

Cultural Resources Discoveries This Period
None. 

Anticipated Changes in the Next Period
Excavations will continue in Area 12 for a fire water line and in Area 14 for a circulation 
water pipe. The CRM will remain on site to continue monitoring and to respond to 
discoveries if they occur.  

PG&E Transmission Line Foundation Excavations 

Excavations will continue next week for foundation perimeter preparation, foundation 
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excavation, and central auguring within the excavations.  Six areas of monitoring remain: 
0/1A, 0/1B, 0/2A, 0/2B, 0/6 and 1/11B. The CRM will remain on site to continue 
monitoring and to respond to discoveries if they occur.  

Comments, Issues or Concerns
None.  



1

T E C H N I C A L M E M O R A N D U M  
 
Weekly Report of Cultural Resources Monitoring Activities for the 
Russell City Energy Center Project; COC CUL-6

Prepared For: Karen Parker, RCEC Project Manager 
Prepared By: Clint Helton/RCEC CRS 
Reporting For Period: July 17 through July 23, 2011 
 

This report covers cultural resources monitoring activities for construction of the Russell City 
Energy Center project for the week of July 17th through July 23rd, 2011, as required by 
Condition of Certification CUL-6.  

Personnel Active in Cultural Monitoring This Period
Sonia Sifuentes and Kurt Lambert participated as CRM’s for this week. 

Monitoring and Associated Activities This Period
Monitoring of ground disturbance included the continued excavation of circulation water 
pipe trench in Area 14, water line excavation in Area 3B, pipe excavations and lateral water 
trench excavation in Area 13, water pipe excavation in Area 2A/2B and spot checking of pile 
clean up in Area 3A.   Only lime-treated backfill was observed in pile clean up in Area 3A.  
Native sub-soils were encountered during all other excavations this week.  A number of 
modern fill layers, including lime treated backfill with fabric lining and brown fill appear 
during excavation, which overlay native soils consisting of blocky dark brown grey silty 
clay. 

PG&E Transmission Line Foundation Excavations 

Monitoring of ground disturbance continued for foundation preparation and excavations. A
backhoe, an excavator, and a large auger were engaged for soil removal. Activities occurred 
at Poles (P) P-0/1A, P-0/1B, P-0/2A, P-0/2B, P-0/3A and P-0/6. All poles are located on 
drawing number 223614. 

Native sub-soils continued to be encountered in all excavations. Commercial base-rock and 
fill are present at the top of each excavation, ranging from 6 to 24 inches deep, as excavations 
are still located in paved parking lots or gravel/graded lots. Beneath the base-rock, the 
typical profiles are dark black or light tan clay with few inclusions, < 2 cm in size. 
Underlying the initial clay is another clay-based layer, but this one contains a high 
percentage of sand, increased moisture content, and is highly plastic. The deepest layer then 
reverts back to a fine, dense, moist clay.   

Cultural Resources Discoveries This Period
None. 

Anticipated Changes in the Next Period
Remaining excavations include the completion of trenwa in Area 6, electrical lines for the gas 
compressor in Area 12 and the completion of circulation water pipe in Area 13. The CRM 
will remain on site to continue monitoring and to respond to discoveries if they occur.  

PG&E Transmission Line Foundation Excavations 
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This construction activity was completed this week. Monitoring is complete. 

Comments, Issues or Concerns
None 

 

 



1

T E C H N I C A L M E M O R A N D U M  
 
Weekly Report of Cultural Resources Monitoring Activities for the 
Russell City Energy Center Project; COC CUL-6

Prepared For: Karen Parker, RCEC Project Manager 
Prepared By: Clint Helton/RCEC CRS 
Reporting For Period: July 24 through July 30, 2011 
 
This report covers cultural resources monitoring activities for construction of the Russell City 
Energy Center project for the week of July 24th through July 30th, 2011, as required by 
Condition of Certification CUL-6.  

Personnel Active in Cultural Monitoring This Period
Sonia Sifuentes participated as CRM for this week. 

Monitoring and Associated Activities This Period
Monitoring of ground disturbance included the lateral trench excavations in Area 13/6, 
excavation of forebay and circulation water pipe trench in Area 14, pipe excavation in Area 
3B, underground pipe excavation in Area 7, trench excavation in Area 12 and lateral trench 
excavations for UG lines in Area 8.  In addition, the CRM spot checked excavation around 
piles in Area 4 and augering in Area 13 with Rosendin Electric.  Only lime-treated backfill 
was observed in spoils for pile excavation and augering with Rosendin.  Native sub-soils 
were encountered during all other excavations this week.  A number of modern fill layers, 
including lime treated backfill, orange/yellow fill, small to medium size gravel base with 
blue/green sandy fill, small size gravel base fill were observed during excavations this week. 
Native soils observed this week include a blocky dark brown grey silty clay and a lighter 
brown clay soil under a previous sediment layer. 

Cultural Resources Discoveries This Period
None. 

Anticipated Changes in the Next Period
Remaining excavations include the completion of trenwa in Area 6, electrical lines in the gas 
compressor area in Area 12 and the completion of circulation water pipe in Area 13. The 
CRM will remain on site to continue monitoring and to respond to discoveries if they occur.  

Comments, Issues or Concerns
None. 
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T E C H N I C A L M E M O R A N D U M  

Monthly Report of Paleontological Resources Monitoring 
Activities for the Russell City Energy Center; COC PAL-4

Prepared For: Karen Parker, RCEC Project Manager  
Prepared By: Geof Spaulding, RCEC Paleontological Resources Specialist (PRS) 
Reporting For Period: July 2011 
 
This report covers paleontological resources monitoring activities at the RCEC project 
for the above noted period, as required by Condition of Certification PAL-4.  

Personnel Active in Paleontological Monitoring This Period
Personnel active in monitoring this month were: 
 Sonia Sifuentes 

Kurt Lambert 
Phillip Reid 

 Dimitra Zalarvis-Chase 

Monitoring and Associated Activities This Period
Monitoring for paleontological resources, including days when a monitor was present 
but no excavations ensued, occurred all throughout this reporting period.  
 
Most construction activities continue to be at too shallow a depth to affect 
paleontologically sensitive sediment. However, boring for transmission poles during the 
first part of this period did encountered the Pleistocene Bay Mud.  

Paleontological Resources Discoveries This Period
A single cast of a presumed large hoof print was brought to the surface during 
transmission pole boring. It was a non-recurring discovery; no other paleontological 
material was found there or in the spoils from any of the other boreholes. The cast 
consists of preferentially indurated Bay Mud that filled the hollow (mold) apparently 
created by a large and heavy animal print. It is currently under study by the PRS. 

Anticipated Activities in the Next Period
Monitoring is continuing into August 2011.  

A draft technical report on the paleontological discovery made during this period will 
be prepared. Included will be an assessment of its scientific significance, and 
recommendations. 

Comments, Issues or Concerns
Most excavations are at too shallow a depth to affect paleontologically sensitive 
sediment.  
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RUSSELL CITY ENERGY CENTER COMPLIANCE MATRIX

CONDITION NO.
Sort 

Code
CBO

PERIODIC 
REPORTS

Description of Project Owner Responsibilities
(Conditions of Certification)

Verification/Action/Submittal
Required by Project Owner

Timeframe Days
Date Due to 

CEC CPM

Lead 
Respons. 

Party

Lead      
Person

Internal Start 
Date

Targeted 
Internal 
Finish 

Date sent 
to CEC, 
CBO or 

CITS Log 
Number

CEC Status

AQ SC03 PRE-OP MCR

The AQCMM shall submit documentation to the CPM 
in each Monthly Compliance Report (MCR) that 
demonstrates compliance with the following 
mitigation measures for the purposes of preventing 
all fugitive dust plumes from leaving the Projec

The project owner shall provide to the CPM a MCR. Ongoing

AQ SC04 PRE-OP MCR The AQCMM or an AQCMM Delegate shall monitor 
all construction activities for visible dust plumes.

The project owner shall provide to the CPM a MCR. Ongoing

AQ SC05 PRE-OP MCR

The AQCMM shall submit to the CPM in the MCR, a 
construction mitigation report that demonstrates 
compliance with the following mitigation measures for 
the purposes of controlling diesel construction-
related emissions  

The project owner shall provide to the CPM a MCR. Ongoing

AQ SC06 OP

The project owner shall provide the CPM copies of all 
District issued Authority-to-Construct (ATC) and 
Permit-to-Operate (PTO) for the facility and any 
modifications proposed by the project owner to any 
project air permit for review and approval

The project owner shall submit any ATC, PTO, and 
any proposed air permit modification to the CPM 
within five (5) working days of its submittal either by 1) 
the project owner to an agency, or 2) receipt of 
proposed modifications from an agency

Ongoing

AQ SC07a OP QCR

The facility's emissions shall not exceed 1,225 lbs of 
NOx per day during the June 1 to September 30 
periods. In addition, NOx emissions in excess of 848 
lbs per calendar day shall be mitigated through the 
surrender of emission reduction credits (ERCs). The 
amount of credits to be surrendered shall be the 
difference between 848 lbs per day and the actual 
daily emissions

As part of the quarterly compliance reports as 
required by AQ-19, the project owner shall include 
information on the date, time, and duration of any 
violation of this permit condition.

Not Started

AQ SC07b OP ACR

As part of the annual compliance reports as required 
by AQ-19, the project owner shall include information 
on the date, time, and duration of any violation of this 
permit condition.

Not Started

AQ SC08a OP QCR

Turbine hot/warm start-up NOx emissions shall not 
exceed 125 pounds per start-up event.

As part of the quarterly compliance reports as 
required by AQ-19, the project owner shall include 
information on the date, time, and duration of any 
violation of this permit condition

Not Started

AQ SC08b OP ACR

As part of the annual compliance reports as required 
by AQ-19, the project owner shall include information 
on the date, time, and duration of any violation of this 
permit condition.

Not Started

AQ SC09a OP QCR

The project owner shall not operate both gas 
turbines (S-1 and S-3) simultaneously in start-up 
mode.

As part of the quarterly and annual compliance 
reports as required by AQ-19, the project owner 
shall include information on the date, time, and 
duration of any violation of this permit condition

Not Started

AQ SC09b OP ACR

As part of the annual compliance reports as required 
by AQ-19, the project owner shall include information 
on the date, time, and duration of any violation of this 
permit condition.

Not Started

AIR QUALITY

Page 1



RUSSELL CITY ENERGY CENTER COMPLIANCE MATRIX

CONDITION NO.
Sort 

Code
CBO

PERIODIC 
REPORTS

Description of Project Owner Responsibilities
(Conditions of Certification)

Verification/Action/Submittal
Required by Project Owner

Timeframe Days
Date Due to 

CEC CPM

Lead 
Respons. 

Party

Lead      
Person

Internal Start 
Date

Targeted 
Internal 
Finish 

Date sent 
to CEC, 
CBO or 

CITS Log 
Number

CEC Status

AQ SC15 OP ACR

The owner/operator shall not operate S-6 Fire 
pump Diesel Engine for testing to demonstrate 
compliance with a District. State or Federal emission 
limit. or for reliability-related activities (maintenance 
and other testing, but excluding emission testing) 
simultaneously with the operation of either gas 
turbine (S 1 or S 3) in start up mode

As part of the quarterly and annual compliance 
reports as required by AQ-19, the project owner 
shall include information on the date. time. and 
sJuration of any violation of this permit condition.

Not Started

AQ SC16 OP ACR

The owner/operator shall limit the operation of S-6 
Fire pump Diesel Engine to no more than 30 minutes 
per hour for reliability-related activities {maintenance 
and other testing, but excluding emission testing or 
emergency operation)

As part of the quarterly and annual compliance 
reports as required by AQ-19, the project owner 
shall include information on the date time and 
duration of any violation of this permit condition.

Not Started

AQ 1 PRE-OP MCR

The owner/operator of the RCEC shall minimize 
emissions of carbon monoxide and nitrogen oxides 
from S-1 & S-3 gas turbines and S-2 & S-4 Heat 
Recovery Steam Generators to the maximum extent 
possible during the commissioning period

The project owner shall submit MCR to CPM 
specifiying how this condition is being complied with.

Not Started

AQ 2 PRE-OP MCR

At the earliest feasible opportunity in accordance with 
the recommendations of the equipment 
manufacturers and the construction contractor, the 
owner/operator shall tune the S-1 & S-3 gas turbines 
combustors and S-2 & S-4 HRSGs duct burners to 
minimize the emissions of carbon monoxide and

The project owner shall submit MCR to CPM 
specifiying how this condition is being complied with.

Not Started

AQ 3 PRE-OP MCR

At the earliest feasible opportunity in accordance with 
the recommendations of the equipment 
manufacturers and the construction contractor, 
owner/operator shall install, adjust, and operate the 
A-2 & A-4 Oxidation Catalysts and A-1 & A-3 SCR 
Systems, to minimize the emissions of carbon 
monoxide and nitrogen oxides from S 1 & S 3 gas 

The project owner shall submit MCR to CPM 
specifiying how this condition is being complied with.

Not Started

AQ 4 PRE-OP MCR

The owner/operator of the RCEC shall submit a plan 
to the District Engineering Division and the CPM at 
least four weeks prior to first firing of S-1 & S-3 gas 
turbines describing the procedures to be followed 
during the commissioning of the gas turbines, 
HRSGs  and steam turbines  

The project owner shall submit MCR to CPM 
specifiying how this condition is being complied with.

Not Started

AQ 5 PRE-OP MCR

During the commissioning period, the 
owner/operator of the RCEC shall demonstrate 
compliance with AQ-7, AQ-8, AQ-9, and AQ-10, 
through the use of properly operated and 
maintained continuous emission monitors and data 
recorders for firing hours, fuel flow rates, stack gas 
nitrogen oxide emission concentrations, stack gas 
carbon monoxide emission concentrations  and stack

The project owner shall submit MCR to CPM 
specifiying how this condition is being complied with.

Not Started

AQ 6 PRE-OP MCR

The owner/operator shall install, calibrate, and 
operate the District-approved continuous monitors 
specified in AQ-5 prior to first firing of the gas turbines 
(S-1 & S-3) and HRSGs (S-2 & S-4). After first firing of 
the turbines, the owner/operator shall adjust the 
detection range of these continuous emission 
monitors as necessary to accurately measure the 
resulting range of CO and NOx emission 

The project owner shall submit MCR to CPM 
specifiying how this condition is being complied with. 
In addition, the project owner shall provide evidence 
of the District’s approval of the emission monitoring 
system to the CPM prior to first firing of the gas 
turbines.

Not Started

CONDITIONS FOR THE COMMISSIONING PERIOD
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AQ 7 PRE-OP MCR

The owner/operator shall not fire the S-1 gas turbine 
and S-2 HRSG without abatement of nitrogen oxide 
emissions by A-1 SCR System and/or abatement of 
carbon monoxide emissions by A-2 Oxidation Catalyst 
for more than 300 hours during the commissioning 
period  

The project owner shall submit MCR to CPM 
specifiying how this condition is being complied with.

Not Started

AQ 8 PRE-OP MCR

The owner/operator shall not fire the S-3 gas turbine 
and S-4 HRSG without abatement of nitrogen oxide 
emissions by A-3 SCR System and/or abatement of 
carbon monoxide emissions by A-4 Oxidation Catalyst 
for more than 300 hours during the commissioning 
period  

The project owner shall submit MCR to CPM 
specifiying how this condition is being complied with.

Not Started

AQ 9 PRE-OP MCR

The total mass emissions of nitrogen oxides, carbon 
monoxide, precursor organic compounds, PM10, 
and sulfur dioxide that are emitted by the gas turbines 
(S-1 & S-3), HRSGs (S-2 & S-4) and S-6 Fire Pump 
Diesel Engine during the commissioning period shall 
accrue towards the consecutive twelve-month 
emission limitations specified in AQ 23

The project owner shall submit MCR to CPM 
specifiying how this condition is being complied with.

Not Started

AQ 10 PRE-OP MCR

The owner/operator shall not operate the gas 
turbines (S-1 & S-3) and HRSGs (S-2 & S-4) in a 
manner such that the combined pollutant emissions 
from these sources will exceed the following limits 
during the commissioning period. These emission 
limits shall include emissions resulting from the start-
up and shutdown of the gas turbines (S 1 & S 3)  

The project owner shall submit MCR to CPM 
specifiying how this condition is being complied with.

Not Started

AQ 11 OP

No less than 90 days after start-up, the 
owner/operator shall conduct District and Energy 
Commission approved source tests using certified 
continuous emission monitors to determine 
compliance with the emission limitations specified in

No later than 30 working days before 
commencement of source tests, the project owner 
shall submit to the District and CPM a detailed souce 
test plan designed to satisfy the requirements of this 
condition

Before 
commenement 
of source tests

30 Not Started

AQ 12 OP QCR

The owner/operator shall fire the gas turbines (S-1 & 
S-3) and HRSG duct burners (S-2 & S-4) exclusively 
on PUC-regulated natural gas with a maximum 
sulfur content of 1 grain per 100 standard cubic feet. 
To demonstrate compliance with this limit, the 
operator of S-1 through S-4 shall sample and 
analyze the gas from each supply source at least 
monthly to determine the sulfur content of the gas

The project owner shall complete, on a monthly basis, 
a laboratory analysis showing the sulfur content of 
natural gas being burned at the facility. The sulfur 
analysis reports shall be incorporated into the 
quarterly compliance reports.

Not Started

AQ 13a OP QCR

The owner/operator shall not operate the units such 
that the combined heat input rate to each power train 
consisting of a gas turbine and its associated HRSG 
(S-1 & S-2 and S-3 & S-4) exceeds 2,238.6 MM BTU 
(HHV) per hour  (PSD for NOx)

As part of the quarterly compliance reports, the 
project owner shall include information on the date, 
time, and duration of any violation of this permit 
condition. 

Not Started

AQ 13b OP ACR
As part of the annual compliance reports, the project 
owner shall include information on the date, time, 
and duration of any violation of this permit condition.

Not Started

AQ 14a OP QCR

The owner/operator shall not operate the units such 
that the combined heat input rate to each power train 
consisting of a gas turbine and its associated HRSG 
(S-1 & S-2 and S-3 & S-4) exceeds 53,726 MM BTU 
(HHV) per day  (PSD for PM10)

As part of the quarterly compliance reports, the 
project owner shall include information on the date, 
time, and duration of any violation of this permit 
condition. 

Not Started

CONDITIONS FOR THE GAS TURBINES (S-1 & S-3) AND THE HRSGS (S-2 & S-4)
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AQ 14b OP ACR
As part of the annual compliance reports, the project 
owner shall include information on the date, time, 
and duration of any violation of this permit condition.

Not Started

AQ 15a OP QCR

The owner/operator shall not operate the units such 
that the combined cumulative heat input rate for the 
gas turbines (S-1 & S-3) and the HRSGs (S-2 & S-4) 
exceeds 35,708,858 MM BTU (HHV) per year. 
(Offsets)

As part of the quarterly compliance reports, the 
project owner shall include information on the date, 
time, and duration of any violation of this permit 
condition. 

Not Started

AQ 15b OP ACR
As part of the annual compliance reports, the project 
owner shall include information on the date, time, 
and duration of any violation of this permit condition.

Not Started

AQ 16a OP QCR

The owner/operator shall not fire the HRSG duct 
burners (S-2 & S-4) unless its associated gas turbine 
(S-1 & S-3, respectively) is in operation. (BACT for 
NOx)

As part of the quarterly compliance reports, the 
project owner shall include information on the date, 
time, and duration of any violation of this permit 
condition. 

Not Started

AQ 16b OP ACR
As part of the annual compliance reports, the project 
owner shall include information on the date, time, 
and duration of any violation of this permit condition.

Not Started

AQ 17a OP QCR

The owner/operator shall ensure that the S-1 gas 
turbine and S-2 HRSG are abated by the properly 
operated and properly maintained A-1 SCR system 
and A-2 oxidation catalyst system whenever fuel is 
combusted at those sources and the A-1 SCR catalyst 
bed has reached minimum operating temperature. 
(BACT for NOx  POC and CO)

As part of the quarterly compliance reports, the 
project owner shall provide information on any major 
problem in the operation of the oxidizing catalyst and 
SCR Systems for the gas turbines and HRSGs. The 
information shall include, at a minimum, the date and 
description of the problem and the steps taken to 
resolve the problem

Not Started

AQ 17b OP ACR

As part of the annual compliance reports, the project 
owner shall provide information on any major 
problem in the operation of the oxidizing catalyst and 
SCR Systems for the gas turbines and HRSGs. The 
information shall include, at a minimum, the date and 
description of the problem and the steps taken to 
resolve the problem

Not Started

AQ 18a OP QCR

The owner/operator shall ensure that the S-3 gas 
turbine and S-4 HRSG are abated by the properly 
operated and properly maintained A-3 SCR System 
and A-4 oxidation catalyst system whenever fuel is 
combusted at those sources and the A-3 SCR catalyst 
bed has reached minimum operating temperature. 
(BACT for NOx  POC and CO)

As part of the quarterly compliance reports, the 
project owner shall provide information on any major 
problem in the operation of the oxidizing catalyst and 
SCR Systems for the gas turbines and HRSGs. The 
information shall include, at a minimum, the date and 
description of the problem and the steps taken to 
resolve the problem

Not Started

AQ 18b OP ACR

As part of the annual compliance reports, the project 
owner shall provide information on any major 
problem in the operation of the oxidizing catalyst and 
SCR Systems for the gas turbines and HRSGs. The 
information shall include, at a minimum, the date and 
description of the problem and the steps taken to 
resolve the problem

Not Started

AQ 19 OP QCR

The owner/operator shall ensure that the gas 
turbines (S-1 & S-3) and HRSGs (S-2 & S-4) comply 
with requirements (a) through (h) under all 
operating scenarios, including duct burner firing 
mode. Requirements (a) through (h) do not apply 
during a gas turbine start-up, combustor tuning 
operation or shutdown  (BACT  PSD  and 

The project owner shall submit to the District and 
CPM, quarterly reports for the proceeding calendar 
quarter within 30 days from the end of the quarter. 
The report for the fourth quarter can be an annual 
compliance summary for the preceding year. 

Not Started
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AQ 19b OP ACR The report for the fourth quarter can be an annual 
compliance summary for the preceding year. 

Not Started

AQ 20a OP QCR

The owner/operator shall ensure that the regulated 
air pollutant mass emission rates from each of the gas 
turbines (S-1 & S-3) during a start-up does not 
exceed the limits established below. (PSD)

The project owner shall submit to the District and 
CPM the quarterly compliance reports as required by 
AQ-19.

Not Started

AQ 20b OP ACR The project owner shall submit to the District and 
CPM the annual compliance reports as required by 

Not Started

AQ 21a OP QCR

The owner/operator shall not perform combustor 
tuning on gas turbines more than once every rolling 
365 day period for each S-1 and S-3. The 
owner/operator shall notify the District no later than 7 
days prior to combustor tuning activity  (Offset

The project owner shall submit to the District and 
CPM the quarterly compliance reports as required by 
AQ-19.

Not Started

AQ 21b OP ACR The project owner shall submit to the District and 
CPM the annual compliance reports as required by 

Not Started

AQ 22a OP QCR

The owner/operator shall not allow total combined 
emissions from the gas turbines and HRSGs (S-1, S-
2, S-3 & S-4), S-5 Cooling Tower, and S-6 Fire 
Pump Diesel Engine, including emissions generated 
during gas turbine start-ups, combustor tuning, and 
shutdowns to exceed the noted limits during any 
calendar day

The project owner shall submit to the District and 
CPM the quarterly compliance reports as required by 
AQ-19.

Not Started

AQ 22b OP ACR The project owner shall submit to the District and 
CPM the annual compliance reports as required by 

Not Started

AQ 23a OP QCR

The owner/operator shall not allow cumulative 
combined emissions from the gas turbines and 
HRSGs (S-1, S-2, S-3 & S-4), S-5 Cooling Tower, 
and S-6 Fire Pump Diesel Engine, including 
emissions generated during gas turbine start-ups, 
combustor tuning, and shutdowns to exceed the 
noted limits during any consecutive twelve month

The project owner shall submit to the District and 
CPM the quarterly compliance reports as required by 
AQ-19.

Not Started

AQ 23b OP ACR The project owner shall submit to the District and 
CPM the annual compliance reports as required by 

Not Started

AQ 24a OP QCR

The owner/operator shall not allow sulfuric acid 
emissions (SAM) from stacks P-1 and P-2 combined to 
exceed 7 tons in any consecutive 12 month period. 
(Basis: PSD)

The project owner shall submit to the District and 
CPM the quarterly compliance reports as required by 
AQ-19.

Not Started

AQ 24b OP ACR The project owner shall submit to the District and 
CPM the annual compliance reports as required by 

Not Started

AQ 25a OP QCR

The owner/operator shall not allow the maximum 
projected annual toxic air contaminant emissions (per 
AQ-28) from the gas turbines and HRSGs (S-1, S-2, 
S-3 & S-4) combined to exceed the noted limits

The project owner shall submit to the District and 
CPM the quarterly compliance reports as required by 
AQ-19.

Not Started

AQ 25b OP ACR The project owner shall submit to the District and 
CPM the annual compliance reports as required by 

Not Started

AQ 26 PRE-OP

The owner/operator shall demonstrate compliance 
with AQ-13 through AQ-16, AQ-19(a) through (d), 
AQ-20, AQ-22(a) and (b), AQ-23(a) and (b) by 
using properly operated and maintained continuous 
monitors (during all hours of operation including gas 
turbine start-up, combustor tuning, and shutdown 
periods) for all of the noted parameters

At least 30 days before first fire, the project owner 
shall submit to the CPM a plan on how the 
measurements and recordings required by this 
condition will be performed.

Before first fire 30 Not Started
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AQ 27a OP QCR

To demonstrate compliance with conditions AQ-19(f) 
thru (h), AQ-22(c) thru (e), and AQ-23(c) thru (e), 
the owner/operator shall calculate and record on a 
daily basis, the Precursor Organic Compound (POC) 
mass emissions, Fine Particulate Matter (PM10) mass 
emissions (including condensable particulate matter), 
and Sulfur Dioxide (SO2) mass emissions from each 
power train

The project owner shall submit to the District and 
CPM the quarterly compliance reports as required by 
AQ-19.

Not Started

AQ 27b OP ACR The project owner shall submit to the District and 
CPM the annual compliance reports as required by 

Not Started

AQ 28a OP QCR

To demonstrate compliance with AQ-25, the 
owner/operator shall calculate and record on an 
annual basis the maximum projected annual 
emissions of: Formaldehyde, Benzene, and Specified

The project owner shall submit to the District and 
CPM the quarterly compliance reports as required by 
AQ-19.

Not Started

AQ 28b OP ACR The project owner shall submit to the District and 
CPM the annual compliance reports as required by 

Not Started

AQ 29a OP

Within 90 days of start-up of the RCEC, the 
owner/operator shall conduct a District-approved 
source test on exhaust point P-1 or P-2 to determine 
the corrected ammonia (NH3) emission 
concentration to determine compliance with AQ-

The project owner shall notify the District and the 
CPM within seven (7) working days before the 
execution of the source tests required in this condition

Before 
execution of 
source tests

7 Not Started

AQ 29b OP
Source test results shall be submitted to the District 
and to the CPM within sixty (60) days of the date of the 
tests

Test date 60 Not Started

AQ 30a OP

Within 90 days of start-up of the RCEC and on an 
annual basis thereafter, the owner/operator shall 
conduct a District-approved source test on exhaust 
points P-1 and P-2 while each gas turbine and 
associated Heat Recovery Steam Generator are 
operating at maximum load to determine compliance 
with AQ-19(a),(b),(c),(d),(f),(g), and (h) and while 
each gas turbine and associated Heat Recovery 
Steam Generator are operating at minimum load to 
determine compliance with AQ-19(c) and (d), and to 
verify the accuracy of the continuous emission 

it  i d i  AQ 26

The project owner shall notify the District and the 
CPM within seven (7) working days before the 
execution of the source tests required in this condition

Before 
execution of 
source tests

7 Not Started

AQ 30b OP
Source test results shall be submitted to the District 
and to the CPM within sixty (60) days of the date of the 
tests

Test date 60 Not Started

AQ 31a OP

The owner/operator shall obtain approval for all 
source test procedures from the District’s Source Test 
Section and the CPM prior to conducting any tests. 
The owner/operator shall comply with all applicable 
testing requirements for continuous emission 
monitors as specified in Volume V of the District’s 
Manual of Procedures. The owner/operator shall 
notify the District’s Source Test Section and the CPM in 
writing of the source test protocols and projected test 
dates at least 7 days prior to the testing date(s)

Approval of the source test procedures, as required 
in AQ-31, and the source test reports shall be 
deemed as verification for this condition.  The project 
owner shall notify the District and the CPM within 
seven (7) working days before the execution of the 
source tests required in this condition.  

Before 
execution of 
source tests

7 Not Started

AQ 31b OP
Source test results shall be submitted to the District 
and to the CPM within sixty (60) days of the date of the 
tests

Test date 60 Not Started
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AQ 32a OP

Within 90 days of start-up of the RCEC and on a 
biennial basis (once every two years) thereafter, the 
owner/operator shall conduct a District-approved 
source test on exhaust point P-1 or P-2 while the gas 
turbine and associated Heat Recovery Steam 
Generator are operating at maximum allowable 
operating rates to demonstrate compliance with AQ

Approval of the source test procedures, as required 
in AQ-31, and the source test reports shall be 
deemed as verification for this condition.  The project 
owner shall notify the District and the CPM within 
seven (7) working days before the execution of the 
source tests required in this condition.  

Before 
execution of 
source tests

7 Not Started

AQ 32b OP
Source test results shall be submitted to the District 
and to the CPM within sixty (60) days of the date of the 
tests

Test date 60 Not Started

AQ 33a OP

The owner/operator shall calculate the SAM emission 
rate using the total heat input for the sources and the 
highest results of any source testing conducted 
pursuant to AQ-30. If this SAM mass emission limit of 
AQ-24 is exceeded, the owner/operator must utilize 
air dispersion modeling to determine the impact (in 
μg/m3) of the sulfuric acid mist emissions pursuant to 
Regulation 2 2 306  (PSD)

Approval of the source test procedures, as required 
in AQ-31, and the source test reports shall be 
deemed as verification for this condition.  The project 
owner shall notify the District and the CPM within 
seven (7) working days before the execution of the 
source tests required in this condition.  

Before 
execution of 
source tests

7 Not Started

AQ 33b OP
Source test results shall be submitted to the District 
and to the CPM within sixty (60) days of the date of the 
tests

Test date 60 Not Started

AQ 34a OP

Within 90 days of start-up of the RCEC and on a semi
annual basis (twice per year) thereafter, the 
owner/operator shall conduct a District-approved 
source test on exhaust points P-1 and P-2 while each 
gas turbine and HRSG duct burner is operating at 
maximum heat input rates to demonstrate compliance 
with the SAM emission rates specified in AQ 24

Approval of the source test procedures, as required 
in AQ-31, and the source test reports shall be 
deemed as verification for this condition.  The project 
owner shall notify the District and the CPM within 
seven (7) working days before the execution of the 
source tests required in this condition.  

Before 
execution of 
source tests

7 Not Started

AQ 34b OP
Source test results shall be submitted to the District 
and to the CPM within sixty (60) days of the date of the 
tests

Test date 60 Not Started

AQ 35 OP

The owner/operator of the RCEC shall submit all 
reports (including, but not limited to monthly CEM 
reports, monitor breakdown reports, emission excess 
reports, equipment breakdown reports, etc.) as 
required by District Rules or Regulations and in 
accordance with all procedures and time limits 
specified in the Rule, Regulation, Manual of 
Procedures, or Enforcement Division Policies & 
Procedures Manual  (Regulation 2 6 502)

The project owner shall submit to the District and 
CPM the reports as required by procedures and time 
limits specified in the Rule, Regulation, Manual of 
Procedures, or Enforcement Division Policies & 
Procedures Manual. 

As required Not Started

AQ 36 OP

The owner/operator of the RCEC shall maintain all 
records and reports on site for a minimum of 5 years. 
These records shall include but are not limited to: 
continuous monitoring records (firing hours, fuel 
flows, emission rates, monitor excesses, breakdowns, 
etc.), source test and analytical records, natural gas 
sulfur content analysis results, emission calculation 
records, records of plant upsets and related incidents. 
The owner/operator shall make all records and 
reports available to District and the CPM staff upon 

t  (R l ti  2 6 501)

During site inspection, the project owner shall make 
all records and reports available to the District, ARB, 
EPA or CEC staff.

Open Not Started
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AQ 37a OP QCR

The owner/operator of the RCEC shall notify the 
District and the CPM of any violations of these permit 
conditions. Notification shall be submitted in a timely 
manner, in accordance with all applicable District 
Rules, Regulations, and the Manual of Procedures. 
Notwithstanding the notification and reporting 
requirements given in any District Rule, Regulation, 
or the Manual of Procedures, the owner/operator 
shall submit written notification (facsimile is 
acceptable) to the Enforcement Division within 96 
h  f th  i l ti  f  it diti

Submittal of these notifications as required by this 
condition is the verification of these permit conditions. 
In addition, as part of the quarterly compliance 
reports of AQ-19, the project owner shall include 
information on the dates when these violations 
occurred and when the project owner notified the 
District and the CPM.

Not Started

AQ 37b OP ACR

Submittal of these notifications as required by this 
condition is the verification of these permit conditions. 
In addition, as part of the  annual compliance reports 
of AQ-19, the project owner shall include information 
on the dates when these violations occurred and 
when the project owner notified the District and the 

Not Started

AQ 38 CONS

The owner/operator shall ensure that the stack 
height of emission points P-1 and P-2 is each at least 
145 feet above grade level at the stack base. (PSD, 
Regulation 2-5)

At least 120 days prior to construction of the turbine 
stacks, the project owner shall provide the District and 
CPM an “approved for construction” drawing 
showing the appropriate stack height and location of 
sampling ports and platforms.  The project owner 
shall make the site available to the District, EPA and 
CEC staff for inspection

Prior to 
construction

120 Not Started

AQ 39 CONS

The owner/operator of RCEC shall provide 
adequate stack sampling ports and platforms to 
enable the performance of source testing. The 
location and configuration of the stack sampling ports 
shall comply with the District Manual of Procedures, 
Volume IV, Source Test Policy and Procedures, and 
shall be subject to BAAQMD review and approval. 
(Regulation 1 501)

At least 120 days prior to construction of the turbine 
stacks, the project owner shall provide the District and 
CPM an “approved for construction” drawing 
showing the appropriate stack height and location of 
sampling ports and platforms.  The project owner 
shall make the site available to the District, EPA and 
CEC staff for inspection.

Prior to 
construction

120 Not Started

AQ 40 PRE-OP

Within 180 days of the issuance of the Authority to 
Construct for the RCEC, the owner/operator shall 
contact the BAAQMD Technical Services Division 
regarding requirements for the continuous emission 
monitors, sampling ports, platforms, and source tests 
required by AQ-29  30  32  34  and 43  

Compliance with this condition is the verification of this 
permit condition.

Issuance of ATC 180 Not Started

AQ 41 OP

Pursuant to BAAQMD Regulation 2, Rule 6, section 
404.1, the owner/operator of the RCEC shall submit 
an application to the BAAQMD for a major facility 
review permit within 12 months of completing 
construction as demonstrated by the first firing of any 
gas turbine or HRSG duct burner  (Regulation 2-6-

The project owner shall submit to the CPM copies of 
the Federal (Title IV) Acid Rain and (Title V) 
Operating Permit within thirty (30) days after they are 
issued by the District.

After issued by 
District

30 Not Started

AQ 42 OP

Pursuant to 40 CFR Part 72.30(b)(2)(ii) of the 
Federal Acid Rain Program, the owner/operator of 
the Russell City Energy Center shall submit an 
application for a Title IV operating permit to the 
BAAQMD at least 24 months before operation of any 
of the gas turbines (S-1, S-3, S-5, or S-7) or HRSGs 
(S 2  S 4  S 6  or S 8)  (Regulation 2  Rule 7)

The project owner shall submit to the CPM copies of 
the Federal (Title IV) Acid Rain and (Title V) 
Operating Permit within thirty (30) days after they are 
issued by the District.

After issued by 
District

30 Not Started
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AQ 43 PRE-OP

The owner/operator shall ensure that the Russell 
City Energy Center complies with the continuous 
emission monitoring requirements of 40 CFR Part 
75. (Regulation 2, Rule 7)

At least sixty (60) days prior to the installation of the 
CEMS, the project owner shall seek approval from 
the District for an emission monitoring plan.

Prior to 
installation of 

CEMS

60 Not Started

AQ 44 CONS

The owner/operator shall properly install and 
maintain the S-5 cooling tower to minimize drift losses. 
The owner/operator shall equip the cooling tower 
with high-efficiency mist eliminators with a maximum 
guaranteed drift rate of 0.0005%. The maximum total 
dissolved solids (TDS) measured at the base of the 
cooling towers or at the point of return to the 
wastewater facility shall not be higher than 8,000 
ppmw (mg/l). The owner/operator shall sample and 
test the cooling tower water at least once per day to 

if  li  ith thi  TDS li it  (PSD

At least 120 days prior to construction of the cooling 
tower, the project owner shall provide the District and 
CPM an “approved for construction” drawing and 
specifications for the cooling tower and the high-
efficiency mist eliminator.

Prior to 
construction

120 Not Started

AQ 45a OP QCR

The owner/operator shall perform a visual inspection 
of the cooling tower drift eliminators at least once per 
calendar year, and repair or replace any drift 
eliminator components which are broken or missing. 

The project owner shall submit to the District and 
CPM the quarterly compliance reports as required by 
AQ-19.

Not Started

AQ 45b OP ACR The project owner shall submit to the District and 
CPM the annual compliance reports as required by 

Not Started

AQ 46a QCR

The owner/operator shall not operate S-6 Fire 
Pump Diesel Engine more than 50 hours per year 
for reliability-related activities. ("Stationary Diesel 
Engine ATCM" section 93115, title 17, CA Code of 
Regulations, subsection (e)(2)(A)(3)or (e)(2)(B)(3), 
offsets)

The project owner shall submit to the District and 
CPM the quarterly compliance reports as required by 
AQ-19.

Not Started

AQ 46b ACR The project owner shall submit to the District and 
CPM the annual compliance reports as required by 

Not Started

AQ 47a QCR

The owner/operator shall operate S-6 Fire Pump 
Diesel Engine only for the following purposes: to 
mitigate emergency conditions, for emission testing to 
demonstrate compliance with a District, State or 
Federal emission limit, or for reliability-related 
activities (maintenance and other testing, but 
excluding emission testing). Operating hours while 
mitigating emergency conditions or while emission 
testing to show compliance with District, State or 
Federal emission limits is not limited

The project owner shall submit to the District and 
CPM the quarterly compliance reports as required by 
AQ-19.

Not Started

AQ 47b ACR The project owner shall submit to the District and 
CPM the annual compliance reports as required by 

Not Started

AQ 48a QCR

The owner/operator shall operate S-6 Fire Pump 
Diesel Engine only when a non-resettable totalizing 
meter (with a minimum display capability of 9,999 
hours) that measures the hours of operation for the 
engine is installed, operated and properly 
maintained. ("Stationary Diesel Engine ATCM" 
section 93115, title 17, CA Code of Regulations, 
subsection (e)(4)(G)(1)  cumulative increase)

The project owner shall submit to the District and 
CPM the quarterly compliance reports as required by 
AQ-19.

Not Started

AQ 48b ACR The project owner shall submit to the District and 
CPM the annual compliance reports s required by 

Not Started

PERMIT CONDITIONS FOR S-6 FIRE PUMP DIESEL ENGINE

PERMIT CONDITIONS FOR COOLING TOWERS
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AQ 49

The owner/operator shall maintain the following 
monthly records in a District-approved log for at least 
60 months from the date of entry. 

During site inspection, the project owner shall make 
all records and reports available to the District, ARB, 
EPA or CEC staff.

Open Not Started

BIO 2a OP MCR

The Designated Biologist shall perform the noted 
during any site (or related facilities) mobilization, 
ground disturbance, grading, construction, 
operation, and closure activities

The Designated Biologist shall maintain written 
records of the tasks described above, and summaries 
of these records shall be submitted in the Monthly 
Compliance Reports.  

Ongoing

BIO 2b OP ACR
During project operation, the Designated Biologist 
shall submit record summaries in the Annual 
Compliance Report.

Not Started

BIO 3 CONS

The project owner's Construction/Operation 
Manager shall act on the advice of the Designated 
Biologist to ensure conformance with the biological 
resources conditions of certification.

The Designated Biologist must notify the CPM 
immediately (and no later than the following morning 
of the incident, or Monday morning in the case of a 
weekend) of any non-compliance or a halt of any site 
mobilization, ground disturbance, grading, 
construction, and operation activities. The project 
owner shall notify the CPM of the circumstances and 
actions being taken to resolve the problem

During 
construction

Ongoing

BIO 4b PRE-OP

Within thirty (30) days after completion of project 
construction, the project owner shall provide to the 
CPM for review and approval: a written report 
identifying which items of the BRMIMP have been 
completed, a summary of all modifications to mitigation 
measures made during the project’s construction 
phase, and which mitigation and monitoring plan 
items are still outstanding

After completion 
of construction

30 Not Started

BIO 5b PRE-OP MCR

The project owner shall state in the Monthly 
Compliance Report the number of persons who 
have completed the training in the prior month and 
keep record of all persons who have completed the 
training to date. The signed statements for the 
construction phase shall be kept on file by the project 
owner and made available for examination by the 
CPM for a period of at least six months after the start of 
commercial operation  

Ongoing

BIO 11 OP

The project owner will incorporate into the planned 
permanent or unexpected permanent closure plan 
measures that address the local biological resources. 
The biological resource facility closure measures will 
also be incorporated into the project Biological 
Resources Mitigation Implementation and Monitoring 
Plan.

At least 12 months (or a mutually agreed upon time) 
prior to the commencement of closure activities, the 
project owner shall address all biological resource-
related issues associated with facility closure in a 
Biological Resources Element. The Biological 
Resources Element will be incorporated into the 
Facility Closure Plan, and include a complete 
discussion of the local biological resources and 
proposed facility closure mitigation measures

Prior to 
commencement 

of closure 
activities

12 mos Not Started

WORKER ENVIRONMENTAL AWARENESS PROGRAM

FACILITY CLOSURE

BIOLOGICAL RESOUCES
DESIGNATED BIOLOGIST SELECTION
DESIGNATED BIOLOGIST DUTIES

DESIGNATED BIOLOGIST AUTHORITY

BIOLOGICAL RESOURCES MITIGATION IMPLEMENTATION AND MONITORING PLAN
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BIO 13 PRE-OP

Bird flight diverters will be placed on all overhead 
ground wires associated with the RCEC power 
plant. 

No less than seven (7) days prior to energizing the 
new RCEC transmission line, the project owner will 
provide photographic verification to the Energy 
Commission CPM that bird flight diverters have been 
installed to manufacturer’s specifications. A discussion 
of how the bird flight diverters will be maintained 
during the life of the project will be included in the 
project’s BRMIMP

Prior to 
energizing new 

RCEC Tline

7 Not Started

CUL 3c CONS
The CRR shall be submitted to the CPM within 90 
days after completion of ground disturbance 
(including landscaping) for review and approval. 

After completion 
of ground 

disturbance

90 Not Started

CUL 3d CONS

Within 10 days after CPM approval, the project 
owner shall provide documentation to the CPM that 
copies of the CRR have been provided to the 
curating institution (if archaeological materials were 
collected)  the SHPO and the CHRIS

After CPM 
approval

10 Ongoing

CUL 4a CONS MCR

The project owner shall ensure that a Worker 
Environmental Awareness Training for all new 
employees shall be conducted prior to beginning 
and during periods of pre-construction site 
mobilization, construction ground disturbance, 
construction grading  boring  and trenching  and 

At a minimum, training for new employees shall be 
conducted on a weekly basis. Copies of 
acknowledgement forms signed by trainees shall be 
provided in the MCR.

1/4/10 2010-0011 Ongoing

CUL 6a CONS

The project owner shall ensure that the CRS, 
alternate CRS, or monitors shall monitor ground 
disturbance full-time in the vicinity of the project site, 
linears and ground disturbance at laydown areas to 
ensure there are no impacts to undiscovered 
resources  

During the ground disturbance phases of the project, 
if the CRS wishes to reduce the level of monitoring 
occurring at the project, a letter identifying the area(s) 
where the CRS recommends the reduction and 
justifying the reductions in monitoring shall be 
submitted to the CPM for review and approval

During ground 
disturbance

Ongoing

CUL 6b CONS MCR

During the ground disturbance phases of the project, 
the project owner shall include in the MCR to the 
CPM copies of the weekly summary reports prepared 
by the CRS regarding project-related cultural 
resources monitoring. Copies of daily logs shall be 
retained and made available for audit by the CPM as 

Ongoing

CUL 7a CONS

Prior to any form of debris removal, ground clearing, 
or grading at the Aladdin Parcel, Tomkins parcel, 
Zanette Parcel, Chess Parcel, Transmission Line 
Route Alternative 2, and portions of Alternative 1 
subject to ground disturbance, the CPM shall be 
informed via e-mail or other method acceptable to 
the CPM, that debris removal, ground clearing, or 
grading is about to occur. 

One week prior to any form of debris removal, 
ground clearing or grading at the Aladdin Parcel, 
Tomkins parcel, Zanette Parcel, Chess Parcel, 
Alternative 2 transmission line route, and Alternative 1 
Transmission Line Route where there may be 
ground disturbance, the project owner shall inform 
the CPM via e-mail, or another method acceptable to 
the CPM, that the debris removal, ground clearing, or 
grading will begin within one week and that the 
CRS  alternate CRS or CRM(s) are available to 

Prior to any 
form of debris 

removal, 
ground 

clearing or 
grading

7 Ongoing

CONSTRUCTION NOISE LEVELS
BIRD FLIGHT DIVERTERS

CULTURAL RESOURCES
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CUL 7b CONS

No later than one week after completion of each 
cleared earth examination or survey, and prior to any 
additional grading or ground disturbance, a letter 
report identifying survey personnel and detailing the 
methods, procedures, location, and results of the 
examinations or surveys shall be provided to the CPM 
for review and approval

After comlpetion 
of clearing

7 Ongoing

GEN 1 PRE-OP X

The project owner shall design, construct and inspect 
the project in accordance with the 2001 California 
Building Code (CBC) and all other applicable 
engineering LORS in effect at the time initial design 
plans are submitted to the CBO for review and 
approval. 

Within 30 days after receipt of the Certificate of 
Occupancy, the project owner shall submit to the CPM 
a statement of verification, signed by the responsible 
design engineer, attesting that all designs, 
construction, installation and inspection requirements 
of the applicable engineering LORS and the Energy 
Commission Decision have been met in the area of 
facility design

After receipt of 
Certificate of 
Occupancy

30 Ongoing

GEN 2b CONS MCR The project owner shall provide schedule updates in 
the Monthly Compliance Report.

Ongoing

GEN 3a CONS X

The project owner shall make payments to the CBO 
for design review, plan check and construction 
inspection based upon a reasonable fee schedule to 
be negotiated between the project owner and the 

The project owner shall make the required payments 
to the CBO in accordance with the agreement 
between the project owner and the CBO.

Ongoing

GEN 3b CONS MCR

The project owner shall send a copy of the CBO's 
receipt of payment to the CPM in the next Monthly 
Compliance Report indicating that the applicable 
fees have been paid.

Ongoing

GEN 6a X

Prior to the start of an activity requiring special 
inspection, the project owner shall assign to the 
project, qualified and certified special inspector(s) 
who shall be responsible for the special inspections 
required by the 2001 CBC, Chapter 17, Section 
1701, Special Inspections, Section, 1701.5 Type of 
Work (requiring special inspection), and Section 
106 3 5  Inspection and observation program  

At least 15 days prior to the start of an activity requiring 
special inspection, the project owner shall submit to 
the CBO for review and approval, with a copy to the 
CPM, the name(s) and qualifications of the certified 
weld inspector(s), or other certified special 
inspector(s) assigned to the project to perform one or 
more of the duties set forth. 

Prior to start of 
activity requiring 

special 
inspection

15 Ongoing

GEN 6b MCR
The project owner shall also submit to the CPM a 
copy of the CBO's approval of the qualifications of all 
special inspectors in the next Monthly Compliance

10/04/10
Submitted 

to CBO

Ongoing

GEN 7 MCR

The project owner shall keep the CBO informed 
regarding the status of engineering and construction. 
If any discrepancy in design and/or construction is 
discovered in any work that has undergone CBO 
design review and approval, the project owner shall 
document the discrepancy and recommend the 
corrective action required  

The project owner shall transmit a copy of the CBO's 
approval of any corrective action taken to resolve a 
discrepancy to the CPM in the next Monthly 
Compliance Report. 

Ongoing

GEN 8 X MCR

The project owner shall obtain the CBO's final 
approval of all completed work that has undergone 
CBO design review and approval. The project 
owner shall request the CBO to inspect the 
completed structure and review the submitted 
documents. When the work and the "as-built" and 
"as graded" plans conform to the approved final 
plans  the project owner shall notify the CPM

Within 15 days of the completion of any work, the 
project owner shall submit to the CBO, with a copy to 
the CPM in the next Monthly Compliance Report, (a) 
a written notice that the completed work is ready for 
final inspection, and (b) a signed statement that the 
work conforms to the final approved plans. 

Ongoing

FACILITY DESIGN
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CIVIL 2

The resident engineer shall, if appropriate, stop all 
earthworks and construction in the affected areas 
when the responsible geotechnical engineer or civil 
engineer experienced and knowledgeable in the 
practice of soils engineering identifies unforeseen 
adverse soil or geologic conditions. 

The project owner shall notify the CPM, within five (5) 
days, when earthwork and construction is stopped as 
a result of unforeseen adverse geologic/soil 
conditions.  Within five (5) days of the CBO's approval 
to resume earthwork and construction in the affected 
areas, the project owner shall provide to the CPM a 
copy of the CBO's approval

Notify 5 Ongoing

CIVIL 3a X

The project owner shall perform inspections in 
accordance with the 2001 CBC, Chapter 1, Section 
108, Inspections; Chapter 17, Section 1701.6, 
Continuous and Periodic Special Inspection; and 
Appendix Chapter 33, Section 3317, Grading 
Inspection. 

Within five (5) days of the discovery of any 
discrepancies, the resident engineer shall transmit to 
the CBO and the CPM a Non-Conformance Report 
(NCR), and the proposed corrective action.  Within 
five (5) days of resolution of the NCR, the project 
owner shall submit the details of the corrective action 
to the CBO and the CPM  

Discovery of 
discrepancy

5 Ongoing

CIVIL 3b MCR A list of NCRs, for the reporting month, shall also be 
included in the following Monthly Compliance 

Ongoing

CIVIL 4a X

After completion of finished grading and erosion and 
sedimentation control and drainage facilities, the 
project owner shall obtain the CBO's approval of the 
final "as-graded" grading plans, and final "as-built" 
plans for the erosion and sedimentation control 
facilities.

Within 30 days of the completion of the erosion and 
sediment control mitigation and drainage facilities, the 
project owner shall submit to the CBO the 
responsible civil engineer's signed statement that the 
installation of the facilities and all erosion control 
measures were completed in accordance with the 
final approved combined grading plans, and that the 
facilities are adequate for their intended purposes

Completion of 
erosion and 

sediment 
control 

mitigation

30 Not Started

CIVIL 4b MCR The project owner shall submit a copy of this report to 
the CPM in the next Monthly Compliance Report.

Not Started

STRUC 1 X

Prior to the start of any increment of construction of 
any major structure or component listed in Table 1 of 
Condition of Certification GEN-2, above, the project 
owner shall submit to the CBO for design review and 
approval the proposed lateral force procedures for 
project structures and the applicable designs, plans 
and drawings for project structures. 

At least 30 days (or a lesser number of days mutually 
agreed to by the project owner and the CBO) prior 
to the start of any increment of construction of any 
structure or component listed in Table 1 of Condition 
of Certification GEN-2, above the project owner shall 
submit to the CBO, with a copy to the CPM, the 
responsible design engineer's signed statement that 
the final design plans, specifications and calculations 
conform with all of the requirements set forth in the 
Energy Commission Decision

Prior to start of 
any increment 
of construction 
of any structure

30 Ongoing

STRUC 2

The project owner shall submit to the CBO the 
required number of sets of the noted documents 
related to work that has undergone CBO design 
review and approval.

If a discrepancy is discovered in any of the above data, 
the project owner shall, within five days, prepare and 
submit an NCR describing the nature of the 
discrepancies to the CBO, with a copy of the 
transmittal letter to the CPM

Ongoing

STRUC 3a X

The project owner shall submit to the CBO design 
changes to the final plans required by the 2001 CBC, 
Chapter 1, Section 106.3.2, Submittal documents, 
and Section 106.3.3, Information on plans and 
specifications, including the revised drawings, 
specifications, calculations, and a complete description 
of, and supporting rationale for, the proposed 
changes  and shall give the CBO prior notice of the

On a schedule suitable to the CBO, the project owner 
shall notify the CBO of the intended filing of design 
changes, and shall submit the required number of 
sets of revised drawings and the required number of 
copies of the other above-mentioned documents to 
the CBO, with a copy of the transmittal letter to the 
CPM. 

Ongoing

STRUC 3b MCR
The project owner shall notify the CPM, via the 
Monthly Compliance Report, when the CBO has 
approved the revised plans.

Ongoing
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STRUC 4a X

Tanks and vessels containing quantities of toxic or 
hazardous materials exceeding amounts specified in 
Chapter 3, Table 3-E of the 2001 CBC shall, at a 
minimum, be designed to comply with Occupancy 
Category 2 of the 2001 CBC.

At least 30 days (or a lesser number of days mutually 
agreed to by the project owner and the CBO) prior 
to the start of installation of the tanks or vessels 
containing the above specified quantities of toxic or 
hazardous materials, the project owner shall submit 
to the CBO for design review and approval final 
design plans, specifications, and calculations, 
including a copy of the signed and stamped 

Prior to start of 
installation of 

tanks or vessels

30 Not Started

STRUC 4b MCR

The project owner shall send copies of the CBO 
approvals of plan checks to the CPM in the following 
Monthly Compliance Report. The project owner shall 
also transmit a copy of the CBO's inspection approvals 
to the CPM in the Monthly Compliance Report 
following completion of any inspection  

Not Started

MECH 1a X

Prior to the start of any increment of major piping or 
plumbing construction, the project owner shall submit, 
for CBO design review and approval, the proposed 
final design, specifications and calculations for each 
plant major piping and plumbing system listed in 
Table 1, Condition of Certification GEN 2.

At least 30 days (or a lesser number of days mutually 
agreed to by the project owner and the CBO) prior 
to the start of any increment of major piping or 
plumbing construction, the project owner shall submit 
to the CBO for design review and approval the final 
plans, specifications and calculations, including a copy 
of the signed and stamped statement from the 
responsible mechanical engineer certifying 
compliance with the applicable LORS

Prior to start of 
any increment 
of major piping 

or plumbing 
construction

30 Ongoing

MECH 1b MCR

The project owner shall send the CPM a copy of the 
transmittal letter from above in the next Monthly 
Compliance Report and include a copy of the 
transmittal letter conveying the CBO's inspection 
approvals. 

Ongoing

MECH 2a X

For all pressure vessels installed in the plant, the 
project owner shall submit to the CBO and California 
Occupational Safety and Health Administration (Cal-
OSHA), prior to operation, the code certification 
papers and other documents required by the 
applicable LORS. 

At least 30 days (or a lesser number of days mutually 
agreed to by the project owner and the CBO) prior 
to the start of on-site fabrication or installation of any 
pressure vessel, the project owner shall submit to the 
CBO for design review and approval, the above 
listed documents, including a copy of the signed and 
stamped engineer's certification, with a copy of the 
transmittal letter to the CPM

Prior to start of 
on-site 

fabrication or 
installation of 
any pressure 

vessel

30 Not Started

MECH 2b MCR

The project owner shall transmit to the CPM, in the 
Monthly Compliance Report following completion of 
any inspection, a copy of the transmittal letter 
conveying the CBO's and/or Cal-OSHA inspection 
approvals  

Not Started

MECH 3 X

Prior to the start of construction of any heating, 
ventilating, air conditioning (HVAC) or refrigeration 
system, the project owner shall submit to the CBO for 
design review and approval the design plans, 
specifications, calculations and quality control 
procedures for that system. Packaged HVAC systems, 
where used, shall be identified with the appropriate 
manufacturer's data sheets.

At least 30 days (or a lesser number of days mutually 
agreed to by the project owner and the CBO) prior 
to the start of construction of any HVAC or 
refrigeration system, the project owner shall submit to 
the CBO the required HVAC and refrigeration 
calculations, plans and specifications, including a copy 
of the signed and stamped statement from the 
responsible mechanical engineer certifying 
compliance with the CBC and other applicable 
codes  with a copy of the transmittal letter to the CPM

Prior to start of 
consturction of 
any HVAC or 
refrigeration 

system

30 Not Started
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ELEC 1a X

Prior to the start of any increment of electrical 
construction for electrical equipment and systems 480 
volts and higher, listed below, with the exception of 
underground duct work and any physical layout 
drawings and drawings not related to code 
compliance and life safety, the project owner shall 
submit, for CBO design review and approval, the 
proposed final design  specifications and calculations

At least 30 days (or a lesser number of days mutually 
agreed to by the project owner and the CBO) prior 
to the start of each increment of electrical construction, 
the project owner shall submit to the CBO for design 
review and approval the above listed documents. 

Prior to start of 
each increment 

of electrical 
construction

30 9/21/10 Ongoing

ELEC 1b MCR

The project owner shall include in this submittal a 
copy of the signed and stamped statement from the 
responsible electrical engineer attesting compliance 
with the applicable LORS, and shall send the CPM a 
copy of the transmittal letter in the next Monthly 
Compliance Report  

Ongoing

GEO 2a

The assigned Engineering Geologist(s) shall carry 
out the duties required by the 2001 CBC, Appendix 
Chapter 33, Section 3309.4 Engineered Grading 
Requirement, and Section 3318.1- Final Reports. 

Within 15 days after submittal of the application(s) for 
grading permit(s) to the CBO or other, the project 
Owner shall submit a signed statement to the CPM 
stating that the Engineering Geology Report has 
been submitted to the CBO as a supplement to the 
plans and specifications and that the 
recommendations contained in the report are 
incorporated into the plans and specifications  

After submittal of 
grading permit 

application

15 Ongoing

GEO 2b

Within 90 days following the completion of the final 
grading, the project Owner shall submit copies of the 
Final Geologic Report required by the 2001 CBC 
Appendix Chapter 33, Section 3318 Completion of 
Work, to the CBO, with a copy of the transmittal letter 
forwarded to the CPM  

Completion of 
final grading

90 Not Started

HAZ 1 ACR

The project owner shall not use any hazardous 
material in any quantity or strength not listed in Tables 
3.5-1 and 3.5-2 of the amendment unless reviewed 
in advance by the Hayward Fire Department and 
approved in advance by the CPM.

The project owner shall provide to the Compliance 
Project Manager (CPM), in the Annual Compliance 
Report, a list of all hazardous materials contained at 
the facility. If any changes are requested, the project 
owner shall do so in writing, with a copy to the 
Hayward Fire Department, at least 30 days before 
the change is needed  to the CPM for approval  

Not Started

HAZ 2

The project owner shall provide a Risk Management 
Plan (RMP) and a Hazardous Materials Business 
Plan (HMBP), (that shall include the proposed 
building chemical inventory as per the UFC) to the 
City of Hayward Fire Department and the CPM for 
review at the time the RMP plan is first submitted to the 
U S  Environmental Protection Agency (EPA)

At least 60 days prior to construction of hazardous 
materials storage facilities and control systems, the 
project owner shall provide the final plans (RMP and 
HMBP) listed above and accepted by the City of 
Hayward to the CPM for approval. 

Prior to 
construction of 

hazmat storage 
facilities

60 Not Started

HAZ 3

The project owner shall develop and implement a 
Safety Management Plan (SMP) for delivery of 
ammonia and other liquid hazardous materials. 

At least sixty (60) days prior to the delivery of any liquid 
hazardous material to the facility, the project owner 
shall provide a SMP as described above to the CPM 
for review and approval. 

Prior to delivery 
of any liquid 

hazmat

60 Not Started

HAZARDOUS MATERIALS MANAGEMENT

GEOLOGICAL RESOURCES
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HAZ 4

The aqueous ammonia storage facility shall be 
designed and built to either the ASME Pressure 
Vessel Code and ANSI K61.6 or to API 620. In either 
case, the storage tank shall be protected by a 
secondary containment basin capable of holding 125 
percent of the storage volume or the storage volume 
plus the volume associated with 24 hours of rain 
assuming the 25-year storm, and shall be covered so 
that only drain holes or spaces or vents are open to 
the atmosphere  

At least sixty (60) days prior to delivery of aqueous 
ammonia to the facility, the project owner shall submit 
final design drawings and specifications for the 
ammonia storage tank, the tanker truck transfer pad, 
and secondary containment basin(s) to the CPM for 
review and approval. 

Prior to delivery 
of aqueous 
ammonia

60 Not Started

HAZ 5

The project owner shall ensure that no combustible 
or flammable material is stored, used, or transported 
within 50 feet of the sulfuric acid tank.

At least sixty (60) days prior to receipt of sulfuric acid 
on-site, the project owner shall provide to the CPM 
for review and approval copies of the facility design 
drawings showing the location of the sulfuric acid 
storage tank and the location of any tanks, drums, or 
piping containing any combustible or flammable 
material and the route by which such materials will be 
transported through the facility

Prior to receipt 
of sulfuric acid 

on-site

60 Not Started

HAZ 6

The project owner shall direct all vendors delivering 
aqueous ammonia to the site to use only tanker truck 
transport vehicles, which meet or exceed the 
specifications of DOT Code MC-307.

At least sixty (60) days prior to receipt of aqueous 
ammonia on site, the project owner shall submit 
copies of the notification letter to supply vendors 
indicating the transport vehicle specifications to the 
CPM for review and approval  

Prior to receipt 
of aqueous 
ammonia

60 Not Started

HAZ 7

The project owner shall direct all vendors delivering 
any hazardous material to the site to use only the 
route approved by the CPM (SR92 to Clawiter to 
Depot Road to the facility). 

At least sixty (60) days prior to receipt of any 
hazardous materials on site, the project owner shall 
submit to the CPM for review and approval, a copy of 
the letter to be mailed to the vendors. The letter shall 
state the required transportation route limitation

Prior to receipt 
of any hazmat

60 Not Started

HAZ 8

The project owner shall ensure that the portion of the 
natural gas pipeline owned by the project undergo a 
complete design review and detailed inspection 30 
years after initial installation and each 5 years 
thereafter. 

At least thirty days prior to the initial flow of gas in the 
pipeline, the project owner shall provide a detailed 
plan to accomplish a full and comprehensive pipeline 
design review to the CPM for review and approval. 
This plan shall be amended, as appropriate, and 
submitted to the CPM for review and approval, not 
later than one year before the plan is implemented  

Priro to initial 
flow of gas in 

pipeline

30 Not Started

HAZ 9

After any significant seismic event in the area where 
surface rupture occurs within one mile of the pipeline, 
the gas pipeline portion owned by the project shall 
be inspected by the project owner.

At least thirty days prior to the initial flow of gas in the 
pipeline, the project owner shall provide to the CPM 
a detailed plan to accomplish a full and 
comprehensive inspection of that portion of the 
pipeline owned by the project in the event of an 
earthquake for review and approval

Prior to initial 
flow of gas

30 Not Started

HAZ 11

Ammonia sensors shall be installed, operated, and 
maintained around the aqueous ammonia storage 
tank and tanker truck transfer pad. The number, 
specific locations, and specifications of the ammonia 
sensors shall be submitted to the CPM for review and

At least sixty (60) days prior to delivery of aqueous 
ammonia to the facility, the project owner shall submit 
final design drawings showing the number, location, 
and specifications of the ammonia sensors to the CPM 
for review and approval  

Prior to delivery 
of aqueous 
ammonia

60 Not Started

HAZ 13

In order to determine the level of security appropriate 
for this power plant, the project owner shall prepare 
a Vulnerability Assessment and submit that 
assessment as part of the Operations Security Plan to 
the CPM for review and approval  

At least 30 days prior to the initial receipt of hazardous 
materials on-site, the project owner shall notify the 
CPM that a site-specific vulnerability assessment and 
operations site security plan are available for review 
and approval  

Prior to initial 
receipt of 
hazmat

30 Not Started

NOISE AND VIBRATION
LAND USE
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NOISE 2

Throughout the construction and operation of the 
project, the project owner shall document, investigate, 
evaluate, and attempt to resolve all project related 
noise complaints. 

Within thirty (30) days of receiving a noise complaint, 
the project owner shall file a copy of the Noise 
Complaint Resolution Form, or similar instrument 
approved by the CPM, with the City of Hayward, and 
with the CPM, documenting the resolution of the 
complaint  

Receipt of noise 
complaint

30 Ongoing

NOISE 4

The project owner shall employ a low-pressure 
continuous steam or air blow process. High-pressure 
steam blows shall be permitted only if the system is 
equipped with an appropriate silencer that quiets 
steam blow noise to no greater than 86 dBA, 
measured at a distance of 50 feet. The project owner 
shall submit a description of this process, with 
expected noise levels and projected hours of 

At least fifteen (15) days prior to any low-pressure 
continuous steam or air blow, the project owner shall 
submit to the CPM drawings or other information 
describing the process, including the noise levels 
expected and the projected time schedule for 
execution of the process. 

Prior to low-
pressure 

continuous 
steam or air 

blow

15 Not Started

NOISE 5

At least 15 days prior to the first steam or air blow(s), 
the project owner shall notify the City of Hayward, the 
Hayward Area Recreation District, the East Bay 
Regional Parks District, and residents within one mile 
of the site of the planned activity, and shall make the 
notification available to other area residents in an 
appropriate manner  

Within five (5) days of notifying these entities, the 
project owner shall send a letter to the CPM 
confirming that they have been notified of the 
planned steam or air blow activities, including a 
description of the method(s) of that notification.

Notifying entities 5 Not Started

NOISE 6

The project design and implementation shall include 
appropriate noise mitigation measures adequate to 
ensure that the project will not cause resultant noise 
levels to exceed the noise standards of the City of 
Hayward Municipal Code or Noise Element. 

Within thirty (30) days after completing the post-
construction survey, the project owner shall submit a 
summary report of the survey to the CPM. Included in 
the post-construction survey report will be a 
description of any additional mitigation measures 
necessary to achieve compliance with the above listed 
noise limits, and a schedule, subject to CPM approval, 
for implementing these measures

After completing 
postconstruction 

survey

30 Not Started

NOISE 7

Within 30 days after the facility is in full operation, the 
project owner shall conduct an occupational noise 
survey to identify the noise hazardous areas in the 
facility

Within thirty (30) days after completing the survey, the 
project owner shall submit the noise survey report to 
the CPM. The project owner shall make the report 
available to OSHA and Cal-OSHA upon request. 

After completing 
survey

30 Not Started

NOISE 8

Heavy equipment operation and noisy construction 
work shall be restricted to the times of day delineated 

The project owner shall transmit to the CPM in the first 
monthly construction report a statement 
acknowledging that the above restrictions will be 
observed throughout the construction of the project. 

Ongoing

PAL 4 MCR

At least 30 days prior to the start of project 
construction, the Project Owner shall submit to the 
CPM for review, comment, and approval, the 
proposed employee training program and the set of 
reporting procedures the workers are to follow if 
paleontologic resources are encountered during 

The Project Owner shall include in the Monthly 
Compliance Reports a summary of paleontologic 
activities conducted by the designated Paleontologic 
Resource Specialist. 

Ongoing

PAL 5

The Project Owner, through the designated 
Paleontologic Resource Specialist, shall ensure 
recovery, preparation for analysis, analysis, 
identification and inventory, the preparation for 
curation, and the delivery for curation of all significant 
paleontologic resource materials encountered and 
collected during the monitoring, data recovery, 
mapping, and mitigation activities related to the 
project

The Project Owner shall maintain in its compliance 
files copies of signed contracts or agreements with the 
designated Paleontologic Resource Specialist and 
other qualified research specialists who will ensure 
the necessary data and fossil recovery, mapping, 
preparation for analysis, analysis, identification and 
inventory, and preparation for delivery of all 
significant paleontologic resource materials collected 
during data recovery and mitigation for the project  

Ongoing

PALEONTOLOGICAL RESOURCES
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PAL 6

The Project Owner shall ensure preparation of a 
Paleontologic Resources Report by the designated 
Paleontologic Resource Specialist. 

The Project Owner shall submit a copy of the 
Paleontologic Resources Report to the CPM for 
review and approval, under a cover letter stating that 
it is a confidential document. The report is to be 
prepared by the designated Paleontologic Resource 
Specialist within 90 days following completion of the 
analysis of the recovered fossil materials

Following 
completion of 

analysis

90 Not Started

PAL 7

The Project Owner shall include in the facility closure 
plan a description regarding potential impact to 
paleontologic resources by the closure activities. The 
conditions for closure will be determined when a 
facility closure plan is submitted to the CPM, twelve 
months prior to closure of the facility

The Project Owner shall include a description of 
closure activities described above in the facility closure 
plan. 

Not Started

PH 1

The project owner shall develop, implement, and 
submit to the CPM for review and approval a Cooling 
Water Management Plan to ensure that the potential 
for bacterial growth in cooling water is controlled. 

At least 60 days prior to the commencement of cooling 
tower operations, the Cooling Water Management 
Plan shall be provided to the CPM for review and 
approval.

Prior to 
commencement 
of cooling tower 

operations

60 Not Started

WATER 3

The project owner shall comply with the 
requirements of the General NPDES Permit for 
Discharges of Storm Water Associated with Industrial 
Activity. The project owner shall develop and 
implement a Storm Water Pollution Prevention Plan 
(SWPPP) for the operation of the RCEC  

The project owner shall submit to the CPM a copy of 
the Industrial SWPPP that includes all requirements of 
Hayward Municipal Code Chapter 11, Article 5 for 
Stormwater Management and Urban Runoff 
Control prior to commercial operation and retain a 
copy on-site

Not Started

WATER 4a

The project owner shall use tertiary-treated water 
supplied from the on-site Title 22 Recycled Water 
Facility (RWF) as its primary source for cooling and 
process water supply. Potable water may be used for 
cooling and process purposes only in the event of an 
unavoidable interruption of the on-site Title 22 RWF 
supply or secondary effluent from the City of 
Hayward, but not to exceed 45 days (1080 hours) in 
any one operational year  

Prior to the use of recycled water for any purpose the 
project owner shall submit to the CPM the water 
supply and distribution system design and the 
Engineering Report for the Production, Distribution 
and Use of Recycled Water approved by DHS and 
the SFRWQCB demonstrating compliance with this 
condition.

Prior to use of 
recycled water

Not Started

WATER 4b ACR

The project owner will submit as part of its annual 
compliance report a water use summary to the CPM 
on an annual basis for the life of the project. Any 
significant changes in the water supply for the project 
during construction or operation of the plant shall be 
noticed in writing to the CPM at least 60 days prior to 
the effective date of the proposed change  

Not Started

WATER 6b

Prior to the use of recycled water (secondary or 
tertiary treated) for any purpose, the project owner 
shall submit to the CPM two (2) copies of an executed 
and final Recycled Water Supply Agreement 
between the project owner and the City for the 
supply of secondary effluent

Prior to use of 
recycled water

Not Started

WATER 6c ACR

During operations, the project owner shall submit 
any water quality monitoring reports for potable or 
recycled water use required by the City to the CPM in 
the annual compliance report. 

Not Started

PUBLIC HEALTH

SOCIOECONOMICS
SOIL & WATER RESOURCES
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WATER 7b OP

Within sixty (60) days following the RCEC commercial 
operation date, the project owner shall submit to the 
CPM evidence of submittal of as-built plans to the City 
of Hayward in order to obtain a final letter of map 
revision (LOMR)  

Following 
commercial 

operation date

60 Not Started

WATER 9a PRE-OP

Prior to commercial operation, the project owner 
shall provide the CPM and the City of Hayward (City) 
with all the information and data necessary to satisfy 
the City’s pretreatment requirements for the 
discharge of industrial and sanitary wastewater to the 
City’s sewer system.  The project owner shall provide 
the CPM with two (2) copies of an executed and final 
discharge permit for industrial and sanitary 

No later than sixty (60) days prior to commercial 
operation, the project owner shall submit the 
information and data required in accordance with 
Municipal Code Section 11, Article 3 and any other 
service agreements for wastewater discharge to the 
City’s sanitary sewer system to the City for review and 
comment, and to the CPM for review and approval.

Prior to 
commercial 
operations

60 Not Started

WATER 9b ACR
During operations, the project owner shall submit 
any water quality monitoring required by the City to 
the CPM in the annual compliance report. 

Not Started

TRANS 4 PRE-OP

The project owner shall complete construction of 
Enterprise Avenue along the project frontage. 
Enterprise Avenue is to be constructed as a standard 
60-foot industrial public street per City of Hayward 
Detail SD-102. This includes removal of the 
temporary asphalt curb, construction of approximately 
21 feet of street pavement and a standard 6 foot 

At least thirty (30) days prior to operation of the 
RCEC plant, the project owner shall submit to the 
CPM, written verification from the City of Hayward that 
construction of Enterprise Avenue along the project 
frontage has been completed in accordance with the 
City of Hayward’s standards. 

Prior to 
operations

30 Not Started

TRANS 9 MCR

The project owner or its contractor shall comply with 
the City of Hayward Planning Department limitations 
for encroachment into public rights-of-way and shall 
obtain necessary encroachment permits from the City 
of Hayward Public Works Department

In the Monthly Compliance Reports, the project 
owner shall submit copies of any encroachment 
permits received during that month’s reporting 
period to the Compliance Project Manager (CPM). 

Ongoing

TRANS 10b

At least six (6) months prior to the first test or 
commissioning procedure, the project owner shall 
demonstrate to the CPM that it has coordinated with 
the Hayward Executive Airport manager and 
changes to the San Francisco VFR Terminal Area 
Chart have been submitted  

Prior to first test 
or 

commissioning

6 mos Not Started

TRANS 10c

At least sixty (60) days prior to the first test or 
commissioning procedure, the project owner shall 
demonstrate to the CPM that it has coordinated with 
the Hayward Executive Airport manager and 
changes to the AFD have been submitted  

Prior to first test 
or 

commissioning

60 Not Started

TRANS 10d

At least sixty (60) days prior to the first test or 
commissioning procedure, the project owner shall 
provide verification to the CPM from the Hayward 
Executive Airport ATCT that any necessary 
modifications to local missed approach procedures 
have been coordinated with Northern California 
Terminal Radar Approach Control  

Prior to first test 
or 

commissioning

60 Not Started

TRANS 10e

At least thirty (30) days prior to the first test or 
commissioning procedure, the project owner shall 
provide verification to the CPM from the Hayward 
Executive Airport manager that he has an adequate 
supply, as determined by him, of the “fly friendly” 
brochure used for pilot education  

Prior to first test 
or 

commissioning

30 Not Started

TRAFFIC AND TRANSPORTATION
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TRANS 10f

At least thirty (30) days prior to the first test or 
commissioning procedure, the project owner shall 
provide verification to the CPM from the Hayward 
Executive Airport and Oakland International ATCT 
that the proposed language for the ATIS accurately 
describes the location of the RCEC and 
recommendation to avoid overflight below 1 000 feet  

Prior to first test 
or 

commissioning

30 Not Started

TRANS 10f
The project owner shall provide simultaneously to the 
CPM copies of all advisories sent to the Hayward and 
Oakland Air Traffic Control Towers. 

Not Started

TLSN 1

The project transmission lines shall be constructed 
according to the requirements of California Public 
Utility Commission’s GO-95, GO-52, GO-131-D, Title 
8, and Group 2. High Voltage Electrical Safety 
Orders, and Sections 2700 through 2974 of the 
California Code of Regulations.

At least thirty (30) days before starting construction of 
the transmission line or related structures and 
facilities, the project owner shall submit to the 
Compliance Project Manager (CPM) a letter signed 
by a California registered electrical engineer 
affirming that the lines will be constructed according to 
the requirements stated in the condition  

Priro to 
construction of T
line or related

30 Ongoing

TLSN 2 ACR

Every reasonable effort shall be made to identify and 
correct, on a case-specific basis, any complaints of 
interference with radio or television signals from 
operation of the project-related lines and associated 
switchyards

All reports of line-related complaints shall be 
summarized for the project-related lines and 
included during the first five years of plant operation 
in the Annual Compliance Report. 

Not Started

TLSN 3

A qualified consultant shall be hired to measure the 
strengths of the electric and magnetic fields from the 
proposed line segment before and after it is 
energized. 

The project owner shall file copies of the pre-and 
post-energization measurements and 
measurements with the CPM within 60 days after 
completion of the measurements. 

After completion 
of 

measurements

60 Not Started

TLSN 4 ACR

The rights-of-way of the proposed transmission line 
shall be kept free of combustible materials, as 
required under the provisions of Section 4292 of the 
Public Resources Code and Section 1250 of Title 14 
of the California Code of Regulations

During the first five years of plant operation, the 
project owner shall provide a summary of inspection 
results and any fire prevention activities carried out 
along the right-of-way and provide such summaries 
in the Annual Compliance Report  

Not Started

TLSN 5

All permanent metallic objects within the right-of-way 
of the project-related lines shall be grounded 
according to industry standards regardless of 
ownership. In the event of a refusal by any property 
owner to permit such grounding  the project owner 

At least 30 days before the lines are energized, the 
project owner shall transmit to the CPM a letter 
confirming compliance with this Condition. 

Before 
energization

30 Not Started

TSE 1a

The project owner shall furnish to the CPM and to the 
CBO a schedule of transmission facility design 
submittals, a Master Drawing List, a Master 
Specifications List, and a Major Equipment and 
Structure List

At least 60 days (or a lesser number of days mutually 
agreed to by the project owner and the CBO) prior 
to the start of construction, the project owner shall 
submit the schedule, a Master Drawing List, and a 
Master Specifications List to the CBO and to the CPM

Prior to start of 
construction

60 Ongoing

TSE 1b MCR

The project owner shall furnish to the CPM and to the 
CBO a schedule of transmission facility design 
submittals, a Master Drawing List, a Master 
Specifications List, and a Major Equipment and 
Structure List

The project owner shall provide schedule updates in 
the Monthly Compliance Report. 

Ongoing

TSE 3

If any discrepancy in design and/or construction is 
discovered in any engineering work that has 
undergone CBO design review and approval, the 
project owner shall document the discrepancy and 
recommend corrective action

The project owner shall submit a copy of the CBO’s 
approval or disapproval of any corrective action taken 
to resolve a discrepancy to the CPM within 15 days of 
receipt. 

Receipt 15 Ongoing

TRANSMISSION LINE SAFETY AND NUISANCE

TRANSMISSION SYSTEM ENGINEERING
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TSE 4a

For the power plant switchyard, outlet line and 
termination, the project owner shall not begin any 
increment of construction until plans for that increment 
have been approved by the CBO. 

At least 30 days (or a lesser number of days mutually 
agreed to by the project owner and the CBO) prior 
to the start of each increment of construction, the 
project owner shall submit to the CBO for review and 
approval the final design plans, specifications and 
calculations for equipment and systems of the power 
plant switchyard, outlet line and termination, including 
a copy of the signed and stamped statement from the 
responsible electrical engineer attesting to 
compliance with the applicable LORS

Prior to start of 
each increment 
of construction

30 Ongoing

TSE 4b MCR

For the power plant switchyard, outlet line and 
termination, the project owner shall not begin any 
increment of construction until plans for that increment 
have been approved by the CBO. 

The project owner shall send the CPM a copy of the 
transmittal letter in the next Monthly Compliance 
Report. 

Ongoing

TSE 5

The project owner shall ensure that the design, 
construction and operation of the proposed 
transmission facilities will conform to all applicable 
LORS, including the requirements listed below. The 
project owner shall submit the required number of 
copies of the design drawings and calculations to the 
CBO as determined by the CBO

At least sixty (60) days prior to the start of construction 
of transmission facilities (or a lesser number of days 
mutually agree to by the project owner and CBO, the 
project owner shall submit to the CBO for approval.

Prior to start of 
construction

60 Ongoing

TSE 6

The project owner shall inform the CPM and CBO of 
any impending changes, which may not conform to 
the requirements TSE-5 a) through f), and have not 
received CPM and CBO approval, and request 
approval to implement such changes

At least sixty (60) days prior to the construction of 
transmission facilities, the project owner shall inform 
the CBO and the CPM of any impending changes 
which may not conform to requirements of TSE-5 and 
request approval to implement such changes  

Priro to 
construction of T
line or related

60 Not Started

TSE 7

The project owner shall provide the following Notice 
to the California Independent System Operator (CA 
ISO) prior to synchronizing the facility with the 
California Transmission system.

The project owner shall provide copies of the CA ISO 
letter to the CPM when it is sent to the CA ISO one 
week prior to initial synchronization with the grid. The 
project owner shall contact the CA ISO Outage 
Coordination Department, Monday through Friday, 
between the hours of 0700 and 1530 at (916) 351-
2300 at least one business day prior to synchronizing 
the facility with the grid for testing

Prior to initial 
synchronization 

with grid

7 Not Started

TSE 8

The project owner shall be responsible for the 
inspection of the transmission facilities during and 
after project construction, and any subsequent CPM 
and CBO approved changes thereto, to ensure 
conformance with CPUC GO-95 or NESC, Title 8, 
CCR, Articles 35, 36 and 37 of the, “High Voltage 
Electric Safety Orders”, applicable interconnection 
standards  NEC and related industry standards  

Within sixty (60) days after first synchronization of the 
project, the project owner shall transmit to the CPM 
and CBO.

After first 
synchronization

60 Not Started

VIS 2a

Prior to the first turbine roll, the project owner shall 
prepare and implement an approved onsite 
landscape plan to screen the power plant from view 
to the greatest extent possible. Suitable irrigation shall 
be installed to ensure survival of the plantings. 
Landscaping shall be installed consistent with the City 
of Hayward zoning ordinance and with the U.S. Fish 
and Wildlife Service’s recommendations, if applicable, 
that plants not provide opportunities for perching by 

Prior to the first turbine roll and at least sixty (60) days 
prior to installing the landscaping, the project owner 
shall submit the landscape plan to the CPM for review 
and approval. 

Prior to first 
turbine roll and 

prior ot 
installing 

landscaping

60 Not Started

VISUAL RESOURCES
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VIS 2b ACR

Prior to the first turbine roll, the project owner shall 
prepare and implement an approved onsite 
landscape plan to screen the power plant from view 
to the greatest extent possible. Suitable irrigation shall 
be installed to ensure survival of the plantings. 
Landscaping shall be installed consistent with the City 
of Hayward zoning ordinance and with the U.S. Fish 
and Wildlife Service’s recommendations, if applicable, 
that plants not provide opportunities for perching by 

The project owner shall report landscape 
maintenance activities, including replacement of dead 
vegetation, for the previous year of operation in the 
Annual Compliance Report. 

Not Started

VIS 3a

Prior to first turbine roll, the project owner shall treat 
all project structures and buildings visible to the public 
a) in appropriate colors or hues that minimize visual 
intrusion and contrast by blending with the 
landscape; b) such that those structures and buildings 
have surfaces that do not create glare; and c) such 
that they are consistent with local laws, ordinances, 
regulations  and standards

At least 60 (sixty) days prior to ordering the first 
structures that are color treated during manufacture, 
the project owner shall submit its proposed treatment 
plan to the CPM for review and approval.

Prior ot 
ordering first 
color treated 

sturctures

60 Complete

VIS 3b ACR

Prior to first turbine roll, the project owner shall treat 
all project structures and buildings visible to the public 
a) in appropriate colors or hues that minimize visual 
intrusion and contrast by blending with the 
landscape; b) such that those structures and buildings 
have surfaces that do not create glare; and c) such 
that they are consistent with local laws, ordinances, 
regulations  and standards

The project owner shall provide a status report 
regarding treatment maintenance in the Annual 
Compliance Report. 

Not Started

VIS 4

Prior to first turbine roll, the project owner shall 
design and install all permanent lighting such that a) 
light bulbs and reflectors are not visible from public 
viewing areas, b) lighting does not cause reflected 
glare, and c) illumination of the project, the vicinity, 
and the nighttime sky is minimized

Prior to the first turbine roll, the project owner shall 
notify the CPM that the lighting is ready for inspection.  
If the CPM notifies the project owner that modifications 
to the lighting are needed, within thirty (30) days of 
receiving that notification the project owner shall 
implement the modifications

Prior to first 
turbine roll and 

receiving 
notification

30 Not Started

VIS 6

The project owner shall design project signs using 
non-reflective materials and unobtrusive colors. The 
project owner shall ensure that signs comply with the 
applicable City of Hayward zoning requirements that 
relate to visual resources. The design of any signs 
required by safety regulations shall conform to the 
criteria established by those regulations

At least sixty (60) days prior to installing signage, the 
project owner shall submit the plan to the CPM for 
review and approval. 

Prior to 
installing 
signage

60 Not Started

VIS 8

The project owner shall reduce the RCEC cooling 
tower and HRSG visible vapor plumes by the noted 
methods.

At least 30 days prior to first turbine roll, the project 
owner shall provide to the CPM for review and 
approval the specifications for the automated control 
systems and related systems and sensors that would 
be used to ensure maximum plume abatement for 
the wet/dry cooling tower plume abatement systems

Prior to first 
turbine roll

30 Not Started

VIS 9

Prior to commercial operation, the project owner 
shall install new trailside amenities in the Hayward 
Regional Shoreline that may include, benches, free-
of-charge viewscopes, and an information kiosk and 
set of low panels for the display of interpretive 
information related to Mt. Diablo and other important 
elements of the regional setting  

Within twelve (12) months after the start of HRSG 
construction, the project owner shall submit a final 
design plan for the trailside amenities to the HARD 
for review and comment and to the CPM for review 
and approval. 

After start of 
HRSG 

construction

12 mos Not Started
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VIS 10b ACR

Prior to the start of construction, the project owner 
shall prepare and implement an approved off-site 
landscaping plan. Consistent with Measure 3 of the 
Visual Mitigation Plan, the project owner shall install 
trees along the west side of the warehouse and 
industrial park complexes that line the eastern edge 
of the shoreline wetlands  

The project owner shall report landscape 
maintenance activities, including replacement of dead 
vegetation, for the previous year of operation in the 
Annual Compliance Report. 

Not Started

VIS 11b MCR

The project owner shall ensure that lighting for 
construction of the power plant is used in a manner 
that minimizes potential night lighting impacts.

The project owner shall report any lighting 
complaints and documentation of resolution in the 
Monthly Compliance Report, accompanied by any 
lighting complaint resolution forms for that month.

Ongoing

WASTE 1

Upon becoming aware of any impending waste 
management-related enforcement action by any 
local, state, or federal authority, the project owner 
shall notify the CPM of any such action taken or 
proposed to be taken against the project itself, or 
against any waste hauler or disposal facility or 
treatment operator with which the owner contracts

The project owner shall notify the CPM in writing 
within ten (10) days of becoming aware of an 
impending enforcement action. The CPM shall notify 
the project owner of any changes that will be 
required in the manner in which project-related 
wastes are managed.

Becoming 
aware of 

impending 
enforcemetn

10 Not Started

WASTE 2b

Prior to the start of both construction and operation, 
the project owner shall prepare and submit to the 
CEC CPM, for review and comment, a waste 
management plan for all wastes generated during 
construction and operation of the facility  respectively

The Operation Waste Management Plan shall be 
submitted no less than thirty (30) days prior to the start 
of project operation for approval. 

Prior to start of 
operation

30 Not Started

WASTE 2c ACR

Prior to the start of both construction and operation, 
the project owner shall prepare and submit to the 
CEC CPM, for review and comment, a waste 
management plan for all wastes generated during 
construction and operation of the facility  respectively

In the Annual Compliance Reports, the project 
owner shall document the actual waste management 
methods used during the year and provide a 
comparison of the actual methods used to those 
proposed in the original Operation Waste 

Not Started

WASTE 4

If potentially contaminated soil is unearthed during 
excavation at either the proposed site or linear 
facilities as evidenced by discoloration, odor, detection 
by handheld instruments, or other signs, the 
Registered Professional Engineer or Geologist shall 
inspect the site, determine the need for sampling to 
confirm the nature and extent of contamination, and 
file a written report to the project owner and CPM 
stating the recommended course of action

The project owner shall submit any reports filed by 
the Registered Professional Engineer or Geologist to 
the CPM within five (5) days of their receipt.

Receipt 5 Ongoing

WASTE 5

The project owner shall ensure that the ZLD salt cake 
is tested twice the first year of operation as per 22 
CCR 66262.10 and report the findings to the CPM.

The project owner shall include the results of salt cake 
testing in annual report provided to the CPM. If two 
consecutive tests, taken six (6) months apart, show that 
the sludge is non-hazardous, the project owner may 
apply to the CPM to discontinue testing

Not Started

WASTE 7 MCR

The project owner shall obtain a hazardous waste 
generator identification number from the 
Department of Toxic Substances Control prior to 
generating any hazardous waste.

The project owner shall keep its copy of the 
identification number on file at the project site and 
notify the CPM via the monthly compliance report of its 
receipt.

Ongoing

WASTE MANAGEMENT
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WASTE 8b

The project owner shall prepare in consultation with 
the CEC, City of Hayward Fire Department and the 
RWQCB a groundwater sampling plan to be part of 
the Soils Management Plan submitted in WASTE-9.

At least thirty (30) days prior to the start of commercial 
operations, if the groundwater is found to be 
contaminated the project owner shall submit to the 
CPM documentation that the groundwater sampling 
report has been recorded as part of the 
environmental Restrictions required by WASTE-11

Prior to start of 
commercial 
operations

30 Not Started

WASTE 11

Following completion of the merger and/or lot line 
adjustment(s) associated with Condition of 
Certification LAND -2, the project owner shall 
execute and record a deed for the project site, as 
identified in the Certificate of Merger and/or Notice of 
Lot Line Adjustment, with the City of Hayward 
Recorders Office, which shall include a map and 
detailed description identifying any easements, 
restrictions, and limitations on the use of the property, 
with regard to any hazardous materials, wastes, 

tit t   b t  i i  it

The project owner shall provide copies of the deed 
and any attachments, with proof of recordation, and 
the Covenant and Environmental Restriction on 
Property, with proof of submittal, to the CPM, as part of 
the compliance package at least thirty (30) days prior 
to plant closure or sale of property.

Prior to start of 
plant closure

30 Not Started

WASTE 12

The project owner shall properly destroy 
groundwater monitoring wells not in use as required 
by Alameda County Public Works, the City of 
Hayward Fire Department, the San Francisco Bay 
Regional Water Quality Control Board, and the 
Alameda County Water District

The project owner shall provide evidence to the CPM 
that the wells have been destroyed in accordance 
with Alameda County Public Works, the City of 
Hayward Fire Department, the San Francisco Bay 
Regional Water Quality Control Board, and the 
Alameda County Water District requirements

Ongoing

SAFETY 2

The project owner shall submit to the CPM a copy of 
the Project Operations and Maintenance Safety and 
Health Program.

At least thirty (30) days prior to the start of operation, 
the project owner shall submit to the CPM a copy of 
the Project Operations and Maintenance Safety & 
Health Program.

Prior to start of 
operation

30 Not Started

SAFETY 3b MCR
The CSS shall submit in the Monthly Compliance 
Report a monthly safety inspection report  the noted 
items

Ongoing

Start of geoarch work

Start of site mobilization, clearing and grubbing

Install equipment foundations

Start underground piping

Start of electrical construction

Erect water treatment building

Install circ water pumps

Erect cooling tower

Erect HRSG

Install transmission line

Install Field Erected Tanks

Start of Commissioning

Complete Construction

Start Steam Blows

Performance Testing Begins

CTG First Fire

Complete Performance Testing

Plant Commercial Operation

WORKER SAFETY AND FIRE PROTECTION

Page 24




